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Work Plan of SI “UL MU-MIMO” (update of GP-140686)
1 Introduction

This document contains the status and work plan for the study item on UL MU-MIMO ([1]). The work plan will be continuously updated according to the progress of the SI. This document is an update of [2].
Since there is no contribution and no progress for UL MU-MIMO at GERAN#64, and that very low activity is foreseen for the SI in the coming few GERAN meetings (due to the high activity of other SIs), there is a high risk that the SI will be stopped according to Article 41 of the 3GPP Working Procedures ([3]):
“Any Work Item shall automatically be considered by a TSG for stopping, if no progress has been achieved in a given period of time, typically six months, e.g. due to a lack of contribution. ”
Proposal: Article 41 of the 3GPP Working Procedures is not applicable to the UL MU-MIMO study item, i.e. the UL MU-MIMO study item will not be stopped even in the case of no progress due to lack of contribution in more than six months.

2 Schedule
	Milestone
	Date
	Plan
	Outcome

	M1
	2013-11-18 - 2013-11-22
	GERAN#60

· Agreement on study item creation.
	· Study item approved at the closing plenary.

	M2
	2014-02-24 - 2014-02-28
	GERAN#61

· Discussion and agreement on the initial draft TR skeleton.

· Discussion and agreement on common assumptions for link and system level performance evaluation.
· Discussion and agreement on how to propose changes for the TR.
· Discussion on link level performance.

· Discussion on candidate techniques.
	· Draft TR v0.0.2 agreed in WG1 as the baseline for future modifications.
· A number of working assumptions for link level simulations agreed.

· Way forward agreed in principle on draft TR modifications: technical contents should be based on pCRs, and other text should be directly incorporated into the TR by the Rapporteur based on agreement.

· Discussion on traffic model and system performance evaluation methodology with no agreement.
· Discussion on one proposed pairing scheme.

	M3
	2014-04-29
	TELCO#1
· Discussion and agreement on common assumptions for link and system level performance evaluation.

· Discussion on link level performance.
· Discussion on candidate techniques.
	· Discussion on one proposal to reuse the correlation matrices defined in TS 36.101.

	M4
	2014-05-26 - 2014-05-30
	GERAN#62

· Discussion and agreement on common assumptions for link and system level performance evaluation.

· Discussion on link level performance.

· Discussion on candidate techniques.
	· Channel model agreed to be based on Annex B.2.3A.1, TS 36.101.

· Discussion on one proposed pairing scheme.
· Discussion on one proposed MS energy consumption model.

· Simulation results presented on the impact of SCPIR.
· Simulation assumptions agreed on MCS combination in spatial multiplexing mode, blind modulation detection, and time/frequency offset.

	M5
	2014-08-25 - 2014-08-29
	GERAN#63

· Discussion and agreement on common assumptions for link and system level performance evaluation.

· Discussion on link level performance.

· Discussion on system level performance.

· Evaluation and comparison of candidate techniques.
	· Draft TR v0.1.0 agreed.

· One proposed pairing scheme agreed.

	M6
	2014-11-17 - 2014-11-21
	GERAN#64

· Discussion and agreement on common assumptions for link and system level performance evaluation.

· Discussion on link level performance.

· Discussion on system level performance.

· Evaluation and comparison of candidate techniques.
	· No contribution.

	M7
	2015-03-09 - 2015-03-13
	GERAN#65

· TBD.
	

	M8
	2015-05-25 - 2015-05-29
	GERAN#66

· TBD.
	

	M9
	2015-08-10 - 2015-08-14
	GERAN#67
· TBD.
	

	M10
	2015-11-16 - 2015-11-20
	GERAN#68
· TBD.
	

	M11
	2016-02-15 - 2016-02-19
	GERAN#69
· TBD.
	

	
	
	
	

	
	
	
	


3 References

[1] GP-131131, “New Study Item on UL MU-MIMO (update of GP-131107)”, Huawei Technologies Co., Ltd., Vodafone Group, China Mobile Com. Corporation, MediaTek Inc., ZTE Corporation, Telecom Italia S.p.A., GERAN #60.
[2] GP-140686, “Work Plan of SI UL MU-MIMO (update of GP-140686)”, SI Rapporteur, GERAN #63.
[3] 3GPP Working Procedures, “http://www.3gpp.org/ftp/Information/Working_Procedures/3GPP_WP.htm”.









































































































































































































































































































