


GERAN WG3 #69

e-Meeting Report - Plenary Presentation – GP-160015



General Information – GERAN WG3 Numbers


- Participation

- 7 companies/organisations took part in this e-Meeting
- 7 CRs were agreed.

- Agreed CRs pre Spec



- Agreed CRs for the last 3 meetings per meeting



- No LS were sent or received during this e-meeting.

Work Progress – Maintenance

- **Miscellaneous updates or corrections to other existing TCs:**
 - Few small fixes were done on some SMS or Subscription management TCs.
 - Small fixes made on some GNSS TCs where a conflicting verdict could be met.
 - For more details on other TEI_Test updates, see MCC report for details: [GP-160016](#)

Work Progress – Active WIs

- **GP-151148** New Work Item on Extended DRX (eDRX) for GSM – MS conformance testing part
 - First version of Work Plan – **GP-160012**
 - 2 TCs on PEO Reduced Monitoring introduced
 - **Overall Completion: 15 % - Target Completion GERAN#70**
- **GP-151186** New Work Item on UE Power Consumptions Optimizations (UEPCOP) - MS conformance testing part
 - First version of Work Plan – **GP-160013**
 - NAS analysis and TC identification done
 - **Overall Completion: 10 % - Target Completion GERAN#70**
- **GP-151149** New Work Item on Extended Coverage GSM (EC-GSM) for support of Cellular Internet of Things – MS conformance testing part
 - Not Started, waiting for Stage3 Core Specification
 - **Overall Completion: 0 % - Target Completion GERAN#70**

Liaison Statements


None

Next meetings

Meeting	Dates	Location
GERAN WG3 #70	24 – 26 May 2016 (*)	Nanjing, China

(*) electronic submission of TDOC allowed as per [GP-160014](#)

Have a good week.



SIERRA
WIRELESS®