








































































| ID |  | Unique_ID | Name | Release | Resource Name | 2 | Qtr 2, 2002 | | | | Qtr 3, 2002 | | | Qtr 4, 2002 | | | Qtr 1, 2003 | | | Qtr 2, 2003 | | |
|-----|---|-----------|--|---------|---------------|-----|-------------|-----|-----|-----|-------------|-----|-----|-------------|-----|-----|-------------|-----|-----|-------------|-----|--|
| | | | | | | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | |
| 15 |  | 1216 | Improvements of Radio Interface | NA | TSG RAN | | | | | | | | | | | | | | | | | |
| 24 |  | 2468 | Multiple Input Multiple Output antennas (MIMO) | Rel6 | WG RAN1 | | | | | | | | | | | | | | | | | |
| 33 |  | 24003 | FS for the viable deployment of UTRA in additional and div | Rel6 | WG RAN4 | | | | | | | | | | | | | | | | | |
| 34 |  | 24004 | Improving Receiver Performance Requirements for the FDD | Rel6 | WG RAN4 | | | | | | | | | | | | | | | | | |
| 35 |  | 24005 | FS on UE antenna efficiency test methods performance req | Rel6 | WG RAN4 | | | | | | | | | | | | | | | | | |
| 40 |  | 9 | RAN improvements | NA | TSG RAN | | | | | | | | | | | | | | | | | |
| 58 |  | 23005 | Improvement of RRM across RNS and RNS/BSS | Rel6 | WG RAN3 | | | | | | | | | | | | | | | | | |
| 140 | | 1652 | Emergency call enhancements | Rel6 | WG CN1 | | | | | | | | | | | | | | | | | |
| 141 |  | 1653 | For IP & PS based calls | Rel6 | WG CN1 | | | | | | | | | | | | | | | | | |
| 157 |  | 1637 | OSA enhancements for Rel-5 | NA | WG SA1 | | | | | | | | | | | | | | | | | |
| 162 | | 1433 | Retrieval of Terminal capabilities | Rel6 | WG SA2 | | | | | | | | | | | | | | | | | |
| 168 |  | 15005 | Policy Management - Stage 3 | Rel6 | WG CN5 | | | | | | | | | | | | | | | | | |
| 169 |  | 15006 | Presence and Availability Management (PAM) - Stage 3 | Rel6 | WG CN5 | | | | | | | | | | | | | | | | | |
| 172 | | 2538 | Interaction with other features | NA | WG SA1 | | | | | | | | | | | | | | | | | |
| 173 |  | 2539 | Access to Presence information | Rel6 | WG SA1 | | | | | | | | | | | | | | | | | |
| 174 |  | 2540 | Access to User Profile | Rel6 | WG SA1 | | | | | | | | | | | | | | | | | |
| 175 |  | 2541 | Policy Management | Rel6 | WG SA1 | | | | | | | | | | | | | | | | | |
| 241 |  | 1536 | Location Services enhancements | NA | WG SA2 | | | | | | | | | | | | | | | | | |
| 242 |  | 1600 | UE positioning | NA | TSG RAN | | | | | | | | | | | | | | | | | |
| 245 |  | 2475 | Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel'4 p | Rel6 | WG RAN2 | | | | | | | | | | | | | | | | | |
| 297 |  | 1571 | Security enhancements | NA | WG SA3 | | | | | | | | | | | | | | | | | |
| 310 |  | 2026 | Enhanced HE control of security (including positive authent | Rel6 | WG SA3 | | | | | | | | | | | | | | | | | |
| 313 |  | 33003 | Rel-6 MAP application layer security | Rel6 | WG SA3 | | | | | | | | | | | | | | | | | |
| 324 |  | 32021 | IMS Phase 2 | Rel6 | WG SA1 | | | | | | | | | | | | | | | | | |
| 325 |  | 32015 | Radio optimisation impacts on PS domain architecture | Rel6 | WG SA2 | | | | | | | | | | | | | | | | | |
| 326 |  | 2048 | Interworking between IMS and IP networks | Rel6 | WG CN3 | | | | | | | | | | | | | | | | | |
| 329 |  | 32005 | IMS Local services | Rel6 | WG SA2 | | | | | | | | | | | | | | | | | |
| 331 | | 13011 | Mm interface (CSCF to external IP multimedia network) | Rel6 | WG CN3 | | | | | | | | | | | | | | | | | |

| ID |  | Unique_ID | Name | Release | Resource Name | 2 | Qtr 2, 2002 | | | | Qtr 3, 2002 | | | Qtr 4, 2002 | | | Qtr 1, 2003 | | | Qtr 2, 2003 | | |
|-----|---|-----------|--|---------|---------------|-----|-------------|-----|-----|-----|-------------|-----|-----|-------------|-----|-----|-------------|-----|-----|-------------|-----|--|
| | | | | | | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | |
| 334 | | 13013 | Mg interface (BGCF to MGCF - interworking with CS) | Rel6 | WG CN3 | | | | | | | | | | | | | | | | | |
| 337 |  | 14001 | Mc interface (IM-MGW to MGCF) enhancements | Rel6 | WG CN4 | | | | | | | | | | | | | | | | | |
| 338 |  | 31022 | IMS Messaging (part of IMS2?) | Rel6 | WG SA1 | | | | | | | | | | | | | | | | | |
| 341 |  | 31025 | IMS Group Management (part of IMS2?) | Rel6 | WG SA1 | | | | | | | | | | | | | | | | | |
| 343 |  | 1365 | Support of Push Services | Rel6 | WG SA1 | | | | | | | | | | | | | | | | | |
| 346 | | 42005 | Rel-6 MExE enhancements | Rel6 | WG T2 | | | | | | | | | | | | | | | | | |
| 354 |  | 2062 | Subscription Management | Rel6 | WG SA5 | | | | | | | | | | | | | | | | | |
| 476 |  | 2499 | Support of Presence Capability | Rel6 | WG SA1 | | | | | | | | | | | | | | | | | |
| 483 |  | 31028 | Presence Service Enhancements | Rel6 | WG SA1 | | | | | | | | | | | | | | | | | |
| 486 |  | 2527 | Emergency calls without UICC/SIM in netw. with IMS | Rel6 | WG SA2 | | | | | | | | | | | | | | | | | |
| 550 |  | 50041 | Uplink TDOA feasibility study | Rel6 | TSG GERAN | | | | | | | | | | | | | | | | | |
| 553 |  | 35009 | Trace Management | Rel6 | WG SA5 | | | | | | | | | | | | | | | | | |
| 554 |  | 2544 | Multimedia Broadcast and Multicast Service | Rel6 | WG SA1 | | | | | | | | | | | | | | | | | |
| 558 |  | 31006 | Speech Recognition and Speech Enabled Services | Rel6 | WG SA1 | | | | | | | | | | | | | | | | | |
| 562 |  | 31008 | Generic User Profile | Rel6 | WG SA1 | | | | | | | | | | | | | | | | | |
| 568 |  | 31010 | Digital Rights Management | Rel6 | WG SA1 | | | | | | | | | | | | | | | | | |
| 574 |  | 31012 | FS on WLAN-UMTS Interworking | Rel6 | WG SA1 | | | | | | | | | | | | | | | | | |
| 577 | | 31015 | Priority Service | Rel6 | WG SA1 | | | | | | | | | | | | | | | | | |
| 580 |  | 31018 | Network Sharing | Rel6 | WG SA1 | | | | | | | | | | | | | | | | | |
| 582 |  | 31013 | UE Functionality Split | Rel6 | WG SA1 | | | | | | | | | | | | | | | | | |
| 585 |  | 32016 | QoS Improvements | NA | WG SA2 | | | | | | | | | | | | | | | | | |
| 586 |  | 32017 | Dynamic Policy control enhancements for end-to-end QoS | Rel6 | WG SA2 | | | | | | | | | | | | | | | | | |
| 587 |  | 33002 | Support for subscriber certificates | Rel6 | WG SA3 | | | | | | | | | | | | | | | | | |
| 588 |  | 15010 | Rel-6 OSA enhancements | Rel6 | WG SA1 | | | | | | | | | | | | | | | | | |
| 596 |  | 23004 | Shared Network support in connected Mode | Rel6 | WG RAN3 | | | | | | | | | | | | | | | | | |

| | | | | | | |
|---|-------------------|---|-----------------------------|---|------------------------------|---|
| Project: 3GPP_Work Plan Date: Tue 04/06/02 | Critical |  | Baseline Milestone |  | Rolled Up Split |  |
| | Critical Split |  | Milestone |  | Rolled Up Task Progress |  |
| | Critical Progress |  | Summary Progress |  | Rolled Up Baseline |  |
| | Task |  | Summary |  | Rolled Up Baseline Milestone |  |
| | Split |  | Rolled Up Critical |  | Rolled Up Milestone |  |
| | Task Progress |  | Rolled Up Critical Split |  | External Tasks |  |
| | Baseline |  | Rolled Up Critical Progress |  | Project Summary |  |
| | Baseline Split |  | Rolled Up Task |  | | |