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Progress Report since the last TSG:
WG4 has held 1 meeting since the work item status was last presented to TSG RAN #19. Since the last RAN meeting the HSPDA ad-hoc continued to progress the open issues on the email reflector. All outstanding issues have now being agreed in RAN#4 and CR(s) are presented for RAN#20 for approval to complete the work item

The following companies provided the extensive simulation expertise and results to complete the FDD / TDD HSDPA work item – Ericsson, InterDigital, Lucent, Motorola, NEC, Nokia, NTT-DoCoMo, Panasonic, Qualcomm, Samsung, Siemens and Sony–Ericsson  

a) HSDPA status for FDD

List of open issues in TS25.101 that were outstanding: 

	Nos.
	Description
	Status 

	1
	FRC Tx diversity (closed loop)
	Closed – CR agreed for RAN#20

	2
	FRC verification of error free HS-SCCH
	Closed – CR agreed for RAN#20

	3
	Maximum Rx power at UE (16QAM)
	Closed – CR agreed for RAN#20

	4
	HS-SCCH performance 
	Closed – CR agreed for RAN#20

	5
	CQI test – AWGN test conditions 
	Closed – CR agreed for RAN#20

	6
	CQI test – Fading channel test conditions 
	Closed – CR agreed for RAN#20

Note; the CQI testing in fading channel replaces the (A-VRC) tests previously described


b) HSDPA status for 1,28 Mcps TDD option


List of open issues in TS25.102 for 1,28 Mcps TDD option: 

	Nos.
	Description
	Status 

	1
	CQI test – AWGN test conditions 
	Closed – CR agreed for RAN#20

	2
	VRC performance requirement
	Closed – CR agreed for RAN#20

	3
	HS-SCCH performance 
	Closed – CR agreed for RAN#20


c)
HSDPA status for 3,84 Mcps TDD option

List of open issues in TS25.102 for the 3,84 Mcps TDD option: 

	Nos.
	Description
	Status 

	1
	CQI test – AWGN test conditions 
	Closed – CR agreed for RAN#20


Estimates of the level of completion (when possible):


100 % 

WI completion date review resulting from the discussion at the working group:
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References to WG's internal documentation and/or TRs:

TR 25.890 V1.3.0 (2003-02). This report will be revised to include the simulation results and agreements from RAN4#28 and will be presented to the next RAN4 meeting for closure.   

