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Progress Report since the last TSG (for all involved WGs):

Common test environment (TS 34.108)

· The level of completion for the generic setup procedures and default messages in TS 34.108 100%
RF testing (TS 34.121-1, -2)
· The level of completion for the RF testing area was increased from 50% to 80%. 
· Issues solved for E-DCH RF performance testing (to achieve continuous transmission in uplink). RAN5 endorsed a draft CR in [2] to 34.109. CRs to TS 34.109 for Rel-6 [3] and Rel-7 [4], based on RAN5 CR in [2], were brought as company contribution to RAN2#56. The CRs in [3] and [4] were agreed by RAN2 and are submitted for approval at RP#34.

Protocol testing (TS 34.123-1, -2 and -3)
· The level of completion for the protocol testing area was increased from 96% to 100%
· One redundant RRC test case was removed (8.2.6.53). 

List of Completed elements (for complex work items):

None
List of open issues:

None

Estimates of the level of completion (when possible):

90%
WI completion date review resulting from the discussion at the working group:

March 07 (RP#35). 
References to WG's internal documentation and/or TRs:

[1] R5-063281
Work plan for FDD Enhanced Uplink test cases (EDCH_Test) – Status after RAN5#33 (Source: Rapporteur)
[2] R5-063445
Draft CR to TS 34.109; Enhancements of UE test loop mode 1 for E-DCH RF performance testing
[3] R2-063575
CR to TS 34.109 Rel-6; Enhancements of UE test loop mode 1 for E-DCH RF performance testing 
[4] R2-063576
CR to TS 34.109 Rel-7; Enhancements of UE test loop mode 1 for E-DCH RF performance testing 
