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Progress Report since the last TSG (for all involved WGs):

· GERAN3 agreed to act as a secondary responsible for this WI.
· RAN5/RF decided to create test specification skeleton for RAN5#34 based on the TR25.914 and TS25.144. This conformance TS has been numbered to be TS34.114.
· The actual work for the specification has not yet started but it is expected that the work will start in the next RAN5 meeting.
List of Completed elements (for complex work items):

None
List of open issues:

The actual work for developing conformance specification has not yet started.
Estimates of the level of completion (when possible):

2%
WI completion date review resulting from the discussion at the working group:

The former completion target date was June-07 (RAN#36). Due to discussion in RAN WG5 it was decided to postpone the target date to September-07 (RAN#37). The change is included in RAN5 WID sheet in RP-060696. 
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