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Progress Report since the last TSG (for all involved WGs):

At the last RAN2#55 and RAN2#56 meetings, there was no input for the WI Global Navigation Satellite System in UTRAN as it was decided in RAN#33 Plenary meeting to freeze the GNSS activities in RAN until the situation in GERAN is solved. At the last GERAN#32 meeting, an agreement has been reached (cf. GP-062472) and the option based on common and generic assistance data has been chosen as the baseline for future activities related to the introduction of A-GNSS in GERAN stage 3 specifications. According to the last RAN plenary meeting's decision this means that "GNSS in UTRAN" related activities in the different RAN sub working groups can be resumed, starting from the next RAN2 meeting (RAN2#57). The option chosen in GERAN should be applied now in RAN to include GNSS in RAN stage 3 specifications.
List of Completed elements (for complex work items):

List of open issues:

A Change Request (25.331Rel-7) based on the modifications agreement will be presented for approval at RAN2#57. Change requests on TS 25.306, TS 25.413, TS 25.423, TS 25.433 and TS 25.453 will be presented later on.
Estimates of the level of completion (when possible):

The estimated level of completion for this WI is about 25%. 
WI completion date review resulting from the discussion at the working group:

RAN#37 
September 2007
References to WG's internal documentation and/or TRs:

None.

