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Progress Report since the last TSG (for all involved WGs):

Common test environment (TS 34.108)

· The level of completion for the generic setup procedures and default messages in TS 34.108 100%
RF testing (TS 34.121-1, -2)
· The level of completion for the RF testing area was increased from 80% to 90%. 
· There still exist some preliminary values that need to be checked.
Protocol testing (TS 34.123-1, -2 and -3)
· The level of completion for the protocol test cases identified prior to RAN5#34 was completed at RAN5#33.

· At RAN5#34 three more protocol test cases were identified and agreed to be included in 34.123. Twó out of these three test cases were completed at RAN5#34. The remaining test case is targeted for completion at next RAN5 meeting (RAN5#35)
Due to still some values to be checked for RF test cases and as a new protocol test case was identified at RAN5#34 and will be added at RAN5#35 then RAN5 has agreed to mode the target completion date to June 2007.

List of Completed elements (for complex work items):

None
List of open issues:

None

Estimates of the level of completion (when possible):

95%
WI completion date review resulting from the discussion at the working group:

June 07 (RP#36). 
References to WG's internal documentation and/or TRs:
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Work plan for FDD Enhanced Uplink test cases (EDCH_Test) – Status after RAN5#34 (Source: Rapporteur)
