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RAN3-AH June 2008:
The following agreements were made at this meeting:


Single protocol stack based on lightweight adaption layer (25.820 7.3 option 3)
RAN3#61
Aug 2008
The following agreements were made at this meeting:


Minimum set of RUA messages


Single SCTP connection for HNBAP and RUA

List of Completed elements (for complex work items):

1.
Specify an architecture for 3G HNB access, comprising

1.1

a reference network architecture (50% complete)
1.2

an exhaustive list of new HNB specific functions together with the definition of the functional split between the 3G HNB and the 3G HNB-GW. (50% complete)
2
Define and specify the Iuh interface between the 3G HNB and the 3G HNB-GW comprising:
2.1
the signalling transport with the aim to reduce the number of alternatives considered in section 7.3 in TR 25.820 for the signalling transport protocol stack at the Iuh interface (between the 3G HNB and the 3G HNB-GW), in any “CN” (CS/PS/BC) domain, a single solution (i.e. no alternatives) shall be specified for 3G HNBs of the new Home NodeB BS class which is expected to be specified by RAN4. The use of this architecture for Home Node B operating in unrestricted access mode shall not be precluded as per SA1 requirements  (100% complete)
2.2 the user data transport the C-plane functions (e.g. HNB Registration and UE Registration). (20% complete)
3.
Study further and specify, if needed, the HNB-GW Discovery procedure mentioned in [R3-081588] 10%
4
Study further and specify the impacts of the HNB (auto)-configuration aspects on the UTRAN signalling. 10%
5
Outputs

5.1
Specify new interface TS.


5.1.1
HNBAP  (5% complete)

5.1.2
RUA
(20% complete)
5.2
Specify updates to RAN3 docs
0%
List of open issues:

Estimates of the level of completion (when possible):

25%
WI completion date review resulting from the discussion at the working group:

Not discussed this meeting.
References to WG's internal documentation and/or TRs:

TR R3-020
Home (e)NodeB Network Aspects
