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Progress Report since the last TSG (for all involved WGs):

4 new test cases have been agreed in RAN5#40 meeting in August 2008. 
List of Completed elements (for complex work items):

In total 6 test cases i.e. all the planned cases agreed in RAN5 for the work item.

List of open issues:

Definition of the default values for the relevant USIM elementary files to TS 34.108. 


Estimates of the level of completion (when possible):

95%
WI completion date review resulting from the discussion at the working group:

RAN WG5 target date for completion is December-08 (RP#42). 
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