ID  [Unique_ID Name |Release | Resource | Modifie |Acmnym Start Finish % | Impacted TSs and Hyperlink | [Qtr 1, 2009 |
Names Comolete | TRs | Nov [ Jan Mar |
1 0 Version 2009 Mar 05 No 03/01/2000  12/0372010 0%
2 0 No 03/01/2000 03/01/2000 0%
3 0 "CTRL + a" to display all the 3GPP fields No 03/01/2000 03/01/2000 0%
4 0 No 03/01/2000 03/01/2000 0%
5 0 Gantt: dark blue=done; light blue=to be done; gre No 03/01/2000  03/01/2000 0%
6 0 No 03/01/2000 03/01/2000 0%
7 0 Release 10 Features Rel-10 P,RP,SP  No 01/01/2000  01/01/2000 0%
8 380062 Network Selection for non-3GPP Access Rel-10  S1,C6 No N3GtoNSP 06/12/2007  10/12/2009 0% SP-070874
9 380162 Stage 1 for N3GtoNSP Rel-10 S1 No  N3GtoNSP 06/12/2007  10/12/2009 0%  22.011 SP-070874
10 380262 CT6 issues for N3GtoNSP Rel-10 C6 No  N3GtoNSP 06/12/2007  10/12/2009 0%  22.234,21.111,31.. SP-070874
11 410030 Network Improvements for Machine-type Communice Rel-10 S1 No NIMTC 18/09/2008  18/06/2009  35% SP-080649
12 410031 Stage 1 for NIMTC Rel-10 SI No NIMTC 18/09/2008  18/06/2009  35%  22.368 SP-080649
3 0 Release 10 Feasibility Studies Rel-10 P,RP,SP  No 01/01/2000  01/01/2000 0%
1| 430000 study on Mobile Haptic Services Rel-10 S1 No FS_Haptics 12/03/2009  11/03/2010 0%  22.9xy SP-000088
15 0 Release 9 Features Rel-9 ;P,RP,SP  No 01/01/2000  01/01/2000 0%
16 | 330017 Services Alignment and Migration Rel-9 Sl No SenAl 06/12/2006  18/09/2008  100% SP-070126
17 410001 Stage 1 for ServAl Rel-9 S1 No ServAl 06/12/2006  18/09/2008 100%  22.182 SP-070126
18 350014 Registration in Densely-populated area (RED) Rel-9  S1S2 No RED 12/03/2007  15/06/2009 50%  WID identifies alsoi  SP-070133
19 370030 Stage 1 for RED Rel-9 S1 No RED 12/03/2007  15/03/2007 100%  22.101 CR#0207 SP-070133
20 370031 Stage 2 for RED Rel-9 S2 No RED 25/09/2007  15/06/2009  50%  23.880, 23.002, 23.  SP-070694 -
21 370027 End-User Identity Rel-9 Sl No EUI 03/09/2007  11/12/2008  100% SP-070651
22 410024 Stage 1 for EUI Rel-9 S1 No EUI 03/09/2007  11/12/2008 100%  21.905 SP-070651
23 | 380067 Customized Ringing Signal Rel-9 Sl No CRS 06/12/2007  11/12/2008  100% SP-080502
24 410025 Stage 1 for CRS Rel-9 S1 No CRS 06/12/2007  11/12/2008 100%  22.183, 22.173 SP-080502
25 | 380057 pyblic Warning System Rel-9 Sl No PWS 06/12/2007  11/12/2008  100% SP-070876
26 380058 Stage 1 for PWS Rel-9 S1 No PWs 06/12/2007  11/12/2008 100%  22.268 SP-070876
27 390073 Ephancements to Multimedia Priority Service Rel-9 S1 No ePRIOR 13/03/2006  05/06/2008  100% SP-080051
28 390074 Stage 1 for ePRIOR Rel-9 S1I No ePRIOR 13/03/2006  05/06/2008 100%  22.153, 22.278 SP-080051
25 | 400031 Syupport of Personal Area Networks and Enhancemer  Rel-9 S1 No PAN_EPNM 05/06/2008  10/12/2009 0% SP-080430
30 400043 Stage 1 for PANEPNM Rel-9 S1 No PAN_EPNM 05/06/2008  05/06/2008 100%  22.259 SP-080430
31 430002 Stage 2/3 for PANEPNM Rel-9 Cl No PAN_EPNM 06/03/2009  10/12/2009 0%  23.250, 24.259 CP-090113
32 | 400032 Multi-Media Telephony Service enhancements Rel-9 Sl No eMMTel 05/06/2008  10/12/2009  26% SP-080503
33 400044 Stage 1 for eMMTel Rel-9 S1 No eMMTel 05/06/2008  11/12/2008 100%  22.173 SP-080503
34 430000 Multimedia Telephony (MMTel) Service and Supplemen ~ Rel-9 S5 No  eMMTel-SS-CH 12/03/2009  10/12/2000 0%  32.275,32.298,32.. SP-090051
35 430000 Support of Real-time Transfer of Tariff Information (I Rel-9 S5 No  IMSTSS-RTTI-CH 12/03/2009  10/12/2000 0%  32.27x,32.240,32.: SP-090055
3 | 40003 User Data Convergence Rel-9 Sl No UDC 05/06/2008  11/12/2009  40% SP-080448
37 400046 Stage 1 for UDC Rel-9 S1 No UDC 05/06/2008  11/12/2008 100%  22.985, 22.101 SP-080448
38 430003 UDC Technical Realization (Stage 2) Rel-9 C4 No UDC-CN 06/03/2009  11/12/2009 0% TS 23.335 (User D¢ CP-090017
39 | 400035 Ephanced Home NodeB / eNodeB Rel-9 $253,S5 No EHNB 05/06/2008  15/12/2000  21% SP-080791
20 400047 Stage 1 for EHNB Rel-9 S1 No EHNB 05/06/2008  12/03/2009 100%  22.220, 22.011 SP-080791
71 410026 Architecture aspects of EHNB Rel-9 S2 No EHNB 18/09/2008  15/12/2000 20%  23.830 (Architecture  SP-080636
22 420034 IMS aspects of Architecture for Home NodeB Rel-9 S2 No EHNB-IMS 11/12/2008  11/09/2000 25%  23.832, TS 23xyz (I SP-080799
43 420035 Security aspects of Enhanced Home NodeB / eNodeB Rel-9 S3 No EHNB-Sec 11/12/2008 10/12/2009  20%  33.xyz (Security Asp  SP-080879
24 420008 LTE FDD Home eNodeB RF Requirements Rel-9 R4 No  LTEimpHeNB-RF 05/12/2008  10/12/2009 0%  36.9xx (LTE TDD Hi RP-081080
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75 230005 LTE TDD Home eNodeB RF Requirements Rel 9 R4 No LTEImpHeNB-RF_T _ 06/03/2000 _ 10/12/2009 0%  36.9xx (LTE TDD Hi _RP-081080
76 420036 3G Home NodeB Gateway OAM&P Rel-9 S5 No HNB-OAM GW 11/12/2008  10/12/2000 0%  32.xxl, 32.xx2, 32x  SP-080794
47| 410027 protection against Unsolicited Communication for IM ~ ReF9  S1S3  No  PUCI 18/09/2008  18/06/2009  47% SP-080482
8 410028 Stage 1 for PUCI Rel-9 S1 No PUCI 18/09/2008  11/12/2008 100%  22.228 SP-080482
29 410029 SA3 work on PUCI Rel-9 S3 No PUCI 18/09/2008  18/06/2009  30%  33.8xx (Studyof Me  SP-080482
50 | 410032 |MS Services Centralization and Continuity Re-9  S1S2 No IMS_SCC 18/09/2008  11/12/2009  24% SP-080633
51 410033 Inter-Device Transfer — Requirements Rel-9 S1 No IMS_SCC-IDT 18/09/2008  11/12/2008 100%  22.101, 22.228 SP-080507
52 410034 IMS Service Continuity Enhancements: Service, Polic Rel-9 S2 No IMS_SCC-SPI 18/09/2008  18/06/2000 20%  23.838,23.237, 23.. SP-080561
53 410035 IMS Centralized Services - Stage 2 Rel-9 S2 No IMS_SCC-ICS 18/09/2008  18/06/2000 30%  23.883 (IMS Central  SP-080634
54 430004 IMS Centralized Services support via I1 interface -~ S Rel-9 Cl No IMS_SCC-ICS IL 06/03/2000  11/12/2009 0%  24.294 (ICS Protocc  CP-090114
55 | 420016 Ephancements of IMS Customized Alerting Tone (C£ Rek9  SLCL No eCAT 05/12/2008  04/12/2009  20% 2t applicable
56 420017 Stage 3 Enhancements of IMS CAT Supplementary Ser Rel-9 Cl No eCAT-SS 05/12/2008 04/12/2009  20%  24.182 CP-080796
57 | 420020 Service Specific Access Control in EPS Rel-9 S1 No SSAC 11/12/2008  11/12/2008  100% SP-080882
58 420021 Stage 1 for SSAC Rel-9 S1I No SSAC 11/12/2008  11/12/2008 100%  22.011 CR0136 SP-080882
59 | 380064 Support for IMS Emergency Calls over GPRS and EF Rek9 52SLRP  No IMS_EMER GPRS.  14/01/2008  10/12/2009  51% SP-080844
) 410036 Stage 1 of IMS_EMER_GPRS_EPS Rel-9 SI No IMS EMER GPRS  14/01/2008  11/12/2008 100%  22.101 SP-080844
61 410037 Stage 2 of IMS_EMER_GPRS_EPS Rel-9 S2 No IMS_EMER GPRS.  14/01/2008  15/06/2000 80%  23.869, 23.060, 23.. SP-080844
62 420022 Security aspects of IMS_EMER_GPRS_EPS Rel-9 S3 No IMS_EMER GPRS.  11/12/2008  10/12/2009 0%  33.401, 33.402 SP-080844
63 410038 SRVCC support for IMS Emergency Calls Rel-9 S2 No IMS_EMER_GPRS.  18/09/2008  04/06/2009 60%  23.870,23.216, 23.. SP-090099
64 420041 Support for IMS Emergency Calls over LTE Rel-9 R2 No IMS_EMER_LTE 05/12/2008  15/09/2009 0%  36.331 (E-UTRARF RP-081140
65 | 430006 |CS for LTE and EPS Rel-9 52,R2R4 No LCS_LTE_EPS 05/06/2008  10/12/2009  29% 2t applicable
66 400038 LCS Control Plane Solution for EPS Rel-9 S2 No LCS_LTE EPS 05/06/2008  11/06/2009  60% SP-080445
67 400048 Stage 2 for LCS_CPS_EPS Rel-9 S2 No LCS_CPS_EPS 05/06/2008 11/06/2009 60% 23.891, 23.271, 23.«  SP-080445
68 420006 Positioning Support for LTE Rel9 R2,R4 No LCS LTE 05/12/2008  10/12/2009  20%  36.300, 36.331, 36.. RP-080995
69 430007 Network-Based Positioning Support for LTE Rel-9 R2 No TBD 06/03/2000  10/12/2009 0%  Possible new TSon  RP-090354
70 | 380071 Deleted - Harmonization of Gq/Rx for Common IMS ~ Rek-9 S2 No IMS_Comm_ GgRx_  14/01/2008  12103/2009 100%  23.822, 23.203 SP-070822
71| 400039 MBMS support in EPS Re-9  S2,53 No MBMS_EPS 05/06/2008  10/12/2009  18% SP-080737
72 400040 Stage 2 for MBMS_EPS Rel-9 S2 No MBMS_EPS 05/06/2008  11/06/2009  35%  23.246 SP-080737
73 420023 Security for MBMS_EPS Rel-9 S3 No MBMS_EPS 11/12/2008  11/06/2009 10%  33.246 SP-080737
74 430000 MBMS Charging in EPS Rel-9 S5 No MBMS_EPS 06/0312000  10/12/2009 0%  32.273,32.251,32.. SP-090052
75 | 420024 Access Network Discovery and Selection Enhanceme  Re-9 S2S1S3  No  eANDSF 11/12/2008  19/06/2009  65% SP-080887
76 420040 Stage 2 for eANDSF Rel-9 S2 No eANDSF 11/12/2008  19/06/2009  65%  23.402, 23.002 SP-080887
77| 420055 GTP-based S8 chaining Re-9  S2S1 No GTPchaining 11/12/2008  19/06/2009  35% SP-080798
78 420026 Stage 2 for GTPchaining Rel-9 S2  No  GTPchaining 11/12/2008  19/06/2009  35%  23.402 (Chaining G SP-080798
79 | 430000 Multiple PDN to the Same APN for PMIP-based Inter ~ Re-9 S2 No  MUPSAP 12/03/2009  04/06/2009 0%  23.060,23.203, 23« SP-090098
80 | 430000 Multi Access PDN Connectivity (Stage 2) Rel-9 S2 No MAPCON 12/03/2009  04/06/2009 0%  23.401,23.402 SP-090100
81 33025 Access Security Enhancements Rel-9 S3 No ACCSEC2 02/07/2007  11/06/2009  60%  33.102, 43.020 SP-040865
82 | 430000 IS Media Plane Security (Stage 2) Rel-9 S3 No MEDIASEC 12/03/2009  10/12/2009 0%  33.828, 330 (Solt  SP-090128
85 | 420027 Timed Graphics Rel-9 sS4 No TG 11/12/2008  10/12/2009  10% SP-080683
84 420028 SA4 part of Timed Graphics Rel-9 S4 No TG 11/12/2008  10/12/2009  10% SP-080683
85 | 430000 Managing MTSI Media Adaptation Rel-9 S4 No M3A 12/03/2009  10/12/2009 0%  26.114 (MS; Mulim ~ SP-090021
86 | 430000 |MS based PSS and MBMS User Service extensions  Re-9 S4 No IMS_PSS_MBMS_L 120032009  10/12/2009 0%  26.237 (IMSbased| SP-090024
87 | 430000 PSS and MBMS extensions Rel-9 S4 No MBS_Ext 12/03/2009  10/12/2009 0%
88 430000 Other PSS and MBMS extensions Rel-9 S4 No  MBS_Ext-Others 12/03/2009  10/12/2000 0%  26.234 (Transparen  SP-090022
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89 430000 Mobile Optimized Really Simple Syndication Rel-9 S4 No MBS_Ext-MO_RSS 12/03/2009  10/12/2009 0% TS 26.yyy (Mobile C  SP-090020

90 430000 Improved Video Support for PSS and MBMS Rel-9 S4 No MBS_Ext-IVS 12/03/2009  10/12/2009 0% TR 26.9xx (Study or ~ SP-090023

o1 420029 OAM&P 9 Rel-9 S5 No OAM9 03/01/2000  10/12/2009 0% t applicable

92 420030 Network Infrastructure Management Rel-9 S5 No OAM9-NIM 11/12/2008 11/09/2009 0% )t applicable

93 420031 Software Management for Network Elements Rel-9 S5 No OAM9-NE_SWM 11/12/2008 11/09/2009 0% 32.531, 32.532,32.f  SP-080756

94 420032 Performance Management Rel-9 S5 No OAM9-PM 12/03/2009 10/12/2009 0% )t applicable

95 430000 Enhancement of performance measurements for E-UTRAN Rel-9 S5 No OAM9-PM 12/03/2009 10/12/2009 0% 32.425 S$5-091735

96 430000 Enhancement of performance measurements for EPC Rel-9 S5 No OAM9-PM 12/03/2009 10/12/2009 0% 32.426 S5-091463

97 420033 Trace Rel-9 S5 No OAM9-Trace 03/01/2000 03/01/2000 0% 10t applicable

98 420011 Self-Organizing Networks (SON) Rel-9 R3S5 No SON 22/02/2008  10/12/2009 7% RP-090162

99 430008 SON R3 No SON 06/03/2009 10/12/2009 0% New TS Self-Organi  RP-090162

100 390007 SON Self-Optimization & Self-Healing handling Rel-9 S5 No LTE_SON-OAM 22/02/2008  10/12/2009  10%  32.521,32.522,32. SP-080067

101 380086 Definition of 3GPP UICC services over the new high- ~ Re9 C6 No UICCHS 10/12/2007  10/12/2009  15%  3lxyz CP-070837

102 410023 Rel-9 Improvements of the Radio Interface Rel-9 RP,GP No RInlmp9 07/05/2008  12/03/2010  32% t applicable _

103 410017 LCR TDD UE OTA Performance Requirements Rel-9 R4 No RINImp9-RFLCROT 12/09/2008  11/09/2009 60%  25.8xy (LCRTDDU RP-080744 ' =

104 410018 UMTS 1880 MHz TDD Rel-9 R4 No RINmp9-UMTS188(  12/09/2008  20/052009 98%  25.102, 25.105,25. RP-080757 e

105 410019 RF requirements for Multicarrier and Multi-RAT BS Rel-9 R4,G1 No RInlmp9-RFmulti 12/09/2008  12/03/2010  15% RP-081098

106 420009 RAN4 part of RF requirements for Multicarrier and Multi RAT BS Rel-9 R4 No  RInlmp9-RFmulti 12/09/2008 12/03/2010 15% 25.104, 25.105, 36.. RP-081098

107 420001 GERAN part of RF requirements for Multicarrier and Multi RAT [ Rel-9 Gl No  RInImp9-Rfmulti-GE 21/11/2008 20/11/2009 15%  45.005, 51.021 GP-081945

108 420010 Extended UMTS/LTE 800 MHz Rel-9 R4 No RINImp9-UMTSLTE!  07/05/2008  29/05/2009 60%  25.101,25.104,25.. RP-080884

109 430009 UMTS/LTE 800 MHz for Europe Rel-9 2,R3,R5  No  RInImp9-UMTSLTE!  06/03/2009  10/12/2009 0% TR xx.yyy (800MHz ~ RP-090156

110 430010 Performance requirement for LCR TDD with UE speeds ~ Rel-9 R4 No RInimp9- LCRTDD?  06/03/2009  10/12/2009 0%  25.102, 25.105, 25.. RP-090258

111 430011 Rel-9 Improvements of the Radio Interface - UE Con{ Rel9 R5 No  RInlmp-UEConTest 06/03/2009 12/03/2010 0% )t applicable

112 430012 Conformance Test Aspects — UMTS/LTE 800 MHz for E  Rel-9 R5 No RInlmp-UEConTest  06/03/2009  12/03/2010 0%  34.108,34.121-1,3: RP-090157

113 430013 Rel-9 Improvements Rel-9 RP  No RANimp 06/03/2009  10/12/2009 0% )t applicable

114 430014 Dual Cell HSUPA Rel-9 R1 No RANimp 06/03/2009  10/12/2009 0%  25.211,25.212,25.. GP-081949

115 430015 Support for different bands for Dual-Cell HSDPA Rel-9 R4 No RANimp 06/03/2009  10/12/2009 0%  25.101, 25.104, 25.

116 430016 Combination of DC-HSDPA with MIMO Rel-9 R1 No RANimp 06/03/2009  10/12/2009 0%  25.211, 25.212, 25.

117 430017 UTRAN 2 ms TTI uplink range improvement: Rel-9 R1 No RANimp 06/03/2009  10/12/2009 0%  25.212, 25.214, 25.:

118 430018 TxAA extension for non-MIMO UEs Rel-9 R1 No RANimp 06/03/2009  10/12/2009 0%  25.211, 25.212, 25.;

119 420007 | TE improvements Rel-9 RP No LTEimp 06/03/2009 ~ 05/03/2010 0% t applicable

120 430019 LTE Pico NodeB RF Requirements Rel-9 R4 No LTEimpPeNB-RF 06/03/2009  05/03/2010 0%  36.8xy (RF requiren  RP-090096

121 420002 \/pjce services over Adaptive Multi-user channels on ~ Rel-9 GP No VAMOS 21/11/2008  20/11/2009  18% GP-081949

122 420003 VAMOS Stage 2 Rel-9 GP No VAMOS 21/11/2008  15/05/2009  50%  45.001 (Overviewol GP-081964

123 420004 VAMOS Stage 3 Rel-9 GP No VAMOS 21/11/2008  25/09/2009  20%  24.008, 44.018,45.( GP-081965

124 420005 VAMOS Radio Performance Requirements Rel-9 GP No VAMOS 21/11/2008  20/11/2009 0%  45.005 (Test Scenai GP-081966

125 430001 | gcal Call Local Switch Rel-9 GP No LCLS 20/02/2009  20/11/2009 0%  48.008 (MSC-BSSil GP-090457

126 420099 (Small) Technical Enhancements and Improvements ~ Rel-9 Al No TEI9 12/09/2008  12/03/2010 0% 10t applicable

127 390040 Deleted - SAES Enhancements (non RAN aspects) Rel-9 S2 No  SAES_Ph2 25/06/2007 08/12/2008  100%

128 350028 Deleted - Functions and procedures for SAE to support LTE MBMS Rel-9 S2 No  SAES_Ph2 25/06/2007 08/12/2008  100%

129 390041 Deleted - CS over EPS Rel-9 S2 No  SAES_Ph2 12/03/2008 08/12/2008  100%

130 390042 Deleted - SAE for generic support for non-3GPP accesses Rel-9 S2  No SAES_Ph2 25/06/2007 09/06/2008  100%

131 390043 Deleted - Single Radio Aspects of SAE for Optimized Handover Rel-9 S2 No  SAES_Ph2 25/06/2007 09/06/2008  100%

132 380081 Deleted - Support of WiMAX - LTE Mobility Rel-9 R2 No  WIMAX_LTE_Mobilit 06/06/2008 25/12/2009 100%  36.306, 36.331, 36.«. RP-070511
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133 | 380082 Deleted - Support of WiMAX - UMTS Mobiliy Rel-9 RZ No WIMAX_UMTS_Mol  06/06/2008  25/12/2000 100%  25.306, 25.331, 25 RP-070511 g

134 0 Release 9 Feasibility Studies Rel-9 ;PRP,SP  No 20/03/2008  20/03/2008 0%

135 | 370045 Study on enhanced voice service requirements for th ~ Rekd  S1S4 No FS_EV_EPS 03/09/2007  04/06/2009  57% SP-070698

136 370047 Use cases definition and service and system require Rel-9 S1 No FS_EV_EPS-S1 03/09/2007 11/12/2008 100%  22.813 SP-070698

137 | 370048  Codec specific part of FSEV_EPS Rel-9 S4 No FS_EV_EPS-S4 03/09/2007  04/06/2009  25% SP-070698 |

138 | 380083 Stydy on advanced requirements for IP interconnect =~ Rel-9 S1 No FS_IPXS 04/12/2007  10/12/2000  50%  22.893 SP-070878

139 | 400036 Study on Service Specific Access Control in EPS Rel-9 S1 No FS_SSAC 05/06/2008  11/12/2008  100%  22.986 SP-080319

140 | 400037 Stydy on Unauthenticated PS Emergency Calls Rel-9 S1 No | FS_UAPSEC 05/06/2008  10/12/2009 20%  22.984 SP-080320

141 | 410038 Stydy on Personal Broadcast Service Rel-9 S1 No FS_PBS 18/09/2008  10/12/2009  60%  22.947 SP-080504 |

142 | 410040 Study on LCS support in SAE for non-3GPP accesse ~ Re-9 Sl No FS_LCS n3GPP 18/09/2008  10/12/2009  35% 22913 SP-080648

143 | 350052 Study on CS Domain Services over EPS access Rel-9 S2| No FS_CSoPS 25/04/2007  12/03/2009 100%  23.879 SP-080800

144 | 370043 Study on Extended Support of IMS Emergency Calls ~ Re-9 S2/ No FS_IMS-eCall 24/09/2007  11/12/2008  100%  23.868 SP-070547

145 | 370050 Study on System enhancements for the use of IMS s Rel-9 S2| No FS_IMS_LBO_ORN ~ 01/10/2007  15/09/2009 60%  23.894 SP-080556 : -

146 | 390055 Study on Intra Domain Connection of RAN Nodes to ~ Re-9 S2 No FS_IDC 12/03/2008  15/06/2009 50%  23.823 SP-080094 e

147 | 410041 Study on IMS Evolution Rel-9 S2 No FS_elMS 18/09/2008  17/09/2009  15%  23.812 SP-OBOSSE gy~ oo o]

148 | 410042 Study on enhancements to IMS border functions for | Re-9 S2 No FS_elMS_IBCF 18/09/2008  18/06/2009  15%  23.848 SP-0BOS6Y |-+

149 | 410043 Study on Multi Access PDN connectivity and IP flow =~ Re-9  S2SL No  FS_MAPIM 18/09/2008  18/06/2009  60%  23.861 P 0805 60

160 | 32003 Study on Service Continuity for Emergency Voice Cal  Re-9 S2| No FS_VCCEm 08/06/2006  12/03/2009 100%  23.826 SP-080555

161 | 320026 Study on Protection against SMS and MMS spam Rel-9 S3 No  FS_CPSMal 08/06/2006  10/12/2009  30%  33.9xx SP-060446

162 | 370058 Study on Remote management of USIM application ¢ Re-9 S3| No FS_UM2M 20/07/2005  11/09/2009 0%  33.812 SP-070702

163 | 380084 Study on UTRAN key management enhancements Rel-9 S3 No | FS_UKM 20/12/2007  04/06/2009  20%  33.8xy

154 | 380085 Stydy on Home (e)NodeB Security Rel-9 S3| No FS_HNB_ Sec 20/12/2007  04/06/2009  90%  33.820 SP-070783

185 | 430000 Stydy on Surround Sound codec extension for PSS & Re9 S4 No FS_SS_PSS_MBM:  12/03/2009  24/09/2009 0%  26.9xx (StudyonSt SP-090019

156 | 360006 Stydy on System Maintenance over Itf-N Rel-9 S5 No  FS_OAM-Maintit:-h  07/06/2007  10/12/2009 75%  32.822 SP-070306 |

157 | 360007 Study on Self-Organizing Networks (SON) related O#  Re-9 S5 No FS_OAM-SON-HNE  07/06/2007  10/12/2000 70%  32.821 SP-080461

168 | 390017 Study on Self-healing of Self-Organizing Networks ( Re-9 S5 No FS_OAM-SON-SH  22/02/2008  10/12/2009 45%  32.823 SP-080076 - :

169 | 400029 Study on Service Oriented Architecture (SOA) for IR~ Re-® S5 No FS_OAM_SOA_IRF  05/06/2008  10/12/2009 85%  32.824 L S O A — ——

160 | 410044 Stydy on Rc Reference Point Functionalities and Mes  Rel-9 S5 No | FS_OAM Rc 18/00/2008  10/12/2009 30%  32.825 SP-080464

161 | 430000 Stydy on Telecommunication Management; Energy € Re9 S5 No | FS_OAM_ESM 12/03/12009  10/12/2009 0%  32.8xy (StudyonEn  S5-091460

162 | 380078 Stydy on Evaluation of the inclusion of Path Loss B Rel-9 R4 No FS_RAN-Pathioss 17/12/2007  20/052000  75%  25.9%x RP-071050 :

163 | 390031 Study on LTE-Advanced Rel-9 RL No FS_RAN_LTEA 13/06/2008  11/09/2009  40%  36.913, 36.814 RP-080599

164 | 390032 Stydy on Dual-Cell HSDPA operation Rel-9 Rl No FS_RAN-DCHS 15/08/2007  06/03/2009 100%  25.825 RP-080228

165 | 410016 Study on 1.28 Mcps TDD Home NodeB Rel-9 R4 No FS_RAN-HNBLCRT — 20/02/2008  20/05/2009 40%  25.866 RP-080767

166 | 420012 Study on E-UTRAN Mobility Evaluation and Enhance ~ Re-9 Rl No FS_EUTRAN_mob  05/12/2008  20/052009 30% TR (E-UTRANhand RP-081137

167 | 430020 Study on Measurement of radiated performance for N Re-9 R4 No Fs_ 06/03/2009  10/12/2009 0%  New TR (25/36)on| RP-090352

168 | 430021 Stydy on Minimization of drive-tests in Next Genera = Re-9 R2 No FS_ 06/03/2009  10/12/2009 0%  TRon UE measurer ~RP-090341

169 0 Release 8 Features Rel-8 ;PRP.SP  No 03/01/2000  03/0L/2000 0%

170 | 320005 3GPP System Architecture Evolution Specification -~ Rek8 33C4C6  No  SAES 12/04/2006  18/09/2009  99% SP-080132

T71 | 320022  Requirements for evolution of the 3GPP system archi Rel-8 SI No | AIPN-SAE 08/06/2006  12/12/2007 100%  22.278,22.011,22.. SP-080132

172 370005 High level and common (for all accesses) functions Rel-8 1,C3,C4 No EPS-ComF 02/01/2007 06/03/2009  99% SP-080132

173 | 350024 Stage 2 for High level functions Rel-8 S2| No | SAES-SA-HLF 02/01/2007  02/06/2008  100%  23.402 SP-080132

174 | 390044 Stage 2 Security Architecture Rel-8 S3| No SAES 12/03/2008  11/12/2008 100%  33.401,33.210,33. SP-080132

175 340051 Stage 3 (CT1) for SAE impact on services, network functions an Rel-8 Cl No SAES 05/02/2007 06/03/2009 100%  24.229, 24.305, 27.C CP-080493

176 | 340054 Stage 3 SAE impact on existing capabilities Rel-8 C3 No SAES 05/02/2007  05/12/2008  100%  29.061 CP-080772
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177 340062 Stage 3 (CT4) of SAE impact on existing capabilities Rel-8 C4 No | SAES 05/02/2007 06/03/2009 100%  29.274, 29.275 CP-090247
178 340049 Stage 2/3 for Network selection procedures Rel-8 Cl No SAES 05/02/2007 05/12/2008 100%  23.122, 24.302 CP-080493
179 340023 Stage 3 EPC interworking with external PDNs (SGi) Rel-8 C3 No  SAES-St3-intwk 05/02/2007 06/03/2009 98% 29.061 CP-080772
180 340022 Stage 3 PCC within SAE Rel-8 C3 No SAES-St3-PCC 05/02/2007 06/03/2009 94% 29.212,29.213,29.: CP-080576 3
181 340028 Stage 3 for SAE / LTE identities Rel-8 C4 No SAES 05/02/2007 06/03/2009  100%  23.003 CP-090247
182 370017 Unified guidelines for Diameter usage within 3GPP Rel-8 C3 No SAES-DIAM 21/09/2007 05/12/2008  100%  29.909 CP-080055
183 350025 SAE for LTE access Rel-8 21,C3,C4 No SAES-LTE 02/01/2007  06/03/2009 100%  23.401, 23.060, 23.0  SP-080132 :
184 340060 CT4 Stage 3 for protocol between EPCs Rel-8 C4 No | SAES 05/02/2007 06/03/2009 100%  29.274, 29.275 CP-090247 -
185 350042 SAES-SA-FP_LTE with GTP variant Rel-8 S$2,C4 No SAES-SA-FP_LTE- 02/01/2007 06/03/2009  100% SP-080132
188 350043 SAES-SA-FP_LTE with PMIP variant Rel-8 S2,C4 No SAES-SA-FP_LTE-I 02/01/2007 06/03/2009  100% SP-080132 —
192 340020 Stage 3 for UE NAS mobility procedures in idle and active mode Rel-8 Cl No SAES 05/02/2007 06/03/2009 100%  24.007, 24.301 CP-080493
193 340050 Stage 3 for Session management, bearer control and QoS aspe Rel-8 Cl No SAES 05/02/2007 06/03/2009 100%  24.007, 24.301 CP-080493
194 340053 Stage 3 for security aspects of LTE Access Rel-8 Cl No SAES 05/02/2007 06/03/2009  100%  24.008, 24.301 CP-080493
195 340025 Stage 3 for QoS mechanisms Rel-8 C3 No SAES 05/02/2007 05/12/2008  100%  29.213 CP-080576
196 340026 Stage 3 for EPC - HSS interface Rel-8 C4 No | SAES 05/02/2007 06/03/2009 100%  29.272 CP-090247
197 350026 SAE for Interoperation between LTE and legacy cellu Rel-8 32,C1,C4 No SAES-SA-FP_3GPF  05/02/2007  06/03/2009  100% SP-080132
198 370008 Stage 2 for Interoperation between LTE and 2G/3G Rel-8 S2 No EPSto2_3G 05/02/2007 18/09/2008 100%  23.401, 23.402 SP-080132
199 380031 Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G Rel-8 Cl No SAES 05/02/2007 06/03/2009  100%  24.008, 24.301 CP-080493
200 340018 Stage 2 GPRS enhancements for LTE access Rel-8 S2 No SAES-GPRS_LTE 04/09/2007 18/09/2008 100%  23.401 SP-080132
201 390008 Stage 2 GPRS for EPC (23.060, etc.) Rel-8 S2 No SAES 14/01/2008 18/09/2008 100%  23.060 SP-080132
202 340056 Stage 3 for EPC - GPRS Rel-8 C4 No SAES 05/02/2007 06/03/2009  100%  29.274,29.275,29.. CP-090247
203 380032 Stage 3 for EPC to UTRAN Rel-8 C4 No | SAES 05/02/2007 06/03/2009 100%  29.274,29.275,29.. CP-090247
204 380033 Stage 3 for EPC to 3GPP2 Rel-8 C4 No | SAES 05/02/2007 06/03/2009 100%  29.277,29.276 CP-090247
205 370009 Stage 2 for Interoperation between LTE and CDMA2000 Rel-8 S2 No EPStoC2k 18/06/2007 18/09/2008 100%  23.401, 23.402 SP-080132
206 360023 Stage 3 for Inter-system mobility between E-UTRAN and CDMA Rel-8 Cl No | SAES 05/02/2007 06/03/2009 100%  24.301, 24.302 CP-080493
207 340061 Stage 3 for MME - SGSN "signalling free" protocol Rel-8 C4 No SAES 05/02/2007 06/03/2009  100%  29.272,29.274 CP-090247
208 350027 SAE for support for non-3GPP accesses Rel-8 33,C1,C4 No SAES-SA-FP_n3GF  02/01/2007  06/03/2009  100% SP-080132
209 350044 Stage 2 for Host-based Mobility aspects Rel-8 S2 No  SAES-SA-FP_n3GF 02/01/2007 05/06/2008  100%  23.402 SP-080132
210 350045 Stage 2 for Network-based Mobility aspects Rel-8 S2 No  SAES-SA-FP_n3GF 02/01/2007 18/09/2008 100%  23.402 SP-080132
211 360022 Stage 3 for Mobility management based on DSMIP v6 Rel-8 Cl No | SAES 05/02/2007 05/12/2008 100%  24.303 CP-080493
212 390009 Stage 3 for Mobility management based on MIP v4 Rel-8 Cl No | SAES 05/02/2007 05/12/2008 100%  24.304 CP-080493
213 380030 Stage 3 for Inter-system mobility between E-UTRAN and non 3¢ Rel-8 Cl No | SAES 05/02/2007 06/03/2009 100%  24.008, 24.301 CP-080493
214 360019 Stage 2 for Optimized Dual-Radio Handover with WiMAX Rel-8 S2 No  SAES-SA-FP_n3GF 25/06/2007 05/06/2008  100%  23.402 SP-080132
215 390045 Stage 2 Security aspects for non-3GPP Access Rel-8 S3 No SAES 12/03/2008 11/12/2008 100%  33.402,33.210,33.. SP-080132
216 370010 Stage 3 security aspects for DSMIP v6 Access Rel-8 Cl No SAES 05/02/2007 05/12/2008 100%  24.303 CP-080493
217 390172 Stage 3 security aspects for MIPv4 Access Rel-8 Cl No | SAES 05/02/2007 05/12/2008 100%  24.304 CP-080493
218 360021 Stage 3 for Access to the EPC via non-3GPP access networks Rel-8 Cl No SAES 05/02/2007 06/03/2009 100%  24.302, 24.312 CP-080493 :
219 370011 Stage 3 for interfaces within EPC Rel-8 C4 No | SAES 19/09/2007 06/03/2009 100%  29.274, 29.281 CP-090247
220 340057 Stage 3 for Interfaces EPC - non-3GPP IP access Rel-8 C4 No | SAES 05/02/2007 06/03/2009 100%  29.273, 29.275 CP-090247
221 340058 Stage 3 for AAA/HSS related Rel-8 C4 No SAES 05/02/2007 05/12/2008  100%  29.273 CP-090247
222 340059 Stage 3 for EPC - AAA interface Rel-8 C4 No SAES 05/02/2007 05/12/2008  100%  29.273 CP-090247
223 360018 Deleted (already covered) SAES-SA-FP_n3GPP Optimized Han  Rel-8 S2  No  SAES-SA-FP_n3GF 25/06/2007 25/06/2007  100%
224 350030 Single Radio Voice Call Continuity for 3GPP (SRVCC) Rel-8 32,C1,C4 No SAES-SRVCC 02/01/2007  06/03/2009  100% SP-070949
225 350130 Stage 2 for 2G/3G SRVCC Rel-8 S2 No SAES-SRVCC 02/01/2007 18/09/2008 100%  23.216 SP-070949
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226 410005 Stage 3 for SRVCC in EPS Rel-8 Cl1 No SAES-SRVCC 30/05/2008 06/03/2009 100%  23.009, 24.008, 24.:  CP-080793 i
227 410006 MME to MSC interface for SRVCC Rel-8 C4 No SAES-SRVCC 12/09/2008 06/03/2009 100%  29.274,29.277,23.C CP-080793
228 360020 Voice Call Continuity for CDMA2000 1X Rel-8 S2 No SAES-VCC_1X 25/06/2007  05/06/2008  100% SP-080132
229 350031 SAE impacts on IMS Rel-8 S2 No SAES-SA_IMS 02/01/2007  05/06/2008  100% SP-080132
230 390036 CS Fallback in EPS Rel-8 52,C1,C4 No SAES-CSFB 12/03/2008  06/03/2009  100% SP-080097
231 400001 Stage 2 for CS Fallback in EPS Rel-8 S2 No SAES-CSFB 12/03/2008 05/06/2008  100%  23.272, 23.401 SP-080097
232 400102 Stage 3 for CS Fallback in EPS Rel-8 Cl No SAES-CSFB 30/05/2008 06/03/2009  100%  24.301, 24.801, 24.( CP-080791
233 400003 Stage 3 for CS Fallback in EPS Rel-8 C4 No SAES-CSFB 30/05/2008 05/12/2008 100%  23.007,23.008,29.. CP-080791
234 390039 System enhancements for the use of IMS services in Rel-8 S2 No SAES-IMS_LBO 12/03/2008  05/06/2008 100%  23.228, 23.221,23.. SP-080090
235 390010 EPC Data Definitions Rel-8 S5 No EPC-OAM 07/01/2008  12/03/2009  100% )t applicable
236 380037 EPC Network Resource Model (NRM) Integration Reference Po Rel-8 S5 No EPC-OAM 07/01/2008 12/03/2009 100%  32.751,32.752,32.7 SP-070737
237 390011 Performance measurements for EPC Rel-8 S5 No EPC-OAM 22/02/2008 12/03/2009 100%  32.426 SP-080061 -
238 380038 EPC Charging Rel-8 S5 No EPC-CH 07/01/2008 12/03/2009 100%  32.240/296/251/252  SP-070736
239 390018 Issues for CT1 TR 24.801 Rel-8 Cl1 No SAES 04/01/2007  05/12/2008 100%  24.801 CP-080068
240 390019 Issues for CT3 TR 29.804 Rel-8 C3 No SAES 05/02/2007  12/09/2008  100%  29.804 CP-080068
241 390020 Deleted - Issues for CT4 TR 29.803 Rel-8 Cc4 No SAES 04/01/2007 12/09/2008  100%  29.803 CP-080068
242 400104 Domain Name System Procedures for Evolved Packet ¢ Rel-8 C4 No SAES-DEPS 30/05/2008  06/03/2009 100%  23.003, 29.303 CP-080280
243 410007 InterWorking Function (IWF) between MAP based and [ Rel-8 C4 No SAES-MAP2Diam 12/09/2008  06/03/2009 100%  29.305 CP-080644
244 390021 CT6 aspects of SAE Rel-8 C6 No SAES 07/03/2008  18/09/2009  43% CP-080164
245 390121 CT6 aspects of SAE Rel-8 C6 No SAES 07/03/2008  29/05/2009  85%  31.102, 31.111 CP-080164
246 420018 Test interworking of LTE Terminals with the USIM Rel-8 C6 No SAES-USIM_LTE-T  05/12/2008  18/09/2009 0%  31.xyz (USIM applic ~ CP-080899
247 350029 Deleted (covered by 380068): Functions and procedures for SAEto«  Rel-8 S2  No  SAES-SA-FP_LCS 03/03/2008 03/03/2008  100%
248 350032 Deleted (covered by 380064): SAE aspects of Emergency Calls Rel-8 S2  No  SAES-SA-EmcCall 03/03/2008 03/03/2008  100%
249 340019 Deleted - CT1 aspects of SAES Rel-8 CP,C1 No  SAES-St3 04/09/2007 27/09/2007  100% CP-060674
250 350019 Deleted - CT1 aspects of SAES Rel-8 C1 No  SAES-St3 04/09/2007 04/09/2007  100% CP-060674
251 340052 Deleted - Interoperability Rel-8 Cl No  SAES-St3-interop 14/03/2008 14/03/2008  100% CP-060674
252 350020 Deleted - CT3 aspects of SAES Rel-8 C3 No  SAES-St3 04/09/2007 04/09/2007  100% CP-060675
253 350021 Deleted - CT4 aspects of SAES Rel-8 C4 No  SAES-St3 04/09/2007 04/09/2007  100%  29.803 CP-060676
254 340021 Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects) Rel-8 C1 No  SAES-St3-sig 14/03/2008 14/03/2008  100% CP-060674
255 340027 Deleted -User and Control plane protocols Rel-8 C4 No  SAES-St3-prot 21/09/2007 21/09/2007  100% CP-060676
256 340037 Deleted - Architecture enhancements for non-3GPP accesses Rel-8 S2  No  SAES-non_3GPP 04/09/2007 04/09/2007  100%  23.402 SP-060926
257 320030 Deleted: Stage 2 of architecture for the 3GPP System Architecture E Rel-8 S2 No  SAES-St2 02/10/2007 02/10/2007 100%  23.002, 23.060, 23.. SP-060926
258 350023 Deleted - SA aspects of System Architecture Evolution Rel-8 S2  No SAES-SA 12/04/2006 02/10/2007  100%
259 370025 |MS Centralized Service Control (ICSRA) Rel-8 21,C3,C4 No ICSRA 03/09/2007  06/03/2009  100% SP-070924
260 380039 Stage 1 for ICSRA Rel-8 S1 No ICSRA 03/09/2007  12/03/2008  100%  22.101 SP-070924
261 380040 Stage 2 for ICSRA Rel-8 S2 No ICSRA-St2 14/12/2007  05/06/2008 100%  23.292, 23.206 SP-070924
262 400005 Stage 3 for ICSRA — Protocol, Addressing, Subscribe Rel-8 Cl No ICSRA 30/05/2008  06/03/2009  100%  24.292, 24.229 CP-080492
263 400105 Deleted - Stage 3 for ICSRA - 11 interface Rel-8 C1 No ICSRA 30/05/2008 12/09/2008  100%  24.293 CP-080492
264 400006 Stage 3 for ICSRA — Protocol, Addressing, Subscribe Rel-8 C3 No ICSRA 30/05/2008  06/03/2009 100%  29.292 CP-080492
265 400007 Stage 3 for ICSRA — Protocol, Addressing, Subscribe Rel-8 C4 No ICSRA 30/05/2008  05/12/2008 100%  23.003, 29.232, 23.( CP-080492
266 370059 |MS Multimedia Telephony and Supplementary Servii  Rel-8 21.C3.C4  No  IMSTSS 02/05/2007  12/03/2009  100% t applicable
267 370060 General aspects of IMS Sup Services Rel-8 21,C3,C4 No IMSSS-Gal 03/09/2007  06/03/2009  100% SP-070691
268 370023 Service and Capability for Core IMS - inclusion of TISPAN requi Rel-8 S1 No TISCAPR8 03/09/2007 14/12/2007 100%  22.228, 22.115,22.. SP-070691
269 380001 Documentation of TISPAN R1 and R2 in CT1 Rel-8 Cl No REDOC_TIS-C1 28/11/2007 12/09/2008 100%  24.141, 24.147,24.. CP-080213
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270 380002 Documentation of TISPAN R1 and R2 in CT3 Rel-8 C3 No REDOC_TIS-C3 28/11/2007 06/03/2009 100%  29.162, 29.163, 29.¢  CP-080213 i
271 380003 Documentation of TISPAN R1 and R2 in CT4 Rel-8 C4 No REDOC_TIS-C4 28/11/2007 12/09/2008 100%  29.228, 29.229 CP-080213
272 370062 IMS Multimedia Telephony Service Rel-8  S1,S5 No IMS-MMTel 10/09/2007  12/03/2009  100% )t applicable
273 370024 Merging TISPAN MMTel [requirements] for Common IMS Rel-8 S1  No TMMTEL 10/09/2007 07/12/2007  100%  22.173 SP-070569 E
274 380041 Multimedia Telephony Service and Supplementary Services (M} Rel-8 S5 No MMTel-CH 07/01/2008 12/03/2009  100%  32.275, 32.298/299 SP-080848
275 380006 Call Completion on Busy Subscriber (CCBS)/Call Comp ~ Rel-8  CLC3 No CCBS_CCNR 02/05/2007  06/03/2009  100% CP-080215
276 380007 Stage 3 CCBS_CCNR Rel-8 Cl1 No CCBS_CCNR 02/05/2007 06/03/2009  100%  24.642,24.229, 24.. CP-080215
277 380008 Stage 3 CCBS_CCNR Rel-8 C3 No CCBS_CCNR 02/05/2007 05/12/2008 100%  29.163 CP-080215
278 390058 Flexible Alerting Rel-8 S1,C1 No FA 30/01/2008  06/03/2009  100% CP-080219 !
279 390059 Stage 1 FA Rel-8 S1 No FA 30/01/2008 05/06/2008 100%  22.173
280 390015 Stage 3 FA Rel-8 Cl1 No FA 30/01/2008 06/03/2009  100%  24.239, 24.173 CP-080219 E
281 380009 Communication Wait on IMS Rel-8 C1,C3 No CW_IMS 30/11/2007  06/03/2009  100% CP-080214 H
282 380010 Stage 3 CW-IMS Rel-8 Cl1 No Cw_IMSs 30/11/2007 06/03/2009  100%  24.615, 24.229, 24..  CP-080214 :
283 380011 Stage 3 CW-IMS Rel-8 C3 No Cw_IMs 30/11/2007 05/12/2008  100%  29.163 CP-080214
284 380042 Advice of Charge (AoC) support in IMS Charging Rel-8 S5 No IMSTSS 07/01/2008  12/03/2009 100%  32.280, 32.240/260/  SP-070739 ;
285 370003 Add Interconnection Border Control Function (IBCF) Rel-8 S5 No IMSTSS 17/09/2007  12/03/2008 100%  32.260, 32.298 SP-070621 : H
286 | 390035 3GPP2 Input to Common IMS Rel-8 21,C3,C4 No CIMS_3GPP2 07/03/2008  11/12/2008  100% SP-080220
287 390050 Stage 1 CIMS_3GPP2 (SA1) Rel-8 S1  No CIMS_3GPP2 12/03/2008 05/06/2008  100%  22.228,22.173,22.0 SP-080220
288 390051 Stage 2 CIMS_3GPP2 (SA2) Rel-8 S2 No IMS_Common 12/03/2008 05/06/2008  100%  23.002, 23.141, 23..  SP-080220
289 390052 Security CIMS_3GPP2 (SA3) Rel-8 S3 No IMS_Common 12/03/2008 11/12/2008 100%  33.141,33.203,33.. SP-080220
290 390013 Stage 3 CIMS_3GPP2 (CT1) Rel-8 Cl No REDOC_3GPP2 07/03/2008 05/12/2008  100%  23.218, 24.141,24.. CP-080795
291 390026 Stage 3 CIMS_3GPP2 (CT3) Rel-8 C3 No REDOC_3GPP2 07/03/2008 05/12/2008 100%  29.163,29.212,29.. CP-080494
292 390027 Stage 3 CIMS_3GPP2 (CT4) Rel-8 C4 No REDOC_3GPP2 07/03/2008 11/12/2008 100%  29.228, 29.229,29.: CP-080494
293 | 350005 |\MS Enhancements for support of Packet Cable acce Rel8 51.C3C4 No  PkiChl 06/12/2006  30/05/2008 ~ 100% st applicable
294 350008 IMS Enhancements for Cable Client Types and Deployn Rel-8 S2,C1 No PktChl-Deploy 05/02/2007 30/05/2008  100% SP-070105
295 350009 Architecture aspects of PktCbl-Deploy Rel-8 S2  No  PktChl-Deploy 05/02/2007 06/12/2007  100%  23.228 SP-070105
296 350010 CT1 aspects of PktCbl-Deploy Rel-8 Cl No  PktChl-Deploy 26/03/2007 30/05/2008  100% CP-070122
297 350011 IMS |nter.W0rking aspects in Support of Cable Regu| Rel-8 52,C1,C3 No  PktCbl-Intw 05/02/2007 15/03/2008  100% SP-070107
298 350012 Architecture PktCbl-Interwork Rel-8 S2  No  PktCbl-Intw 05/02/2007 14/09/2007 100%  23.228 SP-070107
299 350013 CT1,CT3 PktCbl-Interwork Rel-8 C1,C3 No  PktCbl-Intw 26/03/2007 15/03/2008  100%  24.229 CP-070575
300 340008 IMS Enhancements for Security Requirements in Suppc Rel-8 1,C3,C4 No  PktChl-Sec 06/12/2006 30/05/2008 = 100% SP-060933
301 350033 SA3 Aspects of PktChl-Sec Rel-8 S3  No  PktChl-Sec 06/12/2006 12/03/2008 100%  33.203, 33.210, 33..  SP-060933
302 350006 CT1 Aspects of PktChl-Sec Rel-8 Cl No  PktChl-Sec 26/03/2007 30/05/2008  100%  24.229 CP-070124
303 380029 CT3 Aspects of PktChl-Sec Rel-8 C3 No  PktChl-Intw 26/03/2007 30/11/2007  100%  29.163 CP-070124
304 350007 CT4 Aspects of PktCbl-Sec Rel-8 C4 No  PktChl-Sec 26/03/2007 14/03/2008  100%  29.228,29.229,23.( CP-070124
305 | 360012 |\MS System enhancements for corporate network aci  Rel8 SLCLC4 No  IMS_Corp 22/06/2007  29/05/2009  93% SP-080095 —
306 390049 SAL1 aspects of IMS_Corp Rel-8 Sl No IMS_Corp 12/03/2008  05/06/2008  100% SP-080095 :
307 360014 SA2 aspects of IMS_Corp Rel-8 S2 No IMS_Corp 22/06/2007  18/09/2008  100%  23.228 SP-080095
308 390022 CT1 aspects of IMS_Corp Rel-8 Cl1 No IMS_Corp 07/03/2008  29/05/2009  80%  24.229, 24.503 CP-080220
309 390023 CT4 aspects of IMS_Corp Rel-8 C4a No IMS_Corp 26/02/2008  05/12/2008  100%  29.228,29.229,23.( CP-080220
310 | 380069 Maintenance of TISPAN documentation S1,C3,C4 No  MAINTISP 02/07/2007  05/06/2008  100% )t applicable
311 380004 Maintenance of TISPAN R1 Rel-7 1,C3,C4 No MAINT_R1 09/11/2007  07/03/2008  100%  24.404, 24.405,24.. CP-080211
312 380005 Maintenance of TISPAN R2 Rel-8 21,C3,C4 No MAINT_R2 09/11/2007  07/03/2008  100%  24.406, 24.407, 24.« CP-080229
313 380043 Documentation of TISPAN NGN R1 and R2 in 3GPP S/ Rel-8 S2 No  IMS_Comm_Doc 14/01/2008  05/06/2008 100%  23.228, 23.204, 23.. SP-070823
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314 380072 Maintenance of TISPAN release 1 common IMS Rel7 52,51 No  IMS Comm Mice7  02/07/2007  06/12/2007 100% _ 22.273, 22.401, 23 _ SP-080501 :

315 380044 Maintenance of TISPAN release 2 common IMS Rel-8 S2 No IMS Comm_Mtce8  02/07/2007  06/12/2007 100%  23.506, 23.507,23.5 SP-070916

316 | 390056 |MS Service Continuity Rel-8 52,51,C1 No  IMS-Cont 12/03/2008  06/03/2009  99% SP-080092 _

37 | 390072 Stage 1 IMS Service Continuity Rel-8 S1 No  IMS-Cont 12/03/2008  05/06/2008  100% SP-080002

38 | 300057  Stage 2 IMS Service Continuity Rel-8 S2 No  IMS-Cont 12/03/2008  05/06/2008 100%  23.237, 23.292 SP-080002

30 | 400011  Stage 3 IMS Service Continuity Rel-8 C1 No IMS-Cont 30/05/2008  06/03/2009  98%  24.237,24.220,24.. CP-080491 o

320 | 370078 Security Enhancements for IMS Rel-8 53,CLC4 No  IMS-Sec 19/09/2006  06/03/2009  100% SP-070496 [

321 360017 Stage 2 for IMS-Sec Rel-8 S3 No  IMS-Sec 01/03/2007  11/12/2008 100%  33.203, 33.141,33.( SP-070496

322 390054 CT1 part of Stage 3 for IMS-Sec Rel-8 Cl No IMS-Sec 19/09/2006  05/12/2008  100%

323 300154 CT4 part of Stage 3 for IMS-Sec Rel-8 C4 No IMS-Sec 07/06/2007  06/03/2009  100%

324 | 380012 CT1 part of NASS Bundled Authentication Rel-8 C1 No NBA 14/11/2007  06/03/2009 100%  24.229 CP-070781

3% | 380013 CT4 part of NASS Bundled Authentication Rel-8 C4 No NBACT4 14/11/2007  30/05/2008 100%  29.229, 20.228,23. CP-070781

3% 34046 |MS initiated and controlled PSS and MBMS User Se  Rek8  $4S3 No IMS_PSS MBMS U  12/03/2008  12/03/2009 100%  26.237,26.234, 26 SP-080201

327 | 713024 Multimedia interworking between IMS and CS netwol ReF8  C3.C4  No  MIW-IMs 23/09/2005  05/12/2008  100% CP-070729

328 7013 Note: Stages 1 and 2 defined in earlier Release Rel-8 S2 No MIW-IMS 23/09/2005 30/11/2005 100%

329 7014 Stage 3 of MW-IMS Rel-8 C3 No MIW-IMS-St3 23/09/2005  30/11/2007 100%  29.863, 29.163 CP-070096

330 380021 Stage 3 for MW-IMS, MONA extension Rel-8 C3 No MIW-IMS 05/11/2007  05/12/2008 100%  29.863, 29.163 CP-070729

331 | 380022 Mn interface (MGCF — IM MGW) Rel-8 C4 No MIW-IMS 21/11/2007  05/12/2008 100%  29.332 CP-070729

32 | 360029 |MS Stage 3 IETF Protocol Alignment Rel-8 Cl No IMSProtoc2 22/06/2007  06/03/2009 100%  23.218, 24.229,24¢ CP-080794

333 | 380014 |nterworking between User-to-User Signalling (UUS) =~ ReF8  CLC3 No  UUSIW 30/11/2007  12/03/2009  100% CP-070782

33 | 380015  Stage 3 MGCF UUSIW Rel-8 C1 No UUSIW 30/11/2007  05/12/2008 100%  24.279, 24.229 CP-070782

335 380016 Stage 3 MGCF UUSIW Rel-8 C3 No UUSIW 30/11/2007  12/03/2009 100%  29.163 CP-070782

336 | 380018 Support of Overlap signalling Rel8 3CL,C4 No Overlap 30/11/2007  06/03/2009 100% CP-070731

337 380019 Stage 3 Overlap (CT1) Rel-8 Cl No Overlap 30/11/2007  06/03/2009 100%  24.229 CP-070731

338 380020 Stage 3 Overlap (CT3) Rel-8 C3 No Overlap 30/11/2007  06/03/2009 100%  29.163 CP-070731

339 | 380120 Stage 3 Overlap (CT4) Rel-8 C4 No Overlap 30/11/2007  05/12/2008 100%  29.228, 29.229 CP-070731

340 | 380035 AS/MRFC Stage 2 and 3 Rel-8 ClL No MRFC_TS 14/11/2007  05/12/2008 100%  23.218,24.229,24.. CP-070784

341 | 400012 |MS Restoration Procedures Rel-8 C4Cl No IMS_RP 300052008 06/03/2009  100% CP-080447

342 | 400026 IMS Restoration Procedures Rel-8 C4 No IMS_RP 30/05/2008  06/03/2009 100%  23.380, 29.228, 29.. CP-080447

343 | 400027 IMS Restoration Procedures Rel-8 Cl No IMSRP 30/05/2008  06/03/2009 100%  24.229 CP-080447

342 | 410003 |\MS Application Server Service Data Descriptions fo ~ Ret8 C4 No IMS_ASIO 12/09/2008  06/03/2009 100%  29.328, 29.329, 29.. CP-080451

345 | 410008 |MS — Interconnection Border Control Function (IBCF  Rek9  C4C3 No  IMS_IBCF 12/09/2008  11/12/2009  35% CP-090019

36 | 410108 CT4 part of IMS_IBCF Rel-9 C4 No IMS_IBCF 12/09/2008  11/12/2009  25%  29.238 CP-090019

37 | 410208 CT3partof IMS_IBCF Rel-9 C3 No IMS_IBCF 12/09/2008  11/09/2009  50%  29.162, 29.235 CP-090019

348 | 410009 |MS Application Level Gateway Control Function (ALi  Re-9 C4 No IMS_AGCF 12/09/2008  11/12/2009 15%  23.334,29.334 CP-090020

349 | 340030 |.WLAN Network Selection Principle (NSP) Rel-8 31,C1,C6 No  IWLANNSP 14/06/2007  06/02/2009  100% SP-060932

350 390024 Stage 1 for I'WLAN NSP Rel-8 SI No IWLANNSP 14/06/2007  14/06/2007 100%  22.234 SP-060932

351 390025 Stage 3 for I'WLAN NSP Rel-8 Cl No IWLANNSP 07/03/2008  06/02/2009 100%  24.234 CP-080217

352 390125 Stage 3 for I'WLAN NSP Rel-8 C6 No  IWLANNSP 07/03/2008  11/12/2008 100%  31.102, 31.111 CP-080217

353 | 370049 Mobility between 3GPP-WLAN Interworking and 3GF ~ ReF8  S2C1 No  IWLAN Mob 14/09/2007  06/03/2009  100% SP-070701

34 | 380045  Stage 2: I\WLAN Mobility Rel-8 S2 No  IWLAN_Mob 14/09/2007  05/06/2008 100%  23.327 SP-070701

35 | 400013 CT1aspects of I'WLAN Mobility Rel-8 C1 No IWLAN_Mob 30/05/2008  06/03/2009 100%  24.327, 24.303 CP-080320

356 7042 Enhancements for VGCS Applications (EVA) Rel-8 31,C4G2 No EVA 15/03/2006  05/12/2008  98% SP-070904

357 320021 SAL aspects of EVA Rel-8 SI No EVAsl 15/03/2006  06/12/2006 100%  42.068 SP-070904
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358 370019 VGCS/VBS and GPRS Interactions Rel-8 SI No EVA 03/09/2007  21/03/2008 100%  42.068, 42.069 SP-070653 :

359 320019 CT1 aspects of EVA Rel-8 Cl1 No EVA 02/06/2006 ~ 05/12/2008 95%  43.068, 44.068 CP-060260

360 320020 CT4 aspects of EVA Rel-8 C4 No EVA 02/06/2006  30/11/2007 100%  29.002 CP-060260

361 52148 GERAN2 aspects of EVA Rel-8 G2 No EVA-EVGCSA 30/06/2006  22/02/2008 100%  44.018, 48.008 GP-071855

362 31081 Personal Network Management Rel-8 C1,C4S3 No PNM 11/07/2005  06/03/2009  100% SP-080327 —

363 7012 Stage 1 for PNM Rel-8 Sl No PNM 11/07/2005  31/07/2006 100%  22.259 SP-080327 :

364 350050 Stage 2 for PNM Rel-8 Cl No PNM 26/03/2007  05/12/2008 100%  23.259 CP-080065

365 350041 Stage 3 for PNM Rel-8 CLC4 No PNM 26/03/2007  06/03/2009  100% CP-080065

366 350001 CT1 aspects of Stage 3 PNM Rel-8 Cl No PNM 26/03/2007 06/03/2009 100%  24.259, 24.229 CP-080065

367 350002 CT4 aspects of Stage 3 PNM Rel-8 C4 No PNM 26/03/2007 05/12/2008 100%  23.008, 23.018, 29.C CP-080065

368 340010 Key establishment between a UICC hosting device and Rel-7 S3  No PNM 06/12/2006 30/10/2007  100%  33.259 SP-060839

369 350049 Deleted - Actual Requirements of PNM Rel-8 Cl No PNM 26/03/2007 26/03/2007  100%

370 330005 eCall Data Transfer Rel-8  S1,C1 No Edata 28/09/2006  06/03/2009  100% SP-060678

371 370081 eData Requirements Rel-8 S1 No EData 28/09/2006  12/03/2008 100%  22.101, 22.105 SP-060678

372 400014 Transfer of data during an emergency call Rel-8 Cl No Edata 30/05/2008 06/03/2009 100%  24.008 CP-080316

373 34042 gCall data transfer Phase 2: Comparison of alternat Rel-8 S4  No eCall_Phase2 06/12/2007  11/06/2009 ~ 90%  26.967,26.267,26.: SP-070756

374 380060 |P |nterconnection of Services Rel-8 35C3,C4 No IPinterc 16/08/2006  11/12/2009  70% SP-080565

375 380061 Stage 1 for IPinterc Rel-8 Sl No IPinterc 06/12/2007  12/03/2008 100%  22.101, 22.228 SP-080565

376 7005 System enhancements for interconnection interfaces Rel-8 S2,S5,C3 No IMS_NNI 16/08/2006 06/03/2009  100% SP-080554

377 360024 Stage 2 for IMS_NNI Rel-8 S2 No  IMS_NNI 22/06/2007  06/12/2007 100%  23.002, 23.228 SP-080554

378 360011 IMS inter.operator service interconnection interfac Rel-8 C3 No FBI2-IOPSI 01/06/2007 06/03/2009  100%  29.865, 29.165 CP-080578

379 330011 Charging harmonization for NGN between 3GPP an ~ Rel-8 S5 No  FBI2-TISP2-CH 28/09/2006  07/12/2006 100%  32.297 SP-060545

380 7007 Deleted - Protocol impact of FBI for TISPAN R2 Rel-8 C1 No FBI2-TISP2-c1 16/08/2006 15/03/2007  100%

381 7006 Deleted (never approved) - Stage 2 of FBI for TISPAN R2 - Rel  Rel-8 S2  No FBI2-TISP2-s2 30/11/2007 30/11/2007  100%

382 400008 CS-IBCF and CS-TrGW definition in 3GPP specificatio Rel-9 C3C4 No CS-IBCF 30/05/2008  11/12/2009  36% CP-090073

383 400109 CT3 aspects CS-IBCF Rel-9 C3 No Cs-IBCF 30/05/2008 11/09/2009 60% 29.235 CP-090073

384 400010 CT4 aspects CS-IBCF Rel-9 C4 No Cs-IBCF 30/05/2008 11/12/2009 15% 29.238, 23.231,29.:  CP-090073

385 360025 Sypport of (G)MSC-S — (G)MSC-S Nc Interface base Rel8  C4C3  No  SIP_Nc 14/09/2007  06/03/2009  100% CP-080282

386 410002 Stage 1 for SIP_Nc (covered by Feature IPinterc) Rel-8 S1  No IPinterc 06/12/2007  12/03/2008 100%  22.101, 22.228 SP-070871

387 360026 SIP-I based circuit-switched core network; Stage 2 Rel-8 C4 No SIP_Nc-St2 14/09/2007  05/12/2008 100%  23.231,23.153,23.. CP-080282

388 360027 Application of SIP-I Protocols to Circuit Switched (C Rel8 C4 No SIP_Nc-St3 14/09/2007  05/12/2008 100%  29.231,29.232,29.. CP-080282

389 360028 Interworking between the 3GPP CS domain with SIP-I Rel-8 C3 No SIP_Nc 14/09/2007  06/03/2009 100%  29.235,23.172,23.. CP-080282

390 370051 Earthquake and Tsunami Warning System Rel-8 S1,52C1 No ETWS 10/09/2007  05/12/2008  100% SP-070815

391 370052 Stage 1 for ETWS Rel-8 Sl No ETWS 10/09/2007  12/03/2008 100%  22.168 SP-070815

392 380056 SA2 aspects of ETWS Rel-8 S2 No ETWS 14/01/2008  18/09/2008 100%  23.828, 23.401 SP-070815

393 400015 CT1 aspects of ETWS Rel-8 Cl1 No ETWS 30/05/2008  05/12/2008 100%  23.041 CP-080951

394 410021 CT4 aspects of ETWS Rel-8 C4 No ETWS 26/09/2008  05/12/2008 100%  29.168 CP-080951

395 380059 |n Case of Emergency numbers storage and easy aci Rel8  SLC6 No ICE 13/03/2007  06/03/2009  100% SP-070944

396 380159 Stage 1 for ICE Rel-8 S1 No ICE 13/03/2007  12/03/2008 100%  22.030, 22.101 SP-070944

397 380259 CT6 aspects of ICE Rel-8 C6 No ICE 13/03/2007  06/03/2009 100%  31.102 SP-070944

3% | 330006 | ocal Charging Zone Requirements Rel-8 S No LCZR 28/09/2006  12/03/2008  100%  22.115 SP-060482

399 340029 Customized Alerting Tone (CAT) Service Rel-8 1,C3C4 No CAT 06/12/2006 ~ 06/03/2009  79% SP-070122

400 370028 Stage 1 for CAT Rel-8 S1 No CAT 06/12/2006  20/09/2007 100%  22.182 SP-070122

401 370029 Rel-8 S1 No TISCMI 03/09/2007 10/12/2007 100%  22.182 SP-070880

TISPAN requirements for customized multimedia infor
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402 390014 IMS CAT Supplementary Service Rel-8 Cl No CAT-SS 21/04/2008  05/12/2008 100%  24.182 CP-080496
403 390071 CAT solution for voice and video call in CS domain Rel-8 C3 No CAT-SS 12/03/2008  05/12/2008  10%  29.163 CP-080496 frmmmmmey
404 410010 CAT Service in 3GPP CS domain Rel-8 C4 No CAT-3G_CS 12/09/2008  06/03/2009 100%  23.205, 23.231,29.( CP-080445
405 410015 CAT Service in 3GPP CS domain Rel-8 Cl1 No CAT-3G_CS 12/09/2008  05/12/2008 100%  24.008, 23.014 CP-080445
406 340031 Service-Level Interworking for Messaging Services Rel-8 32,C3C1 No MESSIW 26/03/2007  06/03/2009  100% SP-070816
407 350047 Stage 1 for MESSIW Rel-8 S1 No MESSIW 26/03/2007  26/03/2007 100%  22.105, 22.340 SP-070816
408 350048 Stage 2 for MESSIW Rel-8 S2 No MESSIW 26/04/2007  07/03/2008  100%  23.811, 23.204 SP-070816
409 400016 Stage 3 for MESSIW Rel-8 C3 No MESSIW 30/05/2008  06/03/2009 100%  29.311 CP-080773
410 400017 Stage 3 for MESSIW Rel-8 Cl No MESSIW 30/05/2008  05/12/2008 100%  24.229 CP-080773
411 340044 Multimedia Priority Service Rel-8 1,C3,C4 No PRIOR 08/06/2006  29/05/2009  59% SP-060780
412 320023 Service Requirements for PRIOR Rel-8 S1 No PRIOR-EMR 08/06/2006  06/12/2007 100%  22.153 SP-060780
413 340012 Stage 3 for PRIOR Rel-8 Cl1 No PRIOR 01/12/2006  29/05/2009  50%  24.229 CP-070576
414 370020 Stage 3 for PRIOR Rel-8 C3 No PRIOR 21/09/2007  29/05/2009 0%  29.212,29.213,29.. CP-070576
415 370021 Stage 3 for PRIOR Rel-8 C4 No PRIOR 21/09/2007  06/03/2009 100%  23.008, 29.228,29.. CP-070576
416 360010 OSA Rel-8 Rel-8 S1,C5 No OSA8 23/08/2007 30/05/2008  100% SP-070692
417 360004 OSA Stage 1 - Service Requirements Rel-8 S1 No OSA8 23/08/2007  12/03/2008 100%  22.127

418 370034 OSA Stage 1 - NGN Service Requirement Rel-8 S1 No OSA8-IMS 03/09/2007  14/03/2008  100%  22.127 SP-070692
419 360005 OSA Stage 2/3 enhancements Rel-8 C5 No OSA8 25/10/2007  30/05/2008 100%  23.198,29.198,29.. CP-080429
420 370012 Delete - Ensure Parlay-X composable with identity management ~ Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100%  existing 29.199-xy CP-080429
421 370013 Parlay-X Content Management web service (store/manage met¢ Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100%  29.199-21 CP-080429
422 370014 Parlay-X Policy web service Rel-8 C5 No OSAs 25/10/2007 30/05/2008  100%  29.199-22 CP-080429
423 370015 Parlay-X Terminal status web service Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100%  29.199-08 CP-080429
424 370016 Delete - Identify communication format used by a particular appl ~ Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100%  existing 29.199-xy CP-080429
425 380047 Delete - Security on User Profile Management - reuse GUP API Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100%  PXWS Framework CP-080429
426 380048 Delete - Privacy on Subscriber Identity (Liberty Aliance, OASIS)  Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100%  PXWS Framework CP-080429
427 380049 Delete - Topology Hiding (22.127 CR 0086 S1-071838) Rel-8 C5 No OSA8 05/12/2007 30/05/2008  100%  PXWS Framework CP-080429
428 380050 Delete - Subscriber event notification (22.127 CR 0087 S1-0718  Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100%  PXWS Framework CP-080429
429 380051 Delete - Event notification (22.127 CR 0088 S1-071762) Rel-8 C5 No OSA8 05/12/2007 30/05/2008  100%  PXWS Framework CP-080429
430 380052 Delete - Access policy (22.127 CR 0089 S1-071763) Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100%  PXWS Framework CP-080429
431 380053 Delete - API usage accounting (22.127 CR 0090 S1-071792) Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100%  PXWS Framework CP-080429
432 380054 Presence alignment with OMA and IETF (22.127 CR 0092 S1-0° Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100%  29.199-14/13 CP-080429
433 380055 Delete - Service identification (22.127 CR 0095 S1-071837) Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100%  existing 29.199-xy CP-080429
434 390067 Framework Enterprise Operator (Service Subscription function) Rel-8 C5 No OSA8 10/01/2008 30/05/2008 100%  29.198-03 CP-080429
435 390068 Mobility Emergency Location Rel-8 C5 No OSA8 10/01/2008 30/05/2008  100%  29.198-06 CP-080429
436 390069 Connectivity Manager SCF Rel-8 C5 No OSAs 10/01/2008 30/05/2008  100%  29.198-10 CP-080429
437 390070 PAM Presence Agent Rel-8 C5 No OSA8 10/01/2008 30/05/2008 100%  29.198-14 CP-080429
438 360032 Paging Permission with Access Control (PPACR) Rel-8  S1L,C1 No PPACR 12/06/2007  05/12/2008  100% SP-070501
439 370084 Stage 1 for PPACR Rel-8 S1 No PPACR-S1 12/06/2007  14/09/2007 100%  22.011 SP-070501
440 380017 Stage 3 for PPACR (CT1) Rel-8 Cl1 No PPACR-CT1 14/11/2007  05/12/2008 100%  24.008, 23.122,24.: CP-070783
441 370026 \/alue-Added Services for Short Message Service Rel-9 31,C4C1 No VASASMS 10/09/2007  11/12/2009  21% SP-070572
442 370126 Stage 1 for VASASMS Rel-9 S1 No VAS4SMS 10/09/2007  12/03/2008  100%  22.142 SP-070572
443 410011 VAS4SMS Interface and Signalling Flow Rel-9 C4 No VAS4SMS 12/09/2008  11/12/2009  10%  23.142, 29.002 CP-090021
444 410014 VAS4SMS Interface and Signalling Flow Rel-9 Cl No VAS4SMS 08/09/2008  11/12/2009 0%  23.040 CP-090021
445 Rel-8 S1 No CHRGMPH 06/12/2007 12/03/2008 100%  22.115 SP-080053

380063 Charging for multi-phases services
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446 380070 Stage 1 for CHRGMPH Rel-8 SI  No CHRGMPH-s1 06/12/2007  12/03/2008  100%  22.115 SP-080053
247 | 380065 Home NodeB / eNodeB Rel-8 51L,CLC4 No  HomeNB 06/12/2007  06/03/2009  100% SP-070952
448 380066 Stage 1 for HNB_eHNB Rel-8 S1 No HomeNB-S1 06/12/2007  12/03/2008  100%  22.011, 22.115 SP-070952
449 410012 CSG and Idle Mode Mobility for LTE Home eNodeB Rel-8 Cl No HomeNB-LTE 12/09/2008  06/03/2009 100%  23.122 24.301,24.8 CP-080498
450 410013 CSG and Idle Mode Mobility for 3G Home NodeB Rel-8 Cl No HomeNB-3G 12/09/2008  06/03/2009 100%  23.122, 24.008,24.. CP-080792
451 420019 Support of Closed Subscriber Group (CSG) Rel-8 C4 No HomeNB 05/12/2008  06/03/2009  100%  29.002, 29.272, 23.(
452 | 390033 YTRA HNB Rel-8 RPS5 No HNB 07/03/2008  04/06/2009  98% t applicable
453 400053 Support of UTRA HNB Rel-8 R2 No  HNB-supp 30/05/2008  06/03/2009 100%  25.304, 25.306, 25.. RP-080752
454 390034 FDD Home NodeB RF requirements Rel-8 R4 No HNB-RF 07/03/2008  06/03/2009 100%  25.104, 25.141, 25.¢ RP-080971
455 400054 UTRAN Architecture for 3G HNB Rel-8 R3 No HNB-arch 30/05/2008  05/12/2008 100%  25.401, 25.410, 25« RP-080487
456 420037 3G Home NodeB OAM&P (Interface Type 1 Manageme  Rel-8 S5 No HNB-3G_OAM 11/12/2008  04/06/2009  90%  32.581,32.582, 32.f  SP-080708
457 | 430022 UTRA HNB — UE Conformance Testing Rel-8 R5 No HNB-UEConTest 06/03/2009  11/12/2009 0% t applicable
458 430023 UE Conformance Test Aspects — UTRA HNB (FDD) Rel-8 R5 No HNB-UEConTestFD  06/03/2009  11/12/2009 0%  34.108,34.123-1,3: RP-090023
459 | 350015 | awful Interception in the 3GPP Rel-8 Rel-8 S3 No L8 12/03/2007  12/03/2009 100%  33.106, 33.107,33.. SP-070238
460 | 390048 Generic Bootstrapping Architecture Push Function Rel-8 33,C1C4 No  GBAPush 12/03/2008  06/03/2009  100% SP-080133
461 390146 SA3 part of GBAPush Rel-8 S3 No GBAPush 12/03/2008  05/12/2008 100%  33.223 SP-080133
462 390246 CT1 part of GBAPush Rel-8 Cl No GBAPush 12/03/2008  06/03/2009 100%  24.109 CP-090112
163 390346 CT4 part of GBAPush Rel-8 C4 No GBAPush 12/03/2008  06/03/2009 100%  29.109 CP-090112
464 | 430000 GBAPush enhancements Rel-9 S3 No eGBAPush 12/03/2008 ~ 29/05/2009  60% SP-080133
465 420039 SA3 part of eGBAPush Rel-9 S3 No eGBAPush 12/03/2008  29/05/2009  60%  33.224 SP-080133
466 34045 Requirements and Test methods for Wideband Term ~ Rel-8 S4 No RETEM_WB_T 12/03/2008  11/12/2008 100%  26.131, 26.132 SP-080004
467 34043 Extending PSS and MBMS User Services for optimiz.~ Rel8 S4 No PSS_MBMS_OMTV ~ 06/12/2007 ~ 11/12/2008 100%  26.234,26.346,26.¢ SP-070757
468 | 400028 Encoding formats, transport formats and media desci  Rel8 S3CLC4  No  MTSI_eMH 06/12/2007  12/03/2009  100% SP-080443
469 34041 MTSI Video - Dynamic Rate Adaptation/Signalling of Rel-8 S4 No MTSI_eMHI-DRASIE  06/12/2007  12/03/2009 100%  26.114 SP-080246
470 400018 CT3 part of Enhancement of interworking between MTS ~ Rel-8 C3 No MTSI_eMHI 30/05/2008  06/03/2009 100%  29.163 CP-080774
471 400019 CT1 part of Enhancement of interworking between MTS Rel-8 Cl No MTSI_eMHI 30/05/2008 12/12/2008  100% CP-080774
472 400020 CT4 part of Enhancement of interworking between MTS Rel-8 C4 No  MTSI_eMHI 30/05/2008 06/03/2009  100%  29.332 CP-080774
473 | 340063 OAM&P 8 Rel-8  S5CL No OAMS 07/06/2007  12/03/2009  100% )t applicable
474 340064 Network Infrastructure Management Rel-8 S5 No OAMS8-NIM 07/06/2007 12/03/2009  100% )t applicable
475 35051 Telecom Management Methodology Rel-8 S5 No OAMS8 07/06/2007 12/03/2009 100%  32.155, 32.153 SP-070296
476 35053 Advanced Alarming on Itf-N Rel-8 S5 No OAMS8 07/06/2007 12/06/2008  100%  32.121, 32.122,32..  SP-070492
477 35056 CN CS Bearer Transport Network (BTN) relative NRM Rel-8 S5 No OAMS8 07/06/2007 12/06/2008 100%  32.632/3/5 SP-070300
478 370002 Deleted - End point modelling for reference point Rel-8 S5 No OAMS8 17/09/2007 11/12/2008  100%  32.152, 32.62/3/4x,  SP-070618
479 390016 Alignment with eTOM and M.3060 architectural concepts Rel-8 S5 No OAM8 22/02/2008 11/12/2008 100%  32.101/2, 32-series SP-080068
480 400030 IRP SOAP Solution Sets Rel-8 S5 No OAM8 05/06/2008 12/03/2009 100%  32.111-7,32.617,3; SP-080276
481 340065 Performance Management Rel-8 S5 No OAM8-PM 07/06/2007 12/03/2009  100% )t applicable
482 35061 IP bearer network Performance measurement definitions Rel-8 S5 No OAMS8 07/06/2007 11/12/2008 100%  32.321/2/3/5 SP-070301
483 360001 HSUPA performance measurements Rel-8 S5 No OAMS8 07/06/2007 11/12/2008 100%  32.405 SP-070835
484 360002 Key Performance Indicators (KPIs) for UMTS and GSM Rel-8 S5 No OAMS8 07/06/2007 12/03/2009 100%  32.410 SP-070299
485 340066 Trace Management Rel-8 21,C3,C4 No OAMS-Trace 07/03/2008  05/12/2008  100% )t applicable
486 11067 Service Level Tracing in IMS Rel-8 Cl No OAM8-Trace 07/03/2008 05/12/2008  100%  24.323, 24.229 CP-080315
487 400021 Service Level Tracing in IMS Rel-8 C3 No OAM8-Trace 07/03/2008 05/12/2008  100% CP-080315
488 400022 Service Level Tracing in IMS Rel-8 C4 No OAMS8-Trace 07/03/2008 05/12/2008 100%  29.228, 29.229 CP-080315
489 | 350016 Charging Management small Enhancements Rel-8 S5 No CH8 16/03/2006 ~ 11/12/2008  100% st applicable
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290 350038 Online charging correlation Rel-8 S5 No CH8 16/03/2006  14/12/2007 100%  32.296 SP-070077
291 360003 SMS online charging Rel-8 S5 No CH8 07/06/2007  14/12/2007 100%  32.274, 32.240/299  SP-070293
292 410045 Introduce Online Charging from SMS-SC into the SMS | Rel-8 S5 No CH8 18/09/2008  11/12/2008 100%  32.274, 32.299 SP-080463
493 380046 Deleted - WLAN Offline Charging Rel-8 S5 No CHS8 07/01/2008 11/12/2008 100%  32.252,32.298,32.: SP-070750
454 | 380024 Conferencing enhancements for Mp interface Rel-8 C4 No eMp 30/11/2007  05/12/2008  100% CP-080725
295 380025 Stage 2 for eMp Rel-8 C4 No eMp 30/11/2007  05/12/2008 100%  23.333 CP-080725
296 380026 Stage 3 for eMp Rel-8 C4 No eMp 30/11/2007  05/12/2008 100%  29.333 CP-080725
457 | 320014 Contact Manager for 3GPP UICC applications Rel-8 C6 No eUPHBOOK 22/06/2006  05/12/2008  100% CP-080382
298 320015 Requirements for Contact Manager Rel-8 C6 No eUPHBOOK-StL 22/06/2006  21/12/2007 100%  21.111 CP-080382
299 350046 External interface for eUPHBOOK Rel-8 C6 No eUPHBOOK-Ext Sy  07/05/2007  07/03/2008 100%  31.220 CP-080382
500 370004 Internal interface for eUPHBOOK Rel-8 C6 No eUPHBOOK-Int_Sp  07/05/2007  05/12/2008 100%  31.221 CP-080382
501 320016 Deleted - Implementation of eUPHBOOK Rel-8 C6 No eUPHBOOK-St23 21/06/2007 21/06/2007  100%  31.102 CP-060355
502 | 400023 Contact Manager Conformance Test specifications Rel-8 C6 No eUPHBOOK-Test 300052008 11/12/2009 0% CP-080430
503 400123 Contact Manager for 3GPP UICC applications test spe Rel-8 C6 No eUPHBOOK-Test 30/05/2008 11/12/2009 0% 31.320 (external inte  CP-080430
504 400223 Contact Manager API for Java™ Card test specificati Rel-8 C6 No eUPHBOOK-Test 30/05/2008 11/12/2009 0% 31.321 (internal inte  CP-080430
505 20068 Rel-8 LTE — 3G Long Term Evolution - Evolved Pack ReF8  RPS5 No LTE 25/09/2006  12/03/2009 100%  36.300, 36.938 RP-080747
506 330018 LTE - Physical Layer Rel-8 Rl No | LTE-Phys 25/09/2006  07/03/2008 100%  36.201, 36.211, 36 RP-080747
507 330019 LTE — Radio Interface Layer 2 and 3 Protocol Aspect Rel-8 R2 No LTE-L23 25/09/2006  05/12/2008 100%  36.302, 36.304, 36.. RP-080747
508 330020 LTE — eUTRAN Interfaces Rel-8 R3 No LTE-interfaces 25/09/2006  05/12/2008 100%  36.401, 36.410, 36 RP-080747
509 330021 LTE — Evolved UTRA and UTRAN RF Radio Transmissi  Rel-8 R4 No LTE-RF 25/09/2006  05/12/2008 100%  36.101, 36.104, 36.. RP-080747
510 370046 LTE — FDD repeaters Rel-8 R4 No  LTE-Repeaters 14/09/2007  06/03/2009 100%  36.106, 36.143, 25.. RP-070749
511 390001 E-UTRAN Data Definitions Rel-8 S5 No E-UTRAN-OAM 17/09/2007  12/03/2009  100% st applicable
512 370001 Subscriber and Equipment Trace for E-UTRAN and EPC Rel-8 S5 No E-UTRAN-OAM 17/09/2007 12/03/2009  100%  32.42x, 32.44x SP-070617
513 380036 E-UTRAN Network Resource Model (NRM) Integration Referenc Rel-8 S5 No E-UTRAN-OAM 07/01/2008 12/03/2009 100%  32.761/2/3/5 SP-070738
514 390002 Performance measurements for E-UTRAN Rel-8 S5 No E-UTRAN-OAM 22/02/2008 12/03/2009 100%  32.425 SP-080062
515 390003 Key Performance Indicators (KPIs) for E-UTRAN Rel-8 S5 No E-UTRAN-OAM 22/02/2008 12/03/2009 100%  32.450, 32.451 SP-080063
516 390004 Self-Organizing Networks (SON) Rel-8 S5 No LTE_SON-OAM 22/02/2008  11/12/2008  100% SP-080275
517 390104 SON Concepts and requirements Rel-8 S5 No LTE_SON-OAM 22/02/2008 11/12/2008 100%  32.500 SP-080275
518 390005 Self-Establishment of eNBs, including automated Software Mani Rel-8 S5 No LTE_SON-OAM 22/02/2008 11/12/2008 100%  32.501, 32.502, 32.t  SP-080849
519 390006 SON Automatic Neighbour Relations (ANR) List Management Rel-8 S5 No LTE_SON-OAM 22/02/2008 11/12/2008 100%  32.511, 32.761/2/3/t  SP-080066
520 25029 Rel-8 LTE — Terminal Conformance Test Specificatio  Rel8 R5 No LTE-UEConTest 01/06/2007  10/12/2000  55% t applicable
521 25041 3G LTE — Terminal Protocol Conformance Test Specifi =~ Rel-8 R5 No LTE-UEConTest SI  01/06/2007  11/09/2009 55%  36.521-1, 36.521-2, RP-080647
522 25042 LTE — Terminal Radio Transmission and Reception Con ~ Rel-8 R5 No LTE-UEConTest Rf  01/06/2007  11/09/2009 70%  36.521-1,36.521-2, RP-080601
523 410022 LTE — Terminal Radio Transmission and Reception Con ~ Rel-8 R5 No LTE-UEConTest Rf  01/06/2007  11/09/2009 65%  36.521-1,36.521-2, RP-080601
524 420013 LTE 3500 — Conformance Test Aspects Rel-8 R5 No LTE-UEConTest LT  05/12/2008  10/12/2009 0%  36.508, 36.521-1,3( RP-080859
525 | 350040 Rel-8 Improvements of the Radio Interface Rel-8 RP No RInimp8 05/03/2007  29/05/2009  88% t applicable
526 350034 UMTS 1500 MHz Rel-8 R4 No RInmp8-UMTS150(  05/03/2007  14/09/2007 100%  25.101, 25.104, 25.. RP-070078
527 350035 UMTS 700 MHz EDD Rel-8 R4 No RInmp8-UMTS700  05/03/2007  30/05/2008 100%  25.101, 25.104, 25.. RP-070127
528 380074 UMTS 2300 MHz TDD LCR Rel-8 R4 No RInmp8-UMTS230C  17/12/2007  12/09/2008 100%  25.102, 25.105, 25.. RP-071016
529 380073 UMTS/LTE 3500 MHz Rel-8 R4 No RINimp8-UMTSLTE:  17/12/2007  29/05/2009  35%  25.101, 25.104,25.. RP-081096
530 350037 Further Improved Minimum Performance Requirements Rel-8 R4 No RInimp8-2BIC 05/03/2007 07/03/2008  100% RP-070254
531 370032 CS Voice Service over HSPA Rel-8 R2 No  RInimp8-CsHspa 19/07/2007  07/03/2008 100%  25.323, 25.331, 25.. RP-070823
532 370033 Performance requirements for 15 code reception with Rel-8 R4 No  RInimp8-Hsdpal5cc 11/06/2007 07/03/2008 100%  25.101 RP-070824
533 350036 Deleted - UMTS 2300 MHz FDD/TDD Rel-8 R4 No RINIMp8-UMTS230( 05/03/2007 12/09/2008  100%  25.101, 25.104, 25.. RP-070128
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534 25125 Rel-8 Improvements of the Radio Interface - UE Con{ Rel-8 R5 No RInimp-UEConTest 01/06/2007 10/12/2009  67% )t applicable — —
535 25050 Conformance Test Aspects — CS Voice Service over HS Rel-8 R5 No | RInimp8-CsHspa_U 01/06/2007 12/09/2008 100%  34.108, 34.123-1,3: RP-080160
536 400055 Conformance Test Aspects — Performance requirememg Rel-8 R5 No  RInimp8-UEConTes 07/03/2008 05/12/2008 100%  34.121-1, 34.121-2 RP-080311
537 420014 UMTS 3500 — Conformance Test Aspects Rel-8 R5 No RiInimp-UEConTest 05/12/2008 10/12/2009 0% 34.108, 34.121-1, 3«  RP-080870
538 370035 Rel-8 RAN improvements Rel-8 RP  No RANimp 04/06/2007 11/12/2009  92% )t applicable
539 360013 Combination of 64QAM and MIMO for HSDPA (FDD) Rel-8 R1 No  RANimp-64QamMin 04/06/2007 12/09/2008 100%  25.308, 25.211,25.; RP-070500
540 370036 Improved L2 for uplink Rel-8 R2 No  RANimp-UplinkL2dz 14/09/2007 30/05/2008 100%  25.319, 25.301, 25.! RP-070717
541 370037 Enhanced Uplink for CELL_FACH State in FDD Rel-8 R2 No  RANimp-UplinkEnh¢ 14/09/2007 05/12/2008 100%  25.309, 25.211, 25.; RP-070677 =
542 370038 Enhanced UE DRX for FDD Rel-8 R2 No  RANimp-DRX 14/09/2007 12/09/2008 100%  25.306, 25.308, 25.: RP-070679
543 370039 Enhancements for SRNS Relocation Procedure Rel-8 R3 No RANimp-SrnsReloc 14/09/2007 12/09/2008 100%  25.306, 25.308, 25.: RP-070759
544 370040 Enhancements for FDD HSPA Evolution Rel-8 R3,R2  No  RANimp-HSPAEvo 14/09/2007 05/12/2008  100%  25.401, 25.413, 25.«  RP-080830
545 380075 64QAM for 1.28 Mcps TDD HSDPA Rel-8 R1 No  RANimp-64Qam1.2 04/12/2007 05/12/2008  100%  25.102, 25.105, 25.. RP-070924
546 380076 Enhanced CELL_FACH state in 1.28 Mcps TDD Rel-8 R2 No  RANimp-EnhStatel. 04/12/2007 05/12/2008  100%  25.123, 25.221,25.: RP-071038
547 380077 1.28 Mcps TDD Repeater Rel-8 R4 No  RANimp-Repeaters: 04/12/2007 11/12/2009  40%  25.113 RP-071003
548 390028 Continuous Connectivity for packet data users for 1 Rel-8 R1 No RANimp-LCRCPC 07/03/2008 06/03/2009  100%  25.929, 25.308, 25.0 RP-080085
549 390029 HSPA VolIP to WCDMA/GSM CS continuity Rel-8 R2 No  RANimp-HSPAVolP 07/03/2008 06/03/2009  100%  25.331, 25.413 RP-080749
550 390030 HS-DSCH Serving Cell Change Enhancements Rel-8 R2 No RANimp-HSDSCH 07/03/2008 05/12/2008  100%  25.101, 25.104, 25.0 RP-080227
551 400050 MIMO for 1.28 Mcps TDD Rel-8 R1,R4 No  RANimp-MIMOLCR 01/11/2007 06/03/2009  100%  25.201, 25.221, 25.:  RP-080485
552 400052 Dual-Cell HSDPA operation on adjacent carriers Rel-8 R1,R4 No  RANimp-DCHSDPA 30/05/2008 29/05/2009  100%  25.101, 25.104, 25..  RP-080490
553 25126 Rel-8 RAN improvements - UE Conformance Testing Rel-8 R5 No RANimp-UEConTes 30/05/2008 11/09/2009  46% )t applicable
554 410020 Conformance Test Aspects — Combination of 64QAM ar Rel-8 R5 No  RANimp-UEConTes 12/09/2008 11/09/2009  50%  34.108, 34.121-1,3« RP-080759
[ 555 | 400056 Conformance Test Aspects — Improved L2 for uplink Rel-8 R5 No RANimp-UEConTes 30/05/2008 11/09/2009  50%  34.108, 34.123-1,3: RP-080606
556 400057 Conformance Test Aspects — 64QAM for 1.28 Mcps TDI ~ Rel-8 R5 No RANimp-UEConTes 30/05/2008 29/05/2009  70%  34.108, 34.122,34.0 RP-080334
557 420015 Conformance Test Aspects — Dual-Cell HSDPA operatic ~ Rel-8 R5 No RANimp-UEConTes 05/12/2008 11/09/2009 5% 34.108, 34.121-1, 3«  RP-080996
558 430024 Conformance Test Aspects — Enhanced Uplink for CELL ~ Rel-8 R5 No RANimp-UEConTes 06/03/2009 06/03/2009 0% 34.108, 34.121-1, 3«  RP-090152
559 360008 3 84 MCpS TDD MBSFN Integrated Mobile Broadcas!  Rel-8 R1 No MBSFN-DOB 04/06/2007 05/12/2008  100%  25.102, 25.105, 25.. RP-081124
560 400058 MBMS - UE Conformance Testing Rel-8 R5 Yes MBMSE_UEConTes 01/06/2007 11/09/2009  57% )t applicable
561 25049 Conformance Test Aspects — MBMS TDD Physical laye Rel-7 R5 Yes MBMSE-RANPhysT 01/06/2007 12/09/2008 100%  34.108, 34.122,34.. RP-080155
562 400059 Conformance Test Aspects — MBMS LCR TDD Physica Rel-8 R5 No  MBMSE-RANPhysL 30/05/2008 11/09/2009  60%  34.108, 34.123-1 RP-080318
563 400060 Conformance Test Aspects — MBSFN for FDD Rel-8 R5 No MBMSE-UEConTes 30/05/2008 11/09/2009  10% RP-080336
564 50583 GERAN support for GERAN - 3G Long Term Evolutic  Rel-8 GP No GELTE 08/09/2006 20/02/2009  100%  24.008, 43.055, 43.. GP-061757
565 50586 J-TDOA Enhancement Rel-8 GP No GUTEN 18/05/2007 18/05/2007 100%  43.059, 45.008, 48.( GP-070865
566 50587 GAN Enhancements Rel-8 GP No GANENH 15/05/2007 22/05/2009  84% GP-071484
567 50588 Update to GAN specifications Rel-8 GP No GANENH-SPEC 31/08/2007 22/02/2008 100%  43.318, 44.318 GP-071560
568 53089 Update TS 51.010 Mobile Station (MS) Conformance Sy Rel-8 G3new No GANENH-MStest 15/05/2007 22/05/2009 80%  51.010 GP-071563
569 50591 Apo|P (A_interface over |P) Rel-8 24,C1,C3 No AolP 03/01/2000 11/12/2008  100% GP-081361
570 400041 GERAN aspects of AolP Rel-8 GP No AolP 03/01/2000 21/11/2008 100%  48.001, 48.002, 48. GP-081362
571 400042 Media Requirements for CS over IP based User Plane Rel-8 S4 No  AolP-CSolP 05/12/2007 11/12/2008 100%  26.102, 26.103, 26.:.  SP-080444
572 400024 Core Network Impacts for A-Interface User Plane ove Rel-8 C4 No AolP-CN 30/05/2008 05/12/2008 100%  23.205, 23.153, 23.. CP-080722
573 400124 Core Network Impacts for A-Interface User Plane ove Rel-8 Cl No AolP-CN 30/05/2008 05/12/2008  100%  23.009 CP-080722
574 400224 Core Network Impacts for A-Interface User Plane ove Rel-8 C3 No AolP-CN 30/05/2008 05/12/2008  100%  29.007 CP-080722
575 51147 New multicarrier BTS class Rel-8 Gl No MCBTS 31/08/2007 29/08/2008  100%  45.005, 45.050, 51.( GP-071542
576 38001 SUppOI't for Additional Navigation Satellite Systems Rel-8 G2 No ANSS 16/05/2008 11/12/2008  100% GP-081784
577 420038 Stage 1 for ANSS for LCS Rel-8 S1 No ANSS 11/12/2008 11/12/2008 100%  22.071 10t applicable 1
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578 38101 Support for Additional Navigation Satellite Systems Rel-8 G2 No ANSS 16/05/2008  21/11/2008 100%  43.059, 44.031, 49.( GP-081784

579 400051 Support for Additional Navigation Satellite Systems Rel-8 R2 No RANImp-ANSS 30/05/2008  05/12/2008 100%  25.305, 25.306, 25.. RP-080346

580 38002 A-GNSS Performances and Testing Procedures Rel-8 GP No AGNSSPTP 16/05/2008  04/09/2009  15% GP-081785

581 38003 A-GNSS Minimum Performances Rel-8 Gl No AGNSSPTP-Perfre  16/05/2008  15/05/2009 35%  45.005 GP-081786

582 38004 A-GNSS Testing Procedures Rel-8 G3new No AGNSSPTP-MStest ~ 16/05/2008  04/09/2009 0%  51.010-1 GP-081787

583 51149 Conformance testing for the Latency Reductions feat ~Rel-8 . G3new No CTLATRED 22/02/2008  20/11/2009  75% GP-080367

584 53090 MS conformance testing for the Latency Reductions f Rel-8  G3new No CTLATRED-MStest 22/02/2008 20/11/2009  60%  51.010 GP-080368

585 51150 BTS conformance testing for the Latency Reductions Rel-8 Gl No CTLATRED-BTStes 22/02/2008 20/02/2009 100%  51.021 GP-080369

586 53091 S conformance testing of changes introduced by W ~ Re-8  G3new No  PSHCT-MStest 22/02/2008 ~ 21/11/2008 100%  51.010 GP-080411

587 53092 S conformance testing of Support of Conversations ~ Re-8 ~ G3new No  SCSAGBCT-MStes ~ 22/02/2008  15/05/2009 0%  51.010 GP-080330

588 | 320001 (Small) Technical Enhancements and Improvements ~ Re-8 Al No TEI8 01/01/2007  11/12/2008  100% 10t applicable

589 | 400025 Test - (Small) Technical Enhancements and Improve  Re-8 R5 No TEI8_Test 30/05/2008  26/06/2009  80% 10t applicable

590 31067 Deleted - All-IP Network Rel-8 S1  No AIPN 28/06/2004 15/03/2006  100% SP-050181

591 31068 Deleted - Stage 1 Rel-8 S1  No AIPN 28/06/2004 15/03/2006  100%  22.258 SP-050181

592 340032 Deleted - was Rel7 - LCS for 3GPP Interworking WLAN Rel-8 S2 No LCS4_IWLAN 28/09/2007 28/09/2007 100%  23.234,23.271,23.. SP-060818

593 330010 Deleted - never approved- FBI Phase 2 Rel-8 S2 No FBI2 28/09/2007 28/09/2007  100%

594 330007 Deleted -Enhancements to BS30 Bearer service for Videotelephony Rel-8 S1 No BS30 15/03/2007 15/03/2007 100% 22.002, 22.004, 22.. SP-060484

595 370055 Deleted - IMS Enhancements Rel-8 Rel-8 S1  No IMS8 03/09/2007 14/12/2007  100%

596 0 Release 8 Feasibility Studies Rel-8 ;P,RP,SP  No 20/03/2008  20/03/2008 0%

597 7026 Study on Customised Alerting Tone (CAT) Requirem:  Re-8 S1 No FS_CAT 07/10/2005  14/09/2006 100%  22.982 SP-060474

598 7027 Study on Facilitating Machine to Machine Communic.~ Re-8 S1 No FS_M2M 04/11/2005  08/03/2007 100%  22.868 SP-050527

599 31089 Stydy on Network Composition Rel-8 S1 No FS_NetComp 07/12/2005  12/12/2007 100%  22.980 SP-060478

600 320024 Study on Requirements of IMS Multimedia Conferenc  Rel8 S1 No FS_IMSconf 08/06/2006 ~ 12/09/2007 100%  22.948 SP-060479

601 320025 Study on support of a Public Warning System Rel-8 S1 No FS_PWs 03/09/2007 ~ 14/03/2008 100%  22.968 SP-080054

602 330016 Study on Paging Permission with Access Control Rel-8 S1 No FS_PPAC 28/09/2006 ~ 20/09/2007 100%  22.908 SP-060785

603 | 340033 Styudy on Non 3GPP access NSP Rel-8 S1 No FS_N3GtoNSP 06/12/2006  05/06/2008 100%  22.912 SP-080318

604 | 340034 Stydy on Value Added Services for Short Message S Rel8 S1 No FS_VAS4SMS 06/12/2006  07/12/2007 100%  22.942 SP-060786

605 | 340035 Stydy on Service continuity between mobile and WL/ Rel8 S1 No FS_SMLSWLAN 06/12/2006  06/12/2007 ~100%  22.937 SP-060936

606 370086 Study on Services Alignment and Migration Rel-8 S1 No FS_ServAl 06/12/2006 ~ 12/03/2008 100%  22.983 SP-070126

607 32085 Study on 3GPP System Architecture Evolution Rel-8  S2,53 No FS_SAE 03/12/2004  12/03/2009  100% SP-07016:3 N —

608 32086 Stage 2 Interim conclusion for RAN Work to start Rel-8 S2 No FS_SAE 03/12/2004  18/09/2008 100%  23.882 SP-070163 :

609 32087 Stage 2 study on 3GPP architectural development Rel-8 S2 No FS_SAE 09/01/2006  18/09/2008 100%  23.882 SP-070163

610 7024 Security study for Inter-access mobility betweenno ~ r  Rel-8 S3 No FS_SAE 03/09/2007  12/03/2009 100%  33.821, 33.822 SP-O70163} v v vvvv v v v v v oo o

611 | 320028 Stydy on Stage 2 aspects of IMS Service Brokering Rel-8 S2 No FS_ISB_ST2 19/06/2006 ~ 18/09/2008 100%  23.810 sposoagg| T

612 7049 Study on IMS utilizing multicast bearer services Rel-8 S2 No FS_MLTICAST-IMS  22/03/2006  06/12/2007 100%  23.847 SP-060148

613 350017 Study on Mobility between 3GPP-WLAN Interworking ~ Rel8 S2 No FS_SM3GWLAN 20/03/2007  18/09/2008  100%  23.827 withdrawn SP-070106

614 350051 Study on Multimedia Session Continuity Rel-8 S2. No FS_MMSC 26/04/2007  05/06/2008 100%  23.893 SP-070818

615 380034 Study on centralized IMS service control Rel-8  S251 No FS_ICS 23/10/2006  12/03/2008  100% SP-070494

616 370087 Study on centralized IMS services requirements Rel-8 S1 No FS_ICS-S1 05/03/2007  12/03/2008 100%  22.892 SP-070494

617 330012 Study on centralized IMS services control Rel-8 S2 No FS_IMS_CSC 23/10/2006  12/03/2008 100%  23.892 SP-070494

618 | 380078 Study on Architecture of IMS based Customized Aleri  Re-8 S2 No FS_CAT-St2 04/12/2007  18/09/2008 100%  23.872 SP-070905

619 | 360015 Study on Transferring of emergency call data — in-b Rel-8 S4 No  eCALLIBMS 07/12/2006  12/12/2007 100%  26.967 SP-060935

620 35065 Study on Element Operations Systems Function (EO ~ Re-8 S5 No OAM7-NIM- EOSF 07/06/2007 ~ 12/06/2008 100%  32.819 SP-070307

621 35074 Rel-8 S5 No  OAM7-NIM-XML 10/05/2006 12/09/2007 100%  32.818 SP-070305

Study on SA5 MTOSI XML Harmonization
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622 320006 Study on Common Profile Storage (CPS) Framework  Rel-8 S5 No OAM7-CPS 03/07/2006  07/06/2007 100%  32.808 SP-060263

623 340036 Study on Management for LTE and SAE Rel-8 S5 No FS_OAM_LTE_SAE  07/12/2006  11/12/2008 100%  32.816 SP-060753 |u—

624 350004 Stydy on Charging Aspects of 3GPP System Evolutic  Rel8 S5 No FS_SAEcharg 02/04/2007  06/12/2007  100%  32.820 SP-070174

625 7048 Study on AS-MRFC media server control protocol Rel-8 Cl No MRFC 22/03/2006  13/06/2008 100%  24.880 CP-060180

626 350018 Study on IMS Restoration Procedures Rel-8 C4 No FS_IMS_RP 26/03/2007  30/05/2008 100%  23.820 CP-070031

627 360030 Study on IMS Application Server Service Data Descri  Rel8 C4 No FS_IMS_ASIO 14/09/2007  12/09/2008  100%  29.864 CP-070685

628 360031 Study on Customized Alerting Tone (CAT) solution fo ~ Rel8 C4 No FS_CAT_WC_CS 14/09/2007  12/09/2008  100%  29.882 CP-070518

629 380023 Stydy on InterWorking Function between MAP based ~ Rel8 C4 No FS_MAP2Diam 30/11/2007  05/12/2008 100%  29.805 CP-070760 |—

630 370041 Styudy on Scope of future HSPA Evolution for 1.28Mc ~ Rel8 Rl No FS_RAN-LCRTDDF  14/09/2007  30/05/2008 100%  25.824 RP-070748

631 370042 Stydy on Synchronized E-DCH for UTRA FDD Rel-8 R1 No FS_RAN-UplinkSyn:  14/09/2007 ~ 07/03/2008 100%  25.823 RP-070678

632 360016 Study on Improved network controlled mobility betwe ~ Rel-8 R4 No FS_RAN-LTEmob 04/06/2007  03/12/2007 100%  36.938 RP-070511

633 350039 Study on 3G Home NodeB/eNodeB Rel-8 R4 No FS_RAN-HNBeNB  05/03/2007  30/05/2008 100%  25.820 RP-070257

634 380080 Study on HS-PDSCH serving cell change enhanceme  Rel8 R4 No FS_RAN-HSPDSCF  17/12/2007  07/03/2008 100% none RP-071044

635 50589 Study on A-interface over IP Rel-8 GP No AINTIP 31/08/2007  22/02/2008 100%  43.903 GP-071562

636 50590 Stydy on Multi-User Reusing-One-Slot Rel-8 GP  No MUROS 16/11/2007 ~ 22/05/2009  95%  45.914 GP-072033

637 51148 Study on Optimized Transmit Pulse Shape for Downl ~ Re-8 G1 No | WIDER 16/11/2007 ~ 22/05/2009  90%  45.913 GP-072026

638 370044 Deleted - equals 340035 -FS on Service continuity between mobile and W =~ Rel-8 S1  No FSSCMobToW 03/09/2007 14/12/2007  100%  22.937 SP-070557

639 380068 Deleted - Study on Evaluation of LCS Control Plane Solution for EPS Rel-8 S2 No FS_LCS_EPS 14/01/2008 30/05/2008 100%  23.891 SP-070819

640 0 Release 7 Features Rel-7 P,RP,SP  No 03/01/2000  03/01/2000 0%

641 732097 |dentification of Communication Services in IMS Rel-7 S1,C1,85 No  ServID 02/05/2005  14/09/2007  100% SP-060293

642 32106 TR on ServiD Rel-7 S2 No ServiD 02/05/2005 21/03/2006  100%  23.816 SP-060293

643 32107 Stage 1,2 of ServID Rel-7 S1,S2 No ServID 11/11/2005 31/05/2006 100%  22.228, 23.228,23.. SP-060293

644 320010 Stage 3 of ServID Rel-7 Cl1 No ServiD 31/03/2006 15/03/2007 100%  23.218, 24.229 CP-060259

645 7035 Charging of ServiD Rel-7 S5 No ServiD 31/03/2006 14/09/2007 100%  32.260, 32.298, 32.  SP-060293

646 32116 Supporting Globally Routable User Agent URIs in IM!  Rel-7 S2S1LC1 No  GRUU 14/11/2005  15/06/2007  100% SP-050633

647 7009 Deleted - TR on GRUU Rel-7 S2 No GRUU 14/11/2005 14/09/2006  100% SP-050633

648 7010 Stage 1,2 of GRUU Rel-7 S1,52 No GRUU 03/07/2006 29/09/2006  100%  22.228, 23.228, 23..  SP-050633

649 320011 Stage 3 of GRUU Rel-7 Cl1 No GRUU 02/06/2006 15/06/2007 100%  24.229 CP-060358

650 7038 Multimedia Telephony Service for IMS Rel-7 51,C1,S4 No MTSI 01/02/2006  15/06/2007  100% SP-060224

651 7039 Stage 1 of MTSI Rel-7 S1 No MTSI-REQ 01/02/2006 29/09/2006 100%  22.173 SP-060224

652 7037 Stage 3 of MTSI Rel-7 Cl No | MTSI 10/03/2006 15/06/2007 100%  24.173 CP-060257

653 7040 Media handling and interaction in MTSI Rel-7 S4 No  MTSI-MHI 15/03/2006 15/03/2007 100%  26.114 SP-060225

654 7023 Deleted - duplicates UID7039 - IMS Multimedia Telephony Service Rel-7 S1 No  MMTEL 15/06/2007 15/06/2007  100%  22.173 SP-050387

655 350147 Multimedia Telephony Service for IMS (MTSI) - UE C| Rel7 R5 Yes MTSI-UEConfTest 19/09/2007  12/03/2009 100%  34.123-1,34.123-2,  RP-080605 =

656 377001 TISPAN requirements for Multimedia Telephony with | Rel-7 S1 No TMMTEL? 18/09/2007  06/12/2007 100%  22.273 (EI 181002/ SP-070568 i

657 387001 Maintenance of TISPAN release 1 common IMS Rel-7 S2 No MCIMSTRL 18/09/2007  06/12/2007 100% http://www.3gpp.orc  SP-070915

658 387002 SALl aspects of MCIMSTR1 Rel-7 S1 No MCIMSTR1-S1 18/09/2007 06/12/2007 100%  22.173,22.273 SP-070915

659 387003 SA2 aspects of MCIMSTR1 Rel-7 S2 No MCIMSTR1-S2 18/09/2007 06/12/2007 100%  23.406, 23.417,23.t  SP-070915

660 32045 PS domain and IMS impacts for supporting IMS Eme ~ Rel7  S2SL No  EMC1 18/09/2000  15/06/2007  100% SP-050604

661 1314 Service Requirements for IP-based emergency calls Rel-7 S1 No EMC1 18/09/2000 25/06/2004 100%  22.976 (DB shows C  SP-050604

662 32046 Study on Stage 2 for IMS-level solution Rel-7 S2 No EMC1 26/02/2003 16/09/2005 100%  23.867 SP-050604

663 32080 Study on Stage 2 for GPRS-level solution Rel-7 S2 No EMC1 14/10/2004 08/12/2005 100%  23.867 SP-050604

664 32100 Stage 2 Specification Phase - IMS-level Rel-7 S2 No EMC1 05/09/2005 09/06/2006 100%  23.167, 23.228, 23.C SP-050604

665 32101 Deleted - Stage 2 Specification Phase - GPRS-level Rel-7 S2 No EMC1 02/03/2007 02/03/2007  100% SP-050604
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666 1653 Emergency Call Enhancements for IP& PS Based Calls —stage  Rel-7 Cl No EMC1 09/01/2006 15/06/2007  100% CP-050529
667 1315 CT1 IMS aspects to support IMS Emergency sessions Rel-7 Cl No EMC1 09/01/2006 15/06/2007 100%  24.229 CP-050529
668 13028 Deleted - CT3 IMS aspects to support IMS Emergency sessions ~ Rel-7 C3 No EMC1 08/05/2006 15/09/2006  100%  29.163 CP-050529
669 13031 Deleted - CT3 PS domain aspects to support IMS Emergency s« Rel-7 C3 No EMC1 08/05/2006 15/09/2006  100%  29.061 CP-050529
670 1646 CT1 PS domain aspects to support IMS Emergency sessions Rel-7 Cl No EMC1 09/01/2006 15/06/2007 100%  24.008, 24.234 CP-050529
671 14026 CT4 PS domain aspects to support IMS Emergency sessions Rel-7 C4 No EMC1-GPRSc4 09/01/2006 01/06/2007 100%  29.060 CP-050529
672 11065 |MS Support of Conferencing Rel-7 Cl No  IMSconf 04/11/2005  15/03/2007 100%  24.147, 24.229 CP-070120
673 34033 performance Characterization of VoIMS over HSDPA  Rel-7 S4 No  VoIMS-PCVolMS 15/03/2005 ~ 06/12/2007 100%  26.935 SP-050089
674 31062 WLAN-UMTS Interworking Phase 2 Rel-7 S1 No WLAN2 05/01/2004  07/06/2005 100%  33.234 (SP-36 SA3  SP-030712
675 31057 Stage 1 on Session Continuity Rel-7 S1 No WLAN-SC 05/01/2004 11/06/2004 100%  22.234

676 32096 Stage 2 on Session Continuity: covered by SAE Rel-7 S2 No WLAN-SC 07/06/2005 07/06/2005  100%

677 32110 WLAN Interworking — Private Network access from W~ Rel-7 1C3C4  No  WLANPNA 10/10/2005  26/09/2006  100% SP-050489
678 32111 WLAN-PNA - Stage 2 Rel-7 S2  No  WLANPNA-st2 10/10/2005 23/06/2006  100%  23.234, 33.234 SP-050489
679 11059 WLAN-PNA - Stage 3 Rel-7 Z1,C3,C4 No  WLANPNA-st3 01/02/2006 26/09/2006  100% CP-060256
680 11064 CT1 aspets for WLAN-PNA Rel-7 Cl1 No  WLANPNA-st3 01/02/2006 26/09/2006 100%  24.234 CP-060256
681 13027 CT3 aspets for WLAN-PNA Rel-7 C3 No  WLANPNA-st3 01/02/2006 26/09/2006 100%  29.161 CP-060256
682 14024 Deleted - CT4 aspets for WLAN-PNA Rel-7 Cc4 No  WLANPNA-st3 01/02/2006 26/09/2006  100%  29.234 CP-060256
683 32092 Epnhancements to support QoS provisioning over 3GF ~ Rel-7 52C4C1  No  WLANQOS 14/03/2005  09/03/2007  100% SP-050682
684 7015 Deleted - TR on support of QoS on WLAN Rel-7 S2 No  WLANQOS 14/03/2005 31/01/2006  100%  23.836 SP-050682
685 7016 Stage 2 on support of QoS over 3GPP/WLAN interworking Rel-7 S2 No WLANQOS 01/02/2006 30/06/2006 100%  23.234 SP-050682
686 14028 Stage 3 CT4 on support of QoS over 3GPP/WLAN Interworking Rel-7 C4 No WLANQOS 22/09/2006 09/03/2007  100%  29.234, 23.008 CP-060418
687 340005 Stage 3 CT1 on support of QoS over 3GPP/WLAN Interworking Rel-7 Cl1 No | WLANQOS 04/09/2006 30/11/2006 100%  24.234 CP-060418
688 32079 | ocation Services enhancements Rel-7 3P,C4R2 No LCS3 28/06/2004  17/12/2007  100% SP-040682
689 32093 Stage 2 for LCS3 (including IMS emergency location aspects) Rel-7 S2 No LCS3 31/12/2004 15/09/2006  100%  23.271 SP-050119
690 50558 LCS Enhancements related to Location-Based Services Rel-7 GP No LCS3-LBS 03/01/2005 31/08/2007 100%  43.059, 44.031, 48.C GP-050265
691 14025 CT4 aspects for LCS UEPos-LBS Rel-7 C4 No LCS3-UEPos-LBS 02/01/2006 01/12/2006  100%  24.030, 24.080, 29.C  CP-050240
692 20042 UE positioning - Velocity Rel-7 R2 No LCS3-UEPos-Veloc 15/03/2005 15/09/2006 100%  25.305, 25.331, 25.«  RP-050300
693 20012 Inclusion of Uplink TDOA UE positioning method in the UTRAN spec Rel-7 R2 No LCS3-UEPos-UTDC 15/09/2004 17/12/2007 100%  25.305, 25.453 RP-040387
694 31052 LCS for 3GPP Interworking WLAN Rel-7 S1 No LCS3-IWLAN 28/06/2004 02/03/2007  100%  22.935 SP-060291
695 32077 FS on 3GPP system to WLAN Interworking with LCS Rel-7 S1 No LCS3-IWLAN-FSs1 28/06/2004 30/06/2006 100%  22.935 SP-060291
696 32108 Delete - Study of work on an LCS architecture for I-WLAN. Rel-7 S2 No  LCS3-IWLAN-FSs2 26/06/2006 02/03/2007 100%  23.837 SP-060291
697 340007 Stage 2 for LCS architecture for I-'WLAN Rel-7 S2 No LCSS3-IWLAN 23/10/2006 02/03/2007 100%  23.234,23.271,23.. SP-060818
698 20030 Deleted - UE positioning Rel-7 Rel-7 RP No  LCS3-UEpos 15/09/2004 17/12/2007  100%
699 20054 Deleted - RAN2 aspects for LBS Rel-7 R2 No  LCS3-UEPos-LBS 15/06/2005 15/06/2005 100%  25.305, 25.331, 25.«
700 31084 \|BMS Enhancements Rel-7 S1 No MBMSE 11/07/2005  30/11/2007  100% SP-050389
701 340041 Stage 1 of MBMSE Rel-7 51,R1,C3 No MBMSE 11/07/2005 08/12/2005 100%  22.146, 22.246, 22..  SP-050389
702 340042 MBMS FDD Physical layer Enhancements Rel-7 R1 No MBMSE-RANPhysF 15/12/2006 04/06/2007 100%  25.211, 25.212,25.. RP-070226
703 340043 MBMS TDD Physical layer Enhancements Rel-7 R1 No MBMSE-RANPhysT 15/12/2006 04/06/2007 100%  25.346, 25.221, 25.. RP-070241
704 350022 MBMS Low Chip Rate TDD Physical Layer Enhancement Rel-7 R1 No MBMSE-RANPhysL 16/03/2007 10/09/2007 100%  25.346, 25.221, 25.. RP-070253
705 340046 MBMS Mz interface Rel-7 C3 No MBMSMz 04/12/2006 30/11/2007  100%  29.061 CP-070109
706 34038 MIBMS User Service Extensions Rel-7 S4 No MBMSUSE 07/12/2005  07/06/2007 100%  26.346, 26.946 SP-050838
707 31051 Advanced Global Navigation Satellite System (A-GNS ~ Rel-7 5LGP.R2 No  LCS3-AGNSS 28/06/2004  31/08/2007  100% SP-040681
708 50548 Towards A-GNSS Concept Rel-7 GP No AGNSS-GP 28/06/2004 31/08/2007  100% GP 042677
709 20050 Global Navigation Satellite System (GNSS) in UTRAN Rel-7 R2 No LCS3-GNSS-UTRAI 15/12/2005 04/06/2007 100%  25.305, 25.331, 25.. RP-060211
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710 50551 Deleted - Towards A-GNSS Concept Rel-7 S1 No GNSS 16/02/2007 16/02/2007  100% GP-042677
711 50581 A-GPS Minimum Performance Rel-7 GP No GAGR 28/04/2006  31/08/2007 100%  45.005, 51.010 GP-060834
712 31048 USSD message delivery and transfer to USIM Rel-7  S1,C6 No USSD-USIM 05/03/2004  12/08/2005  100% SP-040104
713 31060 Stage 1 Rel-7 S1  No USSD-USIM 18/03/2004 15/10/2004  100%  22.090 SP-040104
714 43008 Alignment with requirements regarding USSD usage Rel-7 C6 No USSD-USIM 05/03/2004 12/08/2005  100% TP-040069
715 31063 Combinational Services Rel-7 52,C1,84 No CSICS 17/01/2005 ~ 06/03/2006  100% SP-050228
716 31064 Stage 1 for CSICS Rel-7 S1 No CsICS 17/01/2005 09/06/2005 100%  22.279 SP-050228
717 32084 Stage 2 for CSICS Rel-7 S2 No CsICs 17/01/2005 15/07/2005 100%  23.279 SP-050228
718 11054 Stage 3 for CSICS CN aspects Rel-7 Cl No CsICs 02/05/2005 06/03/2006 100%  24.879, 24.279,24.. CP-060105
719 34031 Stage 3 for codec aspects Rel-7 S4 No CSICS-Codec 15/03/2005 07/12/2005 100%  26.141, 26.235 SP-050091
720 31065 CAMEL Trunk Triggers Rel-7  S1,C4 No TTCAMEL 17/12/2004  05/12/2005  100% SP-040743
721 31066 Stage 1 for CAMEL Trunk Triggers Rel-7 S1  No TTCAMEL 17/12/2004 05/12/2005 100%  22.078 SP-040743
722 14017 CAMEL Trunk Originated Trigger Detection Points Rel-7 C4 No CamelR7 17/12/2004 05/12/2005  100% NP-040550
723 31088 |MS Service Brokering enhancements Rel-7 S1 No IsB 07/12/2005  13/03/2006 100%  22.228 SP-050830
724 320027 Stage 1 for ISB Rel-7 S1 No ISB-sl 07/12/2005  13/03/2006 100%  22.228 SP-050830
725 11045 Ephancements of VGCS for public authority officials ~ Rel-7 S1 No EVGCS 27/08/2004  15/06/2007 100%  43.068, 44.068, 24.(
726 31061 Stage 1 Rel-7 S1 No EVGCS 27/08/2004 27/08/2004 100%  42.068, 43.068 SP-040304
727 11056 Architecture and protocol aspects Rel-7 Cl No EVG Cs 27/08/2004 15/06/2007 100%  43.068, 44.068 CP-050528
728 11062 CT1 aspects of EVGCS Rel-7 Cl1 No EVGCS 27/08/2004 15/06/2007 100%  43.068, 44.068, 24.(
729 14022 CT4 aspects of EVGCS Rel-7 C4 No EVGCS-St23-c4 27/08/2004 10/03/2006  100%  29.002 CP-050528
730 752076 GERAN2 aspects Rel-7 G2 No EVGCS 27/08/2004 16/02/2007  100% GP-071855
731 11055 |mprovements of VGCS for parallel use of services Rel-7 S1 No IVGCS 15/03/2005 ~ 15/03/2007  100% SP-070167
732 31070 Service Requirements for VGCS improvements Rel-7 S1 No IVGCS 15/03/2005 08/06/2005 100%  42.068 SP-070167
733 32090 Stage 2 modifications for VGCS improvements Rel-7 Cl No IVGCS 01/12/2005 14/03/2007 100%  43.068 NP-050141
734 11057 Protocol aspects Rel-7 Cl1 No IVGCs 01/12/2005 15/03/2007 100%  44.068 NP-050141
735 11063 CT1 aspects of IVGCS Rel-7 Cl1 No IVGCs 01/12/2005 15/03/2007 100%  43.068, 44.068 CP-070118
736 14023 Deleted - CT4 aspects of IVGCS Rel-7 C4 No  IVGCS-St3-c4 09/03/2007 09/03/2007  100%  29.002 NP-050141
737 31071 OSA Rel-7 Rel-7 S1,C5 No OSA7 15/03/2005 08/06/2007  100% SP-050183
738 31072 Service Requirements for OSA Service Broker Rel-7 S1 No OSA7-SB 15/03/2005 08/06/2005 100%  22.127 SP-050183
739 43011 Stage 2 OSA API Service Brokering Rel-7 C5 No OSA7-SB 28/04/2006 01/12/2006 100%  23.198 CP-060607
740 7017 Stage 3 OSA API Service Brokering Rel-7 C5 No OSA7-SB 28/04/2006 01/12/2006 100%  29.198-16
741 15039 OSA Stage 2/3 enhancements Rel-7 C5 No OSA7 28/04/2006 08/06/2007 100%  29.198/9, 23.198 CP-070200
742 7018 Parlay X Message Broadcast Web Service Rel-7 C5 No OSA7 28/04/2006 01/12/2006 100%  29.199-15, 23.198
743 7019 Parlay X Geocoding Web Service Rel-7 C5 No OSA7 28/04/2006 01/12/2006  100%  29.199-16, 23.198
744 7020 Parlay X Application driven QoS Web Service Rel-7 C5 No OSA7 28/04/2006 09/03/2007 100%  29.199-17, 23.198
745 340001 Parlay-X Device Capabilities and Configuration Rel-7 C5 No OSA7 26/10/2006 08/06/2007 100%  29.199-18, 23.198
746 340002 Parlay-X Multimedia Streaming Session Management Web Serv Rel-7 C5 No OSA7 26/10/2006 09/03/2007 100%  29.199-19, 23.198
747 340003 Parlay-X Multimedia Multicast Control Web Service Rel-7 C5 No | OSA7 26/10/2006 09/03/2007 100%  29.199-20, 23.198
748 340004 OSA API Conference Call Control SCF Rel-7 C5 No | OSA7 26/10/2006 09/03/2007 100%  29.198-04-5, 23.19¢
749 31053 Selective Disabling of UE Capabilities Rel-7 51,52,C1 No | SDoUE 24/01/2005  15/06/2007  100% SP-050182
750 32088 Stage 1 of SDoUE Rel-7 S1  No SDoUE-CR 24/01/2005 08/12/2006  100%  22.011 SP-050182
751 32089 Deleted - TR on different possible architectures Rel-7 S2 No  SDoUE-FS 21/03/2005 16/12/2005 100%  23.805 abandonned SP-050182
752 7036 Stage 3 of SDoUE Rel-7 Cl No SDoUE 10/03/2006 15/06/2007 100%  24.305 CP-070121
753 7041 Rel-7 S1 No NSP-CR 15/03/2006 15/06/2007 100%  22.101, 22.011,23..  SP-060220

Network selection enhancements (NSP)
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754 320012 Stage 1 of NSP Rel-7 S1 No NSP-TS 15/03/2006 06/12/2006 100%  22.101, 22.011, 23..  SP-060220
755 320013 Procedural aspects of NSP Rel-7 Cl No NSP-CR 02/06/2006 15/06/2007 100%  23.122, 24.008, 31.. CP-060357
756 25048 Network Selection enhancements (NSP) - UE Confor ~ Rek7 RS| Yes NSP-CR_UEConTe  0L/06/2007 ~ 05/12/2008 100%  34.108,34123-1 3 RP-080135 muy
757 32084 Access Class Barring and Overload Protection Rel-7  S2,C1 No ACBOP 15/03/2004 ~ 08/09/2006  100%  23.898 SP-040338
758 32065 TR on Stage 2 Rel-7 S2 No ACBOP 15/03/2004 31/03/2005 100%  23.898 SP-040338
759 11048 Stage 3 CN aspects of ACBOP Rel-7 Cl1 No ACBOP 06/06/2005 31/01/2006  100%  24.008
760 20010 Deleted - Potential impact on lu interface Overload functionality Rel-7 RP No ACBOP 15/03/2004 15/03/2004  100%  25.413
761 20009 Deleted - Extra ACBOP information in RAN Rel-7 RP No ACBOP 15/03/2004 15/03/2004 100%  25.331
762 50117 Deleted - Extra ACBOP information in GERAN Rel-7 GP No ACBOP 08/09/2006 08/09/2006  100%  44.018
763 32074 System enhancements for fixed broadband access tc Rel7 51.C3C4  No  FBI 05/11/2003  15/03/2007  100%
764 7001 TISPAN Rel 1 related aspects Rel-7 S2 No FBI-TIS1 05/11/2003 09/03/2007  100%
765 32075 Stage 2 of FBI for TISPAN R1 Rel-7 S2 No FBI-TIS1 14/10/2004 08/03/2006  100%
766 11050 Protocol impact of FBI for TISPAN R1 Rel-7 Cl No F BI-TIS1 05/11/2003 09/03/2007  100% NP-040618
770 33027 Security Enhancements for FBI Rel-7 S3 No FBI-ISE 28/06/2005 08/12/2005 100%  33.203 SP-050395
771 7002 PacketCable Related aspects Rel-7 S2,S5,C1 No FBI-PCBL 01/02/2006 15/03/2007  100% SP-060145
772 7003 Stage 1,2 of FBI for PacketCable Rel-7 S2 No FBI-PCBL 01/02/2006 15/12/2006  100%  22.228, 23.228 SP-060145
773 7004 Protocol impact of FBI for PacketCable Rel-7 Cl No FBI-PCBL 01/05/2006 15/03/2007  100%
774 7032 SA5 Charging aspects of FBI for PacketCable Rel-7 S5 No FBI-PCBL-CH 31/03/2006 07/12/2006  100%  32.240, 32.260, 32.;  SP-060145
775 32081 Sypport of SMS over generic 3GPP IP access Rel-7 32,C4C1 No SMSIP 14/10/2004  15/06/2007  100% SP-060658
776 32094 FS on SMSIP Rel-7 S2 No SMsSIP 14/10/2004 13/06/2005 100%  23.804 SP-060658
77 32095 Stage 2 for SMSIP Rel-7 S2 No SMsSIP 08/06/2005 15/09/2006  100%  23.204 SP-060658
778 310001 Stage 3 for SMSIP Rel-7 C4,C1 No SMSIP-St3 08/06/2005 15/06/2007  100% CP-060697
779 310002 CT1 aspects for SMSIP Rel-7 Cl No SMSIP 08/06/2005 15/06/2007 100%  23.040, 24.229 CP-060697
780 310003 CT4 aspects for SMSIP Rel-7 C4 No SMSIP-St3-c4 08/06/2005 01/06/2007 100%  23.008, 29.002 CP-060697
781 32082 Evolution of Policy Control and Charging Rel-7 35C3Cl No PCC 14/10/2004  30/11/2007  100% SP-060217
782 32102 Deleted - TR for PCC Rel-7 S2 No PCC 14/10/2004 29/12/2005 100%  23.803 SP-060217
783 32103 Stage 2 for PCC Rel-7 S2 No PCC 04/07/2005 15/09/2006  100%  23.203 SP-060217
784 32109 Evolution of policy control and flow based bearer level charging Rel-7 S2 No PCC 01/08/2006 29/12/2006 100%  23.207,23.002,23.. SP-060217
785 7033 SA5 Charging aspects of PCC Rel-7 S5 No PCC-CH 31/03/2006 15/06/2007 100%  32.250, 32.251, 32.  SP-060217
786 13029 Gx reference point for Policy and Charging Control Rel-7 C3 No PCC-Gx 02/12/2005 30/11/2007 100%  29.212 (not progres:  CP-060434
787 13030 Rx reference point for PCC CT3 aspects Rel-7 C3, C1 No PCC-Rx 02/12/2005 30/11/2007  100% CP-060435
788 310006 PCC-Rx CT3 aspects Rel-7 C3 No PCC-Rx-c3 02/12/2005 30/11/2007 100%  29.213, 29.214 (not CP-060435
789 7008 PCC-Rx CT1 aspects Rel-7 Cl No PCC-Rx-Gx-cl 02/12/2005 15/06/2007 100%  24.229 CP-060435
790 32091 V/pjce call continuity between CS and IMS (incl. I-W Rel-7 35C1,C4 No VCC 31/12/2004  15/06/2007  100% SP-060292
791 32104 TR for VCC Rel-7 S2 No VCC 31/12/2004 08/12/2005 100%  23.806 SP-060292
792 31085 Stage 1 for VCC Rel-7 S1 No VCC 17/03/2005 28/09/2005 100%  22.101 SP-060292
793 32105 Stage 2 for VCC Rel-7 S2 No VCC 06/09/2005 08/09/2006 100%  23.206 SP-060292
794 35079 SA5 Charging aspects of VCC Rel-7 S5 No VCC-CH 17/03/2006 14/06/2007 100%  32.250, 32.260 SP-060292
795 11058 Stage 3 for VCC Rel-7 C1,C4 No VCC 01/02/2006 15/06/2007  100% CP-070186
796 11066 CT1 aspects of VCC Rel-7 Cl1 No VCC 01/02/2006 15/06/2007 100%  24.206, 24.216 CP-070186
797 14027 CT4 aspects of VCC Rel-7 C4 No VCC-St3-c4 09/06/2006 09/03/2007  100%  23.003 CP-070186
798 13032 Deleted - CT3 aspects of VCC Rel-7 C3 No VCC 02/11/2006 02/11/2006  100%  29.163 CP-070186
799 7046 One Tunnel solution for Optimisation of Packet Data ~ Rel-7 S2 No OPTUNEL 27/03/2006  31/10/2007  100% SP-060819
800 320002 Deleted - Study on Stage 2 for One Tunnel solution Rel-7 S2 No  OPTUNEL-Study 27/03/2006 15/09/2006  100%  23.809 SP-060819
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801 340013 One Tunnel Deployment Guideline Rel-7 S2 No OPTUNEL-Guide 23/10/2006 31/10/2007 100%  23.919 SP-060819
802 320003 Stage 2 specification for One Tunnel solution Rel-7 S2 No OPTUNEL-Stage2 11/09/2006 15/12/2006  100%  23.060 SP-060819
803 320029 CS| Terminating Session handling Rel-7  S2C1 No CSltermS 08/06/2006  15/06/2007 ~ 100% SP-060437
804 340014 Stage 2 of CStermS Rel-7 S2 No CSltermS 08/06/2006 02/03/2007  100%  23.279 SP-060437
805 340015 Stage 3 of CStermS Rel-7 Cl No CsltermS 14/12/2006 15/06/2007 100%  24.229, 24.279 CP-070239
806 340011 Deleted - duplicated with UID 340015 -Stage 3 CS| Terminating Sess ~ Rel-7 C1 No  CSltermS 09/03/2007 09/03/2007  100%  24.229, 24.179, 24.; CP-060647
807 33022 | jherty Alliance and 3GPP Security Interworking Rel-7 S3| No LibSec 10/03/2005  30/11/2006  100%  33.980 SP-050145
808 33023 Trust Requirements for Open Platforms in 3GPP Rel-7 S3 No TrustOP 03/01/2005  30/11/2006 100%  33.905 SP-040863
809 33024 Development of UEA2 and UIA2 Rel-7 S3 No AlgUEA2 01/12/2004  09/12/2005 100%  35.919, 35.215,35.:  SP-040864
810 33026 | awful Interception in the 3GPP Rel-7 architecture Rel-7 S3 No LI7A 28/06/2005  08/12/2005 100%  33.106, 33.107,33.  SP-050237
811 33028 Key establishment between a UICC and a terminal Rel-7 S3 No KeyEstUTerm 07/12/2005  28/09/2006 100%  33.110 SP-050780
812 330008 NDS Authentication Framework Extension for Transp ~ Rel7 S3 No NDSAFTLS 28/09/2006  06/12/2006 100%  33.310 SP-060507
813 732030 Security enhancements Rel-7 33,C1,C4 No SEC7 12/09/2005 ~ 30/11/2006  100%
814 732031 HTTPS connection between a UICC and a NAF Rel-7 S3,C1 No SEC7-HSUN 12/09/2005 12/09/2005 100%  33.918,33.222,24.. SP-050573
815 732032 2G GBA: 2G SIM usage in 3GPP GAA framework Rel-7 S3 No SEC7-2GGBA 12/09/2005 05/12/2005 100%  33.920, 33.220 SP-050576
816 732033 Generic Authentication Architecture usage extensions and optimisati Rel-7 S3 No SEC7-GAA2 12/09/2005 30/11/2006  100%  33.220, 29.109, 24..  SP-060429
817 32034 SS7 TCAP security Gateway Rel-7 S3,C4 No  SEC7-NDS-TCAPse 12/09/2005 14/08/2006  100% SP-050579
818 310004 SA3 aspects of SEC7-NDS-TCAPsec Rel-7 S3 No  SEC7-NDS-TCAPse 12/09/2005 10/03/2006  100%  33.204 SP-050579
819 310005 TCAPsec Gateway Rel-7 C4 No SEC7-TCAP 03/04/2006 14/08/2006  100%  29.204, 29.002 CP-060170
820 711052 |MS Stage 3 IETF Protocol alignment Rel-7 Cl No IMSProtoc 10/12/2004  15/03/2007 100%  24.930 CP-060101
821 7043 |nteroperability between VGCS/VBS and A/Gb flexibil Rel-7  CLC4 No  VGCSFlex 22/03/2006  09/03/2007  100% CP-060102
822 7044 CT1 aspects of VGCSFlex Rel-7 Cl No VGCSFlex 22/03/2006 30/10/2006 100%  43.068, 43.069 CP-060102
823 7045 CT4 aspects of VGCSFlex Rel-7 C4 No VGCSFlex-c4 22/03/2006 09/03/2007 100%  29.002 CP-060102
824 13023 DIAMETER on the GGSN Gi interface Rel-7 C3 No DIAMGI 10/09/2004 ~ 08/12/2006 100%  29.061 CP-060431
825 13022 DIAMETER on the PDG Wi interface Rel-7 C3 No DIAMWi 10/09/2004 ~ 08/12/2006 100%  29.161 CP-060432
826 13033 |nterworking between the 3GPP CS domain with BIC ~ Re-7 C3 No ExSIPI 22/09/2006  22/07/2008 100%  29.164 CP-070101
827 340047 PDU multiplexing at Nb Interface with IP transport Rel-7 C3 No  NbIPMux 04/12/2006  22/07/2008 100%  29.414 CP-070105
828 14012 Mp (MRFC - MRFP) interface Rel-7  C4Cl No Mp 13/02/2006  08/06/2007  100% CP-070246
829 11061 CT1 aspects of Mp Rel-7 Cl No Mp 13/02/2006 13/02/2006 100%  24.229 CP-070246
830 13026 Deleted - CT3 aspects of Mp Rel-7 C3 No Mp 22/09/2006 22/09/2006  100%  29.162
831 320009 Procedures description Rel-7 C4 No Mp-PROCc4 02/06/2006 09/03/2007 100%  23.333 CP-070246
832 14021 Stage 3 Rel-7 C4 No  Mp-St3c4 13/02/2006 08/06/2007 100%  29.333 CP-070246
833 340016 Routeing of MT-SMs via the HPLMN Rel-7  C4Cl No SMSviaH 01/12/2006  09/03/2007 100%  23.040, 29.002 CP-070032
834 350003 Mobile Termination whilst the MS is moving to anoth |~ Rel7 C4 No MTmovMs 09/03/2007  31/05/2007 100%  23.008, 23.012,23.( CP-070334
835 743009 |S|M AP for Java Card Rel-7 C6 No APIJAVA 14/03/2005  27/07/2007 100%  31.103, 102 241 CP-050145
836 330001 High speed interface between the UICC and the ME ~ Rel7 C6 No Hsl 22/09/2006  30/11/2007  100%  31.101 CP-070259
837 34030 Video Codec Performance Requirements Rel-7 S4 No  VICPer 03/01/2005  07/06/2007 100%  26.234,26.235,26.  SP-040836
838 34032 Dynamic and Interactive Multimedia Scenes Rel-7 S4 No DIMS 15/03/2005 ~ 07/06/2007 100%  26.140, 26.142,26.. SP-050195
839 34034 3G-324M Video Telephony Call Setup Times Improve ~ Rek7 S4 No VTCSTI 08/06/2005  27/09/2006  100%  26.911 SP-050404
840 34035 QOptimizations for Multimedia Telephony over IMS Rel-7 S4 No OMTIMS 28/09/2005  28/09/2005 100%  26.235, 26.236 SP-060226
841 34037 Deleted - Characterisation of Adaptive Jitter Management Performan ~ Rel-7 S4  No OMTIMS-CAIJMP 28/09/2005 28/09/2005  100% SP-050432
842 34036 End-to-End Multimedia Services Performance Metric:  Rel-7 S4 No E2EMSPM 28/09/2005  15/03/2007 100%  26.944 SP-050433
843 34039 packet Switched Streaming Enhancements Rel-7 S4 No PSse 08/06/2006  07/06/2007  100%  26.234, 26.244 SP-060361
844 35041 OAM&P Rel-7 S5 No OAM7 02/09/2005 26/06/2007  100% TR 30.817
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845 35042 Network Infrastructure Management Rel-7 S5 No OAM7 -NIM 02/09/2005 14/06/2007  100%
846 35044 Enhance NRM to accommodate NGN (IMS as basis of the Next Rel-7 S5 No OAM7-NIM 02/09/2005 14/06/2007 100%  32.731/2/3/5, 32.63:  SP-050302
847 35046 Co-operative Element Management interface (CO-OP) (Study + Rel-7 S5 No OAM7-NIM 02/09/2005 15/03/2007 100%  32.806, 32.814, 32..  SP-050304
848 35047 Network Management (NM) Itf-N performance criteria Rel-7 S5 No OAM7-NIM 02/09/2005 14/06/2007 100%  32.811 SP-050305
849 35048 Delta synchronization between IRP Manager and IRP Agent (St Rel-7 S5 No OAM7-NIM 02/09/2005 14/06/2007  100%  32.391/2/3/5 SP-050306
850 35049 Subscription Management (SuM) IRP Solution Sets Rel-7 S5 No OAM7-NIM 02/09/2005 07/12/2006  100%  32.307/317/607/667  SP-060739
851 35050 Integration Reference Point (IRP) Security Management Rel-7 S5 No OAM7-NIM 02/09/2005 15/03/2007  100%  32.372/3/5,32.111,: SP-050308
852 35052 Partial suspension of Itf-N during maintenance/testing (Study + | Rel-7 S5 No OAM7-NIM 02/09/2005 14/06/2007  100%  32.381/2/3/5 SP-050310
853 35054 Deleted - Management of Legacy Equipment Rel-7 S5 No OAM7-NIM 02/09/2005 15/12/2006  100%  new 32.xxx SP-050312
854 35055 Deleted - Rules for Vendor Specific Extensions Rel-7 S5 No  OAM7-NIM 02/09/2005 15/03/2007 100% 32.62n;Forn=1to SP-050313
855 35064 Backward and Forward Compatibility of IRP systems Rel-7 S5 No OAM7-NIM 02/09/2005 14/06/2007  100% 32.154 SP-050630
856 35071 Repeater Network Resource Model (NRM) definition Rel-7 S5 No OAM7-NIM 13/02/2006 07/12/2006  100%  32.721/2/3/5 SP-050731
857 35072 UTRAN radio channel power monitoring Rel-7 S5 No OAM7-NIM 13/02/2006 15/03/2007  100%  32.405, 32.64n; For ~ SP-050733
858 340009 Notification XML Schema Rel-7 S5 No OAM7-NIM 07/12/2006 15/03/2007 100%  New 32.325/345/36! SP-060754
859 35043 Performance Management Rel-7 S5 No OAM7-PM 02/09/2005 14/06/2007  100%
860 35057 Performance measurements definition for CN CS Rel-7 S5 No OAM7-PM 02/09/2005 15/03/2007 100%  32.407, 32.408 SP-050315
861 35058 Enhancement UTRAN performance measurements definition Rel-7 S5 No OAM7-PM 02/09/2005 14/06/2007 100%  32.405 SP-050316
862 35059 Add TDD specific counters in Performance measurement Rel-7 S5 No OAM7-PM 02/09/2005 07/12/2006  100%  32.405 SP-050317
863 35060 ATM bearer network Performance measurements Rel-7 S5 No OAM7-PM 02/09/2005 15/03/2007  100%  No impact on 32.40:  SP-050318
864 35069 Performance measurements definition for IMS Rel-7 S5 No OAM7-PM 02/09/2005 14/06/2007 100%  32.404,32.409,32.4! SP-050631
865 35073 HSDPA performance measurements Rel-7 S5 No OAM7-PM 13/02/2006 14/06/2007 100%  32.405 SP-060379
866 35039 Trace Management Rel-7 S5 No OAM7-Trace 02/09/2005 26/06/2007  100% SP-050628
867 35040 End-to-end Service Level tracing for IMS Rel-7 S5 No OAM7-Trace 11/11/2005 15/03/2007 100% CR 32.101, 32.421/; SP-050627
868 35062 Trace record content for UTRAN TDD Rel-7 S5 No OAM7-Trace 02/09/2005 07/12/2006 100% CR 32.421/2/3. SP-050628
869 35063 IRP for Subscriber and Equipment Trace Management Rel-7 S5 No OAM7-Trace 02/09/2005 14/06/2007 100%  32.441/2/3/5,CRs { SP-050629
870 11046 Deleted - SIP enhancements for trace Rel-7 Cl No OAM7-Trace 15/06/2007 26/06/2007  100%
871 35070 Deleted - duplicated with UID 35063 - IRP for Subscriber and Ec Rel-7 S5 No  OAM7-Trace 02/09/2005 15/12/2006  100%  32.421,32.422,32.4: SP-050629
872 320007 Charging Management small Enhancements Rel-7 Rel-7 S5 No CH7 22/05/2006  14/06/2007  100%  32.2xy
873 320008 Alternate Charged Party (ACP) for IMS Rel-7 S5 No CH7-IMS-ACP 22/05/2006 14/06/2007 100%  32.240, 32.260, 32.  SP-060442
874 330004 Align 3GPP Charging with OMA PoC Enabler Release 2.0 Rel-7 S5 No CH7-PoC 28/09/2006 14/06/2007 100%  32.240, 32.272,32.:  SP-060546
875 2468 Multiple Input Multiple Output antennas (MIMO) Rel-7 RL No MIMO 14/03/2003 ~ 17/09/2007  100%  25.876, 25.996 RP-030192
876 21006 MIMO - Physical layer Rel-7 R1 No  MIMO-Phys 12/09/2003 15/03/2007 100%  25.211, 25.212,25.. RP-030192
877 22003 MIMO - Layer 2,3 aspects Rel-7 R2 No MIMO-L23 12/09/2003 15/03/2007 100%  25.876 RP-030192
878 23008 MIMO - lub/lur Protocol Aspects Rel-7 R3  No  MIMO-lurlub 14/03/2003 15/03/2007  100% RP-030192
879 24008 MIMO - RF Radio Transmission/Reception, System Performance Re: Rel-7 R4 No MIMO-RF 12/12/2003 17/09/2007  100% RP-030192
880 20028 Rel-7 Improvements of the Radio Interface Rel-7 RP No RInimp 15/09/2004  04/06/2007  100%
881 20060 Extended UMTS 1.7/2.1 GHz Rel-7 R4 No  RInimp-UMTS1721t 15/03/2006 15/12/2006 100%  25.806, 25.101, 25. RP-060180
882 20067 UMTS 2.6 GHz 7.68 Mcps TDD Rel-7 R4 No RInimp-UMTS26VH 15/06/2006 15/09/2006  100%  25.102, 25.105, 25. RP-060349
883 20021 UMTS 2.6 GHz Rel-7 R4 No  RInimp-UMTS2600 15/09/2004 14/06/2005 100%  25.101, 25.104, 25.. RP-040397
884 20025 UMTS 2.6 GHz TDD Rel-7 R4 No  RInlmp-UMTS26001 15/12/2004 14/12/2005 100%  25.102, 25.105, 25.. RP-040553
885 20027 UMTS 900 MHz Rel-7 R4 No  RInlmp-UMTS900 15/12/2004 14/12/2005 100%  25.101, 25.104, 25.. RP-040541
886 20043 UMTS 1700 MHz Rel-7 R4 No RInlmp-UMTS1700 15/03/2005 14/12/2005 100%  25.101, 25.104, 25.. RP-050385
887 20024 UE Antenna Performance Evaluation Method and Requirements Rel-7 R4 No  RiInimp-UEAnt 15/12/2004 04/06/2007 100%  25.101, 25.963 RP-050122
888 20045 Improved Performance Requirements for HSDPA UE based on Rx D Rel-7 R4 No  RInImp-HSPerf-Typi 15/03/2005 15/03/2005 100%  25.101 RP-050362

Page 20




ID  [Unique_ID Name |Release | Resource | Modifie |Acmnym Start Finish % | Impacted TSs and Hyperlink [Qtr 1, 2009
Names Comolete | TRs Nov | Jan Mar

889 20062 Additional minimum UE performance requirement for n on-HSDF  Rel-7 R4 No RInimp-RxDiv 15/09/2005 15/12/2006 ~ 100%  25.101 H
890 20048 Additional minimum UE performance requirement for DL physice Rel-7 R4 No  RInimp-RxDiv-DCH 15/09/2005 14/06/2006 100%  25.101 RP-060185
891 7028 Additional minimum UE performance requirement for downlink p Rel-7 R4 No  RInlmp-RxDiv-MBM 15/03/2006 15/12/2006  100%  25.101 RP-060183
892 7029 Additional minimum UE performance requirement for downlink p Rel-7 R4 No  RInimp-RxDiv-EDCI 15/03/2006 15/12/2006  100%  25.101 RP-060184
893 20049 Deleted Improved support of gaming over HSDPA/EDCH Rel-7 R2 No  RInlmp-Gaming 15/12/2005 15/12/2006  100% Work_Items
894 20047 Deleted (not approved at PCG) - UMTS 2.6 GHz FDD DL External Rel-7 R4 No  RInlmp-UMTS2600t 15/09/2005 15/09/2005 100%  25.101, 25.104, 25.
895 25025 Rel-7 Improvements of the Radio Interface - UE Con{ Rel7 R5 No RInimp-UEConTest 11/11/2005 12/09/2008  100% )t applicable
896 25007 UE conformance testing for UMTS 2600 MHz Rel-7 R5 No RInimp-UMTS2600.  11/11/2005  02/06/2006 100%  34.108, 34.121 Work_Items :
897 25008 UE Conformance Test for UMTS 900 MHz (band VIII) Rel-7 R5 No RINimp-UMTS900_1  11/11/2005  02/06/2006 100%  34.108, 34.121 Work_Items
898 25013 Conformance Test Aspects — Improved Performance of Rel-7 R5 No  RInImp-HSPerf-Typi 10/03/2006 01/12/2006 100%  34.121, 34.108 Work_Items
899 25020 UE antenna Over The Air (OTA) conformance testing Rel-7 R5 Yes RInimp-UEAnt_Test 20/09/2006 12/09/2008 100%  34.114 RP-060486
900 25015 UE conformance testing for FDD Inter-Band Operation Rel-7 R5 No  RiInimp-InterBand_T 02/06/2006 01/12/2006  100%  34.108, 34.123-1, 3« _Work Iltems
901 25028 Conformance Test Aspects — Extended UMTS 1.7/2.1 G Rel-7 R5 No RInimp-UEConTest  01/12/2006  01/06/2007 100%  34.108, 34.121-1,3: RP-060676
902 25039 Conformance Test Aspects — Minimum UE performance Rel-7 R5 No  RiInimp-UEConTest 01/06/2007 07/12/2007  100% RP-070414
903 25040 Conformance Test Aspects — Minimum UE performance Rel-7 R5 Yes RInimp-UEConTest 01/06/2007 07/03/2008  100% RP-070381
904 20029 Rel-7 RAN improvements Rel-7 RP  No RANimp 15/12/2004  15/06/2007  100%
905 20026 Optimisation of channelisation code utilisation for 1.28 Mcps TDD Rel-7 R1 No RANimp-RABSE-Cc 15/12/2004 15/12/2006  100% RP-040552
906 20031 Delay optimisation for procedures applicable to CS and PS Connectit Rel-7 R2 No  RANimp-DelayOpt 15/03/2005 15/09/2006  100%  25.815, 25.321, 25.: RP-050386
907 20132 Improved support of IMS Realtime Services using HSDPA/HSUPA Rel-7 R2 No  RANimp-IMSRealTit 15/03/2005 14/12/2005  100% RP-050160
908 20033 UE Performance Requirements for MBMS (TDD) Rel-7 R4 No MBMS-RAN-RF-TD 15/03/2005 15/06/2006  100%  25.102, 25.123 RP-050156
909 20046 Continuous connectivity for packet data users Rel-7 R1 No RANimp-CPC 14/03/2005 15/03/2007 100%  25.903, 25.201, 25.. RP-050870
910 7030 Extended WCDMA Cell Range Rel-7 R3 No  RANimp-ExtCell 15/03/2006 15/12/2006  100%  25.133, 25.423,25.« RP-060212
911 7031 7.68 Mcps TDD Enhanced Uplink Rel-7 R1 No RANimp-VHCRTDD 15/03/2006 15/12/2006  100%  25.201, 25.202, 25.: RP-060119
912 330009 Enhanced CELL_FACH State in FDD Rel-7 R2 No RANimp-EnhState 25/09/2006 04/06/2007 100%  25.308, 25.304, 25.. RP-070245
913 340038 64QAM for HSDPA (FDD) Rel-7 R1 No RANimp-64QamDo\ 15/12/2006 04/06/2007 100%  25.308, 25.211, 25.. RP-070223
914 340039 Improved L2 support for high data rates Rel-7 R2 No RANimp-L2DataRat 15/12/2006 04/06/2007 100%  25.301, 25.308,25.3 RP-070242
915 340040 Introduction of 16QAM in HSUPA (FDD) Rel-7 R1 No RANimp-16Qamupl 15/12/2006 04/06/2007  100%  25.319, 25.101, 25.0 RP-060844
916 20066 Interface to control Tower Mounted Amplifiers (TMASs) Rel-7 R3  No RANImp-TMA 26/01/2007 15/06/2007  100% RP-060418
917 340045 OAM aspects to Interface to control TMAs Rel-7 S5 No RANImp-TMA-OAM 26/01/2007 15/06/2007 100%  32.642/3/5 — Align w
918 25026 Rel-7 RAN improvements - UE Conformance Testing  Re? R5 No RANimp-UEConTes  20/09/2006  29/05/2009  96% t applicable _
919 25021 Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps ~ Rel-7 R5 Yes RANimp-UEConTes  20/09/2006  12/09/2008 100%  34.108, 34.122,34.. RP-060484

920 25031 Conformance Test Aspects — 64QAM for HSDPA (FDD) ~ Rel-7 R5 Yes RANimp-UEConTes  09/03/2007  03/03/2008 100%  34.108, 34.121-1,3: RP-071319

921 25032 Conformance Test Aspects — 16QAM for HSUPA (FDD) ~ Rel-7 R5 Yes RANimp-UEConTes  09/03/2007  30/05/2008 100%  34.108, 34.121-1,3: RP-070022

922 25033 Conformance Test Aspects — Improved L2 support for Rel-7 R5 Yes RANimp-UEConTes 09/03/2007 30/05/2008  100%  34.108, 34.123-1, 3«  RP-070020

923 25034 Conformance Test Aspects — Continuous connectivity Rel-7 R5 Yes RANimp-UEConTes 09/03/2007 30/05/2008  100%  34.108, 34.121-1,3: RP-070023

924 25035 Conformance Test Aspects — Enhanced CELL_FACH s|  Rel-7 R5 No RANimp-UEConTe:  09/03/2007  29/05/2009 85%  34.108,34.123-1,3: RP-080730

925 20014 7 68Mcps TDD option Rel-7 RP  No VHCRTDD 15/09/2004  15/06/2006  100% RP-060119

926 20015 VHCRTDD: Stage 2 Rel-7 R1 No  VHCRTDD-Stage2 15/09/2004 15/03/2006  100%  25.202 tems_History

927 20016 VHCRTDD: Physical Layer Rel-7 R1 No VHCRTDD-Phys 15/09/2004 15/03/2006  100%  25.221, 25.222, 25.; tems_History

928 20017 VHCRTDD: Layer 2 and layer 3 protocol aspects Rel-7 R2 No VHCRTDD-L23 15/09/2004 15/03/2006  100%  25.301, 25.302, 25.: tems History

929 20018 VHCRTDD: UTRAN lub/lur Protocol Aspects Rel-7 R3 No VHCRTDD-lurlub 15/09/2004 15/03/2006  100%  25.401, 25.420, 25.« tems History

930 20019 VHCRTDD: RF Radio Transmission/ Reception, System Performanc: Rel-7 R4 No | VHCRTDD-RF 15/09/2004 15/06/2006  100%  25.102, 25.105, 25.. tems_History

931 20035 3.84 Mcps TDD Enhanced Uplink Rel-7 RP No EDCHTDD 15/03/2005  15/09/2006  100% RP-050100

932 20036 EDCHTDD: Stage 2 Rel-7 R2 No  EDCHTDD-Stage2 15/03/2005 15/06/2006  100% tems_History
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933 20037 EDCHTDD: Physical Layer Rel-7 R1 No EDCHTDD-Phys 15/03/2005 15/09/2006  100%  25.201, 25.221,25.2 tems_History
934 20038 EDCHTDD: Layer 2 and 3 Protocol Aspects Rel-7 R2 No EDCHTDD-L23 15/03/2005 15/09/2006  100%  25.301, 25.302, 25.: tems_History
935 20039 EDCHTDD: UTRAN lub/lur Protocol Aspects Rel-7 R3 No EDCHTDD-lurlub 15/03/2005 15/09/2006  100%  25.401, 25.420, 25.« tems_History
936 20040 EDCHTDD: RF Radio Transmission/ Reception, System Performanc: Rel-7 R4 No EDCHTDD-RF 15/03/2005 15/09/2006  100%  25.102, 25.105, 25.. tems_History
937 20055 1 28 Mcps TDD Enhanced Uplink Rel-7 RP No LCRTDD-EDCH 15/03/2006  15/06/2007  100% RP-060202
938 20056 1.28 Mcps TDD Enhanced Uplink: Physical Layer Rel-7 R1 No LCRTDD-EDCH-Ph 15/03/2006 15/03/2007 100%  25.201, 25.221, 25.: _Work_Items
939 20057 1.28 Mcps TDD Enhanced Uplink: Layer 2 and 3 Protocol Aspects Rel-7 R2 No LCRTDD-EDCH-L2: 15/03/2006 15/03/2007  100%  25.301, 25.302, 25.: _Work_Items
940 20058 1.28 Mcps TDD Enhanced Uplink: UTRAN Ilub/lur Protocol Aspects Rel-7 R3 No LCRTDD-EDCH-lub 15/03/2006 15/03/2007 100%  25.401, 25.420, 25.« _Work_lItems
941 20059 1.28 Mcps TDD Enhanced Uplink: RF Radio Transmission/ Receptio Rel-7 R4 No LCRTDD-EDCH-RF 15/03/2006 15/06/2007 100%  25.102, 25.105, 25.0 _Work_Items
942 350146 1 28 Mcps TDD Enhanced Uplink - UE Conformance  Rel-? R5 Yes LCRTDD-EDCH-UE  20/09/2007  12/09/2008 100% 34.108,34.122,34. RP-070724
943 50118 \|S Antenna Performance Evaluation Method and Re ~ Rel7 GP No APEMR 28/01/2005  16/11/2007 100%  25.914,25.144,45.( GP-050284
944 50119 | ower 700 MHz Inclusion in the GERAN Specificatior ~ Rel-7 GP No GSM710 03/01/2005  30/06/2006 100%  24.008, 43.022, 44.(  GP 050543
945 51138 Inclusion of the 698 — 746 MHz band into GERAN core specifications Rel-7 Gl No GSM710-core 03/01/2005 30/06/2005 100%  24.008, 43.022, 44.(
946 53084 G1 aspects of GSM710 Rel-7 Gl No  GSM-710-test 31/08/2005 30/06/2006  100%  51.021
947 55094 G3 aspects of GSM710 Rel-7 G3new No  GSM-710-test 31/08/2005 30/06/2006 100%  51.010
948 50564 Support of Conversational Services in A/Gb mode vie  Rel-7 GP No SCSAGB 08/04/2005  31/08/2007  100% GP-061501
949 52143 Minimise the transfer delay between the SGSN and the MS Rel-7 GP No SCSAGB-MTD 08/04/2005 31/08/2007  100% GP-061501
950 51137 Definition of radio resource management functionality Rel-7 Gl No  SCSAGB-RRM 08/04/2005 31/08/2007  100% GP-061502
951 52144 Support of Conversational Services in A/Gb mode via the PS domair Rel-7 G2 No SCSAGB-RLCNP 30/06/2006 17/11/2006  100%  43.955, 43.064, 44.( GP-061503
952 52138 Deleted- Radio Channel Support Rel-7 G2 No  SCSAGB-RCHS 17/07/2006 17/07/2006  100% GP-051166
953 52139 Deleted- Modifications to FLO Rel-7 G2 No  SCSAGB-FLO 17/07/2006 17/07/2006  100% GP-051165
954 50565 Addition of new frequency band to GSM (T-GSM810)  Rel-7 GP No TGSM810 08/04/2005  31/08/2007 100%  45.005, 45.050, 24.( GP-050945
955 50566 Changes to core specification Rel-7 GP  No TGSM810-Core 08/04/2005 02/09/2005 100%  45.005, 45.050, 24.C GP-050946
956 55092 Changes to MS testing specification Rel-7 G3new No TGSMB810-MStest 08/04/2005 31/08/2007 100%  51010-1 GP-050947
957 53082 Changes to BTS testing specification Rel-7 Gl No TGSM810-BTStest 08/04/2005 11/11/2005 100% 51021 GP-050948
958 50567 Handover of dedicated and shared resources while ir  Rel-7 GP No HODSRDTM 08/04/2005  17/11/2006  100% GP-050979
959 55093 Handover of dedicated and shared resources while in dual transfer n Rel-7 G2 No HODSRDTM-G2 08/04/2005 30/06/2006  100%  43.055, 44.018, 44.C GP-050979
960 55095 Deleted - MS Conformance Testing Rel-7  G3new No HODSRDTM-Mstes 08/04/2005 17/11/2006  100%  51-010 GP-050979
961 53083 Deleted - BTS conformance testing Rel-7 G1 No HODSRDTM-BTSte 08/04/2005 17/11/2006  100%  51.026 GP-050979
962 50569 Mobile Station Receive Diversity (DARP Phase II) Rel-7 GP No MSRD2 11/11/2005  16/11/2007 100%  24.008, 45.005, 51.( GP-061491
963 50571 Performance Requirements for Mobile Station Receive Diversity, DA Rel-7 GP No MSRD2-PerfReq 11/11/2005 16/02/2007 100%  45.005 GP-060115
964 50572 Capability signalling of Mobile Station Receive Diversity, DARP Phas Rel-7 GP No MSRD2-CapSig 11/11/2005 16/02/2007 100%  24.008 GP-060116
965 50573 Test Scenarios for Mobile Station Receive Diversity, DARP Phase I Rel-7 GP  No MSRD2-TestSc 11/11/2005 16/02/2007 100%  45.005 GP-060117
966 50570 MS conformance test of DARP Phase Il (MSRD) Rel-7 GP No  MSRD2-Msconf 11/11/2005 16/11/2007 100%  51.010 GP-060114
967 50579 Downlink Dual Carrier Rel-7 GP No GDCDL 20/01/2006  19/02/2010  67%  24.008,43.055,43.( GP-061331
968 51139 Downlink Dual Carrier Stage 2 Rel-7 Gl No GDCDL-Stage2 20/01/2006 30/06/2006 100%  43.055, 43.064 GP-060484
969 52142 Downlink Dual Carrier Stage 3 Rel-7 Gl No GDCDL-Stage2 20/01/2006 31/08/2007 100%  24.008, 44.018, 44.C GP-060485
970 53086 Downlink Dual Carrier — MS Conformance Test Rel-7 G3new No GDCDL-Stage3 20/01/2006 19/02/2010  35% 51.010 GP-060486
971 50580 Sypport of SIGTRAN in GERAN Rel-7  G3new No GDCDL-MStest 20/01/2006  30/06/2006 100%  48.001, 48.006, 43.( GP-060450
972 50582 | gtency Reductions Rel-7 GP No LATRED 30/06/2006 ~ 31/08/2007 100%  45.001, 45.002, 45. GP-061519
973 52145 Improved Ack/Nack reporting Rel-7 G2 No LATRED-ACKNAR 30/06/2006 31/08/2007  100%  45.001, 45.002, 45.( GP-061520
974 52146 Reduced TTI Rel-7 G2 No  LATRED-REDTTI 30/06/2006 31/08/2007  100%  45.001, 45.002, 45.( GP-061521
975 52147 pS Handover between GERAN/UTRAN mode and G,  Rel-7 G2 No GUGAN 30/06/2006  16/02/2007 100%  43.318,44.318,43.. GP-061349
976 50584 Rel-7 GP No HUGE 08/09/2006 29/08/2008  100%  24.008, 43.055, 43.( GP-071083
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977 51140 Stage 2 of HUGE Rel-7 Gl No HUGE-Stage2 08/09/2006 07/09/2007 100%  43.055, 43.064 GP-061902
978 51141 Layer 1 Support of HUGE Rel-7 Gl No HUGE-Layerl 08/09/2006 22/02/2008 100%  45.001, 45.002, 45. GP-061903
979 52149 Layer 2/3 Support of HUGE Rel-7 G2 No HUGE-Layer23 08/09/2006 31/08/2007 100%  24.008, 44.018, 44.C GP-061904
980 51142 Performance requirements Rel-7 Gl No  HUGE-Perfreq 08/09/2006 29/08/2008 100%  45.005 GP-061905
981 59584 HUGE Conformance Testing Rel-7 GP No HUGE 08/09/2006  19/02/2010 ~ 45%  24.008, 43.055, 43.( GP-071083
982 53087 MS Conformance Test Rel-7  G3new No HUGE-Mstest 08/09/2006 19/02/2010 5% 51.010 GP-061906
983 51143 BTS Conformance Test Rel-7 Gl No HUGE-BTStest 08/09/2006 22/05/2009 95% 51.021 GP-061907
984 50121 REduced symbol Duration, Higher Order modulation =~ Re-7 GP No REDHOT 17/11/2006  16/05/2008 100%  24.008, 43.064, 43.( GP-071080
985 51144 Stage 2 for REDHOT Rel-7 Gl No REDHOT-Stage2 17/11/2006 31/08/2007 100%  43.055, 43.064 GP-062489
986 51145 Stage 3 for REDHOT Rel-7 Gl No REDHOT-Stage3 17/11/2006 16/05/2008 100%  24.008, 44.018, 44.( GP-062490
987 59121 REDHOT Conformance Testing Rel-7 GP No REDHOT 17/11/2006 ~ 19/02/2010  44%  24.008, 43.064, 43.( GP-071080
988 53088 MS Conformance Tests Rel-7  G3new No REDHOT-Mstest 17/11/2006 19/02/2010 5% 51.010 GP-062491
989 51146 BTS Conformance Tests Rel-7 Gl No REDHOT-BTStest 17/11/2006 22/05/2009 95% 51.021 GP-062492
990 60110 (Small) Technical Enhancements and Improvements =~ Rel-7 Al No TEI7 26/03/2007  26/03/2007 100%  CP-070260

991 32113 Deleted - PS domain and IMS support for IMS Emergency sessions Rel-7 S2 No IMS-EMER 23/06/2006 21/09/2006  100%  23.867, 23.abc, 23.C SP-050604
992 32114 Deleted - IMS aspects to support IMS Emergency sessions Rel-7 S2 No  IMS-EMER 23/06/2006 21/09/2006  100%  23.867, 23.abc, 23.C SP-050604
993 32115 Deleted - PS domain aspects to support IMS Emergency sessions Rel-7 S2 No  IMS-EMER 23/06/2006 21/09/2006  100%  23.867, 23.abc, 23.C SP-050604
994 31077 Deleted - Covered by SI - Personal Network (PN) and Personal Area Netv Rel-7 S1 No  PNPAN 08/12/2005 20/12/2005  100% SP-050386
995 31078 Deleted - Covered by SI - Multimedia Telephony Capabilities for IMS Rel-7 S1 No MITE 08/12/2005 20/12/2005  100% SP-050387
996 31079 Deleted - Covered by Sl - Transferring of emergency Call data Rel-7 S1 No eCALL 08/12/2005 08/12/2005  100% SP-050388
997 31080 Deleted - Covered by SI - MBMS Enhancements Rel-7 S1 No  MBMSE 08/12/2005 08/12/2005  100% SP-050389
998 32099 Deleted - VoIMS bearer related enhancements Rel-7 S2 No VolMS 21/07/2006 21/07/2006  100%
999 32098 Deleted - FS on enhancement of radio performance for VoIMS Rel-7 S2 No  VolMS 21/07/2006 21/07/2006  100%  23.807 SP-050351
1000 0 Release 7 Feasibility Studies Rel-7 P,RP,SP  No 03/01/2000  03/01/2000 0%
1001 31082 Study on Multimedia Telephony Capabilities for IMS ~ Rel-7 S1 No MITE 11/07/2005  31/07/2006 100%  22.973 SP-050387
1002 7022 Deleted covered by UID_31082 - Study of (MITe) - IMS Multimedia T~ Rel-7 S1 No MITE 11/07/2005 31/07/2006  100%  22.973 SP-050387
1003 31050 Styudy on Behaviour of Multi system UEs Rel-7 S1 No BMSU 28/06/2004  15/12/2005 100%  22.936 SP-050502
1004 31055 Study on Combining CS calls and IMS sessions Rel-7 S1 No IRTSD-CS_IMS 28/06/2004  17/03/2005 100%  22.979 SP-040467
1005 31059 Study on All-IP Network Rel-7 S1 No FS_AIPN 28/06/2004  16/03/2005 100%  22.978 SP-040303
1006 31075 Study on Videotelephony teleservice Rel-7 S1  No VidTel 01/03/2005 ~ 17/01/2006 100%  22.903 SP-050506
1007 31073 Study on Network Selection Principles Rel-7 S1  No NetSel 15/03/2005 ~ 08/12/2005 100%  22.811 SP-050227
1008 31041 Study on Multimedia Priority Service Rel-7 S1  No PRIOR-MM 28/03/2003  30/06/2006 100%  22.953 SP-060329
1009 31083 Stydy on Transferring of emergency Call data Rel-7 S1 No eCALL 11/07/2005  31/03/2006 100%  22.967 SP-050388
1010 32073 Study on Enhancement of E2E QoS Rel-7 S2 No Qos7 28/06/2004  15/09/2005 100%  23.802 SP-040326
1011 7034 Study on Bandwidth Saving at Nb Interface with [Pt = Rel-7 C3 No BSNbIP 10/03/2006 ~ 09/03/2007 100%  29.814 CP-060438
1012 14019 Study on Routeing of MT-SMs via the HPLMN Rel-7 C4 No SMS7 07/10/2005  01/12/2006  100%  23.840 CP-060701
1013 7025 Study on the TCAPsec Gateway concept Rel-7 C4 No SEC7-TCAP 28/10/2005  10/03/2006  100%  29.800 CP-050687
1014 7050 Study on using M2PA in 3GPP network Rel-7 C4 No FS-M2PA 22/03/2006  08/06/2007  100%  29.801 CP-060698
1015 | 320018 Study on Support of (G)MSC-S - (G)MSC-S Nc Interf  Rel-7 C4 No NcsIP 15/05/2006  14/09/2007 100%  29.802 CP-070034
1016 330002 CT4 aspects of NcSIP Rel-7 C4 No NcsIP 15/05/2006 01/06/2007  100%  29.802 CP-070034
1017 330003 CT3 aspects of NcSIP Rel-7 C3 No NcsIP 15/05/2006 14/09/2007 100%  29.802 CP-070034
1018 35066 Study on SOAP/HTTP IRP Solution Sets Rel-7 S5 No  OAM7-NIM-XML 02/09/2005  07/12/2006 100%  32.809 SP-050610
1019 35067 Study on Itf-N Implementation Conformance Stateme ~ Rek7 S5 No OAM7-NIM-ICS 02/09/2005  15/03/2007  100%  32.812 SP-050609
1020 35068 Rel-7 S5 No  OAM7-NIM-IM 02/09/2005 15/03/2007 100%  32.810 SP-050611
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1021 20023 Study on Evolved UTRA and UTRAN Rel-7 RP No  RANFS-Evo 15/12/2004  15/09/2006 100%  25.912 RP-040461
1022 20034 Study on Performance Evaluation of the UE behaviot ~ Rek7 R4 No  RANFS-HSTrains 15/03/2005 ~ 15/06/2006 100%  none RP-050146
1023 20041 Stydy on UTRA Tower Mounted Amplifier (FDD) Rel-7 R4 No RANFS-TMA 15/06/2005 ~ 14/03/2006 100%  25.818 tems_History
1024 20044 Study on Continuous Connectivity for packet data us Rel-7 R1 No RANFS-cont-packet 15/03/2005 15/09/2005 100%  none RP-050391
1025 20051 Study on Improvement of the Multimedia Broadcast N~ Rek7 R2 No RANFS-MBMSImp 15/12/2005  15/12/2006  100%  25.905 RP-050746
1026 20052 Study on Performance Improvements in Small Cells t ~ Rek7 R4 No SMALLCELLS 15/12/2005  15/06/2006 100%  none RP-050782
1027 20053 Study on Further Improved Performance Requiremer — Rek7 R4 No RANFS-IC 15/12/2005  04/06/2007 100%  25.963 RP-050880
1028 20065 Study on Scope of future FDD HSPA Evolution Rel-7 RP No | RANFS-HSPAEvo 15/03/2006 ~ 17/09/2007  100%  25.999 RP-060217
1029 | 330013 Stydy on Dynamically reconfiguring a FDD UE receiv ~ Rek7 R4 No FSUEPow 22/06/2007  22/06/2007  100%  25.906 RP-060641
1030 50568 Study on Future GERAN Evolution Rel-7 GP No FGE 08/04/2005  16/02/2007  100%  45.912 GP-051052
1031 50120 Study on GAN Enhancements Rel-7 GP No EGAN 31/08/2007  31/08/2007 100%  43.902 GP-062298
1032 732028 Deleted - covered by UID33027 - IMS security extensions Rel-7 S3  No IMS-SE 08/12/2005 08/12/2005  100% SP-050395
1033 320017 Deleted - covered by 32108 - Study of work on an LCS architecture for I\~ Rel-7 S2 No  IMS-SE 08/12/2006 08/12/2006  100%
1034 32029 Deleted: Study on applicability of GALILEO for LCS Rel-7 S2  No Galileo 30/06/2005 30/06/2005  100% SP-020541
1035 32058 Deleted - TR on Stage 2 Rel-7 S2 No  Galileo 30/06/2005 30/06/2005  100%
1036 50095 Deleted - GERAN review of the TR Rel-7 GP No  Galileo 30/06/2005 30/06/2005  100%
1037 32005 Deleted - IMS Local services Rel-7 S2 No  IMSLocal 06/01/2006 06/01/2006  100%  23.228
1038 32019 Deleted - Stage 2 Rel-7 S2 No  IMSLocal 06/01/2006 06/01/2006  100%
1039 11035 Deleted - Stage 3 for IMS Local services Rel-7 C1l No  IMSLocal 06/01/2006 06/01/2006  100%
1040 32078 Deleted - IMS Phase 3 Rel-7 S2 No 06/01/2006 06/01/2006  100%
1041 701216 Deleted - Improvements of Radio Interface Rel-7 RP No  RInimp 15/09/2004 15/09/2004  100% Work_Items
1042 14018 Deleted: Generic User Profile Phase 2 Rel-7 C4  No 08/08/2005 30/06/2006  100%
1043 42003 Deleted - Stage 3 - Common objects Rel-7 Cc4 No 08/08/2005 30/06/2006 100%  24.241 TP-020275
1044 31087 Delete was duplicated- Study of Customised Alerting Tone (CAT) Require =~ Rel-7 S1 No CAT 30/06/2006 30/06/2006  100% SP-050607
1045 50552 Deleted - FS of enhanced support of Video Telephony Rel-7 GP No  VIDGER 30/06/2006 30/06/2006  100% GP-042221
1046 34040 Deleted (moved to Rel8) - Study on Transferring of emergency call data—  Rel-7 S4  No eCALLIBMS 22/06/2007 22/06/2007 100%  26.967 SP-060935
1047 360009 Deleted - covered by UID 20053 - Study on Interference Cancellation for . Rel-7 R4 No RANFS-InterfCanc 28/03/2007 28/03/2007  100%
1048 7011 Deleted - Study of Personal Network and Personal Area Network Rel-7 S1 No  PNPAN 20/10/2006 20/10/2006  100%
1049 31054 Deleted - Study on IMS with real time services deployment Rel-7 S1 No IRTSD 28/06/2004 12/09/2005  100% SP-040465
1050 32076 Deleted - Study on Stage 2 (IMS services using CS bearers) Rel-7 S2 No IRTSD-IMSCS 28/06/2004 12/09/2005 100%  23.899 SP-040479
1051 32112 Deleted - Study on IMS enhancements and optimisations for real time con ~ Rel-7 S2 No  IMS-RT 10/10/2005 01/06/2007 100%  23.818 SP-050492
1052 32117 Deleted - Study on Terminating Session handling Rel-7 S2 No CSlterm 09/01/2006 29/12/2006  100%  23.819 SP-050811
1053 35045 Deleted - Study on IRP usage scenarios Rel-7 S5 No OAM-Study 02/09/2005 07/12/2006  100%  32.8xy SP-050303
1054 0 Release 6 Features Rel-6 3P,SP,TP  No 03/01/2000  03/01/2000 0%
1055 1216 Rel-6 Improvements of Radio Interface Rel-6 RP  No RInimp 14/08/2000  14/12/2005  100% Work_Items
1056 20032 Improved support of IMS Realtime Services using HSDPA/EDCH Rel-6 R2 No RInimp-IMSRealTim 15/03/2005 14/12/2005  100%
1057 24006 Improving Receiver Performance Requirements for the FDD UE Rel-6 R4 No RInlmp-UERecPerf 08/03/2002 19/09/2003  100%  25.101 tems_History
1058 24004 Base station classification Rel-6 R4 No RInimp-BSClass 14/08/2000 04/12/2002  100%
1059 1476 FDD Base station classification Rel-6 R4 No RInimp-BSClass-FC 14/08/2000 04/12/2002 100%  25.104, 25.141 tems_History
1060 24007 UMTS-850 Rel-6 R4 No RInlmp-UMTS850 06/12/2002 12/12/2003 100%  25.101, 25.104, 25.. tems History
1061 24009 DS-CDMA introduction in the 800 MHz band Rel-6 R4 No RInlmp-UMTS800 14/03/2003 12/12/2003 100%  25.101, 25.104, 25.. tems History
1062 24010 UMTS 1.7/2.1 GHz Rel-6 R4 No RInlmp-UMTS1721 14/03/2003 12/03/2004 100%  25.101, 25.104, 25.. tems History
1063 24013 Improved Receiver Performance Requirements for HSDPA Rel-6 R4 No RInlmp-HSPerf 15/12/2003 14/06/2005 100 % Work _Items
1064 20011 Improved Minimum Performance Requirements for HSDPA UE « Rel-6 R4 No  RInimp-HSPerf-10ct 15/09/2004 14/06/2005 100%  25.101 tems_History
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1065 24014 Performance Requirements of Receive Diversity for HSDPA Rel-6 R4 No  RInimp-HSPerf-RxC 15/12/2003 14/03/2005 100%  25.101 tems_History
1066 3 Rel-6 RAN Feasibility Studies Rel-6 RP  No 14/08/2000  14/03/2005  100% ims_History
1067 23007 FS of the improved access to UE measurement data for CRNC to st Rel-6 R3 No  RANimp-RRMopt-F! 06/12/2002 18/12/2003  100% tems_History
1068 1506 FS on Radio link performance enhancements Rel-6 R1 No RInlmp-RIperf 14/08/2000 14/09/2004 100%  25.899 Study_Items
1069 21000 FS on Improvement of inter-frequency and inter-system measuremer Rel-6 R1 No RInimp-IfisMLCR 14/12/2001 19/09/2003 100%  25.888 tems_History
1070 21003 FS for the analysis of OFDM for UTRAN enhancement Rel-6 R1 No RInlmp-FSOFDM 10/06/2002 14/06/2004 100%  25.892 tems_History
1071 21004 FS on Uplink Enhancements for Dedicated Transport Channels Rel-6 R1 No RInimp-FSUpDTrCk 06/09/2002 12/03/2004 100%  25.896 tems_History
1072 21005 FS on Analysis on Higher Chip Rates for UTRA TDD evolutions Rel-6 R1 No RInImp-FSVHCRTD 06/09/2002 14/09/2004 100%  25.895 Study_Items
1073 24011 FS on Low Output Powers for general purpose FDD BSs Rel-6 R3 No RInlmp-FSLoPw 13/06/2003 12/03/2004 100%  25.807 tems_History
1074 21007 FS on Uplink enhancements for UTRA TDD Rel-6 R1 No RInImp-FSUpENhTL 06/06/2003 14/03/2005 100%  25.804 Study_Items
1075 24005 FS on UE antenna efficiency test methods performance requirement: Rel-6 R4 No  RInlmp-UEANTM2 08/03/2002 06/09/2002  100% tems_History
1076 23006 Deleted - FS on the evolution of the UTRAN architecture Rel-6 R3 No RANimp-FSEvo 09/09/2002 15/12/2004  100% Study Items
1077 20003 FDD Enhanced Uplink Rel-6 RP  No EDCH 15/03/2004 ~ 15/09/2005  100% Work_Items
1078 20004 FDD Enhanced Uplink - Stage 2 Rel-6 R2 No EDCH-Stage2 15/03/2004 14/12/2004  100% 25.309 Work_Items
1079 20005 FDD Enhanced Uplink - Physical Layer Rel-6 R1 No EDCH-Phys 15/03/2004 14/03/2005 100%  25.211, 25.212, 25.: _Work_Items
1080 20006 FDD Enhanced Uplink - Layer 2 and 3 Protocol Aspects Rel-6 R2 No EDCH-L23 15/03/2004 14/03/2005 100%  25.301, 25.302, 25.: _Work_Items
1081 20007 FDD Enhanced Uplink - UTRAN lub/lur Protocol Aspects Rel-6 R3 No EDCH-lurlub 15/03/2004 14/03/2005 100%  25.401, 25.420, 25.« _Work_Items
1082 20008 FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Rel-6 R4 No EDCH-RF 15/03/2004 15/09/2005 100%  25.101, 25.104, 25.. _Work_Items
1083 9 Rel-6 RAN improvements Rel-6 RP  No RANimp 09/09/2002  14/03/2005  100% Work_Items
1084 624 RAB support enhancement Rel-6 R2 No RANIimp-RABSE 14/03/2003 14/03/2005  100% 25.86 2 Work Items
1085 21008 Optimisation of downlink channelisation code utilisation Rel-6 R1 No RANimp-RABSE-Cc 12/03/2004 14/03/2005  100% Work_Items
1086 21009 Optimisation of channelisation code utilisation for 3.84 Mcps TD Rel-6 R1 No RANimp-RABSE-Cc 15/03/2004 14/03/2005  100% tems_History
1087 20013 HS-DPCCH ACK/NACK Enhancement Rel-6 R1 No RANimp-RABSE-AC 15/09/2004 14/12/2004 100%  25.212, 25.214, 24.:
1088 23009 Deleted - lu enhancements for IMS support in RAN Rel-6 R3 No RANimp-RABSE-lut 14/03/2003 03/06/2004  100% ems_History
1089 23005 Deleted - Improvement of RRM across RNS and RNS/BSS Rel-6 R3 No RANimp-RRM1 05/12/2003 05/12/2003  100% Work_Items
1090 20999 Beamforming Enhancements Rel-6 R1 No RANimp-BFE 19/09/2003 19/12/2003  100%  24.215, 25.423, 25.« tems_History
1091 23012 Rel6 RRM optimization for lur and lub Rel-6 R3 No RANiIimp-RRMopt 19/09/2003 12/03/2004  100% Work Items
1092 23014 Improved access to UE measurement data for CRNC to support Rel-6 R3 No RANimp-RRMopt-U 19/09/2003 12/03/2004 100%  25.423 tems_History
1093 23010 Remote Control of Electrical Tilting Antennas R el-6 R3 No RANimp-TiltAnt 14/03/2003 16/09/2004  100% Work _Items
1094 23015 Tilting Antenna - RAN aspects Rel-6 R3 No  RANimp-TiltAnt 14/03/2003 14/09/2004 100%  25.460, 25.461, 25.« _Work_Items
1095 35023 OAM&P impacts Rel-6 S5 No  RANimp-TiltAnt-OAl 27/02/2004 16/09/2004 100%  32.804, 32.64x S$5-048270
1096 23011 Network Assisted Cell Change (NACC) from UTRAN to GERAN - ne Rel-6 R3 No RANimp-NACC 09/09/2002 15/06/2004  100% tems_History
1097 32023 | gcation Services enhancements 2 Rel-6 S2 No LCS2 15/01/2001  16/12/2004 100% 23271 SP-030127
1098 32024 Improvement on Le interface Rel-6 S2  No 17/06/2002 15/12/2004  100%
1099 32051 Stage 2 Rel-6 S2 No 17/06/2002 22/09/2003  100%
1100 32053 Stage 3 - impacts MLP (Mobile Location Protocol) Rel-6 OMA No 01/01/2004 15/12/2004  100%
1101 32001 Enhanced support for anonymity and user privac  y Rel-6 S2  No 08/07/2002 15/12/2004  100%
1102 32047 Stage 2 Rel-6 S2 No 08/07/2002 27/06/2003  100%
1103 32054 Stage 3 - impacts MLP and RLP Rel-6 OMA No 01/01/2004 15/12/2004  100%
1104 32025 Enhanced inter-GMLC interface Rel-6 S2  No 24/06/2002 15/12/2004  100%
1105 32048 Stage 2 Rel-6 S2 No 24/06/2002 05/09/2003  100%
1106 32055 Stage 3 - definition of RLP and PCP Rel-6 OMA No 01/01/2004 15/12/2004  100%
1107 32012 Location Services support for IMS public ident ities Rel-6 S2  No 24/02/2003 15/12/2004  100%
1108 32049 Stage 2 Rel-6 S2 No 24/02/2003 23/01/2004  100%
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1109 32056 Stage 3 - impacts MLP, RLP and PCP Rel-6 OMA  No 01/01/2004 15/12/2004  100%
1110 32026 New area event for location service triggering reports Rel-6 S2 | No 03/06/2002 15/12/2004  100%
1111 32050 Stage 2 Rel-6 S2 No 03/06/2002 27/06/2003  100%
1112 14015 Stage 3 for UE-CN signalling Rel-6 N4 No 09/10/2003 31/08/2004  100%
1113 32057 Stage 3 - impacts MLP, RLP and PCP Rel-6 OMA No 01/01/2004 15/12/2004  100%
1114 20001 UE positioning Rel-6 RP No LCS2-UEpos 15/01/2001 14/09/2004  100%
1115 2475 Open SMLC-SRNC Interface within the UTRAN to support UTR Rel-6 R2 No LCS-Rel4Pos 15/01/2001 19/09/2003  100%  25.305, 25.401, 25.« tems_History
1116 24012 A-GPS minimum performance specification Rel-6 R4 No LCS-UEPo0s-AGPSF 06/06/2003 14/09/2004 100%  25.171 Work_Items
1117 22002 FS on Enhancements to OTDOA Positioning using advanced bli Rel-6 R2 No LCS2-UEpos-FSBla 01/07/2002 19/09/2003  100% tems_History
1118 2457 Deleted - UE positioning enhancements - other methods Rel-6 R2 No  LCS2-UEpos-enh 26/09/2003 26/09/2003  100% Work_Items
1119 35035 LCS charging Rel-6 S5 No LCS2-CH 21/03/2003 16/12/2004 100%  32.271 SP-040778
1120 1571 Rel-6 Security enhancements Rel-6 S3 No SEC1 03/01/2001  26/11/2004  100% SP-000421
1121 2026 Enhanced HE control of security (including positive authenticatic  Rel-6 S3  No 03/01/2001 25/09/2003  100% SP-000421
1122 2027 Deleted - Stage 2 Rel-6 S3 No 03/01/2001 14/06/2002  100%
1123 33006 Network domain security Rel-6 S3 No SECI1-NDS 17/06/2002 25/09/2003  100% SP-000513
1125 33017 Network Domain Security; Authentication Framework (NDS/AF) Rel-6 S3 No  SEC1-NDS-AF 15/02/2002 13/02/2004  100% SP-030108
1126 33019 Key Management of group keys for Voice Group Call Services Rel-6 S3 No SECGKYV 26/09/2003 26/11/2004 100%  42.068, 43.068, 44.C SP-030491
1127 32021 |\MS Phase 2 Rel-6 S1 No IMS2 28/08/2000  30/12/2005 100%  23.228
1128 14014 Enhancements to the Cx and Sh interfaces Rel-6 N4 No IMS2-CCR 06/06/2003 31/08/2004  100% NP-030229
1129 31025 IMS Group Management Rel-6 S1 No IMSGM 14/03/2002 08/12/2004  100% SP-020065
1130 31026 Stage 1 - TS on IMS group management Rel-6 S1  No 14/03/2002 09/12/2002  100%
1131 32036 Stage 2 Rel-6 S2 No 26/05/2003 31/12/2003  100%
1132 11036 Stage 3 for IMS Group management (e.g. chat) Rel-6 N1 No 13/12/2002 08/12/2004  100% NP-040494
1133 11037 IMS Conferencing Rel-6 N1 No 04/11/2002 08/12/2004  100%
1134 32037 Stage 2 Rel-6 S2 No 04/11/2002 31/12/2003  100%
1135 32038 Stage 3 Rel-6 N1 No 13/12/2002 08/12/2004  100% NP-040494
1136 31022 IMS Messaging Rel-6 S1 No IMSM 14/03/2002 30/12/2005 100% SP-020065
1137 31023 TR on support of messaging in the IMS Rel-6 S1 No IMSM-TR 14/03/2002 09/12/2002  100%
1138 31034 Stage 1 22.340 Rel-6 S1 No IMSM-TS 11/11/2002 11/12/2002 100%  22.340
1139 31033 CRs t0 22.140 & 22.228 Rel-6 S1 No IMSM-CR 14/03/2002 17/03/2003  100%  22.140,22.228
1140 32700 Stage 2 Rel-6 S2 No 04/11/2002 31/08/2004  100%
1141 11039 Stage 3 for IMS Messaging Rel-6 N1 No 13/12/2002 08/12/2004  100% NP-040494
1142 60001 SIP/SIMPLE Instant messaging Rel-6 OMA No 01/01/2004 30/12/2005  100%
1143 11040 Additional SIP Capabilities support not covere  d by Rel-5 Rel-6 N1 No 11/11/2002 17/06/2005  100%
1144 32041 Stage 2 for add SIP cap (e.g. forking) Rel-6 S2  No 11/11/2002 20/02/2004  100%

[ 1145 | 32042 Stage 3 for Additional SIP Capabilities Rel-6 N1 No 13/12/2002 08/09/2004  100% NP-040494
1146 11052 Procedured associated with IMS-ALG Rel-6 N1 No 06/09/2004 17/06/2005  100%
1147 11041 Review additional SIP Capabilities against IMS Rel-6 N1 No 13/12/2002 08/09/2004  100% NP-040494
1148 2048 Interworking between IMS and IP networks Rel-6 N3 No  IMS-CCR-IWIP 28/08/2000 08/12/2004 100%  23.821, 29.061,29.. NP-020091
1149 13004 Interworking for 3GPP_SIP and IETF_SIP Rel-6 N3 No 28/08/2000 13/06/2003 100%  New 29.962
1150 13005 Interworking for IPv6 to IPv4 Rel-6 N3 No 28/08/2000 08/12/2004  100%  29.163
1151 11044 Interworking for IPv6 to IPv4 (SIP / SDP aspects) Rel-6 N1 No 11/05/2004 08/09/2004  100%
1152 11017 stage 3 of interworking with non-IMS IP networks Rel-6 N1 No 14/03/2001 08/09/2004  100%
1153 2047 Interworking between IMS and CS networks Rel-6 N3 No | IMS-CCR-IWCS 28/08/2000 18/03/2004 100%  29.163, 29.061, 24.. NP-030292
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1154 14001 Mn interface (IM-MGW to MGCF) enhancements (CN4 Part) Rel-6 N4 No IMS-CCR-Mn 07/08/2001 01/09/2004  100%
1155 31036 Study of subscriber and operators relationship in IMS and related ISI Rel-6 S1  No 15/11/2002 12/12/2002  100%
1156 33012 Lawful Interception in the 3GPP Rel-6 architecture Rel-6 S3 No SECI1-LI 09/12/2002 18/12/2003 100%  33.106, 33.107,33..  SP-030106
1157 31042 IMS Subscription and access scenarios Rel-6 S1  No 16/12/2002 13/06/2003  100%  22.800
1158 35032 IMS charging Rel-6 S5 No IMS2-CH 21/03/2003 16/12/2004 100%  32.260 SP-030049
1159 11051 IMS Management objects Rel-6 N1 No 03/09/2004 05/11/2005  100% 24.167 NP-040494
1160 32027 Deleted - Stage 2 of IMS Phase 2 Rel-6 S2 No 19/09/2003 19/09/2003  100% SP-020544
1161 32063 3GPP Enablers for services like Push to Talk over C  Rel6 S2 No PoC 08/09/2003  09/06/2005 100%  23.979 SP-030384
1162 32068 Feasibility Study Rel-6 S2 No PoC 08/09/2003 30/11/2004 100%  23.979 SP-030384
1163 60002 Dependencies on OMA PoC Rel-6 OMA No PoC 01/01/2004 28/02/2005  100%
1164 34029 Selection of one or more PoC codec(s) for PoC Rel-6 S4 No PoC 13/09/2004 16/12/2004 100%  26.235, 26.236
1165 35036 PoC charging Rel-6 S5 No PoC-CH 27/09/2004 09/06/2005 100%  32.272 SP-050032
1166 32062 |nterworking aspects and migration scenarios for IP Rel-6 S2| No IPv4IMS 08/09/2003  25/06/2004 100%  23.881 SP-040327
1167 11032 |nteroperability and Commonality between IMS using ~ Rel-6 S2 No IMSCOOP 16/09/2002  12/12/2003 100%  23.864
1168 32028 Stage 2 for Interoperability Rel-6 S2 No 16/09/2002 30/09/2003 100%  23.864 SP-020543
1169 32061 Stage 2 for commonality Rel-6 S2 No 16/09/2002 19/09/2003 100%  23.864 SP-020543
1170 11033 Stage 3 Rel-6 N1 No 14/10/2002 12/12/2003  100% NP-020572
1171 1365 Support of Push Services Rel-6 S1 No PUSH 03/01/2001  27/02/2004 100%  23.976 SP-000669
1172 31004 Stage 1 Rel-6 S1  No 03/01/2001 14/06/2002  100%
1173 32701 TR 23.976 on Push Architecture Rel-6 S2 No 11/11/2002 27/02/2004  100%  23.976 SP-030126
1174 42009 Multimedia Messaging (MMS) enhancements Rel-6 T2 No MMS6 15/08/2002  07/12/2005  100% TP-030175
1175 42010 Definition of service requirements Rel-6 S1 No MMS6-SR 15/11/2002 19/12/2003 100%  22.140
1176 31031 Definition of service requirements charging Rel-6 S1 No 15/11/2002 19/12/2003 100%  22.140
1177 42011 Technical realization Rel-6 T2 No 06/09/2002 10/12/2004 100%  23.140
1178 42012 OMA dependencies Rel-6 OMA  No 15/08/2003 29/04/2005 100% OMA specs
1179 42013 MMS formats and codecs Rel-6 S4 No  MMS6-Codec 15/08/2002 07/12/2005 100%  26.140, 26.936
1180 42014 Handling of private addressing schemes in MMS Rel-6 T2 No 10/12/2003 10/12/2004 100%  23.140 TP-030299
1181 35034 MMS charging Rel-6 S5 No MMS6-CH 21/03/2003 16/09/2004 100%  32.270 SP-040778
1182 42015 Deleted - FS Multiple MMS Relay/Server Architecture Rel-6 T2 No 10/12/2004 10/12/2004 100%  probably Annexto2 TP-030301
1183 42005 Rel-6 MEXE enhancements Rel-6 T2 No MEXE6 08/03/2002  06/06/2003  100%
1184 42006 MEXE Rel-6 Improvements and Investigations Rel-6 T2 No MEXE6-ENHANC 08/03/2002 12/03/2003 100%  22.057, 23.057 T
1185 42007 MEXE Run-Time Independent Framework Feasibility Study Rel-6 T2 No  MEXE6-RTIF 08/03/2002 06/06/2003 100%  22.857 T
1186 2062 Subscription Management Rel-6 S5 No SuM 20/09/2002  17/03/2005 100%  32.140/1,32.171/2/f  SP-040763
1187 2499 presence Capability Rel-6 S1 No PRESNC 19/03/2001 ~ 07/12/2005  100% SP-010064
1188 2501 Stage 1 Rel-6 S1  No 19/03/2001 18/07/2003 100%  22.141
1189 2502 Stage 2 Rel-6 S2 No 12/09/2001 20/09/2002  100% SP-010517
1190 2503 Stage 3 Rel-6 N1 No 01/04/2002 08/12/2004  100% NP-040492
1191 13018 Stage 3 (CN3 Part Pk interface) Rel-6 N3 No 01/04/2002 11/03/2005  100%
1192 34025 Media Codecs and Formats for IMS Messaging and Presence Rel-6 S4 No PRESNC-COFIMP 12/06/2003 07/12/2005 100%  26.141, 26.936 SP-030212
1193 2504 Security issues Rel-6 S3 No 26/08/2002 12/12/2002  100% SP-020514
1194 60003 SIMPLE Presence Rel-6 OMA No 01/01/2004 31/03/2005  100%
1195 50056 Ephanced A/Gb feasibility study Rel-6 GP No AGbENnFS 30/08/2002  08/11/2002  100% GP-022565
1196 50057 Feasibility study on A/Gb enhancements Rel-6 G2 N o AGbEnFS-FS 30/08/2002 08/11/2002  100%
1197 50080 Requirements for the support of conversational services Rel-6 GP No 30/08/2002 08/11/2002  100%

Page 27




ID  [Unique_ID Name |Release | Resource | Modifie |Acmnym Start Finish % | Impacted TSs and Hyperlink [Qtr 1, 2009
Names Comolete | TRs Nov [ Jan Mar

1198 50084 Identification of the different building blocks for the provision of ¢ Rel-6 GP No 30/08/2002 08/11/2002  100%
1199 50093 Outline of impact and feasibility of these building blocks and thei Rel-6 GP No 30/08/2002 08/11/2002  100%
1200 50081 Impact on 3GPP architecture and requirement to co-ordinatge w Rel-6 GP No 30/08/2002 08/11/2002  100%
1201 50082 Standardisation effort Rel-6 GP No 30/08/2002 08/11/2002  100%
1202 50083 Dependency to other features Rel-6 GP No 30/08/2002 08/11/2002  100%
1203 50063 Flexible Layer One for GERAN Rel-6 GP No FLOGER 03/01/2000  25/06/2004  100% GP-021018
1204 50064 Realisation of a Flexible Layer One Rel-6 GP No FL OGER-Real 03/01/2000 23/04/2004  100% GP-021019
1205 50065 Technical Report Rel-6 GP No 19/04/2002 06/02/2004  100%
1206 51002 Architecture in 45.001 and 43.051 Rel-6 Gl No 19/04/2002 23/04/2004  100%
1207 51003 Multiplexing in 45.002 Rel-6 Gl No 19/04/2002 23/04/2004  100%
1208 51004 Channel Coding in 45.003 Rel-6 Gl No 19/04/2002 23/04/2004  100%
1209 51005 Performance Requirements in 45.005 Rel-6 Gl No 03/01/2000 23/04/2004  100%
1210 51006 Radio subsystem link control in 45.008 Rel-6 Gl No 19/04/2002 23/04/2004  100%
1211 52071 Requirements in 44.004 Rel-6 G2 No 19/04/2002 23/04/2004  100%
1212 52072 Signalling and protocol support for a Flexible Layer One Rel-6 G2 No FLOGER-SigPro 19/04/2002 25/06/200 4  100% GP-021020
1213 52073 Modifications to RLC/MAC in 44.060 and 44.160 Rel-6 G2 No 19/04/2002 25/06/2004  100%
1214 52074 Modifications to RRC in 44.118 and 44.018 Rel-6 G2 No 19/04/2002 25/06/2004  100%
1215 52075 Security for a Flexible Layer One Rel-6 S3,G2 No FLOGER-SecFLO 19/04/2002 29/08/2003  100% GP-021021
1216 52076 Ciphering in 44.160,44.118, 44.060 and 44.018 Rel-6 S3,G2 No 19/04/2002 29/08/2003  100%
1217 55077 Deleted at TSG#27 - GERAN MS Conformance test for the Flexible L~ Rel-6 G4,G5 No  FLOGER-Msconf 06/02/2004 06/02/2004  100% GP-021022
1218 55078 Deleted at TSG #27 - MS Test in 51.010 Rel-6 G4,G5 No 06/02/2004 06/02/2004  100%
1219 55079 Deleted at TSG#27 - GERAN BTS Conformance test for the Flexible Rel-6  G3new No FLOGER-BTSconf 06/02/2004 06/02/2004  100% GP-021023
1220 53080 Deleted at TGS #27 - BTS Test in 51.021 - DELETE Rel-6  G3new No 06/02/2004 06/02/2004  100%
1221 50041 Uplink TDOA feasibility study Rel-6 GP No TDOAF 30/11/2001  28/06/2002 100%  45.811 GP-012794
1222 2544 Multimedia Broadcast and Multicast Service Rel-6 55RP,GP No MBMS 11/05/2001  07/03/2008  100%
1223 2545 Stage 1 Rel-6 S1  No MBMS 11/05/2001 01/04/2002  100%  22.146, 22.101
1224 32002 Stage 2 Rel-6 S2 No MBMS 24/09/2001 17/03/2004  100% SP-010516
1225 32702 TR on Architectural Study Rel-6 S2 No MBMS 24/09/2001 23/08/2002  100%  23.846
1226 32703 Stage 2 Specification Work Rel-6 S2 No MBMS 19/08/2002 17/03/2004 100%  23.246
1227 2481 Introduction of MBMS in RAN Rel-6 R2 No MBMS-RAN 01/01/2002 15/09/2005  100% 25.346, 25.304, 25. Work Items
1228 20022 Introduction of MBMS in RAN (physical & upper layers, access 1 Rel-6 R2 No MBMS-RAN 01/01/2002 14/12/2004 100%  25.346, 25.304, 25.
1229 20020 UE Performance Requirements for MBMS Rel-6 R4 No MBMS-RAN-RF 15/09/2004 15/09/2005 100%  25.101, 25.133 Work_Items
1230 11030 Support of the MBMS in CN protocols Rel-6 N1 No MBMS 18/06/2002 08/12/2004  100% NP-040493
1231 13015 Gmb interface for MBMS (CN3 part) Rel-6 N3 No MBMS 29/08/2003 08/12/2004  100%  29.061
1232 33008 Security Aspects of MBMS Rel-6 S3 No MBMS 01/07/2002 18/03/2005  100% SP-020514
1233 50085 Support of MBMS in GERAN Rel-6 GP No MBMS-GERAN 30/08/2001 28/01/2005  100% GP-022566
1234 50086 Impact on the logical and physical channels Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005 100%
1235 52085 Re-synchronisation at cell change Rel-6 G2 No MBMS-GERAN 30/08/2002 28/01/2005 100%
1236 50098 Simultaneous support of MBMS services Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005 100%
1237 50099 Simultaneous support of MBMS and non-MBMS services Rel-6 GP No MBMS-GERAN 30/08/2001 28/01/2005  100%
1238 50100 Resynchronisation at cell change Rel-6 GP No MBMS-GERAN 30/08/2001 28/01/2005  100%
1239 50087 Decision making process between point-to-point or pont-to-multi Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005  100%
1240 50088 MBMS channel allocations procedures to multiple MSs Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005 100%
1241 50089 Changes to the Gb interface Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005 100%
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1242 50090 GERAN specific changes to the lu-ps interface Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005  100%
1243 50091 Interaction between MBMS and lu-flex Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005 100%
1244 50092 Security aspects Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005 100%
1245 53081 MS conformance tests- G3 Rel-6 G3new No MBMS-GERAN 25/01/2002 28/01/2005  100%
1246 55091 Deleted - MS conformance tests - G5 Rel-6 G5 No  MBMS-GERAN 27/06/2003 27/06/2003  100%
1247 31045 MBMS User Services Rel-6 S1 No MBMS 13/05/2003 16/03/2006 100%  22.246
1248 31044 MBMS User Services Stage 1 Rel-6 S1 No MBMS 13/05/2003 01/04/2004  100%  22.246
1249 34026 Definition of MBMS user services, media codecs, formats and tr Rel-6 S4 No MBMS-TSMBMS 12/06/2003 16/03/2006 100%  26.346, 26.936, 26.¢ SP-030674
1250 35038 MBMS charging Rel-6 S5 No MBMS-CH 11/01/2005 09/06/2005 100%  32.273 SP-040779
1251 25024 MBMS UE Conformance Testing Rel-6 R5 Yes MBMS-UEConTest 10/03/2006 07/03/2008  100% 34.108, 34.109, 34. Work Items
1252 25014 RF/RRM Conformance Test Aspects — MBMS (FDD) Rel-6 R5 Yes MBMS-RAN-RF_Te 02/06/2006 07/03/2008  100% 34.108, 34.109, 34. _Work_ltems
1253 25022 Conformance Test Aspects - MBMS for 3.84 Mcps and 7.68 Mc Rel-6 R5 No MBMS-UEConTest 20/09/2006 07/12/2007 100%  34.108, 34.122, 34. _Work_Items
1254 25023 Signalling Conformance Test Aspects — MBMS for LCR TDD Rel-6 R5 No MBMS-UEConTest 20/09/2006 07/12/2007 100%  34.108, 34.123-1, 3 _Work_ Items
1255 25011 Conformance Test Aspects — MBMS Rel-6 R5 No MBMS_Test 10/03/2006 14/09/2007 100%  34.108, 34.123-1, 3 _Work_Items
1256 25038 Conformance Test Aspects - 1.28Mcps TDD MBMS RF/RRM Rel-6 R5 No MBMS-UEConTest_ 01/06/2007 07/12/2007 100%  34.108, 34.109, 34. _Work_ Iltems
1257 31006 Speech Recognition and Speech Enabled Services Rel-6 S1 No SRSES 08/10/2001  30/12/2005  100% SP-010572
1258 31007 Speech Enabled Services Based on Distributed Speech Recognition Rel-6 S1 No DSR 08/10/2001 15/03/2002 100%  22.941, 23.207,22. SP-010581
1259 32999 TR on Architectural impacts Rel-6 S2 No 12/05/2003 02/03/2004  100%  23.877
1260 34700 Codec Work to Support Speech Recognition Framework for Automat Rel-6 S4 No SRSES-Codec 15/10/2002 16/12/2004 100%  26.235, 26.236, 26.  SP-020687
1261 60004 Multimodal support Rel-6 OMA No 01/01/2004 30/12/2005  100%
1262 11021 Deleted - SES codec negotiation at SDP Rel-6 N1 No 04/06/2003 04/06/2003  100%
1263 31008 Generic User Profile Rel-6 Rel-6 S1 No GUP 08/10/2001 ~ 03/03/2005 ~ 100% SP-040515
1264 31009 Stage 1 - Requirements Rel-6 S1 No 08/10/2001 30/05/2003 100%  22.240, 22.228
1265 32008 Stage 2 - Architecture Rel-6 S2 No 28/01/2002 06/06/2003 100%  23.240 SP-020539
1266 42002 Stage 2 - Data Description Method Rel-6 N4 No 05/12/2002 03/03/2005 100%  23.241 TP-020275
1267 14008 Stage 3 - Network Rel-6 N4 No 19/05/2003 03/03/2005 100%  29.240
1268 33009 Security Aspects Rel-6 S3 No 16/07/2002 18/09/2003 100%  33.102,33.203,33.. SP-030109
1269 31010 Digital Rights Management Rel-6 S1 No DRM 08/10/2001  28/05/2004  100% SP-010577
1270 31011 Requirements Rel-6 S1 No 08/10/2001 13/06/2002  100%
1271 60005 Stage 2 Rel-6 OMA  No 01/01/2004 28/05/2004  100%
1272 60006 Stage 3 Rel-6 OMA  No 01/01/2004 28/05/2004  100%
1273 33001 Security Rel-6 OMA  No 17/06/2002 03/03/2003  100%
1274 31037 Deleted - Monitoring of Stages 2 and 3 progress (actual work to be d = Rel-6 S1 No 21/03/2003 21/03/2003  100%
1275 31012 WLAN-UMTS Interworking Rel-6 Rel-6 S1 No WLAN 03/01/2000  22/09/2005  100% SP-030712
1276 31020 Technical Report Rel-6 S1  No WLAN-TR 03/01/2000 13/06/2003 100%  22.934,22.101,22.. SP-030712
1277 31035 Stage 1 Rel-6 S1 No WLAN-TS 06/01/2003 11/06/2004 100%  22.234 SP-030712
1278 31058 Global stage 1 Rel-6 S1 No WLAN-TS 06/01/2003 11/06/2004 100%  22.234 SP-030712
1279 32018 Architecture Definition for scenarii 2 and 3 Rel-6 S2  No 25/03/2002 31/05/2004 100%  23.234 SP-020542
1280 32704 Security Rel-6 S3 No 30/09/2002 21/03/2003 100%  21.133, 33.106, 33.. SP-020514
1281 14013 Stage 3 - CN4 aspects Rel-6 N4 No  WLAN-IW 23/05/2003 01/09/2004  100%  29.234, 29.061 NP-030490
1282 13019 Stage 3 - CN3 aspects (Wi Interface for Scenario 3) Rel-6 N3 No WLAN 23/05/2003 30/09/2004 100%  29.161
1283 11042 Stage 3 for scenario 2 Rel-6 N1 No 23/05/2003 08/09/2004  100% NP-030490
1284 11047 Stage 3 for scenario 3 Rel-6 N1 No 23/05/2003 08/12/2004  100%
1285 35033 WLAN charging Rel-6 S5 No WLAN-CH 21/03/2003 22/09/2005 100%  32.252 SP-030048
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1286 43010 USIM enhancements for WLAN Interworking Rel-6 T3 No 05/09/2003 04/03/2005  100% TP-030185
1287 31015 Priority Service Rel-6 S1 No NTShar 30/05/2002  26/09/2003  100% SP 010739
1288 31016 Feasibility Study Rel-6 S1 No PRIOR-FS 14/06/2002 14/06/2002 100%  22.950 SP-010523
1289 31017 Stage 1 - Requirements Rel-6 S1  No PRIOR-SR 30/05/2002 17/09/2003  100%
1290 31043 Priority service implementation guide Rel-6 S1  No 28/03/2003 26/09/2003 100%  22.952
1291 31018 Network Sharing Rel-6 S1  No NTShar 20/01/2003  15/12/2004  100% SP 010739
1292 31019 Technical Report Rel-6 S1  No NTShar-TR 20/01/2003 19/12/2003  100%  22.951
1293 31038 Stage 1 - CRs to implement Network Sharing Rel-6 S1  No NTShar-CR 20/01/2003 19/12/2003 100%  22.011, 22.101, 22.:
1294 32044 Stage 2 Rel-6 S2 No 27/02/2003 30/07/2004 100%  23.251 SP-030123
1295 11043 Network sharing - stage 3 Rel-6 N1 No 23/05/2003 08/12/2004  100% NP-040429
1296 22004 Enhancement of the support of network sharing in the UTRAN Rel-6 R2 No NTShar-UTRANEnt 19/09/2003 15/12/2004  100%  25.401, 25.413, 25.: _Work_Items
1297 32016 QoS Improvements Rel-6 S2 No QoSl 15/07/2002  08/12/2004  100% SP-010719
1298 32017 FS on Dynamic Policy control enhancements for end-to-end QoS Rel-6 S2 No QoS1 15/07/2002 23/04/2004 100%  23.917 SP-020540
1299 32059 Definition of the Gq interface Rel-6 S2 No 01/07/2003 23/04/2004  100%  23.221 SP-030306
1300 13016 Gq interface specification for Dynamic Policy control enhancements - Rel-6 N3 No 29/08/2003 08/12/2004 100% 24,228, 29.207,29.. NP-030198
1301 33002 Supscriber certificates Rel-6 S3 No SECI-SC 25/02/2002  08/12/2004 100%  33.102 SP-010622
1302 32705 Stage 1 Rel-6 S3 No 25/02/2002 12/09/2002  100%
1303 32706 Architecture review Rel-6 S2  No 14/10/2002 14/11/2002  100%
1304 14504 Stage 3 Rel-6 N4 No SEC1-SC 19/09/2003 30/11/2004  100% NP-030399
1305 11049 Stage 3 Ua & Ub interfaces Rel-6 N1 No 03/11/2003 08/12/2004  100%
1306 60007 OMA dependencies on Subscriber certificates Rel-6 OMA No 01/01/2004 08/06/2004  100%
1307 15010 Rel-6 OSA enhancements Rel-6 N5 No OSA3 31/10/2002  10/03/2005 100%  22.127,23.198,29.. NP-040351
1308 31040 Scope of the Open Service Access Release 6 Rel-6 S1  No 28/03/2003 27/06/2003  100% SP-030038
1309 15038 OSA Stage 2 Rel-6 N5 No 13/08/2004 10/03/2005 100%  23.198 OSA Stage :
1310 15026 Multi Media Messaging function Rel-6 N5 No 31/10/2002 10/09/2004 100%  29.198-15
1311 15028 Policy management extensions Rel-6 N5 No 31/10/2002 12/12/2003  100%  29.198, 29.998
1312 15029 TS on Presence and Availability Management (from the PRESNC WI Rel-6 N5 No 31/10/2002 26/03/2004 100%  29.198-14
1313 15032 OSA interfaces at different levels of abstractions (Parlay X, Web sen Rel-6 N5 No 14/07/2003 10/09/2004 100%  29.199
1314 15033 Introduction of migration support mechanism Rel-6 N5 No 31/10/2002 10/12/2003  100%  29.198, 29.998
1315 15036 Framework Function for Federation Rel-6 N5 No 03/02/2003 12/12/2003 100%  29.198, 29.998
1316 60008 OMA potential overlaps with 3GPP OSA Stage 3 (Web services) Rel-6 OMA No 18/12/2003 16/09/2004  100%
1317 15037 Deleted - TR on Presence and Availability Management (from the PR Rel-6 N5 No 17/09/2004 17/09/2004  100%
1318 50401 Addition of frequency bands to GSM (TAPS) Rel-6 GP No TAPS 28/06/2002  28/01/2005  100% GP-022072
1319 50094 Addition of frequency bands to GSM — Changest o core specs Rel-6 Gl No TAPS-Specs 15/11/2002 20/12/2002 100% GP-022073
1320 51102 Changes to core specs Rel-6 Gl No 15/11/2002 20/12/2002  100%
1321 54102 Deleted at TSG #27 - Addition of frequency bands to GSM — Change ~ Rel-6 G4 No  TAPS-Conf 28/06/2002 28/01/2005  100% GP-022074
1322 54103 Deleted at TSG #27 - 51.010-1 Add testing Rel-6 G4 No 28/06/2002 28/01/2005  100%
1323 50130 Seamless support of streaming services in A/Gb mod ~ Rel-6 GP No SSstrea 03/01/2000  17/06/2005  100% GP-022561
1324 51131 Identification of requirements for streaming Re |6 Gl No 27/06/2003 29/08/2003  100% GP-022564
1325 51133 Requirements Rel-6 Gl No 27/06/2003 29/08/2003  100%
1326 51132 Performance study of cell change mechanisms Rel -6 Gl No 03/01/2000 29/08/2003  100% GP-022562
1327 51134 Performance of NACC Rel-6 Gl No 03/01/2000 29/08/2003  100%
1328 51135 Performance of cell change in DTM for the PS domain Rel-6 Gl No 03/01/2000 29/08/2003  100%
1329 51136 Handover Rel-6 Gl No 03/01/2000 29/08/2003  100%
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1330 52131 Reduction of service interruption times and packet lossduringm  Rel-6 G2 No 27/06/2003 17/06/2005 100% GP-022563

1331 52133 Optimisations of existing mechanisms/procedures Rel-6 G2 No 27/06/2003 21/11/2003  100%

1332 52134 Inter-system NACC Rel-6 G2 No 27/06/2003 21/11/2003  100%

1333 52135 PS Handover (within GERAN and between GERAN and UTRAN Rel-6 G2 No 27/06/2003 17/06/2005  100%

1334 52136 Dependency to other features Rel-6 G2 No 27/06/2003 21/11/2003  100%

1335 54131 MS conformance testing Rel-6  G3new No 19/12/2003 30/01/2004  100% GP-023424

1336 54132 MS conformance tests Rel-6 G4,G5 No 19/12/2003 30/01/2004  100%

1337 33013 GERAN A/Gb mode security enhancements Rel-6 S3 No 26/09/2002 28/01/2005 100%  33.102 SP-030107

1338 34300 performance characterisation of default codecs for Rel-6 S4 No CODCAR 13/09/2002  10/06/2004 100%  26.935 SP-020433

1339 31030 Stydy on Privacy Capability Rel-6 S1 No PrivCap 10/11/2003 ~ 03/03/2004 100%  21.949 SP-020579

1340 35010 OAM&P Rel-6 Rel-6 S5 No OAM 12/09/2002  11/03/2005 100%  32-series SP-040766

1341 35011 Principles, high level Requirements and Architecture Rel-6 S5 No OAM-AR 12/09/2002 16/09/2004 100%  32.101, 32.102 SP-040767

1342 35012 Performance Management Rel-6 S5 No OAM-PM 12/09/2002 16/12/2004 100%  32.401/3,52.402,3: SP-040782

1343 35014 Network Infrastructure Management Rel-6 S5 No OAM-NIM 12/09/2002 16/12/2004  100%  32.15x, 32.3/6/7xy SP-040789

1344 35015 Trace Management Rel-6 Rel-6 S5 No OAM-Trace 20/09/2002 11/03/2005 100%  32.42x, 5 2.008 SP-040782

1345 35022 Subscriber and UE trace management Rel-6 S5 No OAM-Trace 20/09/2002 16/12/2004 100%  32.421/2/3, 52.008

1346 23013 Subscriber and equipment trace in UTRAN Rel-6 R3 No OAM-Trace-RAN 06/06/2003 15/06/2004 100%  25.413, 25.420, 25.« tems_History

1347 14016 Trace Management, Stage3 Rel-6 N4 No OAM-Trace 09/06/2004 11/03/2005  100% 23.205, 29.232,29. NP-040411

1348 35016 Charging Management Rel-6 S5 No CH 21/11/2002  09/06/2005 100%  32.2xy SP-040773

1349 35037 Charging architecture and principles Rel-6 S5 No CH 21/03/2003 16/09/2004 100%  32.240

1350 35024 Charging Data Record (CDR) file format and transfer Rel-6 S5 No CH 21/03/2003 18/03/2004 100%  32.297

1351 35025 CDR parameter description Rel-6 S5 No CH 21/03/2003 09/06/2005 100%  32.298

1352 35026 Diameter charging applications Rel-6 S5 No CH 21/03/2003 16/09/2004 100%  32.299

1353 35027 Online Charging System (OCS) architecture study Rel-6 S5 No CH 21/03/2003 18/09/2003 100%  32.815

1354 35028 OCS: Applications and interfaces Rel-6 S5 No CH 21/03/2003 16/12/2004 100%  32.296

1355 35017 Charging Management for Bearer level Rel-6 S5 No H-BC 21/03/2003 16/09/2004  100% SP-030048

1356 35029 CS domain charging Rel-6 S5 No CH 21/03/2003 18/03/2004 100%  32.250

1357 35030 PS domain charging Rel-6 S5 No CH 21/03/2003 16/09/2004 100%  32.251

1358 35031 CDR transfer Rel-6 S5 No CH 21/03/2003 16/09/2004 100%  32.295

1359 35018 Charging Management for the IMS Rel-6 S5 No IMS2-CH 21/03/2003 16/12/2004 100%  32.260 SP-030049

1360 35019 Charging Management for the Service domain Rel-6 S5 No CH 21/03/2003 09/06/2005 100%  32.252, 32.270/1/2 SP-040778

1361 32030 Overall architectural aspects of IP flow based bear  er level chargi Rel-6 S2 No CH-FBC 21/11/2002 11/03/2005 100%  23.125 SP-040041

1362 32069 Overall definition of FBC architecture Rel-6 S2  No 21/11/2002 02/03/2004  100%

1363 32070 Study on providing policy control with FBC Rel-6 S2  No 02/02/2004 30/07/2004  100%

1364 13020 Gx interface for flow based charging Rel-6 N3 No CH-FBC 02/02/2004 08/12/2004 100%  29.210 NP-040245
[ 1365 | 13021 Rx interface for flow based charging Rel-6 N3 No CH-FBC 02/02/2004 11/03/2005 100%  29.209 NP-040339

1366 1800 Rel-6 UICC/USIM enhancements and interworking Rel-6 T3 No USATL 25/09/2000  10/03/2005  100% not needed

1367 1802 UICC API Rel-6 T3 No USATI1-API 20/03/2002 10/03/2005  100%

1368 43001 Java API Test specification Rel-6 T3 No 20/03/2002 10/06/2002  100% TP-020029

1369 43006 2G/3G Java Card™ API based applet interworking Rel-6 T3 No USAT1-API 17/03/2003 05/03/2004  100% TP-030031

1370 43007 (U)SIM API for Java Card Testing Work Item Rel-6 T3 No 17/03/2003 10/03/2005 100%  31.213 TP-040186

1371 43003 Deleted - Java API Test specification (TS 43.019 Rel-5) Rel-6 T3 No 30/05/2002 09/06/2003  100% TP-020122

1372 43004 Rel-6 USIM toolkit enhancements Rel-6 T3 No 25/09/2000 04/03/2005  100%

1373 502031 C SIM API Rel-6 T3 No  USATI1-API-MULTC 25/09/2000 27/09/2002  100% TP-000155
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1376 43009 USIM application toolkit Conformance Test Specification for Mot Rel-6 T3 No 05/12/2003 04/03/2005 100%  31.124 TP-030259
1377 34022 packet Switched Streaming Services Rel-6 Rel-6 S4 No PsSrelé 18/11/2002  07/12/2005  100% SP-020685
1378 31039 Stage 1 Rel-6 S1 No 18/11/2002 17/03/2003 100%  22.233
1379 34024 Stage 3 Rel-6 S4 No  PSSrel6-Stage3 13/12/2002 07/12/2005 100%  26.233, 26.234, 26.:
1380 34023 AMR-WB extension for high audio quality Rel-6 S4 No AMRWB+ 13/12/2002  07/12/2005 100%  26.290, 26.304, 26.;  SP-030083
1381 34027 Codec Enhancements for Packet Switched Conversa Rel-6 S4 No CEPSCM 16/03/2004  16/12/2004 100%  26.235, 26.236 SP 040066
1382 34028 3G-324M Improvements Rel-6 S4  No  3G-324MI 16/03/2004  16/12/2004 100%  26.111, 26.911 SP-040067
1383 51101 Sjngle Antenna Receiver Interference Cancellation (  Rek6  GP.G1  No SAIC 15/11/2002 ~ 27/08/2004  100% GP-023400
1384 12006 Ephancement of dialled service for CAMEL Rel-6 S1 No EDCAMEL 28/03/2003  31/12/2003  100% SP-020818
1385 12007 Stages 2 and 3 Rel-6 N4 No 28/03/2003 31/12/2003  100% NP-030153
1386 32060 Bandwidth and resource savings in CS networks Rel-6 S2 No BARS 01/06/2003  16/06/2004 100%  23.977 SP-030308
1387 33018 FS on (U)SIM Security Reuse by Peripheral Devices =~ Rel6 S3 No 03/07/2003  26/12/2003  100% SP-030341
1388 50600 Multiple TBF in A/Gb mode Rel-6 GP,G2 No MULTBF 05/04/2002  28/01/2005  100% GP-021263
1389 50601 Multiple TBF in A/Gb mode Rel-6 GP,G2 No MULTBF-Agbmode 05/04/2002 29/08/2003  100% GP-021263
1390 50602 Multiple TBF Concept paper Rel-6 GP,G2 No 05/04/2002 29/08/2003  100%
1391 50603 Multiple TBF Stage 2 (43.064) CRs Rel-6 GP,G2 No 05/04/2002 29/08/2003  100%
1392 50604 Multiple TBF Stage 3 (44.060) CRs Rel-6 GP,G2 No 05/04/2002 29/08/2003  100%
1393 50605 Deleted at TGS # 27 - Multiple TBF in A/Gb mode — MS testing Rel-6  G3new No  MULTBF-Testing 28/01/2005 28/01/2005  100% GP-022098
1394 5009 Alignment between the test-regimes for GERAN cape Rel6 G3new No ALTERE 29/08/2003  02/09/2005 ~ 100% GP-032236
1395 50097 Determine the controversial test cases in the different test regimes a Rel-6 G3new No ALTERE-TC 29/08/2003 02/09/2005  100%
1396 50444 Addition of U-TDOA in the CS domain Rel-6 GP No UTDOACS 21/11/2003  23/04/2004  100% GP-032773
1397 50445 Addition of U-TDOA in the PS domain Rel-6 GP No UTDOAPS 27/06/2003  12/11/2004  100% GP-032774
1398 50101 Downlink Advanced Receiver Performance Rel-6 GP No DARP 21/11/2003  02/09/2005  100% GP-041966
1399 50102 DARP test scenarios Rel-6 GP No DARP-TS 21/11/2003 27/08/2004  100% GP-041967
1400 50103 DARP for GMSK modulated voice services Rel-6 GP N o DARP-GMSK 06/02/2004 12/11/2004  100% GP-041968
1401 50104 Performance requirements in 45.005 Rel-6 GP No DARP-GMSK-Perf 06/02/2004 12/11/2004  100%
1402 50105 Radio subsystem link control in 45.008 Rel-6 GP No DARP-GMSK-LC 06/02/2004 12/11/2004  100%
1403 50106 DARP for GPRS and EGPRS MCS1-MCS4 Rel-6 GP No DARP -GPRSE 06/02/2004 12/11/2004  100% GP-041969
1404 50107 Performance requirements in 45.005 Rel-6 GP No DARP-GPRSE-Perf 06/02/2004 12/11/2004  100%
1405 50108 Radio subsystem link control in 45.008 Rel-6 GP | No DARP-GPRSE-LC 06/02/2004 12/11/2004  100%
1406 50115 DARP Capability signalling Rel-6 GP No DARP-CAPSIG 21/11/2003 12/11/2004  100% GP-041970
1407 50116 GERAN MS Conformance test for DARP Rel-6 G3new No ARP-ConfTest 27/08/2004 02/09/2005  100% GP-041971
1408 50109 Reduction of PS service interruption in Dual Transf Rel-6 G2 No PSIntDTM 21/11/2003  24/06/2005  100% GP-032548
1409 50110 Use case and requirement definition Rel-6 G2 No PSintDTM-Req 21/11/2003 23/04/2004  100% GP-032549
1410 50111 Performance Study of Current Procedures Rel-6 G2 No  PSintDTM-Perf 21/11/2003 23/04/2004  100% GP-032550
1411 50112 Reduction of service interruption times and packet loss during Dual 1 Rel-6 G2 No  PSintDTM-Reduct 23/04/2004 12/11/2004  100% GP-032551
1412 50113 Deleted - MS Conformance testing Rel-6  G3new No  PSintDTM-ConfMS 25/06/2004 24/06/2005  100%
1413 50114 Deleted - BTS Conformance testing Rel-6  G3new No  PSintDTM-ConfBTS 24/06/2005 24/06/2005  100%
1414 12008 CAMEL prepay interworking with SCUDIF Rel-6 N4 No SCCAMEL 08/12/2003  05/10/2004  100% NP-030584
1415 31046 Circuit Switched Video and Voice Service Improveme — Rek-6 S1 No CS_vss 12/01/2004  02/09/2005 100%  23.801 SP-040331
1416 31047 Stage 1 - Requirements Rel-6 S1 No CS_VSS 12/01/2004 14/10/2004  100%
1417 32071 Stage 2 Study on architecture alternatives Rel-6 S2 No CS_VSS 12/01/2004 13/08/2004  100%
1418 32072 Stage 2 description on Redial Rel-6 S2 No CS_VSss 03/05/2004 16/12/2004 100%  23.903
1419 11053 Switching between voice and video call - Redial solution Rel-6 Cl No CS_VSs 03/01/2005 17/06/2005  100%
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1420 52137 Deleted - GERAN2 Part Rel-6 G2 No CS_VSSs 02/09/2005 02/09/2005  100%
1421 13017 Deleted - CN3 Part Rel-6 N3 No CS_VSS 14/10/2004 14/10/2004  100%
1422 33020 Network Domain Security; MAP application layer sect  Rel-6 S3 No MAPSEC 06/07/2004  29/12/2004  100% SP-040280
1423 33021 FS on Security for early IMS Rel-6 S3 No SEC-Ms 01/10/2004 ~ 28/03/2005  100% SP-040691
1424 13024 Reorganisation of CS Data Specifications Rel-6 N3 No CSData 19/11/2004  08/12/2004  100% NP_040563
1425 50553 Generic Access to A/Gb Interface (GAAI) Rel-6 GP No GAAl 25/06/2004  20/01/2006  100% GP-042247
1426 50544 FS on GAAI Rel-6 GP No GAAG 25/06/2004 27/08/2004  100%  43.901 GP-041592
1427 50554 GAAI - Stage 2 Rel-6 GP | No  GAAI-Stage2 27/08/2004 08/04/2005  100% 43.318
1428 50555 GAAI - Stage 3 Rel-6 GP  No  GAAI-Stage3 27/08/2004 08/04/2005  100% 44.318
1429 50556 MS Conformance Test for GAAI Rel-6 GP No GAAI-CT 27/08/2004 20/01/2006  100%
1430 50559 Sypport of PS Handover for GERAN A/Gb mode Rel-6 GP,G2 No SPSHAGB 03/11/2003  24/08/2005  100% GP-051160
1431 50560 Stage 2 Rel-6 GP,G2 No  SPSHAGB-Stage2 03/11/2003 24/08/2005 100%  43.129 GP-051161
1432 50561 PS handover Rel-6 GP,G2 No | SPSHAGB-PSHO 03/11/2003 24/08/2005  100% GP-051162
1433 50562 Definition of radio resource management functionality Rel-6 GP,G2 No SPSHAGB-RRM 03/11/2003 24/08/2005  100% GP-051163
1434 60111 small Technical Enhancements and Improvements fa  Rel-6 Al No TEI6 02/06/2006 ~ 06/05/2008  100%
1435 25019 Small Technical Enhancements and Improvements for Rel-6 Conforn Rel-6 R5 Yes TEI6_Test 02/06/2006 06/05/2008 100%  34.108,34.121-1/2,3 _Work_ltems
1436 31029 Deleted - Study of Feature Interactions Requirements Rel-6 S1 No  FINTER 01/10/2004 01/10/2004  100% SP-020578
1437 50563 Deleted (moved to Rel7) - Enhancements of VGCS in public networks for Rel-6  GP,G2 No EVGCS 24/08/2005 02/09/2005 100%  44.018, 44.068, 48. GP-041837
1438 50500 Deleted - Support of Conversational Services in A/Gb mode via the PSdo  Rel-6 GP No SCSAGB 21/11/2003 19/02/2004  100% GP-030443
1439 50501 Delete - Creation of a TR Rel-6 GP No  SCSAGB-TR 21/11/2003 21/11/2003  100% GP-030444
1440 50502 Delete - Stage 2 Rel-6 GP No  SCSAGB-Stage2 21/11/2003 21/11/2003  100% GP-030445
1441 50503 Delete - Radio Channel Support Rel-6 GP No  SCSAGB-RCS 21/11/2003 21/11/2003  100% GP-030446
1442 50504 Delete - Definition of radio resource management functionality Rel-6  GP,G2 No  SCSAGB-RRM 21/11/2003 21/11/2003  100% GP-030447
1443 50505 Delete, replaced by 50561 - PS Handover Rel-6 2,GP, N1 No  SCSAGB-PSH 21/11/2003 19/02/2004  100% GP-030448
1444 50506 Delete - Modifications to FLO Rel-6 GP,G2 No  SCSAGB-FLO 21/11/2003 21/11/2003  100% GP-030449
1445 2 Deleted - Rel-6 Evolutions of the transport in the UTRAN Rel-6 RP No ETRAN 31/12/2003 31/12/2003  100% Work_Items
1446 0 Release 5 Features Rel-5 3P,SP,TP  No 03/01/2000  03/01/2000 0%
1447 625 |P transport in the UTRAN Rel-5 R3 No ETRAN-IPtrans 17/07/2000  29/03/2002  100% RAN Wis
1448 2455 FS on Usage of SUA Rel-5 N4 No SS7IP 12/03/2001  21/12/2001  100% NP-010460
1449 2476 High Speed Downlink Packet Access Rel-5 R2 No HSDPA 02/04/2001  06/06/2003  100% RAN Wis
1450 2477 Physical Layer R1 No HSDPA-Phys 05/04/2001 29/03/2002  100% RP-010262
1451 2478 Layer 2 and 3 aspects R2 No HSDPA-L23 05/04/2001 29/03/2002  100% RAN_Wis
1452 2479 lub/lur protocol aspects R3 No  HSDPA-lublur 02/04/2001 29/03/2002  100% RP-010262
1453 2480 RF Radio Transmission/ Reception, System Performance Requireme R4 No HSDPA-RF 09/04/2001 06/06/2003  100% RP-010262
1454°| 501216 Rel-5 Improvements of Radio Interface NA RP  No RInimp 14/08/2000  30/08/2002  100% RAN Wis
1455 1471 Base station classification Rel-5 R4 No RInimp-BSClass 14/08/2000 14/06/2002  100% RAN Wis
1456 1477 TDD Base station classification R4 No RInimp-BSClass-TC 14/08/2000 08/03/2002  100% RAN_Wis
1457 24002 Base Station Classification for 1.28 Mcps TDD option R4 No RInimp-BSClass-LC 15/06/2001 14/06/2002  100%
1458 2469 Enhancement on the DSCH hard split mode Rel-5 R1 No RInlmp-DSCHhsp 16/03/2001 29/03/2002  100%
1459 1217 Hybrid ARQ 11/111 Rel-5 R2 No RInimp-HARQ 21/08/2000 28/12/2001  100% RAN_Wis
1460 1221 FS on USTS Rel-5 R1 No RInlmp-USTS 14/08/2000 21/12/2001  100% RAN_Sis
1461 1997 FS on UE antenna efficency test method performance requirements Rel-5 R4 No RInlmp-UEANTM 25/09/2000 14/09/2001  100% RAN_Sis
1462 2494 FS on the re-introduction of the downlink SIR measurement Rel-5 R4 No RiInimp-SIR 12/03/2001 14/12/2001  100%
1463 2493 FS on mitigating the effect of CPICH interference at the UE Rel-5 R4 No  RInlmp-CPICH_Intf 19/03/2001 08/03/2002  100%
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1464 1839 Deleted - Conformance Test Spec. improvements in Radio Interface T1 No 18/02/2002 30/08/2002  100%
1465 2210 Deleted - Testing improvement of inter-frequency and inter-syste ~ Rel-5 T1 No 18/02/2002 30/08/2002  100%
1466 2211 Deleted - Testing Hybrid ARQ I1/111 Rel-5 T1 No 18/02/2002 30/08/2002  100%
1467 | 500009 Rel-5 RAN improvements NA RP  No RANimp 16/03/2001  01/03/2004  100% RAN Wis
1468 656 RRM optimization for lur and lub Rel-5 R3 No RANimp-RRMopt 16/03/2001 04/06/2002  100% RAN_Wis
1469 23000 lur common transport channel efficiency optimisation R3 No  RANimp-RRMopt-ct 16/03/2001 29/03/2002  100%
1470 23001 lur neighbouring cell reporting efficiency optimisation R3 No  RANimp-RRMopt-nc 16/03/2001 29/03/2002  100%
1471 23002 FS Introduction of direct transport bearers between SRNC and I R3 No  RAN-imp-RRMopt-C 15/06/2001 04/06/2002  100%
1472 2488 RL Timing Adjustment Rel-5 R3 No RANImp-RLTA 16/03/2001 29/03/2002  100%
1473 2489 Separation of resource reservation and radio link activation Rel-5 R3 No RANimp-SepRR 16/03/2001 29/03/2002  100%
1474 23003 FS SRNS Relocation Procedure Enhancement Rel-5 R3 No RANimp-SRNS 15/06/2001 03/09/2002  100%
1475 2490 FS Improvement of Radio Resource Management across RNS and F Rel-5 R3 No  RANimp-ImpRRM 16/03/2001 21/12/2001  100%
1476 2491 Re-arrangements of lub transport bearers Rel-5 R3 No RANIimp-TTPS 16/03/2001 29/03/2002  100%
1477 22000 RAB support enhancement for Rel-5 Rel-5 R2 No RANimp-RABSE5 02/04/2001 28/06/2002  100% RAN Wis
1478 21001 Beamforming requirements for UE Rel-5 R1 No RANimp-BFR-UE 21/09/2001 14/12/2001  100%
1479 21002 Support of Site Selection Diversity Transmission in UTRAN Rel-5 R1 No RANimp-SSDT 14/12/2001 04/06/2002  100%
1480 2472 Node B Synchronisation for 1.28 Mcps TDD Rel-5 R1 No RANimp-NBSLCR 16/03/2001 29/03/2002  100%
1481 2102 Deleted - Conformance Test Aspects - RAN Improvements Rel-5 T1 No 01/01/2002 01/03/2004 100% 0%
1482 2222 Deleted - Testing Radio access bearer support enhancments T1 No 01/01/2002 02/09/2002  100%
1483 41010 Deleted - General changes to TS34.121 and TS34.122 correspc ~ Rel-5 Tl No RANimp-test 03/03/2003 01/03/2004 100%  34.108, 34.121, 34.:
1484 23004 YTRAN Sharing in Connected Mode Rel-5 R3 No NETSHARE 03/12/2001  03/09/2002  100%
1485 1273 Provisioning of IP-based multimedia services Rel-5 S1,52S5 No IMS 03/01/2000  03/03/2004  100% SP-000216
1486 1274 Call control and roaming to support IMS in UMTS Rel-5 S2 No IMS-CCR 03/01/2000 14/06/2002  100% SP-010339
1487 1633 Stage 1 S1 No 21/02/2000 15/12/2000 100%  22.228
1488 1514 Stage 2 (Architecture and Main flows) S2 No 14/04/2000 23/03/2001 100%  23.228 SP-000289
1489 1296 Impact on MM/CC/SM N1 No IMS-CCR-IWMM 28/08/2000 08/03/2002  100% NP-010434
1490 2233 SIP Call Control protocol for the IMS N1 No 03/01/2000 14/06/2002  100% 24.228,24.229,23. NP-010643
1513 1298 Access Security for IMS Rel-5 S3 No IMS-ASEC 08/10/2001 28/06/2002  100% SP-010323
1514 43000 IMS impacts on UICC (ISIM application) T3 No 08/10/2001 21/06/2002  100% TP-010251
1515 11014 SIP extensions for Integrity protection N1 No 17/12/2001 28/06/2002  100%
1516 2574 Security Aspects of Requirement for Network Configuration Indepenc Rel-5 S3  No SEC1-NCI 02/07/2001 28/12/2001  100% SP-010324
1517 1299 Lawful interception Rel-5 S3  No  IMS-LI 04/09/2000 29/03/2002  100% SP-010621
1518 35007 Charging and OAM&P for IMS Rel-5 S5 No IMS-OAM 25/12/2000 12/06/2002 100%  32-series SP-010461
1519 2036 Multimedia codecs and protocols for conversational PS services Rel-5 S4 No IMS-CODEC 26/07/2000 27/09/2002 100%  26.235, 26.236 SP-000398
1520 2039 Codecs S4 No 26/07/2000 14/03/2002 100%  26.235, 26.236 SP-000398
1521 34020 Transport protocols Rel-5 S4 No IMS-CODEC 12/03/2002 12/03/2002 100%  26.236
1522 34006 recommendation for QoS parameter values for various media ty S4  No 31/12/2001 27/09/2002  100%
1523 11025 IETF: RFC 3310 (HTTP Digest Authentication using AKA) N1 No 24/11/2000 13/05/2002  100%
1524 11026 IETF: RFC 3329 (Security mechanism agreement for SIP conne N1 No 24/11/2000 13/05/2002  100%
1525 32003 SIP message compression Rel-5 S2  No 24/09/2001 07/06/2002  100%
1526 32004 Stage 2 S2 No 24/09/2001 26/10/2001  100%
1527 11015 Compression signalling N1 No 28/09/2001 07/06/2002  100%
1528 10001 Stage 3 description of IMS interfaces Rel-5 NP  No 14/03/2001 30/08/2002  100%
1529 1286 Cx interface (HSS to CSCF) N4 No 14/03/2001 07/06/2002  100% NP-010626
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1530 14997 Mp interface (MRFC - MRFP) enhancements N4 No 14/03/2001 08/03/2002  100%
1531 11016 Mw interface (CSCF to P-CSCF) N1 No 14/03/2001 07/06/2002  100%
1532 11018 Mr interface (CSCF to MRF) N1 No 14/03/2001 29/03/2002  100%
1533 14003 Dx interface (I-CSCF to SLF) N4 No 14/03/2001 07/06/2002  100%
1534 13001 Go interface (GGSN to PCF) N3 No 14/03/2001 07/06/2002  100%
1535 11019 ISC (IMS Service Control) Interface N1 No 14/03/2001 07/06/2002  100%
1536 14006 Sh interface (HSS to AS) N4 No 14/02/2002 07/06/2002  100%
1537 14998 Si interface (HSS to IM-SSF) N4 No 16/01/2002 30/08/2002  100%
1538 11020 Gm interface (UE to CSCF) N1 No 14/03/2001 07/06/2002  100%
1539 11027 Mi interface (CSCF to BGCF) N1 No 14/03/2001 07/06/2002  100%
1540 11028 Mj interface (BGCF to MGCF) N1 No 14/03/2001 07/06/2002  100%
1541 11029 Mk interface (BGCF to BGCF) N1 No 14/03/2001 07/06/2002  100%
1542 1310 Support of VHE/OSA by entities and protocols of the IMS (e.g. CSCF Rel-5 N5 No IMS-ONOSA 21/09/2001 07/06/2002 100%  29.198, 29.998 NP-010692
1543 12000 CAMEL control of IMS services Rel-5 N2 No IMS-CAMEL 16/04/2001 06/09/2002  100% NP-020305
1544 12001 Stage2 work 'general’ N2 No 16/04/2001 06/09/2002  100%
1545 12002 Stage3 work 'CAP’ N2 No 07/01/2002 06/09/2002  100%
1546 12003 Stage2 work 'Si interface’ N2 No 07/01/2002 06/09/2002  100%
1547 12004 Stage3 work 'Si interface’ N4 No 14/02/2002 07/06/2002  100%
1548 14004 Deleted - SDM issues for CAMEL control of IMS N4 No 14/02/2002 07/06/2002  100%
1549 31002 Pre-pay/real-time charging in IMS Rel-5 S1  No 15/06/2001 15/03/2002  100%
1550 35005 Charging Rel-5 S2,S5 No OAM-CH 06/08/2001 12/09/2002 100%  32.2xy SP-010631
1551 32006 Charging Implications of IMS architecture Rel-5 S2  No 06/08/2001 16/11/2001  100% SP-010519
1552 35006 Charging management for IMS (off-line & on-line) Rel-5 S5 No OAM-CH 19/11/2001 12/09/2002  100%
1553 34012 Billing, accounting and call detail record aspects Rel-5 S5 No 27/09/2001 12/09/2002 100%  32.2xy SP-010631
1554 10002 Other IETF depencies Rel-5 NP No 24/11/2000 07/06/2002  100%
1555 11011 IETF: draft-ietf-aaa-diameter - should be CN4 NP No 24/11/2000 07/06/2002  100%
1556 11999 |IETF: draft-johansson-aaa-diameter-mm-app - should be CN4 NP No 24/11/2000 07/06/2002  100%
1557 1844 Conformance Test Aspects - Provisioning of IMS T1 No IMS-TEST 18/03/2002 27/12/2002  100%
1558 41004 Testing of support for IMS - prose Rel-5 T1 No 18/09/2002 30/09/2003 100%  34.108, 34.123 TP-030052
1559 41005 Testing of support for IMS - TTCN Rel-5 T1 No 18/09/2002 03/03/2004 100%  34.108, 34.123 TP-030052
1560 34001 Extended Transparent End-to-End PS Streaming Ser  Rel5 S4 No PSSE 03/01/2002  17/03/2003 100%  26.233, 26.234 SP-010392
1561 34002 Stage 1 S1  No 18/11/2002 17/03/2003 100%  22.233 SP-010392
1562 31032 Interaction with other services S1  No 18/11/2002 17/03/2003  100%  22.233
1563 34003 Stage 2 (version Rel5 of TS 26.234) S4 No 03/01/2002 14/03/2002 100%  26.234 SP-010392
1564 34019 RTP usage model S4 No 03/01/2002 06/12/2002  100%  26.937
[ 1565 | 501637 Rel-5 OSA enhancements Rel-5 S1 No OSAl 27/04/1999  20/12/2002 100%  22.127,23.127,29.. SP-000216
1566 32010 General Stage 2 for Rel5 Rel-5 S2 No 11/09/2001 07/06/2002  100%
1567 1429 OSA APIs for Multimedia Call Control Rel-5 S2 No OS Al-CSCF 11/07/2000 07/06/2002  100%
1568 1430 Stage 1 S1 No 11/07/2000 14/03/2002 100%  22.127
1569 15002 (Multimedia) Call Control - Stages 2 and 3 N5 No 11/09/2001 07/06/2002  100%  29.198-04
1570 15003 Generic user interaction - Stage 3 Rel-5 N5 No 11/09/2001 07/06/2002 100%  29.198-05
1571 15004 Charging - Stage 3 Rel-5 N5 No 11/09/2001 07/06/2002  100%  29.198-12
1572 15007 Call Control Service Mapping; Multiparty Call Control SIP - Stage 3 Rel-5 N5 No 11/09/2001 07/06/2002 100%  29.998-04-4
1573 15999 WSDL APIs for SOAP/HTTP - Stage 3 Rel-5 N5 No 11/09/2000 07/06/2002 100%  29.198, 29.998
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1574 1419 OSA security Rel-5 S3 No OSAl-SEC 11/07/2000 20/12/2002  100% SP-000302
1575 2121 Stage 1 S1 No 11/07/2000 09/11/2001  100%  22.127
1576 1421 Stage 3 S3 No 23/10/2000 14/06/2002 100%  ???
1577 1422 security related SCF(s) definition N5 No 21/09/2001 07/06/2002 100%  29.198, 29.998 NP-010692
1578 1423 (possibly) changes required from supporting platforms, e.g. gsm S3  No 11/09/2000 14/12/2000 100%  ???
1579 15017 Security (moved from Rel-6) S3 No 14/03/2002 20/12/2002  100%
1580 401424 Interactions OSA - e-commerce Rel-5 S2 No OSA1l-ECOM 27/04/1999 07/06/2002  100%
1581 1425 Stage 1 S1 No 27/04/1999 28/12/2000 100%  22.127
1582 1529 Stages 2 and 3 N5 No 21/09/2001 07/06/2002 100%  29.198, 29.998 NP-010692
1583 15005 Policy Management - Stage 3 Rel-5 N5 No 11/09/2001 07/06/2002 100%  29.198-13
1584 15006 Presence and Availability Management (PAM) - Stage 3 Rel-5 N5 No 11/09/2001 07/06/2002 100%  29.198-14
1585 1786 CHECK STATUS - LCS - OSA interfaces Rel-5 S1 No OSA 1-LCsI 11/09/2000 07/06/2002  100%
1586 1787 Stage 1 S1  No 11/09/2000 08/12/2000 100%  22.127
1587 2124 Stage 2 S2 No 11/12/2000 11/12/2000 100%  23.127
1588 1788 Stage 3 N5 No 21/09/2001 07/06/2002 100%  29.198, 29.998 NP-010692
1589 2540 Access to User Profile Rel-5 S1 No OSA2-UP 01/06/2001 20/12/2001  100%
1590 1433 Retrieval of Terminal capabilities Rel-5 S2 No OSA2-TC 11/07/2000 13/12/2002  100%
1591 1434 Stage 1 Rel-5 S1  No 11/07/2000 10/01/2001  100%  22.127
1592 1436 Stages 2 and 3 Rel-5 N5 No 21/09/2001 13/12/2002  100%  29.198, 29.998 NP-010692
1593 2122 Provisionning of the terminal capabilities Rel-5 T2 No 02/04/2001 13/12/2002 100%  23.057
1594 1638 CAMEL phase 4 Rel-5 S1 No CAMEL4 17/04/2000 ~ 06/09/2002  100% NP-020486
1595 1461 Service requirements S1  No 17/04/2000 14/06/2002  100%
1596 2012 Call Party Handling N2 No  CAMEL4-CPH 10/07/2000 07/06/2002  100%
1597 2013 Mid call procedure for MO and MT calls N2 No CAMEL4-MCP 17/07/2000 07/06/2002  100%
1598 2014 Interactions with Optimal Routing N2 No CAMEL4-IOR 17/07/2000 08/03/2002  100%
1599 2015 Inclusion of flexible tone injection N2 No CAMEL4-IFTI 17/07/2000 08/03/2002  100%
1600 2016 CSE control over MT SMS N2 No CAMEL4-CCSMS 17/07/2000 08/03/2002  100%
1601 2460 Notification of GPRS mobility management to CSE N2 No CAMEL4-NMM 02/03/2001 07/06/2002  100%
1602 2458 Provision of location information of called subscriber N2 No CAMEL4-LOCB 02/03/2001 08/03/2002  100%
1603 2514 Inclusion of ODB data in the CSE_HLR interface N2 No CAMEL4-ODB 09/07/2001 08/03/2002  100%
1604 2515 Location information during an ongoing call (Handover DP) N2 No CAMEL4-HODP 14/05/2001 07/06/2002  100%
1605 2516 GPRS Any Time Interrogation N2 No CAMEL4-ATI 09/07/2001 07/06/2002  100%
1606 2599 Transfer of IMEI (with SW version) to CSE N2 No CAMEL4-ATI 09/07/2001 07/06/2002  100%
1607 12005 Handling of partial implementations of CAMEL4 N2 No CAMEL4-SUB 08/03/2002 06/09/2002  100%
1608 2464 Rel-5 MEXE enhancements Rel-5 T2 No MEXE5 26/03/2001  08/03/2002  100%
1609 2466 MEXE Rel-5 Improvements and Investigations T2 No  MEXE5-ENHANC 26/03/2001 08/03/2002 100%  22.057, 23.057 TP-010071
1610 1625 \Nideband Telephony Service - AMR Rel-5 S4 No AMRWB 01/01/2000  19/12/2003  100% SP-99354
1611 62 Specification Rel-5 S4  No 01/01/2000 07/06/2002  100%
1612 31005 Stage 1 Rel-5 S1 No 01/10/2001 22/03/2002  100%
1613 32007 Stage 2 Rel-5 S4  No 03/01/2000 17/04/2000  100%
1616 1626 Feasibility Study Rel-5 S4  No 28/04/2000 02/06/2000  100% 26.901 SP-000024
1617 1656 N1 Aspects Rel-5 N1 No 21/09/2001 21/12/2001  100%
1618 14005 N4 work Rel-5 N4 No 13/02/2002 07/06/2002  100% N4-010538
1619 67 Codec issues Rel-5 S4 No 03/01/2000 07/06/2002  100%
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1629 1855 Conformance tests (CRs to 34 series) Rel-5 T1 No 0 1/01/2000 12/04/2000  100%
1633 34004 Floating-point ANSI-C code for the AMR-WB speech codec Rel-5 S4 No AMRWB-FP 25/09/2001 14/03/2002  100% 26.204 SP-010459
1634 80 Support of AMR-WB in GERAN: GMSK and 8PSK WB FR/ HR Rel-5 GP No GAMRWB 03/01/2000 28/06/2002  100% GP-000453
1635 50298 Channel coding in 45.003 Rel-5 GP No 03/01/2000 05/04/2002  100%
1636 2266 Signalling for the A interface Rel-5 GP No 03/01/2000 29/06/2001  100%
1637 2267 Signalling for lu Rel-5 GP No 03/01/2000 28/06/2002  100%
1638 2268 Receiver performance in TS 45.005 Rel-5 GP No 02/04/2001 28/06/2002  100%
1639 50000 Link Adaptation in 45.009 Rel-5 GP No 26/03/2001 28/06/2002  100%
1640 2269 GERAN MS conformance test for AMR-WB Rel-5 GP No 03 /01/2000 19/12/2003  100% GP-000454
1641 2270 Deleted - MS test Rel-5 GP No 03/01/2000 19/12/2003  100%
1642 2271 GERAN BTS conformance test for AMR-WB Rel-5 GP  No 0 3/01/2000 02/12/2002  100% GP-000455
1643 2272 BTS test Rel-5 GP No 03/01/2000 02/12/2002  100%
1644 1826 Terminal interfaces Rel-5 T2 No TI 14/05/2001  20/03/2002  100% not needed
1645 2573 Terminal local model enhancements Rel-5 T2 No TLM5 14/05/2001 20/03/2002  100%  23.227 TP-010224
1646 1536 Rel-5 Location Services enhancements Rel-5  S2S5 No LCSL 03/04/2000  27/06/2003  100% SP-010518
1647 1600 UE positioning NA RP No LCS1-UEpos 15/01/2001 29/03/2002  100% RAN Wis
1648 2474 UE positioning enhancements for 1.28 Mcps TDD Rel-5 R2 No LCS-128Pos 09/04/2001 29/03/2002  100% RAN_Wis
1649 2125 Open SMLC-SRNC Interface within the UTRAN to support A-GF Rel-5 R2 No LCS-INTF 15/01/2001 12/10/2001  100% RAN_Wis
1650 1171 Event based and Periodic LCS Rel-5 S1 No LCSI1-EBP 22/05/2000 07/06/2002  100%
1651 1641 Stage 1 S1  No 22/05/2000 17/11/2000 100%  22.071
1652 1538 Stage 2 specification S2 No 06/11/2000 26/01/2001  100%

| 1653 | 1179 Impact on MAP N4 No 15/03/2002 07/06/2002  100%
1654 2436 Location Services for GERAN in A/Gb Mode Rel-5 GP No LCS-GERAN 03/04/2000 08/02/2002  100% GP-011925
1655 2437 GERAN LCS Stage 2 (first release) 52,G1,G2 No 03/04/2000 08/02/2002  100%
1656 2438 Gb interface support for LCS GP No 03/04/2000 31/08/2001  100%
1657 2440 L3 protocol support for LCS GP No 03/04/2000 01/06/2001  100%
1658 2441 Stage 3 specifications GP No 03/04/2000 01/06/2001  100%
1659 2442 Location Services for GERAN in lu Mode Rel-5 GP  No 03/04/2000 28/06/2002  100% GP-011926
1660 2443 GERAN LCS Stage 2 52,G1,G2 No 03/04/2000 28/06/2002  100%
1661 2444 lu-ps interface support for LCS 52,G1,G2 No 03/04/2000 28/06/2002  100%
1662 2445 lu-cs interface support for LCS 52,G1,G2 No 03/04/2000 28/06/2002  100%
1663 2446 lur-g interface support for LCS 52,G1,G2 No 23/01/2002 19/04/2002  100%
1664 2447 RRC protocol support for LCS 52,G1,G2  No 20/08/2001 30/11/2001  100%
1665 2448 Additional impacts on Broadcast of LCS data on packet channel 52,G1,G2 No 20/08/2001 05/12/2001  100%
1666 2449 Stage 3 specifications 52,G1,G2  No 25/03/2002 28/06/2002  100%
1667 50068 GERAN MS Conformance test for LCS GP No LCS-GERAN-MScol 03/06/2002 27/06/2003  100% GP-000458
1668 55069 Develop LCS MS test case work plan (Release 98/99/4) G4,G5 No 03/06/2002 27/06/2003  100%
1669 55070 Develop LCS MS test cases G4,G5 No 03/06/2002 27/06/2003  100%
1670 50069 Deleted - GERAN BTS Conformance test for LCS GP No LCS-GERAN-BTSct 03/06/2002 27/06/2003  100% GP-000459
1671 55071 Deleted - Develop LCS BTS test case work plan (Release 98/9S G4,G5 No 03/06/2002 27/06/2003  100%
1672 55072 Deleted - Develop LCS BTS test cases G4,G5 No 03/06/2002 27/06/2003  100%
1673 544 LCS interoperation stage 2 aspects S2  No 28/08/2000 28/06/2002  100%
1674 2434 LCS interoperability aspects to GERAN Rel-5 GP,S5 No LCS-GERAN 28/08/2000 28/06/2002  100% GP-000456
1675 2435 Co-ordinated development of GSM LCS Phase 2 and UMTS LC Rel-5 3,G2,G1 No LCS-GERAN 28/08/2000 28/06/2002  100%
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1676 1183 FS on LCS support in the IMS S1 No 12/02/2001 18/01/2002  100%
1677 35008 Charging and OAM&P for LCS enhancements Rel-5 S5 No LCS1-OAM 21/09/2001 28/06/2002 100%  32-series SP-010461
1678 521 New security aspects of LCS (not identified) Rel-5 S3 No LCS1-SEC 14/04/2000 28/12/2001  100% SP-000421
1679 32011 Specification for the Le Interface Rel-5 S2 No LCSl-Le 14/01/2002 15/03/2002  100% SP-020180
1680 32022 Deleted - CHECK STATUS - Inter-GMLC interface S2  No 30/05/2002 30/12/2002  100%
1681 | 501571 Rel-5 Security enhancements Rel-5 S3 No SEC1 21/02/2000  28/06/2002  100% SP-000421
1682 1576 Network domain security Rel-5 S3 No SEC1-NDS 21/02/2000 28/06/2002  100% SP-000420
1683 1577 Deleted -Control plane protection in core network (e.g., GTP, C/ S3  No 12/05/2000 07/06/2002  100%
1686 1580 Deleted -User plane protection in core network (e.g., provided b S3  No 21/02/2000 28/06/2002  100%
1689 2576 IP network layer security (NDS/IP) S3 No SEC1-NDS-IP 15/06/2000 15/03/2002  100% 33.210 SP-010326
1690 2243 |ntra Domain Connection of RAN Nodes to Multiple C  Rel5 S2 No IUFLEX 02/10/2000  28/06/2002 100%  23.236 SP-000619
1691 2244 Overall System Architecture S2  No 03/01/2001 21/09/2001  100%
1692 20000 Stage 3: RAN node selecting CN node R3 No 24/09/2001 22/03/2002  100%
1693 2248 N1 work N1 No 17/09/2001 28/06/2002  100%  24.008 and check 2! NP-010693
1694 2249 N4 work N4 No 02/10/2000 08/03/2002  100% NP-000737
1695 50067 GERAN work for Intra Domain Connection of RAN Nodes ~ to Muli  Rel-5 GP  No IDCRAN-GERAN 08/02/2002 28/06/2002  100% GP-020492
1696 51068 Stage 2 (changes to ) Gl No 08/02/2002 28/06/2002  100%
1697 51069 43.051 Introduction of support for IDNNS in GERAN lu mode Gl No 08/02/2002 28/06/2002  100%
1698 52070 Stage 3 (changes to ) G2 No 08/02/2002 28/06/2002  100%
1699 52077 48.016 Use of Gb interface concepts when a network applies ID G2 No 08/02/2002 28/06/2002  100%
1700 52078 48.018 Include MSC/VLR identity in CS IMSI paging G2 No 08/02/2002 28/06/2002  100%
1701 2320 Deleted - GERAN improvements 3 (new transport layer on interface A) Rel-5 GP No GEIMP3 06/04/2001 20/12/2002  100% GP-010909
1702 2321 Deleted - Evolution of the transport for A GP No  GEIMP3-EtA 06/04/2001 20/12/2002  100% GP-010910
1703 2322 Deleted - Definition of a new A/Ater interface Transport Layer of GP No 06/04/2001 20/12/2002  100%
1704 2323 Deleted - Adaptation of the Layer 3 BSSMAP procedures as req GP No 06/04/2001 20/12/2002  100%
1705 | 501142 Rel-5 Charging and OAM&P Rel-5 S5 No OAM 10/09/2001  12/09/2002  100%  32-series SP-010461
1706 35002 Rel5 Principles, high level Requirements and Architecture Rel-5 S5 No OAM-AR/PR 17/09/2001 28/06/2002 100%  32.101, 32.102 SP-010461
1707 35003 Rel5 Performance Management Rel-5 S5 No OAM-PM 17/09/2001 12/09/2002  100%  32.4xy, 52.402 SP-010631
1708 35004 Rel5 Charging Management Rel-5 S5 No OAM-CH 10/09/2001 12/09/2002 100%  32.2xy SP-010631
1709 35001 Rel5 Network Infrastructure Management Rel-5 S5 No OAM-NIM 21/09/2001 12/09/2002 100%  32.6xy, 32.3xy SP-010461
1710 2392 GERAN enhancements for streaming services 1 (RL( Rel5 GP No 06/11/2000  28/06/2002  100% GP--010429
1711 2394 Concept GP No 06/11/2000 31/10/2001  100%
1712 2395 RLC protocol enhancement (SDU Discard) GP No 06/11/2000 28/06/2002  100%
1713 2396 GERAN enhancements for streaming services 2 (usa  Rel5 GP  No 06/11/2000  28/06/2002  100% GP-010430
1714 2398 Usage of ECSD Concept GP No 06/11/2000 19/04/2002  100%
1715 2399 Stage 2 GP No 06/11/2000 19/04/2002  100%
1716 2400 Stage 3 GP No 06/11/2000 28/06/2002  100%
1717 2401 RLC PDU formats GP No 06/11/2000 28/06/2002  100%
1718 2402 MAC header GP No 06/11/2000 28/06/2002  100%
1719 2412 GERAN/UTRAN interface evolution 1 (evolution of lu ~ Rel5  GP.R3  No GERUEV1 01/09/2000  28/06/2002  100% GP-010481
1720 2413 Evolution of lu ps GP,R3 No GERUEV1-luPS 01/09/2000 28/06/2002  100%
1721 2414 Identification of GERAN requirements on Iu ps GP,R3 No 01/09/2000 30/11/2001  100%
1722 2415 Update of specifications GP,R3 No 03/12/2001 28/06/2002  100%
1723 2416 Rel-5 GP,R3 No GERUEV2 01/09/2000 28/06/2002  100% GP-010417

GERAN/UTRAN interface evolution 2 (evolution of lu
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1724 2417 Evolution of lu cs GP,R3 No GERUEV2-luCs 01/09/2000 28/06/2002  100% GP-000430
1725 2418 Identification of GERAN requirements on lu cs GP,R3 No 01/09/2000 24/06/2002  100%
1726 2419 Update of specifications GP,R3 No 01/09/2000 28/06/2002  100%
1727 2556 End to End QoS for PS Domain including IMS Rel-5 S2 No E2EQoS 28/08/2000  28/06/2002  100% SP-010343
1728 2557 E2E QoSConcept and Architecture S2 No 03/01/2001 07/09/2001  100%  23.207
1729 2558 E2E QoS interworking N3 No E2EQoS-IW 28/08/2000 07/06/2002  100%  29.208, 29.207, 27.( NP-010528
1730 2559 QoS Management (Provisioning and Monitoring) Rel-5 S5 No E2EQ0S-OAM 21/09/2001 28/06/2002 100%  32-series SP-010461
1731 2569 \Messaging enhancements Rel-5 Rel-5 T2 No MESS5 15/06/2001  31/03/2003  100%
1732 2571 Multimedia Messaging (MMS) enhancements T2 No MESS5-MMS 15/06/2001 31/03/2003  100% TP-010130
1733 31000 Definition of service requirements Rel-5 S1 No MESS5-SR 15/06/2001 15/03/2002 100%  22.140
1734 42000 Technical realization T2 No 15/06/2001 07/06/2002 100%  23.140
1735 42008 WAP Forum dependency: MM1 stage 3 T2 No 15/06/2001 31/03/2003  100%
1736 34018 MMS formats and codecs S4  No 03/12/2001 15/03/2002 100%  26.140
1737 2572 Enhanced Messaging Service (EMS) enhancements T2 No MESS5-EMS 15/06/2001 08/03/2002 100%  23.040 TP-010153
1738 31001 Definition of service requirements S1  No 15/06/2001 14/09/2001  100%
1739 42001 Technical realization T2 No 15/06/2001 08/03/2002 100%  23.040
1740 50001 GERAN Inter BSC NACC improvements over the Gb ~ Rel5 GP No GERNACC 03/09/2001  28/06/2002  100% GP-012313
1741 14501 Modification of core network protocols for GERAN In ter BSC NA N4,S2 No GERNACC-Cnmod 03/09/2001 19/04/2002  100% GP-011877
1742 32502 Stage 2 - Concept N4,S2  No 03/09/2001 31/10/2001  100%
1743 14502 Stage 2 - 23.060 change - Definition of Inter BSC NACC N4,S2  No 03/09/2001 19/04/2002  100%
1744 14503 Stage 3 (changes to TS 29.060) N4 No 03/09/2001 08/03/2002  100%

[ 1745 | 50002 Modification of Gb protocols for GERAN Inter BSC NA  CC over G GP No GERNACC-Gbmod 30/11/2001 28/06/2002  100% GP-012314
1746 50003 Stage 3 (changes to TS 48.018) GP No 30/11/2001 28/06/2002  100%
1747 50033 Epnhanced Power Control Rel-5 GP No EPC 26/11/2001  19/12/2003  100% GP-012748
1748 50034 Reallization of Enhanced power control and signaling support GP No 26/11/2001 30/11/2001  100% GP-012749
1749 50035 Deleted - GERAN MS Conformance test for Enhanced Power Contrc GP  No 10/12/2001 19/12/2003  100% GP-012750
1750 50036 Deleted - GERAN BTS Conformance test for Enhanced Power Contr GP  No 10/12/2001 19/12/2003  100% GP-012751
1751 50037 8PSK AMR HR Rel-5 GP No 8PSK-AH 10/12/2001  19/12/2003  100% GP-012752
1752 50038 Definition of channel coding, performance requireme nts and sig! GP No 10/12/2001 28/06/2002  100% GP-012753
1753 50061 Concept GP No 10/12/2001 28/06/2002  100%
1754 52004 Changes to 44.018 G2 No 10/12/2001 28/06/2002  100%
1755 51025 Changes to 45.001 Gl No 10/12/2001 28/06/2002  100%
1756 51026 Changes to 45.002 Gl No 10/12/2001 28/06/2002  100%
1757 51027 Changes to 45.003 Gl No 10/12/2001 28/06/2002  100%
1758 51028 Changes to 45.005 Gl No 10/12/2001 28/06/2002  100%
1759 52005 Changes to 24.008 G2 No 10/12/2001 28/06/2002  100%
1760 52006 Changes to 48.058 G2 No 10/12/2001 28/06/2002  100%
1761 50039 GERAN MS Conformance test for 8PSK HR GP No 10/12/2001 19/12/2003  100% GP-012754
1762 50040 GERAN BTS Conformance test for 8PSK HR GP No 10/12/2001 20/12/2002  100% GP-012755
1763 13000 Service Change and UDI Fallback Rel-5 N3 No SCUDIF 08/10/2001 ~ 07/06/2002 100%  29.007,27.001,24.(  NP-020164
1764 | 501800 Rel-5 USIM toolkit enhancements Rel-5 T3 No USAT1 05/06/2000  26/09/2003  100% not needed
1765 43002 Deleted - Test specification for USIM toolkit security mechanims Rel-5 T3 No 28/05/2002 26/09/2003  100% TP-020028
1766 1801 Protocol Standardisation of a SIM Toolkit Inter  preter Rel-5 T3 No USATI1-Interpr 05/06/2000 22/01/2003 100 %  27.103 TP-000116
1767 2497 Stage 1 T3 No 05/06/2000 16/03/2001  100%
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1768 2496 Stage 2 and 3 T3 No 03/01/2001 08/03/2002  100% :
1769 2518 Test specification T3 No 03/09/2001 22/01/2003  100% TP-010111 H
1770 501802 (U)SIM API NA T3 No USATI1-API 20/03/2002 20/09/2002  100%
1771 5043001 Java API Test specification T3 No 20/03/2002 20/09/2002  100% TP-020029
1772 30001 small Technical Enhancements and Improvements fo ~ Rek-5 Al No TEIS 03/01/2000  31/12/2008  100% ;
1773 25018 Small Technical Enhancements and Improvements for Rel-5 Conforn Rel-5 R5 Yes TEI5_ Test 03/01/2000 31/12/2008 100%  34.108, 34.109, 34. _Work_Items 1
1774 31013 Deleted - Technical Report on UE Functionality Split Rel-5 S1  No UESPLIT 03/01/2000 01/05/2000  100% SP-010484 :
1775 2520 User Equipment Management Rel-5 S5 No UEM 21/06/2001  28/06/2002  100% SP-010286

1776 35000 FS on User Equipment (UE) Management Rel-5 S5 No OAM-UEM 21/06/2001 28/06/2002 100%  32.802 SP-010286

1777 50201 Flow control supporting an MS with multiple data fl Rel-5 GP No FlowCon 24/06/2002  30/08/2002  100% GP-021767

1778 50202 Update of stage 2 specifications GP No 24/06/2002 30/08/2002  100%

1779 32097 Concept document 23.060 (changes to) S2  No 28/06/2002 30/08/2002  100%

1780 50203 Flow Control GP No 24/06/2002 28/06/2002  100%

1781 50104 Modification of BSSGP protocol GP  No 24/06/2002 28/06/2002  100% GP-021508

1782 52095 Stage 3 (changes to 48.018) G2 No 24/06/2002 28/06/2002  100%

1783 50088 Multiple TBF in A/Gb mode Rel-5 GP No MULTBF 19/04/2002  28/11/2003  100% GP-021263

1784 50059 Multiple TBF in A/Gb mode GP No  MULTBF-Agbmode 19/04/2002 22/08/2003  100% GP-021263

1785 50060 Multiple TBF Concept paper GP No 19/04/2002 22/08/2003  100%

1786 51001 Deleted - Multiple TBF Stage 2 (43.064) CRs Gl No 19/04/2002 22/11/2002  100%

1787 50062 Deleted - Multiple TBF Stage 3 (44.060) CRs G2 No 19/04/2002 22/11/2002  100%

1788 50206 Deleted - Multiple TBF in A/Gb mode — MS testing GP No 24/06/2002 28/11/2003  100% GP-022098

1789 54101 Deleted - MS conformance tests G4 No 24/06/2002 28/11/2003  100%

1790 2345 Alignment of 3G functional split and lu Rel-5 GP No GER3GAL 08/06/2000  19/12/2003  100% GP-021256

1791 2346 GERAN user / control plane GP No GER3GAL-GUCOP 07/08/2000 30/08/2002  100% GP-021255

1792 2347 Alignment with UMTS bearer concept GP No 07/08/2000 30/08/2002  100%

1809 2424 Physical layer alignment with UMTS bearer conce  pt GP No 06/11/2000 30/11/2001  100%

1813 2359 lu rg interface GP,RP No GERS3GAL-lurg 06/11/2000 28/06/2002  100% GP-010428

1814 2425 Inter BSS interface GP,RP  No 06/11/2000 28/06/2002  100%

1820 2426 Inter BSS-RNS interface GP,RP  No 06/11/2000 28/06/2002  100%

1826 2370 Voice over GERAN PS and CS concept GP,R3 No 06/11/2000 28/06/2002  100% GP-011252

1827 2371 Architecture for A, lucs and lu ps GP,R3 No 06/11/2000 28/06/2002  100%

1828 2372 Transcoder position/operation GP No 06/11/2000 13/04/2001  100%

1829 2373 Handover GP,R3 No 06/11/2000 28/06/2002  100%

1830 2374 RTP payload GP,R3 No 06/11/2000 28/06/2002  100%

1831 2375 Codec renegotiation concept GP,R3 No 06/11/2000 29/03/2002  100%

1832 2376 LA GP No 06/11/2000 13/04/2001  100%

1833 2388 Deleted - GERAN MS Conformance test for GERAN interface evoluti GP  No 11/06/2001 19/12/2003  100% GP-021253

1834 2389 Deleted - MS test GP No 11/06/2001 19/12/2003  100%

1835 2390 GERAN BSS Conformance test for GERAN interface  evolution GP  No 08/06/2000 19/12/2003  100% GP-021254

1836 2391 Deleted - BSS test GP No 08/06/2000 19/12/2003  100%

1837 2330 GERAN support for IMS Rel-5 GP No GERIMS 01/05/2000  20/12/2002  100% GP-010420

1838 2331 GERAN Header adaptation 5P,S2,RP  No  GERIMS-HEADAPT 01/05/2000 20/12/2002  100% GP-010421

1839 2332 Definition of compression and removal modes for PDCP protocc 5P,S2,RP  No 01/05/2000 10/11/2000 100%

1840 2333 Conceptual description in stage 2 5P,S2,RP No 01/05/2000 31/10/2001  100%
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1841 2334 Necessary changes on stage 3 regarding header removal 5P,S2,RP No 06/11/2000 20/12/2002  100%
1842 2335 Deleted - GERAN Radio access bearer design for IMS iP,S2,RP No  GERIMS-RABDES 06/11/2000 28/06/2002  100% GP-010422
1843 2422 Deleted - MuM control signalling for conversational multimedia s P,S2,RP No 06/11/2000 28/06/2002 100%
1846 2341 Deleted - GERAN MS Conformance test for support of IMS GP No GERIMS-MSconf 11/06/2001 20/12/2002  100% GP-010424
1847 2342 Deleted - MS test G4 No 11/06/2001 20/12/2002  100%
1848 2343 Deleted - GERAN BTS Conformance test for support of IMS GP No GERIMS-BTSconf 11/06/2001 20/12/2002  100% GP-010425
1849 2344 Deleted - BTS test G3new  No 11/06/2001 20/12/2002  100%
1850 54001 MS Conformance Testing of Dual Transfer Mode NA G465 No  MSCTDTM 11/11/2002  07/02/2003  100% GP-023236
1851 32033 Handling of early UEs Rel-5 S2 No LATE_UE 03/01/2000  27/06/2003  100% SP-030125
1852 32031 Feasibility Study S2 No 07/10/2002 13/12/2002  100%
1853 32032 Stage 2 S2 No 06/01/2003 27/06/2003  100%
1854 22001 FS for the Early Mobile Handling in UTRAN Rel-5 R2 No FSEarlyUE 09/09/2002 06/06/2003  100% RAN_SIs
1855 96 Note: Stage 3 RAN part not shown No 03/01/2000 03/01/2000  100%
1856 0 Release 4 Features Rel-4 3P,SP,TP  No 03/01/2000  03/01/2000 0%
1857 1861 Miscelleneous UE Conformance Testing Activities NA TL No MISTSTL 02/04/2001  01/12/2004  100% not needed
1858 1862 Optimisation of Test Time, RF Aspects (FDD) el Indep T1 No MISTST1-OpFDD 24/09/2001 03/09/2003 100%  34.121 TP-030052
1859 1863 Optimisation of Test Time, RF Aspects (TDD) el Indep T1 No MISTST1-OpTDD 24/09/2001 03/09/2003 100%  34.122 TP-030052
1860 1907 Extensions to R99 Test cases T1 No  MISTST1-Ext 02/04/2001 02/12/2003  100%  34.123p 1,2 TP-030052
1861 2564 Extension to R99 Test cases - TTCN T1 No 28/06/2002 03/03/2004  100% TP-030052
1862 2565 Creation of R99 TCs for TDD - prose Tl No  MISTST1-TDD 01/10/2001 01/07/2004  100%  34.123-1 TP-030052
1863 2566 Deleted - Creation of R99 TCs for TDD - TTCN T1 No 03/09/2002 01/12/2004  100% TP-030052
1864 1908 Deleted - Review all other work items for impact on new or exiting 34 T1 No MISTST1 02/07/2002 27/12/2002 100%  34.121,122,123,125
1865 1340 Facsimile Rel-4 S1 No FAX 22/02/2000  23/06/2000  100% SP-000169
1866 1341 Real Time Fax S2  No FAX-RT 22/02/2000 23/06/2000  100%
1867 1808 Terminal capabilities, AT commands T2 No 22/02/2000 23/06/2000 100%  21.904, 27.007
1868 1343 Signalling aspects (e.g. ICM) N1 No 22/02/2000 23/06/2000  100%
1869 1648 Service provision N3 No 22/02/2000 23/06/2000 100%  23.146
1870 1345 Review whether service/stage 1 aspects need to be aligned S1  No 14/04/2000 23/06/2000  100%
1871 1346 Review whether architecture/stage 2 aspects need to be alignec S2  No 14/04/2000 23/06/2000  100%
1872 1539 Transparent End-to-End PS mobile streaming applice ~ Rel-4 S4 No PSTREAM 03/04/2000  21/03/2001  100%  26.233, 26.234 SP-000345
1873 1818 Multimedia Messaging Rel-4 T2 No MMs 22/02/2000  14/03/2001  100%  22.140, 23.140 TP-000078
1874 136 Definition of service requirements S1 No MMS 22/02/2000 31/05/2000  100%
1875 1819 Review of definition of service requirements T2 No 01/06/2000 14/03/2001  100%  22.140, 23.140 TP-000078
1876 1820 Technical Realisation T2 No 10/04/2000 14/03/2001 100%  22.140, 23.140 TP-000078
1877 1821 Review of definition of reference Achitecture model T2 No 10/04/2000 14/03/2001  100%  22.140, 23.140 TP-000078
1878 1822 "Fulfill Requirements of Stage 1" T2 No 10/04/2000 14/03/2001 100%  22.140, 23.140 TP-000078
1879 1823 Definition of MMS primitives in Stage 2 T2 No 10/04/2000 14/03/2001 100%  22.140, 23.140 TP-000078
1880 1541 Transcoder-Free Operation Rel-4 N4 No TrFO 03/01/2000  30/03/2001  100%
1881 112 O0BTC solution N4 No TRFO-OOBTC 03/01/2000 30/03/2001  100% N4-000531
1882 1512 implementation in UTRAN R3 No TRFO-OOBTC-UTFR 11/09/2000 30/03/2001  100%  25.401, 25.410, 25.« RAN_Wis
1883 896 Impact on architecture, Principles and Terminology S2  No 03/01/2000 20/10/2000  100%
1884 1657 Codec Negotiation between UE and MSC N1 No 14/08/2000 02/02/2001  100%  24.008, 23.009, 23.:

| 1885 | 115 Codec Negotiation inter MSC N4 No 03/07/2000 22/12/2000  100%
1886 894 Bearer establishment inter MSC N4 No 03/07/2000 22/12/2000 100%  23.153 NP-000127
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1887 905 Speech Transcoder: Location and Control at the UMTS Core Nef S2 No TRFO-STLC 10/04/2000 29/09/2000  100% S$2-99352
1888 124 Transcoder at Edge NP  No 10/04/2000 29/09/2000  100%
1889 2310 GERAN improvements 1 (Gb over IP) Rel-4 GP No GEIMP1 09/05/2000  19/03/2001  100% GP-000433
1890 2311 Gb over IP (Ip-fication of Gb) GP No GbIP 09/05/2000 19/03/2001  100% GP-000434
1891 2312 Concept GP No 09/05/2000 10/11/2000  100%
1892 2313 Changes to 08.16, 08.18 GP No 09/05/2000 19/03/2001  100%
1893 2314 GERAN improvements 2 (NACC) Rel-4 GP No GEIMP2 06/11/2000  19/12/2003  100% GP-012812
1894 2315 Gb enhancements GP No Gben 06/11/2000 08/06/2001  100% GP-000436
1895 2316 Intra BSC NACC (Network Assisted Cell Change) GP No 06/11/2000 08/06/2001  100%
1900 50030 MS conformance test for Intra BSC NACC GP No  GEIMP2-Msconf 30/11/2001 19/12/2003 = 100% GP-012811
1901 50299 Changes in 51.010 G5,G4 No 30/11/2001 19/12/2003  100%
1902 2324 GERAN improvements 4 (Delayed TBF) Rel-4 GP No GEIMP4 15/01/2001  08/06/2001  100% GP-010363
1903 2325 Gb enhancements 2 GP No GEIMP4-Gben2 15/01/2001 08/06/2001  100% GP-010363
1904 2429 stage 2 GP No 15/01/2001 08/06/2001  100%
1905 2421 Stage 3 (changes in 44.060) G2 No 15/01/2001 06/04/2001  100%
1909 1222 | ow Chip Rate TDD option Rel-4 RL No LCRTDD 19/07/2000  02/12/2003  100% RAN Wis
1910 1223 Physical layer R1 No LCRTDD-Phys 19/07/2000 30/03/2001  100% RAN_Wis
1911 1224 Layer 2 and layer 3 protocol aspects R2 No LCRTDD-L23 19/07/2000 30/03/2001  100% RAN_Wis
1912 1225 RF radio transmission/reception, system performance requirements ¢ R4 No LCRTDD-RF 14/08/2000 30/03/2001  100% RAN_Wis
1913 1227 UE radio access capability R2 No LCRTDD-UErac 14/08/2000 30/03/2001  100% RAN_Wis
1914 1228 lub/lur protocol aspects R3 No LCRTDD-lublur 14/08/2000 30/03/2001  100% RAN_Wis
1915 2262 Low chiprate TDD interworking with GERAN No 01/09/2000 19/01/2001  100% GP-000432
1916 2263 Handover and Cell Selection / Reselection to UTRA 1.28 Mcps * No 01/09/2000 19/01/2001  100%
1917 2103 Conformance Test Aspects - Low Chip Rate TDD T1 N o 17/09/2001 02/12/2003  100% 0%
1918 2217 Testing Layer 2 and layer 3 protocol aspects T1 No 17/09/2001 02/07/2003 100%  34.123-1, 34.123-2 TP-030052
1919 2562 Deleted - Testing Layer 2 and layer 3 protocol aspects - TTCN T1 No 03/12/2002 02/12/2003  100%  34.123-3 TP-030052
1920 2218 Testing RF Radio Transmission and Reception T1 No 17/09/2001 28/06/2002  100% TP-030052
1921 1322 Enable bearer independent CS architecture Rel-4 S2 No CSSPLIT 03/01/2000  01/03/2002  100% SP-000288
1922 1323 Enable bearer-independent call control N4  No 03/01/2000 16/08/2001  100% N4-000512
1923 1516 Architecture and Stage 2 description S2  No 03/01/2000 08/09/2000 100%  23.002
1924 1325 Standardisation of protocols (control & user planes) over Nb inte N3 No 02/01/2001 30/03/2001  100% N4-000512
1925 1326 Standardisation of protocols over reference points between MS( N4 No 25/09/2000 23/03/2001  100% N4-000512
1926 1616 Standardisation of detailed stage 2 description N4 No 17/07/2000 23/03/2001  100% N4-000512
1927 1327 Bearer control between MSC server and MGW N4 No 01 /09/2000 16/08/2001  100% N4-000512
1930 1331 Lawful interception S3 No 21/08/2000 23/03/2001  100%
1931 2052 Deleted - Conformance Test Aspects - Enable bearer independent C Tl No  CSSPLIT-TEST 05/03/2001 01/03/2002  100%
1932 1445 MEXE enhancements Rel-4 Rel-4 T2 No MEXE 03/01/2000  14/12/2001  100% TP-030052
1933 1447 MEXE Security Analysis Activity S3 No MEXE-SEC 22/02/2000 14/12/2001  100% SP-010327
1934 2045 Stage 3 S3 No MEXE1l-SEC 17/07/2000 14/12/2001  100%
1935 1448 Terminal aspects T2 No 22/02/2000 15/12/2000  100%
1936 1810 MEXE Rel4 Improvements and Investigations T2 No  MEXE-ENHANC 03/01/2000 15/12/2000 100%  22.057, 23.057
1937 1812 3rd MEXE classmark T2 No 03/01/2000 15/12/2000 100%  22.057, 23.057
1938 1814 FS on Secure download mechanism and capabilities to support T2 No 07/02/2000 15/12/2000 100%  22.057, 23.057
1939 1815 FS on Support of MP3/MPEG4 content T2 No 07/02/2000 15/12/2000 100%  22.057, 23.057
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1940 1631 Tandem Free aspects for 3G and between 2G and 3( Rer4 S4 No TFO 22/02/2000  15/06/2001  100%
1941 1632 Tandem Free AMR S4 No TFO-AMR 22/02/2000 15/06/2001  100%
1942 130 Specification S4  No 22/02/2000 23/03/2001 100%  28.062
1943 907 Impact on: NP No 08/01/2001 15/06/2001  100%
1946 2230 Advanced Speech Call ltems enhancements REL-4 ~ Rel-4 N1 No ASCI 03/12/2000  14/03/2002  100% NP-000730
1947 2232 Stage 2 N4 No 03/12/2000 14/03/2002 100%  23.067, 24.067
1948 2231 Stages 2 and 3 on A interface N1 No 03/12/2000 23/03/2001  100%  44.068, 44.069, 24.(
1949 2403 700 MHz spectrum support Rel-4 GP No 700SS 03/01/2000  20/12/2002  100% GP-000449
1950 2404 GERAN support for the 700 MHz band GP No 03/01/2000 19/01/2001  100%
1951 2405 Signalling support GP No 03/01/2000 19/01/2001  100%
1952 2406 Physical layer definitions GP No 03/01/2000 19/01/2001  100%
1953 2407 Receiver performance and RF budget GP No 03/01/2000 19/01/2001  100%
1954 2408 GERAN MS Conformance test for 700 MHz band GP No 0 2/04/2001 30/11/2001  100% GP-000451
1955 2409 MS test GP No 02/04/2001 30/11/2001  100%
1956 2410 GERAN BTS Conformance test for 700 MHz band GP No 02/04/2001 20/12/2002  100% GP-000452
1957 2411 BTS test GP No 02/04/2001 20/12/2002  100%
1958 2463 QOperator Determined Barring for Packet Oriented Sei  Rel-4 NP No ODB 01/06/2000  19/03/2001  100% NP-010089
1959 2546 UMTS QoS Architecture for PS Domain Rel-4 S2 No QoSPS 03/01/2000  27/11/2002  100% SP-010342
1960 2548 Architecture S2 No 05/06/2000 03/01/2001  100%  23.107
1961 2550 Charging and OAM&P for QoS Management Rel-4 S5 No QOoSPS-OAM 21/09/2001 28/06/2002 100%  32-series SP-010461
1962 1681 RAB Quality of Service (re)Negotiation over lu R3  No  QoSPS-MAPEND-R 21/08/2000 23/03/2001 100%  25.413 RAN_Wis
1963 1991 RAB Quality of Service Negotiation over lu R3  No  QoSPS-MAPEND-R 21/08/2000 23/03/2001  100% RAN_Wis
1964 2456 RAB Quality of Service Negotiation over lu during relocation R3 No QOSPS-MAPEND-R 02/03/2001 23/03/2001  100%
1965 1992 RAB Quality of Service Re-Negotiation over Iu R3  No  QoSPS-MAPEND-R 25/09/2000 23/03/2001  100% RAN_Wis
1966 1553 GERAN QoS Aspects - Handovers: maintenance of real-  time Qo GP No GERQoS 03/01/2000 30/11/2001  100% GP-010431
1967 2306 Handover Concept for the PS domain GP No 03/01/2000 30/11/2001  100%
1971 50010 Deleted - GERAN MS Conformance test for inter-system and intra-sy G4,R3  No  GERQOS-Mstest 31/08/2001 27/11/2002  100% GP-012287
1972 50011 Deleted - Handover for the PS domain G4,R3  No 31/08/2001 27/11/2002  100%
1976 1685 PS-domain handover for real-time services R3 No QoSPS-PSdoRTS 28/08/2000 30/03/2001  100% RAN_Wis
1977 2554 Deleted - RAB QoS Renegotiation at Relocation R3 No 03/01/2001 23/03/2001 100% 25.851, 25.946
1978 1993 small Technical Enhancements and Improvements fo ~ Rel4 Al No TEM4 03/01/2000  06/05/2008  100%
1979 25017 Small Technical Enhancements and Improvements for Rel-4 Conforn Rel-4 R5 Yes TEI4_Test 03/01/2000 06/05/2008  100% Work_Items
1980 | 400002 Rel-4 Evolutions of the transport in the UTRAN NA RP  No ETRAN 21/08/2000  23/08/2002  100% RAN Wis
1981 12 QoS optimisation for AAL2 connections over lub and lur interfaces Rel-4 R3 No ETRAN-QO0SAAL2 21/08/2000 30/03/2001  100% RAN Wis
1982 1995 Transport bearer modification procedure on lub, lur, and lu Rel-4 R3 No ETRAN-MigrMod 02/10/2000 30/03/2001  100% RAN Wis
1983 401834 Conformance Test Aspects of Rel-4 evolutions of the transport ir T1 No 25/02/2002 23/08/2002  100%
1984 2208 Testing RAB support enhancements T1 No CT-RABS? 25/02/2002 23/08/2002 100%  34.108, 34. 121, 34.
1985 | 400004 Rel-4 Evolutions of the transport in the CN NA N4 No CNTRSP 29/05/2000  23/03/2001  100% not needed
1986 859 IP Transport of CN protocols (e.g., CAP, MAP) Rel -4 N4 No SS7IP 07/12/2000 23/03/2001  100%
1987 1679 Stage 3 N4  No 07/12/2000 23/03/2001  100%
1991 1513 FS on Transport and control separation inthe P S CN domain Rel-4 S2  No 29/05/2000 23/03/2001  100% SP-000293
1992 1615 Architectural impacts S2  No 29/05/2000 23/03/2001  100%
1993 | 401216 Rel-4 Improvements of Radio Interface NA RP No RInimp 10/07/2000  14/03/2003  100% RAN Wis
1994 1509 UTRA repeater specification (master) Rel-4 R4 No RInimp-REP 10/07/2000 21/03/2001  100% RAN_Wis
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1995 1994 DSCH power control improvement in soft handover Rel-4 R1 No RInlmp-DSCHsho 11/09/2000 23/03/2001  100% RAN_Wis
1996 1996 UMTS 1800 elindep R4 No  RInimp-UMTS18 25/09/2000 14/12/2001  100% RAN_Wis
1997 2467 UMTS 1900 elindep R4 No  RInimp-UMTS19 19/03/2001 14/12/2001  100%
1998 1219 FS on High Speed downlink packet access R2 No RInimp-HSDPA 21/08/2000 23/03/2001  100% RAN_Sis
1999 1510 FS on improved common DL channel for Cell-FACH state R2 No RInlmp-DLCFACH 11/09/2000 28/12/2001  100% RAN_Sis
2000 401839 Conformance Test Spec. Rel-4 improvements in Radio Interface T1 No 08/10/2001 14/03/2003  100%
2001 2212 Deleted - Testing Improved usage of downlink resource in FDD T1 No 18/02/2002 30/08/2002  100%
2002 2213 Deleted - Testing Terminal Power saving features T1 No 18/02/2002 30/08/2002  100%
2003 2214 Deleted - Testing DSCH power control improvement in soft hanc ~ Rel-4 T1 No 18/02/2002 30/08/2002  100%
2004 2215 Testing UMTS 1800 elindep T1 No 08/10/2001 14/06/2002 100%  34.108, 34,121, 34..  TP-030052
2005 41000 Testing UMTS 1900 el indep T1 No 08/10/2001 14/06/2002 100%  34.108, 34,121, 34.. TP-030052
2006 2561 Testing UMTS 1800 - TTCN el indep T1 No 17/06/2002 14/03/2003 100%  34.123-3 TP-030052
2007 41001 Testing UMTS 1900 - TTCN el indep T1 No 17/06/2002 14/03/2003 100%  34.123-3 TP-030052
2008 | 400009 Rel-4 RAN improvements NA RP  No RANimp 14/08/2000  17/03/2004  100% RAN Wis
2009 655 Node B synchronisation for TDD Rel-4 R1 No RANimp-NBsync 14/08/2000 23/03/2001  100% RAN_Wis
2010 2206 RAB support enhancement for Rel-4 Rel-4 R2 No RANimp-RABSE 21/08/2000 23/03/2001  100% RAN Wis
2011 402102 Deleted - Conformance Test Aspects - Rel-4 RAN Impr  ovements T1 No 01/01/2002 17/03/2004 100% 0%
2012 402222 Deleted - Testing Radio access bearer support enhancments T1 No 01/01/2002 02/09/2002  100%
2013 402461 Deleted - Testing RAB support enhancements-Robust Header ¢ Rel-4 Tl No RABimp-RoCH 28/05/2002 03/09/2003 100%  34.123-1,-2 TP-030052
2014 41006 Deleted - Testing RAB support enhancements-Robust Header ¢ Rel-4 T1 No 28/05/2002 17/03/2004 100%  34.123-3 TP-030052
2015 41007 Testing of Extended Robut Header Compression Rel-4 Tl No  Ext-RoHC 18/09/2002 30/09/2003 100%  34.123-1,-2 TP-030052
2016 41008 Deleted - Testing of Extended Robut Header Compression - TT¢  Rel-4 T1 No 18/09/2002 16/12/2003  100%  34.123-3 TP-030052
2017 41009 Deleted - General changes to TS34.121 corresponding to releas ~ Rel-4 Tl No RANimp-test 03/03/2003 03/03/2004 100%  34.108, 34.121
2018 | 401652 Rel-4 Emergency call enhancements NA N1 No EMC1 03/01/2000  28/05/2002  100%
2019 1654 For CS based calls Rel-4 N1 No EMCI-CS 03/01/2000 28/05/2002  100% NP-010136
2020 1320 Distinction in CS domain of emergency call types to different em Rel-4 S1  No 01/05/2000 23/06/2000  100%
2021 1999 Distinction in CS domain of emergency calls to different emerge Rel-4 N1 No 24/08/2000 22/09/2000  100%
2022 402224 Deleted - Conformance Test Aspects - Emergency call enhance T1 No 03/01/2000 28/07/2000  100%
2023 2226 Testing CS based emergency calls T1 No 25/02/2002 28/05/2002 100%  34.123-1 TP-030052
2024 2563 Testing CS based emergency calls - TTCN T1 No 22/11/2001 28/05/2002 100%  34.123-3 TP-030052
2025 | 401826 Rel-4 Terminal interfaces NA T2 No TI 03/01/2000  15/03/2001  100% not needed
2026 1827 AT commands enhancements Rel-4 T2 No TI-ATC 03/01/2000 14/03/2001  100%  27.007
2027 1828 Specification of AT commands for new services T2 No 03/01/2000 14/03/2001  100%  27.007
2028 1829 Wide Area Data Synchronisation NA T2 No TI-WADS 03/01/2000 14/03/2001  100%
2029 1830 Continues evolution of Synchronisation protocol Rel-4 T2 No TI-SYNC-EVOL 03/01/2000 14/03/2001  100%  27.903, 27.103
2030 1832 Terminal local model Rel-4 T2 No TLM 16/05/2000 15/03/2001 100%  23.227 TP-000080
2031 | 401536 Rel-4 Location Services enhancements NA S2 No LcCsl 03/04/2000  28/12/2001  100% SP-010518
2032 2229 CBS interactions Rel-4 T2 No LCS1-CBS 03/04/2000 28/12/2001 100%  23.041
2033 523 LCS support in the CS domain Rel-4 S2 No LCSi1-CS 15/05/2000 19/01/2001  100%
2034 525 LCS support in the PS domain Rel-4 S2 No LCS1-PS 01/05/2000 28/12/2001  100%
2035 1642 Stage 1 S1  No 03/07/2000 25/08/2000  100%  22.071
2036 1181 Stage 2 S2 No 01/05/2000 19/01/2001  100%  23.271
2037 1180 Stage 3 N1 No 21/08/2000 28/12/2001  100%
2041 401600 UE positioning Rel-4 NA RP No LCS1-UEpos 03/04/2000 30/03/2001  100% RAN Wis
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2042 1601 lub/lur interfaces for methods Rel 99 Rel-4 R3  No  LCS1-UEpos-lublur 03/04/2000 30/03/2001  100% RAN_Wis H
2043 1602 UE positioning enhancements - IPDL for TDD Rel-4 R2 No LCS1-UEpos-enh 28/08/2000 23/03/2001  100% RAN_Wis
2044 | 401560 Rel-4 UICC/(U)SIM enhancements and interworking NA T3 No ulcci 24/07/2000  23/03/2001  100% not needed
2045 1799 Common PCN Handset Specification (CPHS) Rel-4 T3 No UICC1-CPHS 24/07/2000 23/03/2001  100%  27.103 TP-000116
2046 | 401800 Rel-4 (U)SIM toolkit enhancements NA T3 No USAT1 05/06/2000  23/03/2001  100% not needed
2047 2034 USAT local link Rel-4 T3 No USATI-LocLnk 05/06/2000 23/03/2001  100% TP-000155
2048 | 401571 Rel-4 Security enhancements NA S3 No SEC1 03/01/2000  15/03/2002  100% SP-000421
2049 1587 Evolution of GSM CS algorithms (e.g. A5/3 development and deployr Rel-4 S3 No SEC1-CSALGO1 03/01/2000 15/01/2001  100% SP-000306
2050 1588 Evolution of GSM PS algorithms (e.g. GEA 2 depl  oyment) Rel-4 S3 No SECI1-PSALGO1 22/02/2000 22/12/2000 100 % SP-000307
2051 1589 Main aspects S3 No 22/02/2000 24/11/2000  100%
2052 1618 Impact on GTP N4 No 20/03/2000 22/12/2000  100%
2053 1661 GEA capability indication in MS CM N1 No SEC1-PSALGO1-G 19/06/2000 22/12/2000  100%
2054 401583 Deleted - MAP application layer security Rel-4 S3  No SEC1-MAPAL 03/01/2000 15/03/2002  100%
2055 401584 Deleted - Main aspects S3 No 21/02/2000 29/03/2001  100%
2056 402025 Deleted - Other stage 3 aspects N4  No 22/02/2000 24/11/2000  100%
2057 401594 Deleted - CHECK STATUS - Visibility and Configurability of sect Rel-5 S3  No SEC1-VCS 03/01/2000 15/03/2002  100% SP-000305
2058 | 401142 Rel-4 Charging and OAM&P Rel-4 S5 No OAM 01/12/2000  05/10/2001 100%  32-series SP-010461
2059 2089 Rel4 Principles, high level Requirements and Architecture Rel-4 S5 No OAM-AR/PR 01/12/2000 21/06/2001 100%  32.101, 32.102 SP-010461
2060 2088 Rel4 Performance Management Rel-4 S5 No 01/12/2000 28/09/2001  100%  32.4xy, 52.402 SP-010238
2061 2081 Fault Management Rel-4 S5 No 01/12/2000 05/10/2001  100%  32.111-1/4 SP-000524
2062 2082 Configuration Management Rel-4 S5 No OAM-CM 01/12/2000 21/06/2001  100%  32.106-1/8 SP-000524
2063 2083 Rel4 Charging Management Rel-4 S5 No OAM-CH 01/12/2000  28/09/2001 100%  32.2xy (Charging) SP-000524
2064 2071 UTRAN Operations and Maintenance procedures Rel-4 S5 No UOAM 01/12/2000 21/06/2001 100%  32.800 SP-000524
2065 1517 Global Text Telephony 3l Indep S2 No GTT 01/01/2000  31/12/2008  100% SP-010340 —
2066 1634 Stage 1 S1 No GTT 05/04/2000 22/12/2000 100%  22.976, 22.226 H
2067 1519 Stage 2 S2 No GTT 03/01/2000 13/10/2000 100%  23.226
2068 2234 Specification of Cellular Text telephone Modem S4 No GTT-CTM 11/09/2000 19/03/2001  100%
2069 2238 General description and C-code S4 No GTT-CTM 11/09/2000 11/12/2000 100%  26.226, 26.230
2070 2237 Minimum Performance requirements S4 No GTT-CTM 11/09/2000 19/03/2001 100%  26.231
2071 1852 Conformance Test Aspects - Global Text telephony R5 No GTT_ Test 01/01/2000 31/12/2008 100%  34.125 Vo
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