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1
Workplan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	45
	WI started
	RP-090951
	0%
	Sept. 2010

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




0 %

per WG (optional information):

RAN WG2:

0%








RAN WG4:

0%








RAN WG5:

0%


additional comments:


The definition of the GNSS minimum performances requirements in GERAN was expected to be completed in GERAN#44. However discussions are still ongoing, and expected to be concluded before next GERAN #45. Therefore, the work in RAN-WG2,4,5 has been delayed. The first set of TDOC is expected to be submitted in next RAN-WG4#54. The reason for delaying the starting of the work in UTRAN is to align the views between GERAN and UTRAN and then LTE.

1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:
Sept. 2010

which is:
RAN #49

additional comments:




2.
Technical status related evaluation

2.1
Detailled Progress report since last TSG meeting (for all involved WGs)

The work has been delayed until GNSS minimum performances requirements are stabilised in GERAN (expected to be next GERAN Meeting). 

The first set of TDOC is expected to be supplied next RAN-WG4#54.

2.2
List of Completed elements (compare with open issues of last TSG)

2.3
List of open issues

NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

N/A

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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