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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	RAN#36
	WI/SI started
	RP-070429
	0%
	

	RAN#46
	RP-091059
	- 
	100%
	December 2009

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100 %
per WG (optional information):

additional comments:



The estimated level of completion is for the work related to the certification of the first devices. Implementation of P1 and P2 test cases can now start with the goal of starting certification at the end of 2010. The work will continue to update test cases based upon RAN4 future work and RAN5 internal work with the test specifications in maintenance mode with respect of LTE-UEConTest_RF work item.

1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2009

which is:
RAN #46
additional comments:




The work item may now be considered closed (RAN#46).
2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
Since RAN#45 meeting RAN5 has met in Philadelphia U.S RAN5#45 
Progress has been made for RF and RRM test cases for both FDD and TDD test cases, in addition about 26 new TCs have been introduced.

All the progress will be included in the following RAN5 RF specifications:

· TS 36.521-1 v8.4.0 (TX/RX/Performance requirements)
· TS 36.521-3 v8.2.0 (RRM) 
· TS 36.521-2 v8.3.0 (Applicability)

LTE-RF Work Plan has been documented in R5-095665r1 where all the details of RF and RRM test cases completion level have been estimated.

RAN5 RF has made great progress on all the test cases reaching the goals and completing the work targeted for the certification of the first devices. Implementation of P1 and P2 test cases can now start and the goal of starting certification at the end of 2010 can be achieved.

The work item may now be considered closed. The work will continue to update test cases based upon RAN4 future work and RAN5 internal work with the test specifications in maintenance mode with respect of LTE-UEConTest_RF work item
2.2
List of Completed elements (compare with open issues of last TSG)
2.3
List of open issues
There are not any major outstanding issues.
Open issues/dependencies/internal work are captured (if any) in the editor’s notes of each test case. However, the scope of them is outside the RAN5 related work for the certification of the first devices and any open issue will be addressed as normal as regular RAN5 work with test specification in maintenance mode.
3.
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