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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	40
	WI/SI started
	RP-080336
	0%
	March 2009

	41
	RP-080547
	
	5%
	March 2009

	42
	RP-080823
	
	5%
	March 2009

	43
	RP-090058
	
	10%
	September 2009

	44
	RP-090413
	
	25%
	September 2009

	45
	RP-090713
	
	50%
	March 2010


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100 %

per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2009

which is:
RAN #46
additional comments:
After changed the completion date to March 2010 in RAN#45, we finished this WI in RAN#46 in advance
2.
Technical status related evaluation
2.1
Detailled Progress report since last TSG meeting (for all involved WGs)
Since last RAN#45 meeting, the following was achieved:

· Analyzed the remaining test cases:
· Reference test conditions was finalized by R5-095945

· There was no need to update Baseline radio bearer combinations for testing MBSFN FDD 
· The applicability of the remaining test cases was added by R5-096173.

The overall completion was increased from 50% to 100%.
2.2
List of Completed elements (compare with open issues of last TSG)
Not Applicable
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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