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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	RAN 45
	WI started 
	RP-090959
	nil
	June 2010

	RAN 46
	RP-091074
	
	5%
	June 2010


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




100 %

Additional comments:
Number of tests completed =3;          Total number of tests =3

1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
March 2010

which is:
RAN #47
Additional comments:




2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
-18.1 Mobile Originating SMS: RAN5 #46 meeting, the test case scenario was submitted and was approved.
-18.2 Mobile Terminating SMS: during RAN5 #46 meeting, the test case scenario was submitted and was approved.
-Initial Registration: section 8.1 and Annex A in 34.22901 updates were submitted during RAN5 #46 meeting and the updates were approved.
-Proposed Test Case 18.3 “Mobile terminating SMS with full message storage” was removed from the Work Plan due to the fact that the test case is not a practical use test case.
2.2
List of Completed elements (compare with open issues of last TSG)
· 8.1 Initial Registration in 34.229-1 covers also SMS registration. An Update to Annex A and other changes to introduces SMS/IMS were also introduced (100% completion).
· 18.1 Mobile Originating SMS Update (100%)

· 18.2 Mobile Terminating SMS (100% completion).

2.3
List of open issues
3.
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