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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	44
	WI started
	RP-090756
	0%
	 March 2010

	46
	RP-091079
	
	5%
	 March 2010

	
	
	
	
	

	
	
	
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item



     overall (mandatory to be provided):




100 %



     per WG (optional information):



     additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
 March 2010
which is:
RAN #47


      additional comments:




2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
At RAN5#46, the following was achieved:
Of the 2 total test cases,

RRM Test Case 8.3.9 was presented and agreed.


One Signalling test case is submitted for eMail agreement.

Work Item contributions at RAN5#46 were agreed and the work item is now 100% complete.  
2.2
List of Completed elements (compare with open issues of last TSG)


NONE
2.3
List of open issues


NONE
3.
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