

ID	Jnique_IC	Name	Release	Resource Names	Acronym	Start	Finish	% Complete	Impacted TSs and TRs	Hyperlink	WI rapporteur name	Qtr 1, 2011			
												Sep	Nov	Jan	Mar
17	480030	System Improvements to Machine-Type Communica	Rel-11	S1,S2,S3	SIMTC	10/06/2010	15/12/2011	0%	-	SP-100637	KPN				
18	480130	Stage 1 for System Improvements to Machine-Type Cor	Rel-11	S1	SIMTC	10/06/2010	10/12/2010	0%	22.368	SP-100637	KPN				
19	480230	TR on Stage 2 for System Improvements to Machine-Ty	Rel-11	S2	SIMTC	10/06/2010	22/09/2011	0%	new TR 23.8xx	SP-100637	Samsung				
20	490028	TR on Security aspects of System Improvements to Ma	Rel-11	S3	SIMTC	23/09/2010	15/12/2011	0%	new TR 33.8xy	SP-100637	Samsung				
21	480330	Stage 2 on SA2 part for System Improvements to Mach	Rel-11	S2	SIMTC	10/06/2010	15/12/2011	0%	Depends on the c	SP-100637	Samsung				
22	480430	Stage 2 on Security part for System Improvements to M	Rel-11	S3	SIMTC	10/06/2010	15/12/2011	0%	Depends on the c	SP-100637	Samsung				
49	470020	Study on Alternatives to E.164 for Machine-Type Coi	Rel-11	S1	FS_AMTC	25/03/2010	16/12/2010	15%	22.988	SP-100198	T-Mobile USA				
50	480032	Study on enhancements for Machine-Type Commun	Rel-11	S1	FS_MTCe	10/06/2010	16/06/2011	10%	22.888	SP-100448	Huawei				
68	410030	Network Improvements for Machine-Type Communi	Rel-10	S2,R2,R3	NIMTC	18/09/2008	23/03/2011	51%	-	SP-090832	KPN				
69	410031	Stage 1 for Network Improvements for Machine-Type C	Rel-10	S1	NIMTC	18/09/2008	25/03/2010	100%	new 22.368	SP-090832	KPN				
70	450028	TR on Stage 2 for Network Improvements for Machine-	Rel-10	S2	NIMTC	24/09/2009	23/03/2011	87%	new TR 23.888	SP-090832	Samsung				
71	490037	Stage 2 for Network Improvements for Machine-Type C	Rel-10	S2	NIMTC	30/08/2010	23/09/2010	100%	23.060, 23.236, 2	SP-010xyz	Samsung				
72	460023	<i>Deleted - Security for Network Improvements for Machine-</i>	Rel-10	S3	NIMTC	10/12/2009	23/09/2010	100%	new 33.868	SP-090832	Samsung				
73	480005	CN part of Stage 3 for Network Improvements for Mach	Rel-10	C1,C3,C4	NIMTC	04/06/2010	18/03/2011	2%	-	CP-100423	Ericsson				
74	480105	CT1 part of Stage 3 for Network Improvements for Machine-	Rel-10	C1	NIMTC	04/06/2010	18/03/2011	5%	24.008, 24.301	CP-100423	Ericsson				
75	480205	CT3 part of Stage 3 for Network Improvements for Machine-	Rel-10	C3	NIMTC	04/06/2010	18/03/2011	0%	29.061, 29.007	CP-100423	Ericsson				
76	480305	CT4 part of Stage 3 for Network Improvements for Machine-	Rel-10	C4	NIMTC	04/06/2010	18/03/2011	0%	23.003, 23.008, 2	CP-100423	Ericsson				
77	490003	GERAN part of Network Improvements for Machine-Typ	Rel-10	G2	NIMTC	03/09/2010	04/03/2011	0%	44.018, 44.060	GP-101647	Vodafone, Ericsson				
78	490024	RAN mechanisms to avoid CN overload due to Machine	Rel-10	R2,R3	NIMTC-RAN_overl	17/09/2010	18/03/2011	0%	25.331, 25.413, 3	RP-101026	Huawei				
340	450015	Study on RAN improvements for Machine-Type Com	Rel-10	R1,R3,R4	FS_NIMTC_RAN	18/09/2009	10/12/2010	40%	UTRA, LTE 37.8€	RP-100330	Huawei				
341	460001	Study on GERAN improvements for Machine-Type C	Rel-10	G1,G2	FS_NIMTC_GERA	24/05/2010	04/03/2011	15%	GERA 43.868	GP-092418	Ericsson				
1009	7027	Study on Facilitating Machine to Machine Communi	Rel-8	S1	FS_M2M	04/11/2005	08/03/2007	100%	22.868	SP-050527	Siemens				

Project: 3GPP_Release-2000
Date: 07/10/2010

Critical		Baseline Split		Rolled Up Critical Progress		External Tasks	
Critical Split		Baseline Milestone		Rolled Up Task		Project Summary	
Critical Progress		Milestone		Rolled Up Split		External Milestone	
Task		Summary Progress		Rolled Up Task Progress		Deadline	
Split		Summary		Rolled Up Baseline			
Task Progress		Rolled Up Critical		Rolled Up Baseline Milestone			
Baseline		Rolled Up Critical Split		Rolled Up Milestone			