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1
Workplan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	49
	WI/SI started
	RP-100935 [1]
	0%
	December 2011

	50
	RP-101077
	
	30%
	December 2011


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




50%

per WG (optional information):

additional comments:
5 contributions email agreed for RAN5#50
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
Dec 2011

which is:
RAN #54
additional comments:




2.
Technical status related evaluation
2.1
Detailled Progress report since last TSG meeting (for all involved WGs)
During RAN5#50 meeting, the following was achieved:

· The work plan was updated to include a new test case and modify one test case title [2]
· 5 new test cases email agreed;

· Overall completion increased from 30% to 50%

2.2
List of Completed elements (compare with open issues of last TSG)
Not Applicable
2.3
List of open issues
N/A
3.
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