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1
Work plan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	49
	WI/SI started
	RP-101013
	0%
	Mar. 2011

	50
	RP-101092
	RP-101232
	25%
	Mar. 2011

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




30%

per WG (optional information):

RAN WG3:

30%

additional comments:
The RAN3 stage-3 work will according to the work plan start when a stable stage 2 document is received from GERAN2. The RAN3 stage-3 CR has been discussed for 2 rounds and is already in a good shape.

1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:
Mar. 2011

which is:
RAN #51

additional comments:


It is proposed to shift the completion date to June 2011 which is RAN#52.

2.
Technical status related evaluation

2.1
Detailed progress report since last TSG meeting (for all involved WGs)

TSG RAN WG3 #70bis

RAN3 questions on GERAN2 working assumptions were clarified with the reply LS from GERAN2 . The updated working assumptions from GERAN2  were also discussed . The RAN3 stage-3 CR draft  was discussed and RAN3 agreed to introduce two new elementary procedures.

Documents - were treated.

TSG RAN WG3 #71

The RAN3 stage-3 CR  based on comments from RAN3#70bis meeting was discussed.

Document  was treated.

2.2
List of completed elements (compare with open issues of last TSG)

2.3
List of open issues

NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· RAN protocols

· Stage 2 CRs (25.401, 25.420)

· Stage 3 CRs (25.423)

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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[2] R3-110133, View on Enhancements of Iur-g interface, ZTE, CMCC, RAN3#70bis

[3] R3-110134, Introduction of enhancements of Iur-g interface (25.423 CR DRAFT Cat B), ZTE, RAN3#70bis

[4] R3-110948, Introduction of Enhancements of Iur-g Interface (25.423 CR1668 Rev 1 Cat B), ZTE, CMCC, CATT, CATR, Alcatel-Lucent, RAN3#71
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