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	Feature / Item:
	

	Affects:
	UE/MS:

X
	CN:

	UTRAN:

X
	GERAN:

X
	E-UTRAN (LTE):

X
	LTE-Advanced:

X

	Expected Completion Date:
	RAN #52, June 2011 

	Service(s) impacted:
	None

	Specification(s) affected:
	TS 36.101, TS 36.104, TS 36.141, TS 37.104, TS 37.141, TS 25.104, TS 25.141
TS 36.113, TS 36.123, TS 36.133, TS 25.461, TS 25.466, TS 36.307

	Task(s) within work which are not complete:
	1) Finalization of proposed limits for Band 2 and 25 BS emissions in Band 23 uplink

2) Finalization of proposed limits for Band 23 UE emissions into Band 25 downlink
3) Investigation of blocking scenarios between Band 23 UEs and Band 2 and 25 UEs 

	Consequences if not included in Release 10:
	Will delay the implementation of Band 23 (S-Band), also will create a new legacy case of Rel-10 to consider


Abstract of document:

In the “Adding 2 GHz band LTE for ATC of MSS in North America” WI there have been several co-existence issues discussed, with three tasks still open.  On the first incomplete task, a proposal on Band 25 (E1900) BS emissions (-30 dBm/MHz at 2000 MHz, -49 dBm/MHz at 2010 MHz) has been agreed to by all but one interested company, who needs more time.  On the second incomplete task, a proposal on Band 23 (S-Band) UE emissions (-40 dBm/MHz at 1995 MHz, -50 dBm/MHz at 1990 MHz) has also been agreed to all but one party.  Finally, although test results have been presented on blocking scenarios between Band 23 and Band 2, there has been a request for additional testing and/or reconsideration of some blocking scenario assumptions.
Additional time is needed to complete these three tasks, so it proposed to postpone the completion date of the WI to RAN #52, June 2011. 
Contentious Issues:

1) Finalization of proposed limits for Band 2 and 25 BS emissions in Band 23 uplink

2) Finalization of proposed limits for Band 23 UE emissions into Band 25 downlink

3) Investigation of blocking scenarios between Band 23 UEs and Band 2 and 25 UEs
