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Release 10 Submission form

	Feature / Item:
	

	Affects:
	UE/MS:

X
	CN:


	UTRAN:

X
	GERAN:


	E-UTRAN (LTE):


	LTE-Advanced:



	Expected Completion Date:
	June, 2011

	Service(s) impacted:
	None

	Specification(s) affected:
	TS 25.484, 25.331, 25.413, 25.423

	Task(s) within work which are not complete:
	Stage 3

	Consequences if not included in Release 10:
	Incomplete standardization, only stage 2 is captured. And, UTRAN ANR can not be completed in release 10.


Abstract of document:

All stage 2 functionalities are completed. Only stage 3 CR shall be provided to finish the WI. This is a minor issue compared to all the completed and approved stage 2 description for UTRAN ANR. This issue can be completed in one RAN meeting cycle. Therefore WI is proposed to be extended to June 2011 (RAN#52).

Contentious Issues:

