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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	RAN #48
	WI/SI started
	RP-100568
	0%
	First Milestone:

June 2011 (RAN #52) for DL/UL with 40 MHz/20 MHz
Finalisation of the WI:

December 2011 (RAN #54) for DL/UL with 40 MHz/40 MHz

	RAN #49
	RP-100790
	RP-100668
	0%
	As above

	RAN #50
	RP-101121
	RP-100668
	0%
	As above

	RAN #51
	RP-110082
	RP-100668
	0%
	As above

	RAN #52
	RP-110566
	RP-100668
	0%
	As above

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




0 %

per WG (optional information):

RAN WG1:

0%








RAN WG2:

0%








RAN WG3:

0%








RAN WG4:

0%
additional comments:
Change of intermediate completion dates for the DL/UL with 40 MHz/20 MHz as: (i) the WI was on hold until RAN #50 and (ii) in order to align with the timescale of the other two band specific LTE-A inter-band CA WIs (Band 4 / 17 and band 4 / 13).
50% completion means that the first part of the WI with one UL and two simultaneous DLs is finalised.

1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in: June 2012 which is: RAN #56
additional comments: The first milestone of the WI includes the DL / UL with 40 MHz / 20 MHz with 100% completion in: March 2012 which is RAN #55 (See additional comments above on new time scale)
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
TSG RAN WG4 #59AH Bucharest: 

No progress as the main focus is on to finalise the core part
TSG RAN WG4 #60 Athens:
No progress as the main focus is on to finalise the core part
TSG RAN WG1, TSG RAN WG2 and TSG RAN WG3: 

There may be no or just minor work needed in the other groups in order to add these new band combinations for inter-band LTE-A CA.
2.2
List of completed elements (compare with open issues of last TSG)
· xxx

2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

RAN4
· Performance tests agree on general principle
· RRM core requirements, performance and test cases 

· RAN4 is to assess if the RRM requirements being current specified for CA are sufficient or additional requirements specific to inter-band CA are needed
· It has to be checked if any new BS core or performance (demodulation) requirements and/or CQI requirements, etc are needed.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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