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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	52
	WI/SI started
	RP-110673
	0%
	December 2012

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




10 %

per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2012

which is:
RAN #58
additional comments:




2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
Since RAN#52 the WI was dealt with in two RAN4 meetings with 4 tdocs treated in RAN4#59-AH [1-4] and 5 tdocs in RAN4#60 [5-9]. RAN4 approved a v0.0.2 of the TR [5]. 

While these were dealing primarily with core aspects, it was identified that no changes are needed to either TS36.104 or TS36.141 [8], so this part of the performance WI can be considered complete. 

In addition it was identified that no changes are expected to either TS36.133 or the performance part of TS36.101, however study of impact to UE performance aspects will continue as the core requirements are developed.
2.2
List of completed elements (compare with open issues of last TSG)
Key completed elements:
· Identification of all changes needed to TSs to complete the WI captured in the TR

· eNB and MSR aspects (study concluded no technical changes are required to the TSs, only minor editorial) 
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

Main open issues:
· UE performance aspects
3.
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