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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	RAN #48
	WI/SI started
	RP-100568
	0%
	First Milestone:

June 2011 (RAN #52) for DL/UL with 40 MHz/20 MHz

Finalisation of the WI:

December 2011 (RAN #54) for DL/UL with 40 MHz/40 MHz

	RAN #49
	RP-100790
	RP-100668
	0%
	As above

	RAN #50
	RP-101121
	RP-100668
	0%
	As above

	RAN #51
	RP-110082
	RP-100668
	0%
	As above

	RAN #52
	RP-110566
	RP-100668
	0%
	As above

	RAN #53
	RP-111205
	RP-100668
	0%
	As above

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




0 %

per WG (optional information):

RAN WG4:

0%
additional comments:
50% completion means that the first part of the WI with one UL and two simultaneous DLs is finalised.

1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in: December 2012 which is: RAN #58
additional comments: At the RAN #52 the following way forward on RAN4 WIs on band combinations was agreed: To follow RAN4 frame work and focus on 2 DL and 1 UL for coming 3 months. 2 UL will be re-discussed at RAN#53. Completion targets for all band combination were reset to Sep.2012 for core part WIs and Dec.2012 for performance part WIs.

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
TSG RAN WG4 #60bis Zhuhai:
No progress as the main focus is on to finalise the core part
TSG RAN WG4 #61 San Francisco:
For the CA RRM it was agreed in [1] that the Noc level can be adjusted based on REFSENS relaxation. The applicable RSRP and SCH_RP levels may have to be increased depending upon the band combination. For inter-band CA with low-high band combinations the REFSENS relaxation is 0 dB and no change is needed. For all other band combinations possible relaxation on REFSENS has to be still agreed.
TSG RAN WG1, TSG RAN WG2 and TSG RAN WG3: 

There may be no or just minor work needed in the other groups in order to add these new band combinations for inter-band LTE-A CA.
2.2
List of completed elements (compare with open issues of last TSG)
We note:

· That the current work on performance / demodulation work is for the generic CA requirements.

· For RRM the generic CA requirements are specified in TS 36.133, section 8.3

2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

RAN4
· Performance tests agree on general principle
· RRM core requirements, performance and test cases 

· RAN4 is to assess if the RRM requirements being current specified for CA are sufficient or additional requirements specific to inter-band CA are needed
· It has to be checked if any new BS performance (demodulation) requirements and/or CQI requirements, etc are needed.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

San Francisco 14th – 18th November 2011:

[1]
R4-116246, “Way Forward on Noc Setting issues in CA RRM testing”, Huawei, et al., TSG-RAN Working Group 4, San Francisco, USA, 14-18 November, 2011
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