TSG-RAN Meeting # 55







        
RP-120073
Xiamen, China, February 28- March 02, 2012   
Status Report to TSG

Agenda item:


11.2.10.1
	Work Item Name
	HSDPA Dual-Band Multi-Carrier Combinations

	Study Item Name
	

	Acronym
	HSDPA_DB_MC-Core

	Unique ID
	


Source:

	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	Muhammad Kazmi

	
	Company
	Ericsson

	
	Email
	muhammad.kazmi@ericsson.com


1
Workplan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	54
	WI started
	RP-111746
	0%
	September 2012

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):

30%



 
per WG (optional information):


WG4

30%
additional comments:
1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:
September 2012 

which is:
RAN #57
additional comments:




2.
Technical status related evaluation

2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
RAN4#62:

The specification work on this WI was initiated in RAN4#62 meeting. 

There are 3 papers related to the core part. An overview of UE, BS and RRM requirements was provided in [1]. A work plan was agreed. 
There was a paper on the initial analysis of UE RF requirements for the new configurations (I-2-VIII-2 and II-1-V-2). The way forward to define UE RF requirements was approved in [3]. According to the agreement same core requirements as defined for existing I-2-VIII-1 can be reused for band combination I-2-VIII-2 with single or dual uplink in band I; new simulations may be needed for single or dual uplink located in band VIII. New simulation analysis is to be done for the combination II-1-V-2.
A CR to introduce the two configurations (I-2-VIII-2 and II-1-V-2) in BS specification TS 25.104 was agreed in [2]. There are no remaining issues for BS. 
2.2
List of Completed elements (compare with open issues of last TSG)

· Work plan was agreed. 

· Way forward / general principles to define UE RF requirements were agreed. 

· BS RF core requirements are agreed.
2.3
List of open issues

· All UE RF core requirements.
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