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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	52
	WI/SI started
	RP-110673
	0%
	September 2012

	53
	RP-111044
	
	20%
	September 2012

	54
	RP-111522
	
	75%
	September 2012


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100 %

per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
March 2012

which is:
RAN #55
additional comments:




Note original plan was September 2012
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
Since RAN#54 the WI was dealt with in one RAN4 meeting with 13 tdocs treated in RAN4#62 [20-32]. RAN4 approved v0.3.0 of the TR [27] and agreed to submit it to RAN#55 for approval. RAN4 agreed to indicate that all items of the workplan identified in the TR were at 100%. RAN4 also agreed a complete package of CRs for Rel-11 [28-32].
These documents covered the remaining topics of:
· A-MPR for contiguous RB allocation
· UE receiver requirements

· Final updates to the TR to capture background information and agreements in the previous meetings that didn’t have TPs

The only item left to address is the release independent back dating of CA support in Band 41 through a Rel-10 CR to TS36.307. It is expected that this issue will be addressed in the upcoming RAN4 meetings once the Rel-11 CR package is approved and Rel-11 specifications are agreed to be created. 

2.2
List of completed elements (compare with open issues of last TSG)
Key completed elements:
· Completed A-MPR for contiguous RB allocation (although values are in brackets pending final confirmation)

· Completed remaining UE receiver requirements

· Prepared and agreed a complete package of Rel-11 CRs

· Completed the TR, adding some TPs that related to studies presented in previous meetings
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

Main open issues:
· None
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