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Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	54
	WI started
	RP-111765
	0%
	September 2012

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):


80%

per WG (optional information):


WG4

80%
additional comments:




-
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
September 2012

which is:
RAN #57
additional comments:


-
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
First, a specific work plan to facilitate the WI was proposed in [1].

Second, the following issues were discussed in [2, 3].

· Harmonic interference analyses on UE and BS
· Supported E-UTRA bandwidths per CA configuration
· MOP(Maximum output power)

· REFSENS

As analysed in [2], it was demonstrated that the band combination of the WI does not generate any critical issues due to harmonic interferences. 
Based on [3], the amount of relaxation for each MOP and REFSNES was agreed, where they follow the agreed generic rule in [4] (i.e., the insertion loss for all Low - High band combinations without harmonic relation for single UL).
Finally, based on the text proposals in [2, 3], the outcome of the discussion was documented in the TR [5]. 
2.2
List of completed elements (compare with open issues of last TSG)
· Harmonic interference analyses on UE and BS
· Clarification of the supported E-UTRA bandwidths per CA configuration
· MOP

· REFSENS
2.3
List of open issues
· The introduction of CA_B1_B19 into TS 36.307
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