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I) Background

3GPP and the 3GPP Organization Partners have received a liaison from WP 5D on the schedule for updating Recommendation ITU-R M.2012 to Revision 1 [1].
3GPP TSG RAN intends to submit updated material on LTE-Advanced toward Revision 1 of Rec. ITU-R M.2012 according to the schedule communicated by ITU-R WP 5D.

Of particular interest to both 3GPP and the Organization Partners is the option presented in the process defined in document ITU-R IMT-ADV/25 with specific action dates indicated document ITU-R IMT-ADV/26, to select either a Y+2A (earlier) or Y+2B (later) date for the submission of the revised GCS and other materials as well as certain administrative certifications.
In IMT-ADV/25 it is stated in Section 2:


Working Party 5D provides opportunity for the GCS Proponent and the Transposition Organization to provide advanced notification to WP 5D of their coordinated selection of the relevant “Y+2” meeting for the Revised GCS based on their schedules which can result in a window of transposition that can be from approximately 3 to 6 months.  The “Y+2” meeting can alternatively for a particular technology update be in either the “Y+2A” or “Y+2B” WP 5D meeting timeframe. In the absence of an advance notification selecting “Y+2A”, “Y+2B” will be the assumed selection. Figure 1 provides an illustration of this flexible Y+2 approach for the GCS. It is clarified that in case alternative “Y+2A” is chosen, it is not precluded to revisit the coordinated selection of the relevant “Y+2” between the GCS Proponent and the Transposition Organization, and opting for alternative “Y+2B”, thus submitting a new complete update in Item 7, “Y+2B” meeting timeframe.
In IMT-ADV/26:

· Y+2A is established as 30 January 2013.  

· Y+2B is established as 3 July 2013.


II)Proposal

It is understood that the Release 11 completed material in 3GPP will be utilized as the basis for the Revised GCS and the basis for the Transposing Organizations (in this case the 3GPP Organizational Partners).  Stage 3 for Release 11 is planned for September 2012 with protocols frozen by December 2012.
A) Choosing the Date for the revised/updated GCS and other administrative materials to be sent to ITU-R (Y+2A or Y+2B)
Given the current schedule in 3GPP for Release 11 and the possibility for some small delay in the completion of Release 11,  it is recommended that 3GPP and the Organization Partners choose to utilise the Y+2B date option for the relevant submissions from the 3GPP GCS Proponent.

The alternate option of a Y+2A date choice of 30 January 2013 is seen as too risky to pick by 3GPP as it cannot accommodate any slippage in the 3GPP Release 11 schedule.

The choice of Y+2B easily accommodates the possibility in 3GPP for a 3 month slip in the completion of Release 11 with no impact to our submissions to WP 5D.

As identified in IMT-ADV/26, the action date for Y+2B is 3 July 2013
By that date these deliverables shown below are due to ITU-R WP 5D from the 3GPP GCS Proponent
   (information extracted from Table 1 Item 7):

	7
	Existing GCS Proponent
	Meeting “Y+2B” Alternative 2

	Case requiring a modification of the GCS 
Delivery to ITU-R by the GCS Proponent of the detailed update, including the compliance templates 4.2.4 from Report ITU-R M.2133 (2008) and any related supporting material for the proposed update to Rec. ITU‑R M.2012, given that the full context of the total terrestrial radio interface is considered to be the original submission and any previously approved updates as well as this proposed update.
Delivery to ITU-R by the GCS Proponent of the revised/updated GCS.
Delivery to ITU-R of Certification B (section 1, section 2, and section 3, as appropriate) by GCS Proponents.

	3 July 2013

(7 days before 10- 17 July 2013 WP 5D #16)




B) Relationship of Y+2B date with transposed specifications sent by the Organizational Partners (SDOs)
The Transposed Specifications are due to the ITU-R by 18 September 2013 per the IMT-ADV/26 schedule.  

Hence, with the choice of the Y+2B option of 3 July 2013, the individual Organizational Partners as individual Transposing Organizations will appear to only have 2.5 months as indicated on the ITU calendar.

However, lest this seems short this is not the actual time available to the SDOs.  Please recall that the close of Release 11 for protocols frozen  is planned for  December 2012 and even if there was 3 month slippage until March 2013, the OPs would be able to  initiate their Transposition work in early April giving them 6 full months to compete their Transpositions and send them to ITU-R
III) Summary of Proposal (requested to be agreed by RAN & PCG)
· Release 11 is agreed as the basis for the 3GPP update to LTE-Advanced for ITU-R Rec. M.2012 (IMT-Advanced ) Revision 1
· It is noted that Release 11 Stage 3 is planned to complete in September 2012 with protocols frozen in December 2012.

· Planning for some expectation of a slip in 3GPP in these dates is prudent in order to assess any impact to ITU-R deliverables ( we should consider what happen if there were a 3 month slip) – Hence for ITU-R deliverables planning we should consider protocols frozen in March 2013 and understand the implications.
· To mitigate any risk to ITU-R deliverables being missed, the 3GPP Organizational Partners should therefore elect the Y+2B date choice (3 July 2013) for the relevant deliverables to ITU-R due at this milestone as this easily handles a 3 moth slip in 3GPP
· 3GPP  Organizational Partners need to send Transposed Specifications to ITU-R by 18 September 2013.  If 3GPP protocols are frozen at the latest in March 2103 then the OP SDOs have 6 full months to prepare their individual Transpositions.
IV)  Information to the PCG for their Consideration
This contribution should be brought to the attention of the PCG in its April 2012 meeting along with the views of RAN as there are aspects of this discussion/decision that can impact the work of the OPs/SDOs in preparing submissions to the ITU-R of the revised GCS, the Transposed specifications and the required Certifications.
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� The GCS Proponent for “LTE-Advanced” is “ARIB, ATIS, CCSA, ETSI, TTA, and TTC on behalf of 3GPP”.
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