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1 Discussion
We note that the stage-2 for the MDT Enhancements WI, is supposed to ready by this RAN plenary (RP#55) The stage-2 status for MDT Enhancements can be summarized as follows: 

	ITEM
	STATUS

	ePLMN support according to SP-110433
	Not Yet Discussed for Rel-11. 

	Enhancements to increase the availability of detailed location information for MDT.
	It has been agreed to pursue the concepts of “enhanced available location” and “on-demand/requested location”. 

Solutions have not been agreed yet, and significant parts of feasibility analysis remains. 

	QoS verification use case
	A Data Volume measurement is agreed for LTE and UMTS. A throughput measurement is agreed for LTE and under feasibility analysis for UMTS.
It has been agreed that additionally a measurement for latency sensitive applications could be studied, and that accessibility measurement collection could be studied. 

	Coverage use case
	RAN1 has concluded their analysis of the UL coverage use case. 
No decisions and hardly no discussion yet on other improvements.  


We note that if stage-2 scope is frozen at this point in time there would be no e.g. Enhancements to increase the availability of detailed location information for MDT or Throughput measurement for UMTS. As someare considered highest priority items for MDT rel-11, we conclude that it is not reasonable to freeze the stage-2 of MDT.
Proposal: Move the stage-2 ready date for MDT to June (RP#56), see also proposed WID update. 
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