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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	55
	WI started
	RP-120218
	Nil
	December 2012

	
	
	
	
	

	
	
	
	
	


1.2
Status at this TSG meeting
It is 5% completed.
1.2.1
Estimate of the level of completion of the work item

Overall (mandatory to be provided):




5 %

Additional comments:

1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
Dec 2012

which is:
RAN#58
Additional comments:

None
2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
At RAN5#55 the work plan was updates in [1]. 3 new UTRAN and E-UTRA test cases have been identified and added to the work plan.

2.2
List of Completed elements (compare with open issues of last TSG)
None
2.3
List of open issues
None

3.
References

 [1] R5-121056
Work plan for UE Test Aspect – H(e)NB Mobility Enhancements; Source: Rapporteur (Qualcomm Incorporated)
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