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1
Workplan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	54
	WI started
	RP-111746
	0%
	September 2012

	55
	RP-120073
	-
	30%
	December 2012

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):

60%



 
per WG (optional information):


WG4

60%
additional comments:
1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:
September 2012 

which is:
RAN #57
additional comments:




2.
Technical status related evaluation

2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
RAN4#62bis:

No paper related to core part was submitted in this meeting.
RAN4#63:

The document in [1] provided simulation results for the introduction of the UE core requirements for the two 4C-HSDPA band combinations (I-2-VIII-2 and II-1-V-2). The results were for the case of dual uplink located in band VIII for band combination I-2-VIII-2 and single/dual uplink for the band combination II-1-V-2. 

A CR to introduce UE core requirements for the two band combination was also provided in [2]. The CR was noted as companies wanted more time to check the results. 
2.2
List of Completed elements (compare with open issues of last TSG)

· Work plan was agreed. 

· Way forward / general principles to define UE RF requirements were agreed. 

· BS RF core requirements are agreed.
2.3
List of open issues

· All UE RF core requirements.
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