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1
Workplan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	52
	WI started
	RP-110862
	0%
	Sept 2012

	53
	RP-111042
	-
	10%
	Sept 2012

	54
	RP-111520
	-
	25%
	Sept 2012

	55
	RP-120124
	-
	50%
	Sept 2012


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):

90%



 
per WG (optional information):

additional comments:

N/A



1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:
Sept 2012 

which is:
RAN #57
additional comments:

N/A
2.
Technical status related evaluation

2.1
Detailed Progress report since last TSG meeting (for all involved WGs)

RAN4 had two meeting (RAN4 #62bis and RAN4 #63) since last TSG meeting (RP#55). 
At RAN4 #62bis (Jeju):

The coexistence requirements between Band 7 and Band 38 were finally settled down [1][2] in this meeting which is the most critical requirements for CA in band 38.

Changes to UE receiver requirements were also identified and completed.
At RAN4 #63 (Prague):

CRs to TS36.104 [3] and TS36.141 [4] were agreed. A-MPR requirements were proposed in [5] but the group decided to have further check before CR to TS36.101 can be agreed.
2.2
List of Completed elements (compare with open issues of last TSG)
· All requirements are completed except the A-MPR table
2.3
List of open issues

NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
· To agree on the A-MPR table based on more simulation results.

· Agree the CR to TS36.101.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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