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Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	52
	WI started
	RP-110629
	Nil
	June 2012

	53
	RP-110985
	-
	5%
	June 2012

	54
	RP-111450
	-
	5%
	June 2012

	55
	RP-120051
	-
	70%
	June 2012

	56
	RP-120460
	-
	90%
	December 2012

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




92 %
Additional comments:

At RAN5#56 the work plan was updated in [1]. 

1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
December 2012

which is:
RAN#58
Additional comments:



2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
At the RAN5#56 meeting CRs for following areas were agreed:

· CR to TS 34.114 on clarifications to User Equipment (UE) and Mobile State (MS) over the air performance requirements in [2] 

· CR to TS 34.114 on Introduction of Estimation of Measurement Uncertainty for LME & LEE; in [3]  

· CR to TS 34.114 on correction recommended OTA performance for operating bands in [4]

· CR to TS 34.114 on clarifying the example of uncertainty budget for TRP and TRS measurements on uncertainty source related to the use of Laptop Ground Plane phantom in [5]
2.2
List of Completed elements (compare with open issues of last TSG)


None
2.3
List of open issues


See the work plan for details [1].
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