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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	53
	WI/SI started
	RP-111383
	0%
	September 2012

	54
	RP-111480
	-
	0%
	September 2012

	55
	RP-120081
	-
	0%
	September 2012

	56
	RP-120493
	-
	0%
	December 2012


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):


0%

per WG (optional information):


-
additional comments:


The core part is near completion, so work can start now.
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2012

which is:
RAN #58
additional comments:
The task of setting the test requirements is a conversion of the core requirements and drafting CRs, where there should be no controversial steps.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
The core work item is nearing completion and it is now possible to start drafting CRs for the specifications. The core CRs will be drafted as a first step until RAN4#64bis, with test spec CRs following at RAN4#65. No controversial or complicating issue have been identified for the test specifications.
2.2
List of completed elements (compare with open issues of last TSG)
2.3
List of open issues
· Conversion of core requirements to test requirements
3.
References

-
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