TSG RAN meeting #59










RP-130060
Vienna, Austria, 26 February - 1 March, 2013
Status Report to TSG

Agenda item:


10.6.3.2
	Work Item Name
	LTE Carrier Aggregation Enhancements – performance part

	Study Item Name
	

	Acronym
	LTE_CA_enh-Perf

	Unique ID
	510230


Source:
	Leading WG
	TSG RAN WG1

	Rapporteur
	Name
	Lars LINDH

	
	Company
	Nokia Corporation

	
	Email
	lars.e.lindh@nokia.com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	51
	WI/SI started
	RP-110451
	0%
	March 2013

	52
	RP-110588
	RP-110732
	0%
	March 2013

	53
	RP-111352
	RP-110732
	0%
	March 2013

	54
	RP-111729
	RP-111749
	0%
	March 2013

	55
	RP-120087
	RP-111749
	0%
	March 2013

	56
	RP-120503
	RP-120861
	0%
	March 2013

	57
	RP-121005
	RP-120861
	10%
	March 2013

	58
	RP-121570
	RP-121811
	30%
	March 2013


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




50 %

per WG (optional information):








RAN WG4:

50%

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2013

which is:
RAN #60
additional comments:




2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
RAN WG4
In RAN4#66 in St. Julian’s, Malta, carrier aggregation enhancements was discussed and 3 documents were submitted. Following discussions were summarized:

· Receiver timing window on intra-band non-contiguous CA was discussed while without agreement. 

· Test case list for CA Enhancement RRM requirements was discussed but without agreement. 

2.2
List of completed elements (compare with open issues of last TSG)
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

Other possible UE performance impact/test case due to CA enhancement. 
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

RAN4#66 St. Julian’s, Malta Tdocs:

R4-130105 
Considerations on receiver timing window on intra-band non-contiguous CA, Renesas Mobile Europe Ltd.

R4-130666
Test cases for CA Enhancement RRM requirements, Ericsson, ST-Ericsson

R4-130671
Test case list for CA Enhancement RRM requirements, Ericsson, ST-Ericsson

2 / 2

