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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	53
	WI/SI started
	RP-111371
	0%
	June 2013

	55
	WI/SI Updated
	RP-111538
	5%
	June 2013

	56
	RP-120564
	RP-120366
	10%
	June 2013

	57
	RP-121401
	RP-120366
	35%
	June 2013

	57
	WI/SI Updated
	RP-121143
	35%
	Dec 2013

	58
	RP-121979
	RP-121143
	35%
	Dec 2013

	59
	RP-130113
	RP-121143
	65%
	Dec 2013

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
As agreed at RAN#53 and RAN#54, this work item is closely tracking the ‘LTE Carrier Aggregation Enhancements’ (RP-111115) Work Item, particularly as it defines the framework for non-contiguous carrier aggregation evaluation in RAN4. When this work advances, we will begin to see related advances in this Work Item.
Development of B25 intra-band non-contiguous CA WI parallels the enhanced CA WI, Band 25 is the example band used to develop the generic case in the enhanced CA WI.   

The plan is to complete the B25 WI one meeting cycle after the generic case is completed
1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




65 %
per WG (optional information):

additional comments:


The B25 CA WI is dependent on the LTE CA enhancement WI and the B25 WI completion will be completed one meeting cycle after completion of LTE CA enhancement work.
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
Dec 2013
which is:
RAN #62
additional comments:

No Release 11 WID extension has been submitted for this WI,  the intraband non-contiguous aspects of the LTE_CA_enh WI were not completed during the October RAN4 meeting which makes it very difficult to complete this WI in Release 11.  Therefor this feature has been moved to Release 12 and the Dec 2013 completion date aligns with the Release 12 development timeline.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
· No work was done on this item since the last TSG meeting.
2.2
List of completed elements (compare with open issues of last TSG)
Key completed elements:

· No impact to TS 36.133 or the performance part of TS 36.101 identified 

2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· The only remaining issues are to complete & submit the necessary CRs and to complete the TR.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

· R4-123177 Text Proposal on Coexistence Studies of Harmonics and Intermodulation Products for Non-contiguous Carrier Aggregation of Band 25
· R4-123988 Operating bands and bandwidths for CA in band 25
· R4-123989 Specification changes needed for intra-band non-contiguous CA in band 25
· R4-123990 TR 36.841 V0.1.0
· RP-121401 SR - Perf part Intra-band Non-contiguous CA for Band 25 for LTE
· RP-121143 Updated WID for Intra-band, Non-contiguous CA for Band 25 for LTE
· RP-121978 SR - Perf part Intra-band Non-contiguous CA for Band 25 for LTE
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