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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	58
	WI/SI started
	RP-122039
	0%
	June 2103

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):

15%

per WG (optional information):

-
additional comments:



-
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2013

which is:
RAN #60
additional comments:


-
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
A TR skeleton [1] with an SID objective plus a work plan [4] was agreed, targeting a RAN decision of how to go forward with the BS specification structure in June 2013. It was noted that special care will be needed if Rel-12 Base Station CRs are approved before or during a possible re-structure process.
Initial discussions were held on all study areas (see “List of open issues”). Some first inputs were also discussed and agreed for several clauses of the TR [2]: 

· SID objective

· Initial parts of an analysis of the core spec content 

· Three initial proposals for a new BS specification structure 
First discussions were held on the possible impact from existing regulatory references to the specifications. An LS to ETSI and ARIB was agreed [3], informing that a study has started and why. It was also noted that references from ITU-R recommendations should be considered.
2.2
List of completed elements (compare with open issues of last TSG)
-
2.3
List of open issues
· Managing future RF features in a new structure

· Conformance declaration

· Compliance for legacy BS

· Regulatory references for Base Stations

· Compliance to legacy requirements for each RAT

· Migration of BS specification structure
3.
References

[1]
3GPP TR 37.810 V0.0.1 (2013-01): “Study of Base Station specification structure (Release 12)”, TR skeleton, Tdoc R4-130363.

[2]
3GPP TR 37.810 V0.1.0 (2013-04): “Study of Base Station specification structure (Release 12)”, Draft circulated.

[3]
RP-130008, “LS on BS and EMC RF specification structure (R4-130955; to: ETSI MSG TFES, ARIB; cc: RAN, ETSI MSG; contact: Ericsson).
[4]
R4-130365, "Work plan for BS specification structure Study Item" (Ericsson). 
(The work plan in Table 1 is approved by RAN4.)
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