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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	RAN #58
	N/A
	RP-121750
	0%
	September, 2013

	RAN #59
	RP-130082
	RP-121750
	90%
	September, 2013


1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




90 %

per WG (optional information):

RAN WG4:

90 %

additional comments:
None.
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in: September 2013 
which is: RAN #61
additional comments: 
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
TSG RAN WG4 #66-bis Chicago: 

Technical analysis regarding RF characteristic has been provided by WI rapporteur [1]. It has been commonly understood in RAN4 that harmonic and/or Inter-modulation distortions which are caused by this combo would not fall into passband of Band 1 and Band 26 for both Uplink and Downlink. This analysis enabled this CA combo to classify as “Class A1” and then values of TIB,C and  RIB  are automatically decided based on working assumption in RAN4. Also, work plan was shown in [2]. Completion might become earlier than description in WID.

TSG RAN WG4 #67 Fukuoka: 

It was announced that WID would be changed by WI rapporteur [3]. There was no objection to modify WID in RAN4#67 so approval in RAN#60 is expected.

2.2 List of completed elements (compare with open issues of last TSG)
RAN WG4

· Approval of technical requirements in TR.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

RAN4
· Approval of related CRs.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
Malta 28th January – 1st February 2013:
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