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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	59
	WI started
	RP-130372
	0%
	March 2014

	60
	WI started
	RP-130372
	20%
	March 2014

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




50%  
per WG (optional information):
WG3
50%

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
March 2014

which is:
RAN #63
additional comments:


<if any, otherwise leave it blank>
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
NOTE:
This section has to be filled out by the rapporteur (the table below has to be extended until the target 

date of the WI/SI).


The #TU values in the table have to be in line with the time units (1 TU ~ 2h) of the time budget 


overview endorsed by the previous RAN meeting.


In case a change is proposed then the modification has to be shown with revision marks.
	Q4/2013

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	61
	74bis
	74bis
	83bis
	 
	 
	81bis
	68bis
	75
	75
	84
	 
	 
	82
	69

	
	
	
	
	
	
	1
	
	
	
	
	
	
	1
	


	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	
	
	
	
	
	1
	


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint

motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
RAN3#81

There were several CR proposals in the meeting, and the discussions were mainly focusing on stage 2 CRs. The stage 2 CRs for collocated L-GW case in [2] (TS36.300) and [3] (TS25.467) and for standalone GW case in [6] (TS 25.401), [7](TS 25.410) and [19](TS36.300) were agreed as the baseline for next meeting. 

In addition, there will be two email discussions to document stage 3 baseline CRs, which initiated by the CR rapporteurs.

2.2
List of completed elements (compare with open issues of last TSG)
Part of the following element was done:

Collocated L-GW

· The abnormal condition handling for the case when both Correlation ID’s are included for the Bearer;
Standalone GW:
· It was agreed to use existing S1AP procedures to support MME triggered S-GW relocation without mobility in LTE case;
· LHN ID will be transport in HO Notify and Path Switch Request message;
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

Collocated L-GW

· Stage 2 specifications to support collocated L-GW;
· Stage 3 specifications to support collocated L-GW.
Standalone GW

· Procedure to support MME triggered S-GW relocation without mobility in LTE case

· Stage 2 specifications to support Standalone GW;
· Stage 3 specifications to support Standalone GW.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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