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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	59
	WI/SI approved
	RP-130416
	0%
	March 2014

	60
	RP-130511
	
	5%
	March 2014

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




40%

per WG (optional information):

RAN WG2:

40%












additional comments:
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
March  2014


which is:
RAN #63
additional comments:

 
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
NOTE:
This section has to be filled out by the rapporteur (the table below has to be extended until the target 

date of the WI/SI).


The #TU values in the table have to be in line with the time units (1 TU ~ 2h) of the time budget 


overview endorsed by the previous RAN meeting.


In case a change is proposed then the modification has to be shown with revision marks.
	Q4/2013

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	61
	74bis
	74bis
	83bis
	 
	 
	81bis
	68bis
	75
	75
	84
	 
	 
	82
	69

	
	
	
	0.5TU
	
	
	
	
	
	
	0.5TU
	
	
	
	


	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	
	
	0.5TU
	
	
	
	


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint

motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
RAN2 #83:

Email disuccsion summary on Stage 2 and Stage 3 specification [1][2]during RAN2 #82 and #83  were presented. Stage 2 CR on 36. 305 [3] and draft stage 3 CR on 36.355[4] were provided, and  stage 2 CR [3] was in-principle agreed and will be re-submitted to RAN2#84 meeting for final agreement. There were two discussion papers on some stage 3 open issues [5][6] which were identified during email discussion. Following discussion it was agreed that:
· A new value of “Data ID” (i.e. value ‘01’) will be used to indicate BDS;

· BDS Integrity and differential correction information will be introduced as a new IE according to the definition given in “BeiDou Navigation Satellite System Signal In Space Interface Control Document Open Service Signal B1I (Version 1.0), December 2012”.
An updated Stage CR including the agreements from this meeting were provided in [7] and will be used as baseline for further discussion.One [Joint/BDS] email discussions will be held to discuss open issues jointly with UMTS and provide an updated 36.355 CR until RAN2#83bis.
2.2
List of completed elements (compare with open issues of last TSG)
Stage 2 CR was in-principle agreed.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

Stage 3 specifications to support BDS and open issues as follows:
·  How to define codePhase in GNSS-AcquisitionAssistElement IE to support BDS?

·  How to define the Ionospheric Grid Information for BDS ?
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