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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	58
	WI/SI started
	RP-121984
	0%
	June 2013

	59
	RP-130064
	
	20%
	June 2013

	60
	RP-130490
	
	97%
	December 2013

	61
	RP-130967
	
	97%
	December 2013

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100%

per WG (optional information):

RAN WG1:

100%







RAN WG2:

100%








RAN WG3:

100%







RAN WG4:

100%
additional comments: 
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
December 2013
which is:
RAN #62
additional comments:
The CRs were in-principle agreed in 2013 Q2 WG meetings, pending for the creation of Rel-12 specs. 



1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

NOTE:
This section has to be filled out by the rapporteur (the table below has to be extended until the target 

date of the WI/SI).



The #TU values in the table have to be in line with the time units (1 TU ~ 2h) of the time budget 


overview endorsed by the previous RAN meeting.


In case a change is proposed then the modification has to be shown with revision marks.

motivation/explanation:
NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
RAN 1: 
Category B CRs were agreed in [1]

 REF _Ref372817112 \r \h 
[2].

RAN 2: 

Category B CRs were agreed in [3]

 REF _Ref372817163 \r \h 
[4].

RAN 3: 

Category B CRs were agreed in [5]

 REF _Ref372817173 \r \h 
[6].
2.2
List of completed elements (compare with open issues of last TSG)
· RAN WG1, WG2 and WG3’s category B CRs were formally agreed 
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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CATT
[4]. R2-134526
25.331 CR5486r1 Introduction of HSPA signalling enhancements for more efficient resource usage for LCR TDD
CATT, CATR, New Postcom, Potevio
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