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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	61
	WI/SI started
	RP-131369
	0%
	June 2014

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




20 %

per WG (optional information):

RAN WG1:

100%







RAN WG2:

0%








RAN WG3:

0%







RAN WG4

0%

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2014

which is:
RAN #64
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
NOTE:
This section has to be filled out by the rapporteur. There are 2 ways to fill it out:


a.
no change of time units proposed compared to RP-131408**:




remove the 2 tables below and write there "No change compared to RP-131408."



b.
change in time units proposed compared to RP-131408**:




Replace all #TU by the values (1 TU ~ 2h) that are indicated for your WI/SI in RP-131408 and




then indicate the changes compared to the RP-131408 values with revision marks.



The tables have to be filled out up to the target date of the WI/SI.



Furthermore, provide a motivation/explanation of the changes below the table.


**: time budget overview endorsed by the previous RAN meeting RAN #61.
	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	
	
	0.5
	
	
	
	1


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	
	
	
	0.5
	
	
	0.5
	1
	
	
	0.5
	
	
	0.5
	1


L: LTE, U: UMTS, J: Joint

motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

RAN3 time budget is delayed by one meeting cycle due to the change in the starting time of RAN2 work.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
TSG RAN WG1

RAN1#74bis 

RAN1 has agreed that the main targets of new measurements: 

· identification of coverage holes

· identification of when cells should be added to / removed from an MBSFN area

· identification of appropriate long-term MCS

 with the possible additional aim:

· identification of location of packet loss (i.e. in the RAN or elsewhere)

· determination of application layer FEC rate

The Working Assumptions after RAN1#74 are:

· Adopt at least 2 new measurements as follows:

· MBSFN RSRP per MBSFN area

· MBSFN RSRQ or RSRP/(RSSI-RSRP) per MBSFN area

· FFS:

· MBMS error rate per M(T?)CH

· MBMS supportable MCS (collected MBMS CQI) per MBSFN area

· Consideration of possible measurement to identify excess delay is not precluded. 

· Discuss details and definitions at RAN1#75. 

RAN1#75 

RAN1 has discussed the mechanisms to support MBMS related measurements for the further MBMS operations support for E-UTRAN Work Item. The following agreements have been reached
For the measurement time and frequency: 

· The measurements are made only in subframes and on carriers where the UE is decoding PMCH
For the measurement definitions

· Adopt MBSFN RSRP per MBSFN area

· Adopt MBSFN RSRQ per MBSFN area

· MBSFN RSSI averaging is over only OFDM symbols carrying MBSFN RS

· Adopt an MCH BLER measurement per MCS per MBSFN area 
RAN1 believes it is up to RAN2 to decide the applicability of the measurements to RRC_IDLE and RRC_CONNECTED.

The corresponding changes in TS36.214 are given in the endorsed CR R1-135918 (awaiting feedback from RAN2 to enable deleting square brackets - the CR will be approved as part of a package with the corresponding RAN2 CRs). A LS on further MBMS operations support for E-UTRAN,  to inform RAN2 and RAN4 regarding the agreements, has been approved in R1-135919,.
TSG RAN WG2 between RAN#61 to RAN#62
No time unit allocation. Work has not been started.

TSG RAN WG3 between RAN#61 to RAN#62
No time unit allocation. Work has not been started.

TSG RAN WG4 between RAN#61 to RAN#62
No time unit allocation. Work has not been started.

2.2
List of completed elements (compare with open issues of last TSG)
· New MBMS physical layer measurements specified.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· Specify of Layer 2/3 protocol aspect utilizing the 3GPP Minimization of Drive Test functionality. (RAN2)
· Define backhaul signaling/configuration for new eMBMS measurements in the existing MDT framework, e.g. extension to the trace activation over S1. (RAN3)
· Define parameter range and quantization, and performance requirements for new UE eMBMS measurements. (RAN4)
3.
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This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

TSG RAN WG1

RAN1#74bis 
[1] R1-134655
On measurements for further MBMS support

Ericsson

[2] R1-134173
Discussion on Further MBMS Operations Support
Samsung

[3] R1-134614
Discussion of MBSFN measurements
Qualcomm Inc.

[4] R1-134615
Initial MBSFN measurement evaluation
Qualcomm Inc.

[5] R1-134215
Measurement for further enhancement of MBMS operation
Alcatel-Lucent, Alcatel-Lucent Shanghai Bell

[6] R1-134101
Measurement for MBMS
CATT

[7] R1-134245
Candidate for physical layer measurement
NEC Group

[8] R1-134524
On Further MBMS Operations Support
Nokia, NSN

[9] R1-134351
Discussion on UE measurements for MBMS
Huawei, Hisilicon

[10] R1-134400
Considerations on MBSFN UE measurement
LG Electronics
[11] R1-134970 
Summary of Ad-hoc session on Further MBMS Operations Support Ad-Hoc Chairman (Alcatel Lucent)
RAN1#75 

[12] R1-135207
Discussion on measurements for further MBMS operations support 
Samsung

[13] R1-135667
On radio measurements for further MBMS support
Ericsson

[14] R1-135668
MBSFN radio measurement definitions
Ericsson

[15] R1-135164
MBMS measurements for further enhancement of MBMS operation
Alcatel-Lucent, Alcatel-Lucent Shanghai Bell

[16] R1-135304
Discussion of MBSFN measurements
Qualcomm Inc.

[17] R1-135305
Initial MBSFN measurement evaluation
Qualcomm Inc.

[18] R1-135273
Details of MBMS measurements
NEC
[19] R1-135077
Measurement for MBMS
CATT

[20] R1-135031
Details of MBMS measurements
Huawei, HiSilicon

[21] R1-135030
Measurements for PMCH MCS adaptation
Huawei, HiSilicon

[22] R1-135470
Considerations on MBSFN UE measurement
LG Electronics

[23] R1-135582
Measurements for further MBMS operations support
Nokia, NSN

[24] R1-135801
Further MBMS operations support
Intel Corporation

[25] R1-136030
Summary of Ad-hoc session on Further MBMS Operations Support, Ad-Hoc Chairman (Alcatel Lucent)
[26] R1-135919
 LS on further MBMS operations support for E-UTRAN
Qualcomm

[27] R1-135918
MBSFN radio measurements 
Ericsson, Alcatel-Lucent, Qualcomm, Broadcom, Samsung, NEC
v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
1 / 4

