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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	59
	WI started
	RP-130373
	0%
	June 2014
	0%
	Dec. 2014

	60
	RP-130497
RP-130498
	RP-130373
	5%
	June 2014
	0%
	Dec. 2014

	61
	RP-130975
RP-130976
	RP-130373
	25%
	June 2014
	0%
	Dec. 2014

	62
	RP-131510
RP-131511
	RP-130373
	55%
	June 2014
	10%
	Dec. 2014


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


65 %








RAN4 Perf. part:

12 %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

65%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. June 2014>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:



June 2014
which is:
RAN #64
The Performance part WI is planned to be 100% complete in:

Dec. 2014
which is:
RAN #66
The Testing part WI is planned to be 100% complete in:

<e.g. June 2014>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:



1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-132066 endorsed by RAN #62
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-132066
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #63
Q2/2014
RAN #64

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	76bis
	76bis
	85bis
	85bis
	85bis
	83bis
	70bis
	70bis
	70bis
	70bis
	77
	77
	86
	86
	86
	84
	71
	71
	71
	71

	
	
	
	
	
	
	1.5
	
	0.5
	
	
	
	
	
	
	
	1.5
	
	0.5
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN4#70
The contributions were much more focused on key issues compared to the previous meetings. The Technical Report skeleton including the scope of the TR was approved [1]. The AAS WI objectives were approved [2]. The AAS BS architecture was approved with the equivalent “antenna connector” defined at the transceiver array boundary if being used as conducted requirement reference point [3]. MCL and AAS BS classification was approved [4] and it was agreed to classify AAS BS using the same deployment scenarios as for conventional non-AAS BS, and classifications according to other scenarios in the future are not precluded. Significant discussions on beam declaration continued in RAN4#70 and the definition of UE specific beam and BS specific beam was approved [5]. One text proposal capturing the coexistence simulation assumptions and the simulation results from several companies were approved [6]. Principles to workout the accuracy requirements for radiated transmit power were agreed [8]. Way forward on specification structure and organization was approved [9]. There were not sufficient meeting time to discuss the conducted requirements and 4 options were proposed [10] for further study by the WI rapporteur based on the submitted papers as well as some of the off-line discussions. 
In order to continue the focused discussion in next meeting, the priorities for RAN4#70bis were approved [11]. It was agreed that the requirements on radiate transmit power and conducted requirements should be concluded. Principles on specification structure and organization should be concluded as well. Radiated receiver requirement will be discussed in next meeting.
An adhoc meeting was held on Monday evening and the meeting minutes can be found in [12].
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report. 
RAN4#70
There was not much been discussed on preference part and the signal sources for requirement verification were discussed in the main session [13][14]. 
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· MCL and BS classifications
· TR skeleton, scope and WI objectives
· AAS BS architectures
· Definition of UE specific and BS specific beam
· Simulation assumptions
· Principles to set the accuracy requirement
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· None
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· Conclude the radiated transmit power requirements

· A conclusion on radiated receiver requirements

· Conclude the conducted requirements

· Capture the analyses and decisions in Technical Report

· Specification structure and requirement organization for AAS
· Implement the requirements in specifications
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· Acceptable measurement uncertainties
· Measurement setup 

· The other tasks as identified in the performance WI description are to be completed.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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[11] R4-141244, AAS Priority for RAN4#70bis, Huawei

[12] R4-141179, AAS WI: Agenda and meeting minutes for Monday evening ad hoc, Huawei

[13] R4-140848, CW methodology for AAS radiation pattern characterization, NSN

[14] R4-140947, Signals for requirements and testing, Ericsson

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
1 / 4

