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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	60
	SI started
	RP-130680
	0%
	June 2014
	
	

	61
	RP-131093
	RP-130680
	10%
	June 2014
	
	

	62
	RP-131625
	RP-130680
	35%
	June 2014
	
	

	63
	RP-140072
	RP-130680
	65%
	June 2014
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



65 %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%










RAN WG3:

XXX%











RAN WG4:

65%










RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:




 June 2014
which is:
RAN #64
The Core part WI is planned to be 100% complete in:


<e.g. June 2014>
which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
<e.g. June 2014>
which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

<e.g. June 2014>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-132066 endorsed by RAN #62
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-132066
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #63
Q2/2014
RAN #64

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	76bis
	76bis
	85bis
	85bis
	85bis
	83bis
	70bis
	70bis
	70bis
	70bis
	77
	77
	86
	86
	86
	84
	71
	71
	71
	71

	
	
	
	
	
	
	
	1
	
	
	
	
	
	
	
	
	
	1
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN4#70:

The draft TR 36.855 v0.2.0 was approved for this study item in [1].

· For bandwidth related enhancement

The TP on simulation assumption of UE Rx-Tx time difference measurement under small BW and RSTD measurement under small BW captured the agreements in RAN4 #69 and was approved [2,3]. The simulation results of RSTD measurement under smaller BW for asynchronous case were provided in [4], and UE Rx-Tx measurement performances under both small and wide BW were evaluated in [5]. The summary of RSTD link level simulation under wider and smaller BW was provided in [6] for information. As an analysis of simulation results, the TP on performance characterization of wide and small BW RSTD measurement was approved [7].
· For HetNet scenarios related enhancement

The positioning enhancements in HetNet scenarios were analyzed in [8][9], and the TP on network scenarios for positioning enhancement was approved in [10]. The eCID enhancement in non-collocated serving cell scenarios was analyzed in [11]. The methodology for studying OTDOA with RRH was approved in [12] and the methodology for studying UE Rx-Tx time difference with RRH was discussed in [13]. Initial simulation results [14] for positioning enhancements in same PCI scenarios were provided based on the assumption in [9].
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· The SI TR v.0.2.0 was approved.
· The TP on RSTD simulation assumption under small BW was approved
· The TP on UE Rx-Tx time difference measurement simulation assumption under small BW was approved
· The TP on performance characterization of wide and small BW RSTD measurement was approved
· The TP on network scenarios for positioning enhancement was approved
· The methodology for studying OTDOA with RRH was approved
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· xxx

· xxx

· xxx

2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· Conclusion on PRS Tx diversity schemes comparison
· Conclusion on eCID enhancement in non-collocated serving cell scenarios
· Possible schemes for OTDOA or eCID enhancement in HetNet deployment
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· xxx

· xxx

· xxx
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