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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	58
	WI/SI started
	RP-122030
	0%
	June 2014
	
	

	59
	RP-130067
	RP-130217
	5%
	June 2014
	
	

	60
	RP-130496
	RP-130703
	10%
	June 2014
	
	

	61
	RP-130974
	RP-130703
	10%
	June 2014
	
	

	62
	RP-131509
	RP-130703
	15%
	June 2014
	
	

	63
	RP-140257
	RP-130703
	20%
	June 2014
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


20 %

1.2.2
Estimated completion date of the work/study item
The Core part WI is planned to be 100% complete in:


June 2014
which is:
RAN #64
additional comments:



1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-132066 endorsed by RAN #62
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-132066
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #63
Q2/2014
RAN #64

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	76bis
	76bis
	85bis
	85bis
	85bis
	83bis
	70bis
	70bis
	70bis
	70bis
	77
	77
	86
	86
	86
	84
	71
	71
	71
	71

	
	
	
	
	
	
	0.25
	
	
	
	
	
	
	
	
	
	0.25
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
Discussion on UTRA hand phantom requirements continued in [1][2][3][4][6] and for E-UTRA hand phantom requirements in [4][5].
Tablet OTA test description was added into OTA TR25.914 [9] and requirement sections into TS37.144 [10]. Tablets were separated in TR37.902 from other LEE devices in [12]
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
New OTA technical specification TS 37.144 v0.0.2 and new technical report TR37.844 v0.0.1 are introduced.

2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· E-UTRA and UTRA hand phantom TRP and TRS requirements for smartphones

· lap-top ground plane phantom E-UTRA and UTRA TRP and TRS requirements for LME devices

· free space E-UTRA and UTRA TRP and TRS requirements LEE devices

2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1] R4-140663
TRP and TRS proposal for bands I, II, V and VIII in besides the head and hand
Nokia Corporation

[2] R4-140664
Hand phantom effect in UTRA OTA
Nokia Corporation

[3] R4-140668
UTRA besides the hand and head delta between TRP average and min requirement
Nokia Corporation

[4] R4-140689
TRP / TRS test results for UMTS and LTE
NTT DOCOMO

[5] R4-140787
E-UTRA hand phantomn TRP/TRS data
Nokia Corporation

[6] R4-140944
UTRA TRP and TRS measurements for bands I and VIII with head+hands test setup
Telecom Italia
[7] R4-140709
New Device Types to be implemented in TR 25.914 and in TS 37.144
Sporton International Inc.

[8] R4-140912
Creation of a section in TR 25.914 for Phablet
Sporton International Inc.

[9] R4-141168
TP for tablet testing TR 25.914
Nokia Corporation, Sony Mobile

[10] R4-141169
TP to TS37.144 on adding tables of performance requirements for tablet devices
Intel Corporation
[11] R4-141020
Justification of separating tablet and LEE performance requirements
Intel Corporation 

[12] R4-141170
CR to TR37.902 on separating tablets from the LEE device definition
Intel Corporation
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