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Agenda item:


10.4.1
	Work Item Name
	Network-Based Positioning in LTE

	included in this status report
	Core part:
	Yes
	Perf. part:
	Yes
	Testing part:
	No

	Study Item Name
	

	Acronym
	LCS_LTE-NBPS

	Unique ID
	430211


Source:
	Leading WG
	TSG RAN WG4 (performance work only in progress)

	Rapporteur
	Name
	Terri BROOKS

	
	Company
	TruePosition

	
	Email
	terrilbrooks@mac.com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	50
	WI/SI started
	RP-101446


	Completed as of RAN#60
	
	0%
	September 2012

	51
	RP-110093
	
	
	
	0%
	September 2012

	52
	RP-110564
	
	
	
	0%
	September 2012

	53
	RP-111010
	
	
	
	0%
	September 2012

	54
	RP-111482
	
	
	
	0%
	September 2012

	55
	RP-120083
	
	
	
	0%
	December 2012

	56
	RP-120498
	
	
	
	0%
	December 2012

	57
	RP-121000
	
	
	
	0%
	December 2012

	58
	RP-121566
	
	
	
	0%
	June 2013

	59
	RP-130057
	
	
	
	0%
	September 2013

	60
	RP-130484
	
	
	
	0%
	December 2013

	61
	RP-130962
	RP-131259
	
	
	20%
	December 2013

	62
	RP-131462
	
	
	
	40%
	June 2014

	63
	R4-140134
	
	
	
	60%
	June 2014


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


100 %








RAN4 Perf. part:

100 %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

100%










RAN WG2:

100%










RAN WG3:

100%











RAN WG4:

100%










RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. June 2014>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


June 2013

which is:
RAN #60
The Performance part WI is planned to be 100% complete in:
June 2014 

which is:
RAN #64
The Testing part WI is planned to be 100% complete in:

<e.g. June 2014>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-132066 endorsed by RAN #62
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-132066
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #63
Q2/2014
RAN #64

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	76bis
	76bis
	85bis
	85bis
	85bis
	83bis
	70bis
	70bis
	70bis
	70bis
	77
	77
	86
	86
	86
	84
	71
	71
	71
	71

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
2.1.2
Progress of the Performance part WI
At RAN4#70bis in Cabo, [1] was revised to [9] and approved, [2] was revised to [12] and noted, [3] was revised to [13] and approved, [4] was revised to [10] and approved, [5] was revised to [11] and approved, [6] was noted, [7] was approved, and [8] was revised into [14] and approved.
At RAN4#71 in Seoul, [15] was approved, [16] was revised in [23] and noted, [17] was revised in [24] and approved, [18] was revised in [25] and approved,  [19] was revised multiple times and approved as [27], and [20] was revised in [22] and approved.  A “TBD” remains in Section 7.4 of TS 36.112 which will be updated at a future meeting to refer to specific Annex A tables.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· Completed in June 2013.

2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· TS 36.111 LMU Performance Specification Completed

· TS 36.112 LMU Conformance Specification Completed. The specification will be presented at RAN#64 for approval.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· xxx

· xxx

· xxx

2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

	1
	R4-141379 (revised to [9])
	TS 36.112 LMU Conformance Specification
	TruePosition

	2
	R4-141391 (revised to [12])
	TS 36.112 Section 4 Text Proposal
	TruePosition

	3
	R4-141392 (revised to [13])
	TS 36.112 Section 5 Text Proposal
	TruePosition

	4
	R4-141393 (revised to [10])
	TS 36.112 Section 7 Text Proposal
	TruePosition

	5
	R4-141394 (revised to [11])
	TS 36.112 Section 8 Text Proposal
	TruePosition

	6
	R4-141395 
	TS 36.112 Annex E Text Proposal
	TruePosition

	7
	R4-141396
	TS 36.112 Annex F Text Proposal
	TruePosition

	8
	R4-141397(revised to [14])
	TS 36.112 Annex G Text Proposal
	TruePosition

	9
	R4-142298
	TS 36.112 LMU Conformance Specification
	TruePosition

	10
	R4-142333
	TS 36.112 Section 7 Text Proposal
	TruePosition

	11
	R4-142334
	TS 36.112 Section 8 Text Proposal
	TruePosition

	12
	R4-142424
	TS 36.112 Section 4 Text Proposal
	TruePosition

	13
	R4-142425
	TS 36.112 Section 5 Text Proposal
	TruePosition

	14
	R4-142426
	TS 36.112 Annex G Text Proposal
	TruePosition

	15
	R4-142918
	TS 36.112 Section 4 Text Proposal
	TruePosition

	16
	R4-142919 (revised in [23])
	TS 36.112 Section 7 Text Proposal
	TruePosition

	17 
	R4-142920 (revised in [24])
	TS 36.112 Section 8 Text Proposal
	TruePosition

	18
	R4-142921 (revised in [25])
	TS 36.112 Annex A Text Proposal
	TruePosition

	19
	R4-142922 (revised in [26])
	TS 36.112 LMU Conformance Specification
	TruePosition

	20
	R4-142924 (revised in [22])
	Annex Completion and Editorial cleanup CR for TS 36.111
	TruePosition

	21
	R4-143825 (revised in [26])
	TS 36.112 LMU Conformance Specification
	TruePosition

	22
	R4-143826 
	Annex Completion and Editorial cleanup CR for TS 36.111
	TruePosition

	23
	R4-143898
	TS 36.112 Section 7 Text Proposal
	TruePosition

	24
	R4-143899
	TS 36.112 Section 8 Text Proposal
	TruePosition

	25
	R4-143938
	TS 36.112 Annex A Text Proposal
	TruePosition

	26
	R4-144072 (revised in [27])
	TS 36.112 LMU Conformance Specification
	TruePosition

	27
	R4-144077
	TS 36.112 LMU Conformance Specification
	TruePosition
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