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14.1.1
3GPP™ Work Item Description

For guidance, see 3GPP Working Procedures, article 39; and 3GPP TR 21.900.
Comprehensive instructions can be found at http://www.3gpp.org/Work-Items
Title:
Study on Elevation Beamforming/Full-Dimension (FD) MIMO for LTE
Acronym:
FS_LTE_ElevationBF_FD_MIMO
Unique identifier:

NOTE:
If this is a RAN WID including Core and Perf. part, then Title, Acronym and Unique identifier refer to the feature WI. Please tick (X) the applicable box(es) in the table below:

	This WID includes a Core part
	

	This WID includes a Performance part
	


1
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2
Classification of WI and linked work items
2.0
Primary classification
This work item is a …

	X
	Study Item (go to 2.1)

	
	Feature (go to 2.2)

	
	Building Block (go to 2.3)

	
	Work Task (go to 2.4)


NOTE:
Core, Performance and Testing parts of RAN WIs are usually Building Blocks.
If you are in doubt, please contact MCC.
2.1
Study Item

	Related Work Item(s) (if any]

	Unique ID
	Title
	Nature of relationship

	RP-130811
	Study on 3D-channel model for Elevation Beamforming and FD-MIMO studies for LTE
	This SI is the follow-up SI to RP-130811, and it will take into account the findings on 3D channel model in RP-130811


Go to §3.

2.2
Feature
	Related Study Item or Feature (if any)

	Unique ID
	Title
	Nature of relationship

	
	
	


Go to §3.

2.3
Building Block

	Parent Feature (or Study Item)

	Unique ID
	Title
	TS

	
	
	


This work item is … 
	
	Stage 1 (go to 2.3.1)

	
	Stage 2 (go to 2.3.2)

	
	Stage 3 (go to 2.3.3)

	
	Test spec (go to 2.3.4)

	
	Other (go to 2.3.5)


2.3.1
Stage 1

	Source of external requirements (if any)

	Organization
	Document
	Remarks

	
	
	


Go to §3.

2.3.2
Stage 2
	Corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other source of stage 1 information

	TS or CR(s)
	Clause
	Remarks

	
	
	



If no identified source of stage 1 information, justify: 
Go to §3.

2.3.3
Stage 3
	Corresponding stage 2 work item (if any)

	Unique ID
	Title
	TS

	
	
	


	Else, corresponding stage 1 work item

	Unique ID
	Title
	TS

	
	
	


	Other justification

	TS or CR(s) or external document
	Clause
	Remarks

	
	
	



If no identified source of stage 2 information, justify: 

Go to §3.

2.3.4
Test spec

	Related Work Item(s)

	Unique ID
	Title
	TS

	
	
	


Go to §3.

2.3.5
Other
	Related Work Item(s)

	Unique ID
	Title
	Nature of relationship
	TS / TR

	
	
	
	


Go to §3.

2.4
Work task
	Parent Building Block

	Unique ID
	Title
	TS

	
	
	


3
Justification

The recent popularity of various smart phone multimedia applications led to dramatic increase of wireless data traffic in carriers’ networks across the world. In LTE and LTE-Advanced, MIMO (with 2, 4, or 8 antenna ports) was identified as one of the key technologies to address these capacity demands. While these MIMO systems mostly consider only the azimuth dimension to achieve the MIMO benefits, a two-dimensional active antenna array can exploit the elevation dimension inherent in a MIMO wireless system as well as the azimuth dimension, with which there is possibility of achieving further system performance improvement to accommodate the increasing capacity demand. 

From technology perspective, vertical sectorization is one such standard-transparent technology that may exploit the elevation domain. UE-specific elevation beamforming, on the other hand, may be used to point the vertical antenna pattern in the direction of the UE, while spraying less interference. In addition, if a 2D array is used, the UE-specific elevation beamforming can be combined with UE-specific azimuth beamforming. MU-MIMO can be applied in addition to SU-MIMO in both azimuth and elevation dimensions.

4
Objective

4.1
Objective of SI or Core part WI or Testing part WI
The study aims to understand performance benefit of standard enhancements targeting two-dimensional antenna array operation (including a single column of cross-poles) with 8 or more transceiver units (TXRUs) per transmission point, where a TXRU has its own independent amplitude and phase control. The study item consists of two phases:
· Phase 1: Identify antenna configurations and evaluation scenarios, and evaluate the performance of Rel-12 downlink MIMO using 3D channel model with realistic non-full buffer traffic model.
· Phase 2: Study enhancements and assess the performance benefit of enhancements to the standard. Develop design principles for the identified techniques and identify potential specification impact.
Phase 1 (Start at RAN1#78bis):
· Identify antenna configurations for 2D antenna arrays with {8, 16, 32, 64} TXRUs and evaluation scenarios for feasibility study, taking into account the outcome of 3D channel model SI.
· Decide antenna element spacing, number of antenna elements per TXRU, polarization, etc.
· Decide how to model virtualization of antenna elements per single TXRU. 
· Identify target operating frequency range considering practical antenna size limitations.

· Evaluate the performance of Rel-12 downlink MIMO (including both SU- and MU-MIMO) using 3D-UMa and 3D-UMi scenarios.
· Number of TXRUs for evaluation is 8, where each TXRU is connected to an antenna port and the antenna ports constitute a horizontal array. 
Phase 2 (Start at RAN1#79):
· Evaluate performance benefits of standard enhancements targeting two-dimensional antenna array operation (including a single column of cross-poles) using 3D-UMa and 3D-UMi scenarios, taking into account the discussion and findings of the 3D channel model SI.
·  Performance evaluation for different numbers of TXRUs should be done with the following work plan. 
· Performance evaluation for 8 TXRUs starts at RAN1#79.
· Performance evaluation for {16, 32, 64} TXRUs starts at RAN1#80.
· Identify/evaluate potential enhancements required for implementing the SU/MU-MIMO transmission schemes that would provide the identified performance benefits including
· Evaluate the need for defining additional measurement antenna ports up to 64 at maximum.
· Evaluate the need for reference signal design enhancements (including SRS, CSI-RS, and DMRS).
· Evaluate the need for enhancement of codebook and feedback mechanism for SU/MU-MIMO (including CQI definition, layer mapping, and precoder/rank indication).
· Evaluate the need for enhancement of channel reciprocity based operation.
· Evaluate the need for enhancement on diversity transmission scheme. 
· Evaluate the need for control signalling enhancement for SU/MU-MIMO (including support of higher dimensional MU-MIMO).
· Evaluate the need for support in the standards for eNB antenna calibration.
· The maximum number of received layers per UE should be unchanged (up to eight).
· Investigate whether additional methods are needed to ensure common channel coverage, cell/point selection and/or RRM measurement reliability.
· Develop design principles for the identified techniques and identify potential specification impact.
Performance gain from the studied techniques should be evaluated taking into account the followings:
· eNB antenna calibration errors (time, amplitude, and phase)
· eNB antenna coupling and correlation specific to 2D active antenna array 
· Estimation errors

· Downlink overhead

· CSI feedback overhead

· Implementation complexity
· Impact on legacy UEs 
4.2
Objective of Performance part WI
NOTE:
Leave empty if the WI proposal does not contain a RAN performance part.
4.3
RAN time budget proposal

NOTE:
For WIs/SIs under RAN WG5 leadership this section is not filled out. Otherwise:
For a not yet approved WI/SI the rapporteur has to fill out the last row of the table(s) below up to the target date of the WI/SI (if necessary add further tables): Indicate the number of time units (1 TU ~ 2h), i.e. one value for each session/field. If no time unit is needed, leave the field empty.
Once the WI/SI is approved, the tables below will no longer be updated in the WI/SI description (i.e. the tables reflect the status of the initial approval). But changes can be proposed in the status report of the WI/SI.

	RAN #65
Q4/2014
RAN #66

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	78bis
	78bis
	87bis
	87bis
	87bis
	85bis
	72bis
	72bis
	72bis
	72bis
	79
	79
	88
	88
	88
	86
	73
	73
	73
	73

	3
	
	
	
	
	
	
	
	
	
	4
	
	
	
	
	
	
	
	
	


	RAN #66
Q1/2015
RAN #67

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	80
	80
	89
	89
	89
	87
	74
	74
	74
	74

	5
	
	
	
	
	
	
	
	
	


	RAN #67
Q2/2015
RAN #68

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	80bis
	80bis
	89bis
	89bis
	89bis
	87bis
	74bis
	74bis
	74bis
	74bis
	81
	81
	90
	90
	90
	88
	75
	75
	75
	75

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


	RAN #68
Q3/2015
RAN #69

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	82
	82
	91
	91
	91
	89
	76
	76
	76
	76

	
	
	
	
	
	
	
	
	
	


	RAN #69
Q4/2015
RAN #70

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	82bis
	82bis
	91bis
	91bis
	91bis
	89bis
	76bis
	76bis
	76bis
	76bis
	83
	83
	92
	92
	92
	90
	77
	77
	77
	77

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

NOTE:
In case further explanation of the time budget proposal is needed, then please explain this below.

additional comments to the time budget proposal:
5
Service Aspects

6
MMI-Aspects

7
Charging Aspects

8
Security Aspects

9
Impacts

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	X
	X
	
	

	No
	X
	
	
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale

	New specifications [If Study Item, one TR is anticipated]

	Spec No.
	Title
	1st rsp. WG
	2nd rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary #
	Comments

	TR36.xxx
	Feasibility study on elevation beamforming/FD-MIMO for LTE
	RAN1
	
	RAN#66
	RAN#67
	

	
	
	
	
	
	
	


NOTE:
If this is a RAN WID including Core and Perf. part, then all new Core part specs have to be listed first and then all new Perf. part specs. Indicate "Core part" or "Perf. part" under Comments for each spec.
By default a new specs can only be new for one of both parts.

	Affected existing specifications  [None in the case of Study Items]

	Spec No.
	CR
	Subject of the CR
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


NOTE:
If this is a RAN WID including Core and Perf. part, then all new Core part specs have to be listed first and then all new Perf. part specs. Indicate "Core part" or "Perf. part" under Comments for each spec.
If an existing spec is affected by both (Core part and Perf. part), then it has to be listed twice with appropriate approval dates.
11
Work item rapporteur(s)
Mondal, Bishwarup
Company:
Nokia Networks
Email:
bishwarup.mondal@nsn.com 
In general, NSN will be responsible for all DL focussed items for elevation beamforming/FD-MIMO including but not restricted to UE CSI feedback enhancements, codebook and feedback enhancements, TDD reciprocity based operation etc. with focus on DL signalling modifications.
Ji, Hyoungju
Company:
Samsung
Email: 
hyoungju.ji@samsung.com 
In general, Samsung will be responsible for all UL focussed items for elevation beamforming/FD-MIMO including but not restricted to UE CSI feedback enhancements, codebook and feedback enhancements, TDD reciprocity based operation etc. with focus on UL signalling modifications.
12
Work item leadership

RAN WG1
NOTE:
If this is a RAN WID including Core and Perf. part, then this WG specifies the WG leading the Core part.
RAN WG4 is by default leading the Perf. part.
13
Supporting Individual Members
	Supporting IM name

	Alcatel-Lucent

	Alcatel-Lucent Shanghai Bell

	AT&T

	CMCC

	Deutsche Telekom

	Ericsson

	ETRI

	InterDigital

	KDDI

	KT Corp.

	LG Electronics

	Nokia Networks

	NTT DOCOMO

	Samsung

	SK Telecom

	Telecom Italia

	Verizon


form change history:
2013-12-06 v1.14.1 modified §11 to read: <FamilyName>, <GivenName>, (If the person is new to 3GPP work, give full contact coordinates, in particular, email address.)
2013-10-03 v1.14.0 removal of embedded help text
v1.13.2: adds tdoc header
v1.13.1: minor changes resulting from discussions at CT#41 & SA#41

v1.13.0: mods to enforce linkage amongst stages 1, 2, 3

draft mods Scarrone-Meredith 2008-07 ff

v1.12.1: removes revision marks following approval at SP-29
v1.12.0: includes provision for Study Items (SP-29)

v1.11.0: includes those changes from v1.8.0 agreed at SP-25.


v1.10.0: full circle

v1.9.0: a clean sheet

v1.8.0: includes comments from SA#24 

v1.7.0: includes comments from RAN, CN and T #24; also includes “early implementation” data

v1.6.0: includes comments made during review period prior to TSGs#24

v1.5.0: includes comments made at TSGs#23 (Phoenix)

v1.4.0: offered to SA#23 for approval

v1.3.0: offered to CN#23, RAN#23 and T#23 for comments

DRAFT4 v1.3.0: 2004-03-09: Incorporation of comments from Leaders list

DRAFT3 v1.3.0: 2004-02-19: Incorporation of comments from MCC members

DRAFT2 v1.3.0: 2004-01-29: Complete redraft:

v1.2.0: 2002-07-04: "USIM" box changed to "UICC apps"

2003-05-28: spelling of “rapporteur” corrected

2002-07-04: "USIM" box changed to "UICC apps"
