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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	RAN #64
	WI/SI started
	RP-141035
	<0%>
	Sep. 2014
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-140500
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


25 %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%










RAN WG3:

25%










RAN WG4:

XXX%










RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:




1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. Sep. 2014>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


Dec. 2014

which is:
RAN #66
The Performance part WI is planned to be 100% complete in:
<e.g. Sep. 2014>
which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

<e.g. Sep. 2014>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-141040 endorsed by RAN #64
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-141040
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #65
Q4/2014
RAN #66

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	78bis
	78bis
	87bis
	87bis
	87bis
	85bis
	72bis
	72bis
	72bis
	72bis
	79
	79
	88
	88
	88
	86
	73
	73
	73
	73

	
	
	
	
	
	1
	
	
	
	
	
	
	
	
	
	1
	
	
	
	


	RAN #66
Q1/2015
RAN #67

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	80
	80
	89
	89
	89
	87
	74
	74
	74
	74

	
	
	
	
	
	
	
	
	
	


	RAN #67
Q2/2015
RAN #68

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	80bis
	80bis
	89bis
	89bis
	89bis
	87bis
	74bis
	74bis
	74bis
	74bis
	81
	81
	90
	90
	90
	88
	75
	75
	75
	75

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


	RAN #68
Q3/2015
RAN #69

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	82
	82
	91
	91
	91
	89
	76
	76
	76
	76

	
	
	
	
	
	
	
	
	
	


	RAN #69
Q4/2015
RAN #70

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	82bis
	82bis
	91bis
	91bis
	91bis
	89bis
	76bis
	76bis
	76bis
	76bis
	83
	83
	92
	92
	92
	90
	77
	77
	77
	77

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation: 
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN3#85:

Identified issues / scenarios:

1. Enabling efficient utilization of MBSFN subframes for GCSE and avoiding service disruption for GCSE
2. Radio capacity overload leading to service disruption for GCSE
3. Other MBMS failure scenarios

RAN3 agreed to focus on evaluation of solutions for scenarios 1 and 2. There is currently no RAN3 agreement that other failure scenarios would require specification work [1].
Provided description of solutions [R3-141974] including description of functional issues for each of these solutions. Also started the evaluation of the proposed solutions (pros / cons and outstanding functional aspects).

Endorsed way-forward document for RAN3#85bis [R3-141976]:

· Aim to complete the study of the RAN based solutions from a RAN3 perspective:

· Resolving all functional issues where possible.

· Completing the evaluation of all solutions.

· Send an LS to SA2 requesting them to review and provide feedback, and providing any recommendations from RAN3 perspective. 

2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· Initial solution definition with description of functional issues per solution.
· Started solution evaluation
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· Investigation part

· Clarify whether, in the existing architecture, multiple GCS ASs and BM-SCs are able to serve the same eNode B.

· Finalize solution definition with description of functional issues per solution.
· Evaluation of RAN aspects of solutions
· Liaising with SA/CT groups

· Solution specification (RAN3-part) 
· Further evaluate the need to handle other MBMS failure scenarios.
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1]
R3-140460, "Reply LS on error handling in eMBMS (To: SA2; Cc: RAN, RAN2, CT4)" , RAN3#83.
RAN3#85:

R3-141636
Group Call eMBMS congestion management
Huawei

R3-141642
[DRAFT] LS on Group Call eMBMS Congestion Management (To: SA2; Cc: SA, RAN)
Huawei

R3-141659
Analysis on Group Call eMBMS congestion management
Nokia Networks

R3-141755
Group call congestion management using eMBMS
Samsung

R3-141756
QCI for MBMS E-RAB selection
Samsung

R3-141793
The issues on reporting RAN congestion information
ZTE

R3-141826
Initial considerations on "Group Call eMBMS congestion management for LTE" work item
Alcatel-Lucent

R3-141836
Background on RP-141035 Group Call eMBMS Congestion Management
Motorola Solutions

R3-141837
Way forward for Group Call eMBMS Congestion Management
Motorola Solutions

R3-141876
Group Call eMBMS Congestion Management
Vodafone

R3-141878
Clarifying Group Call MBMS Congestion Scenarios
Ericsson

R3-141974
Potential Solutions for “Group Call eMBMS Congestion Management”
Vodafone, Alcatel-Lucent 

R3-141976
Proposed way forward on eMBMS congestion management WI
Alcatel-Lucent, Vodafone
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