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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	62
	WI/SI started
	RP-132061
	0%
	June 2014
	0%
	March 2015

	63
	RP-140087
	
	20%
	June 2014
	0%
	March 2015

	64
	RP-140649
	
	70%
	September 2014
	0%
	March 2015

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-140500
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


85 %








RAN4 Perf. part:

0 %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

85%











RAN WG3:

0%











RAN WG4:

85%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. Sep. 2014>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


December 2014
which is:
RAN #65
The Performance part WI is planned to be 100% complete in:
June 2015

which is:
RAN #68
The Testing part WI is planned to be 100% complete in:

<e.g. Sep. 2014>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-141040 endorsed by RAN #64
	Yes


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-141040
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #65
Q4/2014
RAN #66

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	78bis
	78bis
	87bis
	87bis
	87bis
	85bis
	72bis
	72bis
	72bis
	72bis
	79
	79
	88
	88
	88
	86
	73
	73
	73
	73

	 
	 
	 
	 0.5
	 0.5
	 
	 
	 1.0
	 
	
	 
	 
	 
	 
	 0.25
	 
	 
	 1.0
	 
	


	RAN #66
Q1/2015
RAN #67

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	80
	80
	89
	89
	89
	87
	74
	74
	74
	74

	
	
	
	
	
	
	
	
	
	0.5


	RAN #67
Q2/2015
RAN #68

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	80bis
	80bis
	89bis
	89bis
	89bis
	87bis
	74bis
	74bis
	74bis
	74bis
	81
	81
	90
	90
	90
	88
	75
	75
	75
	75

	
	
	
	
	
	
	
	
	
	0.5
	
	
	
	
	
	
	
	
	
	0.5


	RAN #68
Q3/2015
RAN #69

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	82
	82
	91
	91
	91
	89
	76
	76
	76
	76

	
	
	
	
	
	
	
	
	
	


	RAN #69
Q4/2015
RAN #70

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	82bis
	82bis
	91bis
	91bis
	91bis
	89bis
	76bis
	76bis
	76bis
	76bis
	83
	83
	92
	92
	92
	90
	77
	77
	77
	77

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation: Core work and CRs are not finalized in RAN2 and RAN4. An exception sheet is provided.  It is estimated that these could be finalised by December 2015 with allocations as shown. Since the performance work item would start 1 quarter later, the TU allocation for the performance work item is moved 1Q later, but is otherwise unchanged
2.
Technical status related evaluation

2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN2#87:
Prior to RAN2#87 there was an email discussion for the running CRs for 36.331 ([86#25]) and 25.331 ([86#25]) to capture the signalling changes to enable increased number of carrier monitoring. These running CRs were further discussed in this meeting, and the agreement for CR for 36.331 is postponed until next meeting, when the CR for 25.331 is expected to be ready. The CR 25.331 was also further discussed, and some questions were raised (e.g. whether SIB12 should be extended as well). Furthermore the intention is to create a stage 2 description as well. There will be an email discussion for the 25.331 CR until next meeting ([87#33]).

The UE capability for IncMon was also discussed and the following agreements and FSSs were identified:
· Introduce measurement capabilities in LTE and UMTS for "increased number of carrier monitoring" in REL-12 where separate capability bits will be defined for UMTS- and LTE- measurements. 
· FFS whether these bits will be split to distinguish different modes.

· FFS whether the feature is optional or mandatory
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)

2.2.1
Completed elements of the SI or Core part WI or Testing part WI

RAN WG2

· Agreement to introduce UE capability signalling for additional LTE and UMTS carriers to monitor separately 

RAN WG4
· Handling of low performance group signalling in system information broadcast where the network does not know the supported bands/carriers of the UE
· Agreement on the principles of requirements scaling for reduced and normal performance groups for idle/cell PCH/URA PCH state , including scaling factor value
· Agreement on normal and reduced performance carrier combination side conditions under which RAN4 requirements are valid
· Agreement on number of scaling factors to use for RRC connected/Cell FACH/Cell DCH states
· Agreed one of the scaling factor values for RRC connected/Cell FACH/Cell DCH states
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

2.3
List of open issues

NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI

RAN WG2
· Stage 3 corrections in 36.331 for increased number of frequencies to monitor including performance group signalling (draft CR ready, but agreement postponed to RAN2#87bis) 

· Stage 3 corrections in 25.331 for increased number of frequencies to monitor including performance group signalling (email discussion [87#33)]

· Decisions on UE capability:

· Separate "modes" (default, configurable)

· Optional/mandatory aspect (may be discussed in RAN plenary)

· Stage 3 corrections in 25.331/36.331 and 25.306/36.306 for UE capability for IncMon

RAN WG3

· Specification updates due to introduction of new SIB11ter in UMTS
RAN WG4
· Decision on lower scaling factor value for RRC connected/Cell FACH/Cell DCH states 
· Decision on default configuration for increased UE carrier monitoring

· CR to introduce requirements for increased carrier monitoring for 25.133
· CR to introduce requirements for increased carrier monitoring for 36.133

2.3.2
Open issues of the Performance part WI
· RRM test cases to verify core requirements
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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R2-143418
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[5]
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Introduction of increased number of frequencies to monitor, Ericsson, CR 36.331
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R2-143607
Introduction of increased number of frequencies to monitor, Ericsson. CR 25.331

[7]
R2-143415
UE capability for IncMon, Ericsson, CR 36.331 

[8]
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UE capability for IncMon, Ericsson, CR 36.306 

[9]
R2-143584
UE capability and scaling factor signalling for IncMon, Ericsson, CR 25.331

[10]
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Introduction of UE capability for Increased UE carrier monitoring, Ericsson, CR 25.306

[11]
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Remaining issues on increased carrier monitoring, Samsung, Disc

[12]
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[13]
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Requirements on Increasing the Number of Carriers to Monitor
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NSN, Nokia Corporation
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Ericsson
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RRM requirements for LTE_UTRA_IncMon-Core for E-UTRA
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[9] R4-71AH-0051
Discussion on parameters for IncMon
NTT DOCOMO INC.

[10] R4-71AH-0070
[Draft] LS on response RAN2 questions on UE increased carrier monitoring
CATT

[11] R4-71AH-0079
On increasing the minimum number of carriers for UE monitoring in EUTRA
Intel
RAN4#72

[1] R4-144268
RRM requirements for LTE_UTRA_IncMon-Core for E-UTRA in idle state
CATT

[2] R4-144269
Scaling factors of RRM requirements for LTE_UTRA_IncMon-Core for E-UTRA
CATT

[3] R4-144392
Discussion on scaling factor setting and side condition
NTT DOCOMO, INC.

[4] R4-144884
Requirements for increased carrier monitoring in cell FACH and cell DCH state 25.133
Ericsson

[5] R4-144886
Open items in increased carrier monitoring for UTRA
Ericsson

[6] R4-144887
Requirements for increased carrier monitoring in RRC connected state 36.133
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Open items in increased carrier monitoring for E-UTRA
Ericsson
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Nokia Networks, Nokia Corporation

[11] R4-145145
Further discussion on measurement requirements to monitor additional carriers in CELL_DCH/CELL_FACH states
Qualcomm Incorporated

[12] R4-145146
CR on measurement requirements change to monitor additional carriers in Idle/URA_PCH/Cell_PCH states
Qualcomm Incorporated

[13] R4-145147
CR on measurement requirements change to monitor additional carriers in CELL_DCH state
Qualcomm Incorporated

[14] R4-145148
CR on measurement requirements change to monitor additional carriers in CELL_FACH state
Qualcomm Incorporated

[15] R4-145267
Discussion on increasing the minimum number of carriers for UE monitoring in EUTRA RRC_CONNECTED state
Intel Corporation

[16] R4-145268
Discussion on increasing the minimum number of carriers for UE monitoring in EUTRA RRC_IDLE state
Intel Corporation

[17] R4-145363
Meeting minutes for IncMon ad hoc
Ericsson

[18] R4-145402
WF on increased carrier monitoring
Ericsson, Teliasonera, Qualcomm, Softbank Mobile
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