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9.2.4
	Work Item Name
	UE Conformance Test Aspects – Further Enhancements to CELL-FACH

	included in this status report
	Core part:
	No
	Perf. part:
	No
	Testing part:
	Yes

	Study Item Name
	

	Acronym
	Cell_FACH_enh-UEConTest

	Unique ID
	600004


Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Leif MATTISSON

	
	Company
	Ericsson

	
	Email
	Leif[dot]mattisson[at]ericsson[dot]com 


1
Work plan related evaluation
1.1
History
	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	60
	WI started
	RP-130644
	
	March-14
	
	

	61
	RP-130954
	
	5%
	March-14
	
	

	62
	RP-131455
	
	15%
	March-14
	
	

	63
	RP-140076
	
	25%
	Sept-14
	
	

	64
	RP-140601
	
	45%
	Sept-14
	
	

	65
	RP-141164
	
	90%
	Dec-14
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %







RAN4 Perf. part:

XXX %







RAN5 Testing part:

92 %








SI:



XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX %










RAN WG2:

XXX %










RAN WG3:

XXX %










RAN WG4:

XXX %










RAN WG5:

XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


Overall 24 test cases planned, current status is:
· 12 out of 12 UTRA RRM test cases 100% completed (10,+2) or 80% completed (2)

· 4 out of 5 UTRA protocol test cases completed 

· 7 out of 7 UTRA CELL_FACH to E-UTRA inter-RAT protocol test cases completed 

1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



-

which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


-

which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
-

which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

March 2015
which is:
RAN #66
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




This work item consists of multiple features and for some features there have not been any companies voluntary to draft test cases for. Due to lack of interest these test cases has been removed from the work plan and left for future enhanced test coverage if interest arise. 
To complete the test tolerances for the remaining 2 RRM test cases and to add the remaining protocol test case in the work plan it was agreed to move the completion date by 3 months to March 2015.
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#65 the work plan was updated in [1]. 

At RAN5#65 CRs were agreed to: 

· add test tolerances to two RRM test cases ([2],[3]);
· correct two Fallback to R99 PRACH protocol test cases ([4],[5]); and
· correct two CELL_FACH to E-UTRA idle mode protocol test cases ([6],[7]). 

2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None
2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan, WID and general papers:

[1] R5-145036
UE Conformance Test Aspects – Further Enhancements to CELL-FACH (Rel-11) Work Plan; Source: Rapporteur (Ericsson)

CRs to 34.121-1

[2] R5-145264
Updates to TC 8.3.5.2a enh CELL_FACH (Ericsson)
[3] R5-145833
Updates to TC 8.3.5.2c enh CELL_FACH (Ericsson)
CRs to 34.123-1

[4] R5-145781 
Correction to Enhanced CELL_FACH MAC test case 7.1.10.1 for CCCH Fallback to R99 PRACH (Ericsson, TF160, Intel)
[5] R5-145782 
Correction to Enhanced CELL_FACH MAC test case 7.1.10.2 for DCCH Fallback to R99 PRACH (Ericsson, TF160, Intel)
CRs to TS 36.523-1

[6] R5-145950 
Update to test case 6.2.4.5 (Anite, Sporton International Inc.)
[7] R5-145951 
Correction to test case 6.2.4.7 (Sporton International Inc., Anite)
v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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